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Capital Budget 
 

Summary 
 

The Governor’s five-year capital recommendations for FY 2018 through FY 2022 call for total outlays of 

$4,731.8 million for the period.  Financing the plan requires $987.7 million of debt issuances and $3,744.1 

million from current revenue streams.   

 

 
The Assembly’s adopted plan includes capital outlays of $4,707.0 million for the period.  Financing the 

plan requires $959.5 million of debt issuances and $3,747.5 million from current revenue streams. 
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 Outlays and Funding.  The FY 2018 through FY 2022 plan includes $4,707.0 million of outlays on 

$11,930.3 million of project estimates.  Average outlays would be $941.4 million per year for the five-year 

period with $1,138.6 million required at the end of the period to complete the projects.    

 

 General Obligation Bonds Referenda.  Financing the five-year plan is based on $399.1 million of 

general obligation bond debt issuances.  In a departure from past practice, the budget does not assume any 

new referenda will go before the voters in November 2018 or November 2020.   The average bond referenda 

over the past five elections was $189.3 million and the voters approved $227.5 million on the November 

2016 ballot.  The impact of future referenda is excluded from any bond or debt projections in the plan. 

 

 Other Debt Approvals.  The plan requires up to $110.9 million approved by the 2017 Assembly under 

the Public Debt Management Act, including $88.8 million from revenue bonds for the University of Rhode 

Island’s White Horn Brook Apartments.  The remaining debt would be issued through Certificates of 

Participation including $10.5 million for confined aquatic dredged material disposal cells and $11.6 million 

for the third phase of energy performance improvements at the University of Rhode Island.   

 

 Financing.  Paying for the five-year outlays includes $959.5 million from debt financing and $3,747.5 

million from current or pay-go sources.  Pay-go represents 79.6 percent with debt funding being 20.4 

percent. 

 

 Debt Levels.  Total net tax supported debt decreases during the period through FY 2022 by $385.8 

million from $1,906.9 million to $1,521.1 million.  The FY 2018 levels assume issuance of $92.0 million 

from authorized general obligation bonds, $22.1 million of new debt approved by the 2017 Assembly and 

$10.5 million of other previously approved debt.  Past practice indicates that debt levels will be significantly 

higher as more projects are added within the five-year period of this capital budget and as noted previously 

the plan identifies no new general obligation bond funded debt.   

 

 Debt Ratios.  Net tax supported debt would decrease from 3.2 percent of personal income reported for 

FY 2016 to 3.1 percent into FY 2017 before increasing to 3.3 percent in FY 2018 and dropping gradually 

back to 2.2 percent in FY 2022 assuming that the capital budget is not increased.  However, as with debt 

levels, past practice indicates it is likely to be higher than projected especially since as previously noted, 

the budget does not assume any new referenda will go before the voters in November 2018 or November 

2020, a departure from past practice. 

 

 Rhode Island Capital Plan Fund.  The plan relies heavily on the use of Rhode Island Capital Plan 

funds, an important source of pay-go funds designed to reduce the need for borrowing.  Total outlays for 

the five-year period are $654.3 million.   
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Outlays and Funding 

 

In order to support the maintenance, repair and construction of infrastructure throughout Rhode Island, the 

state has utilized both funding and financing for infrastructure.  Funding can be considered as “pay-go”, 

which means that annual budgets include sufficient appropriations for projects to continue on schedule, 

without incurring long term debt.  For Rhode Island, this is accomplished primarily through the Rhode 

Island Capital Plan Fund, which is described in greater detail elsewhere in this report.   

 

The advantage of this approach is that it does not limit future resources by incurring long term debt service 

payments; however, it does limit the extent of what can be accomplished to currently available sources.  

Because of this, short-term projects for relatively smaller amounts of money, such as asset protection 

projects, are better suited for pay-go funding, while long term and large scale infrastructure projects, such 

as the relocation of Interstate 195, are better suited for financing.      

 

Financing capital projects includes borrowing, usually in the form of long term debt such as general 

obligation or revenue bonds.  General obligation bonds are backed by the full faith and credit of the state, 

with annual debt service appropriated from general revenues.  This type of borrowing is more closely related 

to state agencies, and the authorizations for this debt appear as referenda on election year ballots.   

 

Revenue bonds are not backed by the full faith and credit of the state, and debt service is paid from a defined 

revenue stream, such as a user fee.  This type of debt has historically been used by quasi-state agencies to 

fund long-term infrastructure projects.  For example, the Turnpike and Bridge Authority uses toll revenue 

to fund the maintenance of the Newport Pell Bridge.  Compared to pay-go funding, financing does not 

require large up-front investments in order to complete large projects; however, by the time the financing 

has been completed, issuance and interest costs can significantly add to a project’s total cost, and may also 

require payments long after a facility has been constructed.     

 

The total five-year outlays of $4,707.0 million are supported by a mix of pay-as-you-go funding and 

financing.  Over three-quarters, 79.6 percent of outlays, are supported by current revenues, or pay-go, with 

the remaining 20.4 percent from financing.   
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Pay-Go.  The pay-go sources include $1,663.2 million from federal sources, $654.3 million from Rhode 

Island Capital Plan funds, $2.5 million from general revenues, and $1,427.4 million from private and other 

sources.  Federal funds remain the largest source of capital funding, providing 35.3 percent of all funding, 

and 44.4 percent of pay-go funding. 

 

A primary source of state pay-go funding is the Rhode Island Capital Plan Fund.  These revenues are derived 

from the amounts exceeding 2.0 to 5.0 percent of revenues in the state’s Budget Stabilization and Cash 

Reserve Account, or “rainy day fund.”  The rainy day fund received 2.0 percent of all revenues and opening 

surpluses in FY 2008, increasing by 0.2 percent per year until reaching 3.0 percent in FY 2013.  It was 

capped at 3.0 percent in FY 2008, increasing by 0.4 percent per year until reaching a 5.0 percent cap in FY 

2013.  Resources above the cap are transferred to the Rhode Island Capital Plan Fund. 

 

The fund was used nearly exclusively for debt service in the early 1990s.  Governor Almond began moving 

debt service back to general revenues as the economy improved in the latter half of that decade, reserving 

the capital fund for pay-go capital projects so as not to use any for debt service by FY 2002.  However, the 

economic slowdown caused that to reverse beginning in FY 2002, with significant amounts again used for 

debt service.  The 2006 Assembly noted that the Governor’s budget was increasingly relying on these funds 

for debt service, while increasing the amounts being financed.  It submitted a constitutional amendment to 

limit the use of the fund to capital projects beginning in FY 2008, which the voters approved.   

 

 
With the transition to the 5.0 percent cap complete, resources in the Rhode Island Capital Plan Fund have 

grown and begun to fulfill the purpose of lowering borrowing needs.  An example of this is the annual $27.2 

million that is being used in lieu of borrowing to match federal transportation funds. Approximately $100 

million is transferred to this fund annually and programmed for use through the five-year capital plan.  In 

addition to the transportation uses noted above, another primary use of the fund is for asset protection and 

other projects at the state’s public higher education institutions.  These account for about one half of the 

use of the fund.  The remaining half is used for the asset protection and improvements for state buildings, 

including courts, prisons, hospitals and other state facilities such as dams, piers, parks and office buildings.  

Many of these ongoing investments are designed to extend the life of the facilities and prevent the need for 

costly replacements.   

 

Debt Financing.  Proceeds from financing $959.5 million, constitute 20.94 percent of the funds available for 

outlays during the period.  Tax supported financing comprises $487.5 million, including $399.1 million from 

general obligation bonds and $28.4 million from Certificates of Participation.  Outlays from tax supported 

financing are 503.8 percent of the financed outlays and 10.4 percent of all outlays.  Other non-tax supported 

financing supports $472.0 million of outlays, or 10.0 percent.  It includes debt such as $149.9 million issued 
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by the Rhode Island Health and Educational Building Corporation for higher education projects supported 

by University and College funds.   

 

 
The term net tax supported debt refers to all debt for which an appropriation is or may be required.  That 

includes not only general obligation bonds and direct state issuance, but also debt issued by other entities 

for which the state is pledged to an annual lease payment or to make an appropriation in the event of a 

default.  Debt that is an obligation of the state for which a non-state entity makes the debt service payments 

is not generally considered as net tax supported debt.  An example is the bonds issued for the Narragansett 

Bay Water Quality Management District Commission for which the Commission pays the debt service from 

user charges.  

 

Debt issued by the Colleges and University through the Rhode Island Health and Educational Building 

Corporation is also not included.  The five-year budget includes expenditures of $149.9 million from these 

bonds.  It should be noted that it is the total charges to students that are used in tuition and fee comparisons 

to other institutions.  Any tuition and fees used for debt service are not available for general operating 

expenses.  This forms the context for general revenue requests by the Board of Education.  Further, in the 

event of insufficient University and College revenues, it is likely that the state would intervene with 

appropriations rather than allow bondholders to take over assets financed. 

 

The table below shows debt service for Higher Education, funded from general revenues and tuition and 

fees from FY 2008 through the FY 2018 enacted budget. General obligation debt is funded solely from 

general revenues.  For debt issued for projects funded through the Rhode Island Health and Educational 

Building Corporation, debt service is paid from both general revenues and tuition and fees.  As the table 

shows, debt service costs more than doubled in the period from FY 2008 to FY 2014.  It drops in FY 2015 

and FY 2016 before increasing to $27.4 million in the FY 2017 final budget.   

 

The FY 2016 budget includes savings of $14.6 million from the refinancing of general obligation bond 

debt. 
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38 Studios.  In 2010, the Economic Development Corporation backed a $75.0 million loan to 38 Studios 

through the Job Creation Guaranty Program.  Of the loan amount, $12.7 million was held in a capital reserve 

account and $10.6 million was held on a capitalized interest account; 38 Studios defaulted on the loan after 

paying $1.125 million of guaranty fees.  The Corporation used the $10.6 million to cover interest-only debt 

service from FY 2011 through FY 2013.  The debt service payments are accounted for in the Capital Budget 

along with all other debt obligations.  Outstanding debt service payments of $15.6 million for 38 Studios 

are due through FY 2021, as summarized in the following table. 

 

 
New Debt Authorizations 

 

The Public Debt Management Act requires that all new debt authorizations be approved by the Assembly 

unless the Governor certifies that federal funds will be available to make all of the payments which the state 

is or could be obligated to make under the financing lease or guarantee; or the General Assembly has 

adjourned for the year with the expectation that it will not meet again until the following year and the 

Governor certifies that action is necessary, because of events occurring after the General Assembly has 

adjourned, to protect the physical integrity of an essential public facility, to ensure the continued delivery 

of essential public services, or to maintain the credit worthiness of the state in the financial markets.  Select 

quasi-public agencies are exempt.  The 2009 Assembly rescinded the exception previously granted to the 

Rhode Island Resource Recovery Corporation.   

 

The adopted plan includes $110.9 million of new debt authority that require approval by the General 

Assembly under the Public Debt Management Act.  Of this amount, $22.1 million is from Certificates of 

Participation and $88.8 million is from revenue bonds issued from the Rhode Island Health and Educational 

Building Corporation for the University of Rhode Island.  

URI RIC CCRI Total

FY 2008 10,437,786$       3,192,316$       1,381,264$       15,011,366$       

FY 2009 12,590,080$       3,278,968$       1,504,159$       17,373,207$       

FY 2010 16,969,110$       2,024,109$       1,414,364$       20,407,583$       

FY 2011 15,006,727$       3,552,373$       1,585,869$       20,144,969$       

FY 2012 19,334,834$       4,656,198$       2,233,761$       26,224,793$       

FY 2013 25,321,543$       5,679,879$       3,248,295$       34,249,717$       

FY 2014 25,800,709$       6,024,206$       2,645,586$       34,470,501$       

FY 2015  23,992,610$       4,424,086$       2,720,253$       31,136,949$       

FY 2016  13,251,194$       2,408,090$       1,341,228$       17,000,512$       

FY 2017 Final 21,052,922$       3,902,509$       2,450,674$       27,406,105$       

FY 2018 Enacted 27,981,314$       6,933,854$       2,887,870$       37,803,038$       

Unrestricted Debt Service

Total Owed

Reserve and 

Settlement 

Funds

General 

Revenues

FY 2014 12,526,213$      (10,095,206)$        2,431,007$        

FY 2015 12,511,463        (3,876,463)            8,635,000          

FY 2016 12,499,113        -                        12,499,113        

FY 2017 12,449,288        (12,449,288)          -                    

FY 2018 12,378,881        (12,378,881)          -                    

FY 2019 12,352,638        (12,352,638)          -                    

FY 2020 12,322,300        (9,019,604)            3,302,696          

FY 2021 12,288,412        -                        12,288,412        

Total 99,328,308$   (60,172,080)$     39,156,228$   
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The previous table shows the $110.9 million of new debt authority approved by the 2017 General Assembly.  

It is followed by descriptions of the projects which would be funded by the new debt. The Authority did not 

approve $16.2 million requested by the Governor for information technology projects at several state agencies 

or $12.0 million to make energy improvements including lighting and HVAC systems in several state facilities 

including group homes, the Cannon Building and the State House. 

 

Confined Aquatic Dredged Material Disposal Cells.  The plan includes authorization of $10.5 million 

through Certificates of Participation to provide the state match for a federal project to construct new 

confined aquatic disposal cells that will contain non-biodegradable sediments that are displaced when the 

Army Corps of Engineers performs dredging in the Providence Harbor.  The dredging has been deemed 

necessary by the Corps and was last performed more than ten years ago.    Annual debt service supported 

by user fees and general revenues would be $1.4 million assuming 10 years and 5.0 percent interest. 

 

URI Energy Performance Contract Phase III.  The plan includes $11.6 million through Certificates of 

Participation for the University’s third phase of an energy performance contract to purchase energy-saving 

improvements in buildings and infrastructure systems.  The scope of work to be completed in Phase III of 

the program includes comprehensive multi-campus interior LED dimmable lighting, fume hood upgrades 

at the Center for Biology and Environmental Studies, replacement of HVAC components, installation of 

plug load controllers, electric sub-metering through the Kingston Campus, heating system upgrades, a 

program of continuous monitoring of energy usage, and a continuation of building weatherization 

upgrades.   Annual debt service supported by energy savings would be $1.1 million assuming 15 years and 

5.0 percent interest. 

 

The 2006 Assembly approved $18.1 million through Certificates of Participation for Phase I.  Work 

completed in the first phase included energy efficiency upgrades to the Memorial Union, various buildings 

on the Narragansett Bay Campus and Providence Campus, and some dormitories and apartment complexes.   

 

The 2010 Assembly approved $12.6 million through Certificates of Participation for Phase II.  Work 

completed in the second phase includes energy efficient window installation in academic and administrative 

buildings including Roosevelt, East, and Washburn Halls, replacement of steam and condensate lines, 

replacement of air handlers and air-conditioning units, replacement of steam valves, replacement of 

stairwell lighting, and the insulation of steam fittings in various other buildings.  The second phase of the 

energy performance contract is in its final stage, work for which began in September 2016 and is anticipated 

to be completed in June 2018. 

 

URI White Horn Brook Apartments.   The plan includes $88.8 million from revenue bonds to construct a 

new six story, 500-bed residence hall for third and fourth-year students on the University’s Kingston 

Campus.  The University began the architectural and engineering process in FY 2016 with $0.7 million 

from auxiliary fund balances and the Governor’s capital plan assumes use of $4.9 million from auxiliary 

New Debt Authority Amount

Certificates of Participation Annual Est.* Source

Confined Aquatic Dredged Material Disposal Cells 10,500,000          1,359,798           User Fees, Gen. Rev.

URI Energy Performance Contract Phase III 11,600,000          1,117,571           Energy savings

Subtotal 22,100,000$        2,477,369$         

Other Debt Instruments 

Revenue Bonds

URI White Horn Brook Apartments 88,787,000$        5,863,983$         

Dorm Fees, Tuition, 

Gen. Rev.

Subtotal 88,787,000$        5,863,983$         

Total New Debt Authorization Recommended 110,887,000$      8,341,352$         

Debt Service

*Based on 5.0 percent interest:CAD Cells based on 10 years, URI Energy Performance based on 15 years , URI White Horn Brook Apts. 

based on 30 years
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fund balances for FY 2017 and FY 2018.  Construction is anticipated to begin in FY 2018 with the opening 

of the facility slated for May 2019.  Annual debt would be $5.9 million assuming 30 years and 5.0 percent 

interest. The legislation indicates that approximately 95 percent of the debt service would be supported 

from dorm fees and the remaining 5 percent would be supported from tuition and general revenues.  As 

drafted, it does not limit the amounts. 

 

Debt Levels 
 

Total net tax supported debt decreases during the period through FY 2022 by $385.3 million from $1,906.9 

million to $1,521.1 million.  Net tax supported debt had dropped to $1,280.9 million in FY 2003 after the state 

used $247.6 million of special revenue bonds backed by the state’s tobacco master settlement agreement to 

defease general obligation bond debt in FY 2002.   

 

 
 

Past practice indicates that debt levels will be significantly higher as more projects are added within the 

five-year period of this capital budget.   In a departure from past practice, the budget does not assume any 

new referenda will go before the voters in November 2018 or November 2020.   The average bond referenda 

over the past five elections was $189.3 million and the voters approved $227.5 million on the November 

2016 ballot.  The impact of future referenda is excluded from any bond or debt projections in the plan.  The 

above chart shows projected debt levels for FY 2014 through FY 2022 in the past five budgets.  The FY 

2019 debt projection presented in the FY 2018 capital budget is $97.7 million more than the FY 2019 

projection in the FY 2017 capital budget, and $273.2 million more than presented in the FY 2014 budget.      

 

Debt is often expressed as a percent of state personal income as a measure to compare across jurisdictions; 

state personal income is a rough measure of the state’s wealth, and therefore its potential ability to service 

its debt.  Net tax supported debt would decrease from 3.1 percent into FY 2017 before increasing to 3.3 

percent in FY 2018 and dropping gradually back to 2.2 percent in FY 2022 assuming that the capital budget 

is not increased.   However, as with debt levels, past practice indicates it is likely to be higher than projected 

and as noted previously, the plan identifies no new general obligation bond funded debt. 

 

Debt ratios began increasing significantly in FY 1988, reaching a peak in FY 1994 as the Depositors 

Economic Protection Corporation and Convention Center debt was added.  In FY 1994, net tax supported 

debt reached 8.4 percent of personal income.  The current and prior administrations have expressed the 

reduction of that ratio as a major capital policy goal.  The FY 2015 level of 3.6 percent is the lowest amount 

since Staff began keeping track in FY 1991 due to use of the tobacco master settlement agreement revenues 

securitization.   

 

However, as with debt levels, past practices indicate it is likely to be higher than projected since as 

previously noted, the budget does not assume any new referenda will go before the voters in November 

2018 or November 2020, a departure from past practice.  The chart below shows projected debt as percent 
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of personal income for FY 2014 through FY 2022 in the past five budgets.  The FY 2014 budget projected 

FY 2019 debt at 2.7 percent of personal income, which is the same as projected in the FY 2016 budget and 

40 basis points lower than the 3.1 percent projected in the FY 2018 budget.  The projections assume that 

the debt levels do not increase in subsequent budgets. 

 

 
 

Debt Service 

 

Useable general revenues are estimated collections net of the transfers to the Budget Stabilization and Cash 

Reserve account.  These transfers ultimately become Rhode Island Capital Plan funds and cannot be used 

for debt service.  The term net tax supported debt refers to all debt for which an appropriation is or may be 

required.  That includes not only general obligation bonds and direct state issuance, but also debt issued by 

other entities for which the state is pledged to an annual lease payment or to make an appropriation in the 

event of a default.  The proportion of net tax supported debt to useable general revenues provides a snapshot 

of how the state is leveraging its debt compared to available resources eligible to pay off that debt.  For FY 

2015 and FY 2016, debt service as a percent of general revenues was 6.7 percent and 5.0 percent, 

respectively.  Debt service in the approved capital budget would increase from 5.3 percent of useable 

general revenues in FY 2017 to 6.5 percent in FY 2020 before steadily decreasing to 5.7 percent in FY 

2022.   
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Department of Administration 
 

 
 

 

Summary.  The Department of Administration requested total capital expenditures of $477.2 million, of 

which $270.9 million will be spent in the five-year period for 37 projects; four of which are new.  Funding 

in the five-year period assumes $81.2 million from new Certificates of Participation for information 

technology projects and to make energy improvements in the State House, $3.7 million from approved 

general obligation bonds, and $186.0 million from Rhode Island Capital Plan funds.  

 

The request is $156.7 million more than the approved plan, reflecting funding for new projects.  This 

includes $119.5 million or 52.9 percent more from Rhode Island Capital Plan funds.   

 

It should be noted that the capital budget request does not include any funding beyond FY 2021 for several 

projects.  It is unlikely that funding will not be needed as the buildings are aging and deficiencies are 

identified.  The Administration subsequently indicated that it is in the process of conducting facility 

assessments, which the Division of Capital Asset Management and Maintenance will use as a basis for 

identifying future capital asset needs throughout the state.   

 

The Governor recommended total project costs of $329.1 million from all sources of funds for 38 projects, 

three of which are new.  This assumes use of $162.7 million in the five-year plan, including $28.2 million 

through the issuance of new Certificates of Participation for energy efficiency and information technology 

projects.  The legislation authorizing this is included in Article 16 of 2017-H 5175.  The recommendation 

is $8.6 million more than the approved plan and $148.1 million less than requested, due to the exclusion of 

prior year expenditures and authorizing less through the issuance of Certificates of Participation.   

 

The Governor subsequently requested several amendments revising the projects to reflect delays or savings.  

The Assembly provided funding for most project costs essentially consistent with the Governor’s 

updated recommendations and included total project costs of $303.2 million, of which $138.5 million 

will be used in the five-year period.  This is $25.8 million less than the original recommendation, to 

reflect no new debt issuance for information technology and energy efficiency projects. 

 

Project Presentation 

 

The FY 2016 enacted budget consolidated construction, property and asset management functions into the 

Department of Administration.  Subsequently, positions from impacted agencies were transferred.   In 2016, 

the Assembly adopted legislation creating the Division of Capital Asset Management and Maintenance to 

Projects 5 Year Total Project Total

Pastore Center 37,926,000$       96,698,915$       

Other State Facilities 91,155,000         178,869,051       

Other Projects 9,450,000           27,659,055         

Total 138,531,000$     303,227,021$     

Sources of Funds

Federal Funds -$                     300,000$            

General Obligation Bonds 2,000,000           16,172,829         

Other -                       50,000                 

Rhode Island Capital Funds 136,531,000       286,704,192       

Total 138,531,000$     303,227,021$     
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assume the responsibilities of the Divisions of Facilities Management and Capital Projects and Property 

Management.  Both divisions were created by an executive order in 2004.  The purpose of the Division is 

to manage and maintain state property and state owned facilities.  Some of its duties are: oversee all new 

construction and rehabilitation projects; maintain, equip, and keep in repair the State House, state office 

buildings and other premises owned or rented by the state; provide periodic inspection, appraisal or 

inventory of all state buildings and property and to control and supervise the acquisition, operation, 

maintenance, repair and replacement of state owned motor vehicles by state agencies. 

 

The Governor’s FY 2018 budget reflects the consolidation of major projects funded with Rhode Island 

Capital Plan funds under the oversight of the Division into five categories:  Capitol Hill Campus, 

Environmental projects, State Facility, Pastore Center Campus, and State House Asset Protection.  It is 

envisioned that this consolidation would provide the Division with flexibility to manage statewide projects.  

Under the proposed consolidation plan, costs for certain specific projects are aggregated; five lines would 

be shown in the Appropriations Act for cost of 20 projects.  This is shown below: 

 

 
 

Prior Appropriation Acts had listed each project by its own line and its cost, which makes it easier to track 

expenditures throughout the life of the project.   Generally, once the Assembly enacts the budget, the 

projects are usually revised by the Governor to reflect delays and or updated costs.  After the revised budget 

is submitted and before the final budget is adopted, amendments by the Governor are requested to reflect 

Category Project FY 2018 

Chapin Health Laboratory 6,050,000$ 

Cannon Building 700,000       

State Office Building 700,000       

William Powers Building (Administration) 1,000,000   

8,450,000$ 

Environmental Compliance 200,000$    

Replacement of Fueling Tanks 450,000       

650,000$    

DoIT Enterprise Operations Center 770,000$    

Old Colony House 100,000       

Old State House 1,000,000   

Shepard Building 395,000       

Washington County Government Center 1,400,000   

3,665,000$ 

Pastore Center Campus Projects

Building Demolition 175,000$    

Parking 1,300,000   

Rehabilitation - DOA Portion 3,900,000   

Power Plant 650,000       

Strategic Plan 600,000       

Utilities Upgrade 2,000,000   

Water Tanks and Pipes 280,000       

8,905,000$ 

State House Asset Protection Projects

Energy Management Improvement 2,000,000$ 

State House Renovations 1,250,000   

3,250,000$ 

Total - State Facility Projects

Total - Pastore Center Campus Projects

Total - State House Asset Protection

Environmental Projects

Capitol Hill Campus Project

State Facility Projects

Total - Capitol Hill Campus Project 

Total - Environmental Projects
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further changes.  The Assembly has allowed for flexibility through use of appropriations for ongoing asset 

protection.  Not all of these projects appear for that designation.  The Assembly maintained the distinct 

project appropriations. 
 

 
 

Pastore Center Buildings Demolition.  The Department requested a total project cost of $9.8 million from 

Rhode Island Capital Plan funds to demolish buildings on the Pastore Center.  The approved plan did not 

assume any funding beyond FY 2016 as the Administration is waiting for the Pastore Center Strategic Plan 

to be completed.  The request has been revised to include new expenditures of $5.8 million from FY 2018 

to FY 2020 to demolish the Pinel and the Welcome Arnold buildings, three facility shops and the old power 

plant.  The Administration indicated that because of their current conditions, the aforementioned buildings 

will need to be demolished, irrespective of what the strategic plan concludes.  The request assumes use of 

$0.2 million in FY 2018, $1.8 million in FY 2019 and $3.8 million in FY 2020.  The Governor 

recommended funding as requested.  The Assembly concurred. 

 

Pastore Central Power Plant.  The Department requested total project costs of $33.9 million from 

approved Certificates of Participation and Rhode Island Capital Plan funds to continue work on the Central 

Power Plant in the Pastore Center.  The power plant has the capability to co-generate steam and electricity 

and is 12 years old.  The request includes $1.5 million in the current year, $0.8 million more than the 

approved plan to primarily reflect new expenditures to repair steam turbines.  The Department indicated 

that as the power plant ages, ongoing improvements and certain parts need to be replaced to ensure that it 

functions properly.   

 

The Governor recommended a total project cost of $3.8 million from Rhode Island Capital Plan funds, 

including use of $800,000 in FY 2017 and $650,000 in FY 2018.  The recommendation excludes $30.0 

million of prior year expenditures.  The Governor subsequently requested an amendment to include a 

savings of $800,000 in the current year and adding $150,000 in FY 2018 based on the Department’s 

updated construction costs.  The Assembly concurred. 

 

Pastore Center Rehabilitation.  The Department requested $44.1 million from Rhode Island Capital Plan 

funds, of which $28.7 million will be used from FY 2018 through FY 2021 to fund major maintenance and 

capital repairs for multiple buildings at the Pastore Center, now under the responsibility of the Division of 

Capital Asset Management and Maintenance.  Work will focus on the following buildings:  Benjamin Rush, 

Louis Pasteur, Mathias and Hazard, and will address various code, heating, ventilating, and air conditioning 

and structural deficiencies.   

Projects Status 5 Year Total Project Total

Pastore Center

Pastore Center Buildings Demolition Revised 5,750,000$         9,790,046$         

Pastore Central Power Plant Revised 800,000               3,162,246           

Pastore Center Rehabilitation Revised 20,900,000         36,229,551         

Pastore Center Strategic Plan Revised 600,000               2,125,500           

Pastore Center Utilities Water Tanks and Pipes Revised 840,000               1,734,434           

Pastore Center Virks Building Renovation Revised 5,236,000           22,733,458         

Pastore Center Cottages Restoration Revised -                       2,089,593           

Pastore Center Harrington Hall Ongoing -                       3,619,203           

Pastore Center Mathias Building Ongoing -                       3,660,684           

Pastore Center Parking Ongoing 1,300,000           3,814,765           

Pastore Center Utilities Upgrade Ongoing 2,500,000           7,739,435           

Total 37,926,000$       96,698,915$       



420 

The total project cost is $19.3 million more than the approved plan and has been revised to include $11.9 

million for new heating, ventilation and air conditioning systems for Adolph Meyer and Mathias and $6.4 

million to install new windows at the Department of Labor and Training Center General Complex and the 

Mathias Building.  This is consistent with past requests.  The Governor recommended a total project cost 

of $36.2 million, including use of $20.9 million in the five-year plan.  The recommendation is $7.9 million 

less than requested; however, it is $11.4 million more than the approved plan to address energy efficiency, 

electrical system upgrades and window replacements of various buildings.  The Assembly concurred. 

 

Pastore Center Strategic Plan.  The approved plan includes $1.3 million in FY 2017 from Rhode Island 

Capital Plan funds, including $850,000 for the Division of Capital Asset Management and Maintenance to 

perform facility condition assessments of all properties under its purview.  This also includes $475,500 for 

the Division to obtain architectural and engineering services for the development of a strategic plan for the 

Pastore Center, with the purpose of providing a detailed physical and financial plan for rehabilitating the 

buildings as well as incorporating a plan for relocating state agencies that are currently leasing space to the 

campus.   

 

The current request of $4.8 million is $3.4 million more than the approved plan.  It includes an additional 

$1.1 million for the facility condition assessments, which the Department attributed to bids received.  The 

request also includes new expenditures of $1.8 million for the design of the Pastore Center and $475,000 

for the Division to purchase architectural and engineering services for statewide design standards.   

 

The Governor recommended total project costs of $1.9 million, which is $0.6 million more than the 

approved plan based on anticipated costs for the facility condition assessments.  She subsequently requested 

an amendment to add $0.2 million in FY 2017, based on anticipated expenditures.  The Assembly 

concurred. 
 

Pastore Center Utilities Water Tanks and Pipes.  The Department requested project costs of $2.4 million 

from Rhode Island Capital Plan funds, of which $0.8 million will be used from FY 2018 through FY 2020 

to identify and address deficiencies at the Pastore Center with respect to water supply and distribution.  

According to the Department, in 1997, an analysis indicated that 80 out of 99 fire hydrants on the Campus 

could not supply sufficient water for firefighting.   

 

The total project cost is $0.6 million more than approved, including new expenditures of $280,000 in FY 

2020 and $256,678 more in the current year for construction of a water main for the recently renovated 

cottages on the campus.   

 

The Governor recommended $1.7 million, which is $0.2 million less than the approved plan.  This includes 

$0.4 million less in the current year, based on the Department’s updated project costs and new expenditures 

of $280,000 programmed in FY 2020.  The Assembly concurred. 

 

Pastore Center Virks Building Renovation.  The Department requested $22.8 million from Rhode Island 

Capital Plan funds to renovate the Virks building in the Pastore Center to be occupied by the Executive 

Office of Health and Human Services.  The project consists of interior renovations, including the electrical 

system, the heating, ventilation, and air conditioning system, and roof replacement.  Once renovated, the 

building could accommodate 200 to 225 employees.  The approved plan assumed that the state will recover 

a portion of the project cost for rent through Medicaid. 

 

It should be noted that the 2016 Assembly concurred with the Governor’s recommendation to provide an 

additional $7.2 million for this project, based on bids the Department had received.  The current request is 

$1.8 million or 8.5 percent more than the approved plan.  This includes new expenditures of $1.5 million 

to purchase furniture and fixtures, which the Department indicated was inadvertently not included and $0.3 
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million to reflect revised construction costs.  The Governor provided all but $43,859 of the requested funds.  

The Assembly concurred. 

 

Pastore Center Cottages Restoration.  The approved capital plan includes $2.2 million from Rhode Island 

Capital Plan funds to renovate three four-bedroom cottages at the Pastore Center for office space.  One of 

the cottages is currently occupied by the Governor’s Commission on Disabilities and the remaining two 

cottages will be occupied by the Department of Children, Youth and Families.  The Department’s capital 

budget request assumed that the project had ended and did not request funding.  The Governor 

recommended funding consistent with the approved plan.  The capital budget includes expenditures of $0.1 

million in FY 2017.  She subsequently requested an amendment to remove the FY 2017 funding; the project 

has been completed.  The Assembly concurred. 

 

Pastore Center Harrington Hall.  The Department requested $3.6 million from Rhode Island Capital Plan 

funds to renovate Harrington Hall.  The renovations include updating the heating, ventilation and air 

conditioning system, painting and a new kitchen.  The building was built in 1936, has a total square footage 

of 22,071, and is used as a homeless shelter for men.  The shelter occupies a former gymnasium and has an 

88-bed capacity with two bathrooms and three showers.  The request includes $194,222 in the current year 

for a final payment to close out the project.  It appears that $145,956 is available in reappropriation.  

Adjusting for this, the request is $46,266 more than the approved plan.  The Governor recommended 

funding as requested.  The Assembly concurred. 

 

Pastore Mathias Building.  The Department requested $4.1 million from Rhode Island Capital Plan funds 

to renovate the Mathias building.  Renovations will include roof repairs, upgrades to the heating, ventilation 

and air conditioning system and telecommunication improvements.  The building is being renovated to 

enable tenants from the Varley building to occupy the facility.  The request is $0.4 million more than the 

approved plan to reflect new expenditures added in FY 2017 for the relocation of the dental clinic from 

Virks.  The Governor recommended a total project cost of $3.7 million, $0.1 million more than the approved 

plan based on updated project costs.  The Assembly concurred.  

 

Pastore Center Parking.  Consistent with the approved plan, the Department requested a total project cost 

of $3.3 million from Rhode Island Capital Plan funds, of which $0.9 million will be used in FY 2017 to 

construct additional parking spaces in the Pastore Center.  A parking needs assessment was completed in 

2002 and since then several state agencies, including the Department of Business Regulation, the Traffic 

Tribunal and the Division of Motor Vehicles have relocated to the campus.  The Department indicated that 

during winter conditions, overflow parking has made it difficult for emergency vehicles to get by.   

 

The Governor recommended a total project cost of $4.0 million, $0.7 million more than requested for 

construction of parking spaces for Virks and the Attorney General’s Office as part of the relocation of the 

Bureau of Criminal Identification to the Pastore Center.  The recommendation includes $0.3 million in FY 

2017 and $1.3 million in FY 2018.  She subsequently requested an amendment to include a savings of 

$185,000 in FY 2017 based on the Department’s projected expenditures.  The Assembly concurred. 

 

Pastore Center Utilities Upgrade.  Consistent with the approved plan, the Department requested total 

project costs of $8.5 million from Rhode Island Capital Plan funds, of which $1.6 million will be used in 

FY 2018 to repair and make improvements to the electrical distribution system in the Pastore Center and to 

replace steam condensate pumps that the Department indicated are failing.  The Department noted that 

some of the underground wiring is over 40 years old and has exceeded its useful life.  An engineering survey 

was conducted in 2001 and concluded that the existing system is undersized and would possibly not support 

major future construction projects like the Reintegration Center, the new training school and others.  

 

The Governor recommended $7.7 million from Rhode Island Capital Plan funds, $0.7 million less than 

approved and requested based on the Department’s updated costs for generators.  She subsequently 
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requested an amendment to shift $0.5 million from FY 2017 to FY 2019 reflecting a project delay.  The 

Assembly concurred. 
 

Pastore Center Gloria McDonald Rehabilitation.  The Department requested new capital expenditures 

of $25.8 million from Rhode Island Capital Plan funds to be used from FY 2018 through FY 2021 to 

renovate the Gloria McDonald building.  The building is currently vacant and the Department indicated that 

it is in need of a complete overhaul, including exterior renovation, upgrading the electrical and plumbing 

systems and installing a new heating, ventilation and air conditioning system.  The Department is currently 

in the process of conducting a master plan for the Pastore Center and it indicated that the plan would 

potentially identify the future occupant of the facility.  The request assumes use of $0.5 million in FY 2018 

to conduct a feasibility study and construction costs of $7.5 million in FY 2019, $12.5 million in FY 2020 

and $5.3 million in FY 2021. 

 

The Department anticipated that from start to finish, the project would take four years.  It should be noted 

that a project (Virks Building Renovations) of similar size has been in the works for the last four years and 

the current capital improvement plan assumes that it will be completed in FY 2018.  The proposed timeline 

for the renovation of Gloria McDonald appears to be too optimistic, since the Department is anticipating a 

complete overhaul. 

 

It should be noted that the request for this project does not include funding for furniture, fixtures and 

equipment.  A similar exclusion was made for the Virks Building Renovations project and subsequently, 

the Department requested $1.5 million to purchase these items.  It is likely that the requested $25.8 million 

will be revised upward.  The Governor did not recommend funding this project.  The Assembly concurred. 

 

Pastore Center Hazard Rehabilitation.  The Department requested new capital expenditures of $25.8 

million from Rhode Island Capital Plan funds to be used from FY 2018 through FY 2021 to renovate the 

Hazard building, which is currently being used for offices for the Executive Office of Health and Human 

Services.  The building will be vacated once rehabilitation of the Virks building is complete.   

 

The Department indicated that the building is in need of a complete overhaul, including exterior renovation, 

such as new windows, gutters and masonry.  Interior renovations will include upgrading the electrical and 

plumbing systems and installing a new heating, ventilation and air conditioning system.  The request 

assumes use of $0.5 million in FY 2018 to conduct a feasibility study and construction costs of $7.5 million 

in FY 2019, $12.5 million in FY 2020 and $5.3 million in FY 2021. 

 

The Department anticipated that from start to finish, the project would take four years.  It should be noted 

that a project (Virks Building Renovations) of similar size has been in the works for the last four years and 

the current capital improvement plan assumes that construction will end by fall 2017.  Assuming this occurs 

by October 1, 2017, the Division of Capital Asset Management and Maintenance would have nine months 

to complete the feasibility study and have the design done in order for construction to start July 2018, for 

which the request assumes use of $7.5 million. 

 

It should be noted that the request for this project does not include funding for furniture, fixtures and 

equipment.  A similar exclusion was made for the Virks Building project and subsequently, the Department 

requested $1.5 million to purchase these items.  It is likely that the requested $25.8 million will be revised 

upward.  The Governor did not recommend funding this project.  The Assembly concurred. 
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Security Measures - State Buildings.  The Department of Health submitted a capital budget requesting 

$250,000 from Rhode Island Capital Plan funds for FY 2018 to improve the security system of the Cannon 

Building.  The Department indicated that in early fall 2015, there were “threats” to the safety of Department 

of Health staff and leadership, and the Rhode Island State Police conducted a security and vulnerability 

assessment examining ways to improve the security of the facility.  The Governor recommended $0.5 

million in the Department of Administration’s budget.  This includes $250,000 to address security issues 

throughout the Cannon building and the remaining $250,000 will be used to address other state facilities. 

The Assembly concurred.    

 

Shepard Building.  The approved plan includes $5.0 million from Rhode Island Capital Plan funds 

programmed to begin in the University of Rhode Island’s budget for a project to make repairs to the Shepard 

Building; funding is programmed for FY 2017 through FY 2021.  The project will include roof replacement, 

receiving door replacement, renovations to the Westminster Street entrance, structural facade repair, and 

replacement of all restroom floors.  The University anticipated that this will reduce operating and 

maintenance costs, improve health and safety and beautify the building.  The Governor recommended 

funding consistent with the approved plan; however, transfers the oversight of the project from the 

University to the Division of Capital Asset Management and Maintenance.  She requested an amendment 

to remove FY 2017 funding of $0.1 million based on anticipated expenditures.  The Assembly concurred. 

 

Cannon Building.  The Department requested $10.7 million from Rhode Island Capital Plan funds, of 

which $8.7 million will be used from FY 2018 through FY 2021 for repairs and renovations to the Cannon 

Building.  The Department plans to renovate the restrooms, and improve the exterior sidewalk and the 

delivery area to allow large trucks access to load and unload materials.  The request is $6.8 million more 

than the approved plan, reflecting new expenditures of $5.0 million to upgrade the heating, ventilating and 

Projects Status 5 Year Total Project Total

Other State Facilities

Security Measures - State Buildings New 500,000$            500,000$            

Shepard Building Revised 4,895,000           4,895,000           

Cannon Building Revised 8,650,000           11,655,882         

Chapin Health Laboratory Revised 6,700,000           7,133,399           

State House Energy Management Improvement Revised 5,000,000           5,564,667           

State House Renovations Revised 4,500,000           11,553,349         

State Office Building Revised 4,980,000           10,217,235         

Veterans Auditorium Land Purchase Revised -                       4,343,570           

Washington County Government Center Revised 5,150,000           7,983,034           

William Powers Building Revised 11,000,000         18,602,623         

Zambarano Buildings and Utilities Revised 12,925,000         20,212,521         

Accessibility - Facility Renovations Ongoing 5,000,000           8,630,693           

Big River Management Area Ongoing 675,000               1,509,755           

Convention Center Facility Renovations Ongoing 5,750,000           9,292,493           

Cranston Street Armory Ongoing 850,000               5,493,241           

Dunkin Donuts Center Ongoing 10,250,000         14,337,500         

IT Enterprise Operations Center Ongoing 1,850,000           11,978,337         

McCoy Stadium Repairs Ongoing -                       1,935,847           

Old Colony House Ongoing 150,000               2,033,026           

Old State House Ongoing 1,650,000           3,297,457           

Veterans Memorial Auditorium Repairs Ongoing 680,000               17,699,422         

Total 91,155,000$       178,869,051$     
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air conditioning system, and $2.1 million for lighting and to purchase and install a backup generator.  The 

Governor concurred and adjusted prior year expenditures to show an additional $0.9 million of expenses 

for a total project cost of $11.7 million.  The Assembly concurred. 

 

Chapin Health Laboratory.  The Department requested $7.1 million from all funds, including $7.0 million 

from Rhode Island Capital Plan funds, of which $6.8 million will be used in FY 2017 and FY 2018 to 

renovate the Chapin Health Laboratory.  Infrastructure updates will include laboratory exhaust retrofit, new 

decomposition room ventilation, a new boiler system and upgrading the heating, ventilating and air 

conditioning system.  The current lighting system will also be replaced throughout the building.   

 

In 2013, Siemens conducted an analysis of the current HVAC system and recommended that the state retain 

a “certified hazardous materials firm to investigate the extent of any potential contamination in the 

building.”  The project cost is $0.1 million less than the approved plan, reflecting the exclusion of prior 

year expenditures and a project timeline was revised to assume a completion date in FY 2018, two years 

earlier.  The Governor recommended the total project cost as requested; however, shifts $2.5 million from 

the current year to FY 2018 reflecting a project delay.  Based on a project delay, the Assembly 

concurred with the total project costs; however, included $0.1 million in FY 2017, $3.6 million in FY 

2018, $2.0 million in FY 2019 and $1.2 million in FY 2020.   
 

State House Energy Management Improvement.   The approved plan includes $0.8 million from Rhode 

Island Capital Plan funds for architectural and engineering services for a new central heating, ventilation 

and air conditioning system for the State House, which was completed in FY 2016.  The project has been 

revised to include $65.0 million from new Certificates of Participation for construction costs for a new 

heating, ventilation and air conditioning system; upgrading the mechanical, electrical systems, life safety, 

and fire protection systems; and remodeling the boiler room.  The Department noted that the current heating 

system is over 100 years old and is in need of rehabilitation and that heating pipes inside the walls have 

begun to rot and corrode.  Assuming a 5.0 percent interest rate and a 10-year term, the annual debt service 

would be $8.4 million.     

 

The Department indicated that the project cost is based on the engineering work that was completed in FY 

2016 and that the longer the project is delayed, the more it will cost. 

 

The Governor recommended a total project cost of $5.7 million, including use of $2.0 million in FY 2018 

and $3.0 million in FY 2019 to renovate the boiler room.  She subsequently requested an amendment to 

include a savings of $0.1 million in the current year based on anticipated expenditures.  The Assembly 

concurred. 
 

State House Renovations.   The Department requested $10.9 million from Rhode Island Capital Plan 

funds, of which $4.5 million will be used from FY 2018 through FY 2021 for exterior and interior 

improvements, grounds and walkway repairs.  Interior work will focus on painting of ceilings, dome repairs 

and window repairs.  The request is $3.9 million more than the approved plan and is consistent with a prior 

request.  It includes new expenditures of $1.6 million programmed for emergencies, $0.3 million for a 

master plan, which the Department indicated will provide a long-term plan for preserving the historic 

character and uses of the building.  The request also includes $0.5 million each for repairing the upper lot, 

elevator and walkways.   

 

The Governor recommended $11.6 million, $0.7 million more than requested primarily to reflect 

expenditures programmed in FY 2021 and FY 2022.  The five-year plan assumes use of $4.5 million, 

including $1.3 million in both FY 2018 and FY 2019, $1.0 million in FY 2020 and $0.5 million in both FY 

2021 and FY 2022.  The Assembly concurred. 
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State Office Building.  The Department requested $10.3 million from Rhode Island Capital Plan funds, of 

which $5.0 million will be used from FY 2018 through FY 2020 for renovations at the State Office Building.  

The project includes upgrading the heating, ventilation and air conditioning system, fire code compliance, 

refurbishing the parking lot, general repairs and elevator repairs, in order to comply with Americans with 

Disabilities Act standards.   

 

The total project cost is $2.0 million or 19.4 percent more than the approved plan, to primarily reflect new 

expenditures to upgrade the heating, ventilation and air conditioning system.  The Department indicated 

that the heating and electrical systems are antiquated and the building is currently cooled by individual air 

conditioning units.  The Governor concurred, with the exception of showing $0.1 million less in prior year 

spending.  The Assembly concurred. 

 

Veterans Auditorium Land Purchase.  The FY 2016 approved capital plan included $4.3 million from 

Rhode Island Capital Plan funds to make improvements to the land adjacent to the Veterans Memorial 

Auditorium to be used as a parking lot.  Once the area is paved, the Department will secure the site with 

fencing.  The Department’s capital budget request assumed that the project had ended and did not request 

funding.  The Governor concurred.  She subsequently requested an amendment to include $45,000 in the 

current year to close out the project.  The Assembly concurred. 

 

Washington County Government Center.  The Department requested $5.0 million from Rhode Island 

Capital Plan funds, of which $1.9 million will be used from FY 2018 through FY 2021 for ongoing 

renovations at the Washington County Government Center.  The request is $1.1 million more than the 

approved plan, which includes new expenditures of $2.1 million for upgrading the heating, ventilation, and 

air conditioning system and is consistent with past requests.  This is offset by a reduction to previously 

approved projects such as interior improvements.  The Department indicated that upgrading the system is 

necessary because the building does not meet current requirements for energy efficiency.  The building, 

which contains 45,000 square feet uses seven residential-size boilers.   

 

The Governor recommended a total project cost of $8.0 million, $3.0 million more than requested based 

on the Department’s updated project costs for the heating, ventilation, and air conditioning system and 

exterior improvements.  The Assembly concurred. 

 

William Powers Building.  The Department requested a total project cost of $18.1 million from Rhode 

Island Capital Plan funds, of which $10.2 million will be used from FY 2018 through FY 2021 for repairs 

and renovations, such as window replacement and cooling tower upgrades at the William Powers Building.  

General renovations include bathroom repairs, security upgrades, and painting.   

 

The request is $6.1 million more than the approved plan and has been substantially revised to include new 

expenditures of $3.5 million for a command center for hardware, software and other equipment to be located 

in one of the existing facilities that will monitor the building management systems, including mechanical, 

electrical and plumbing.  The Department had previously indicated that one of the sites being considered is 

the information technology operations center in Warwick.  It also includes $1.5 million for new office 

workstations and furniture.  Various smaller scale projects such as elevator renovations, painting and 

repairing the plaza are also included.   

 

The Governor recommended $0.7 million more than requested primarily from the inclusion of $1.0 million 

in new expenditures programmed in FY 2022.  The five-year plan assumes use of $1.0 million in FY 2018, 

$2.0 million in FY 2019, $3.0 million in FY 2020, $4.0 million in FY 2021 and $1.0 million in FY 2022.  

She subsequently requested an amendment to include $0.2 million of savings in the current year.  The 

Assembly concurred.   
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Zambarano Buildings and Utilities.  The Department requested a total project cost of $19.4 million from 

Rhode Island Capital Plan funds, of which $10.6 million will be used in the five-year period for capital 

repairs to various buildings and equipment at the Zambarano Campus of the Eleanor Slater Hospital in 

Burrillville.  The Zambarano Campus includes buildings totaling 307,000 square feet on 460 acres of land.   

 

The request is $3.2 million more than the approved plan and is consistent with past requests.  It includes 

new expenditures of $1.5 million to demolish an old incinerator that was used to burn medical waste, $0.7 

million for a water distribution project and $0.2 million to demolish cottages.  Other project costs were 

reprogrammed to reflect a revised timeline.  These projects reflect the priorities of the new Division of 

Capital Asset Management and Maintenance.   

 

The Governor recommended total capital expenditures of $20.2 million from Rhode Island Capital Plan 

funds.  This is $0.8 million more than requested, including expenditures of $1.0 million programmed in FY 

2022.  The recommendation also shifts $0.5 million from the current year to FY 2018 based on the 

Department’s updated project schedule.  She subsequently requested an amendment to shift $1.0 million 

from FY 2017 to FY 2020 based on the Department’s updated project schedule.  The Assembly concurred. 

 

Accessibility - Facility Renovations.   The Department requested total project costs of $8.6 million from 

Rhode Island Capital Plan funds, of which $5.0 million will be used in the five-year period for renovations 

of state-owned long term care and community based facilities, health centers, group homes, fire safety 

improvements, accessibility renovations to state administrative and higher education institutions and other 

renovations to buildings throughout the state where open meetings are held, such as senior citizen centers.  

Projects are prioritized based on the results of a statewide accessibility survey that the Governor’s 

Commission on Disabilities completed in FY 2012.  The FY 2016 approved plan transferred the oversight 

of the accessibility project to the Department of Administration’s budget.  The Commission will continue 

to be responsible for project prioritization.  The request is $1.0 million more than the approved plan, 

reflecting new expenditures programed in FY 2022.  The Governor recommended funding as requested.  

The Assembly concurred. 
 

Big River Management Area.  The Department requested a project cost of $1.8 million, of which $0.9 

million from Rhode Island Capital Plan funds will be used in the five-year period for infrastructure repairs 

and improvements at the Big River Management Area.  This project includes funding for security, 

litter/dumping enforcement and demolition of vacant homes.  The Big River Management Area must be 

protected for future development as a source of potable water.  The request is $0.6 million more than the 

approved plan to primarily reflect new expenditures of $0.5 million for remediation costs of the dump sites.  

This is consistent with past requests.  The Governor recommended total project costs of $1.6 million, of 

which $0.7 million will be used in the five-year period.  Based on the Department’s projected 

expenditures, the Assembly provided $0.1 million less in FY 2017. 

 

Convention Center Facility Renovations.  Consistent with the approved plan, the Department’s request 

includes $8.3 million from Rhode Island Capital Plan funds, of which $4.0 million will be used from FY 

2018 through FY 2021 for improvements to the Convention Center Facility.  The Authority indicated that 

preventive maintenance is required in order to maintain the venue to attract and keep customers.  The state 

must pay Convention Center debt service that is not covered by operating revenue.  To the extent the 

Authority sets aside resources for upkeep, its operating deficit grows, increasing the state’s debt service 

costs.   

 

The request assumes that all of the $1.5 million provided in FY 2016 was spent, but it appears that $0.8 

million is available in carry forward funding.  The Governor recommended $1.0 million more than the 

approved plan, which includes new expenditures programed in FY 2022.  The recommendation includes 

the reappropriation of $0.8 million in FY 2017. Subsequently, she requested an amendment to shift 
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$750,000 from FY 2017 to FY 2018 through FY 2020, including $250,000 in each year.  The Assembly 

concurred. 

 

Cranston Street Armory.  Consistent with the approved plan, the request includes $2.4 million from 

Rhode Island Capital Plan funds to be used in FY 2017 and FY 2018 to stabilize the exterior of the Cranston 

Street Armory.  The total project cost is $6.0 million.  

 

In FY 2016, all windows above the ground level were boarded up and the Administration conducted a 

feasibility assessment study to determine a use plan for the facility.  Some of the recommendations for use 

included: state lab, museum, archive/storage, public school, apartments, athletic facility and others.  

Estimated project costs for the aforementioned uses ranged from $41 million to $103 million.  

Subsequently, the Administration established a re-use steering committee to explore other options, 

including funding mechanisms.  The Governor recommended $0.6 million less than requested, from the 

removal of prior year expenditures.  The Assembly concurred. 

 

Dunkin Donuts Center.  Consistent with the approved plan, the request includes $12.5 million from Rhode 

Island Capital Plan funds for renewal and replacement expenses for the Dunkin Donuts Center.  The Center 

was purchased by the Convention Center Authority with revenue bonds and leased back to the state.  Rental 

payments from the Center lease are applied to the debt service payments on the revenue bonds.  Bond 

covenants from the 2006 purchase and renovation financing funds must be set aside each year to maintain 

the facility.   

 

The Department’s request does not include any funding in FY 2022, for which the Board approved a plan 

that identified $1.9 million in projects.  This includes $0.7 million for common area improvements and $1.2 

million to renovate 22 public restrooms within the facility.  The Governor recommended a total project cost 

of $14.3 million from Rhode Island Capital Plan funds, $1.9 million more than requested to include new 

expenditures programmed in FY 2022 for projects identified by the Board.  Subsequently, she requested an 

amendment to shift $1.0 million from FY 2017 and to include $0.5 million each in FY 2018 and FY 2019. 

The Assembly concurred. 

 

IT Enterprise Operations Center.  The Department requested $12.4 million from Rhode Island Capital 

Plan funds, of which $1.9 million will be used in FY 2018 and FY 2019 for various projects including 

fencing the property, replacing the chiller and boiler, and improving the heating, ventilation and air 

conditioning system.  The Department purchased the building off Jefferson Boulevard in 2009, completed 

a major renovation and moved in November 2011.  Though the request is $0.1 million more than the 

approved plan, previously approved expenditures were reprogrammed to reflect an updated project 

timeline.  The Governor concurred, with the exception of providing $32,243 less than requested.  She 

subsequently requested an amendment to reduce spending by $370,000 in the current year based on 

anticipated expenditures.  The Assembly concurred. 

 

McCoy Stadium Repairs.  Consistent with the approved plan, the Department requested a total project 

cost of $1.9 million from Rhode Island Capital Plan funds, of which $0.1 million will be used in FY 2017 

to conduct a building assessment study, which is expected to be completed by winter 2017 and minor 

repairs.  The Department indicated that it is only addressing health and safety related issues until a decision 

is made regarding the future use of the stadium.  The Governor recommended the total project cost as 

requested; however, shifted the $0.1 million from FY 2017 to FY 2018.  The Administration indicated that 

an amendment will be requested to shift the funds back to FY 2017, since the study has been completed.  

Subsequently, she requested an amendment to reflect this.  The Assembly concurred.   

 

Old Colony House.  Consistent with the approved plan, the Department requested $0.3 million from Rhode 

Island Capital Plan funds to be used from FY 2017 through FY 2019 to repair and renovate the Old Colony 

House, specifically repointing the exterior of the building and replacing the gutters.  Funds have been used 
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to mitigate structural issues, including the clock tower, electrical rewiring as well as painting.  The Governor 

recommended a total project cost that is $40,082 less than requested.  The recommendation shifts $0.2 

million of FY 2016 unspent funds to FY 2017.  The Assembly concurred. 

 

Old State House.  The Department requested a project cost of $3.6 million from Rhode Island Capital Plan 

funds, of which $1.9 million will be used from FY 2017 through FY 2020 for renovations at the Old State 

House, including exterior improvements, window replacement and sidewalk repairs.  The total request is 

$175,000 more than the approved plan, to primarily reflect expenditures for painting the interior of the 

building, which the Historical Preservation and Heritage Commission indicated was done more than 20 

years ago. 

 

The request assumes that all of the FY 2016 appropriation was spent.  Based on actual expenditures, it 

appears that $72,693 in reappropriation is available.  Provided that the funds are reappropriated, the total 

project costs will be reduced by a like amount.  

 

The Governor recommended $3.5 million, $72,693 less than requested due to the removal of the 

reappropriation, based on the Department’s updated project costs.  She subsequently requested an 

amendment to include a savings of $0.2 million in FY 2017 based on anticipated expenditures.  The 

Assembly concurred. 

 

Veterans Memorial Auditorium Repairs.  The Department requested a total project cost of $17.4 million, 

of which $0.7 million from Rhode Island Capital Plan funds would be used from FY 2018 through FY 2021 

for ongoing asset protection costs of the Veterans Memorial Auditorium, which went through a major 

renovation.  Programmed expenditures include replacing a handicap lift, installing walls to reduce noise 

levels, and installing lighting fixtures.  The total request is $0.3 million less than the approved plan to reflect 

the exclusion of prior year expenditures. 

 

The request does not include any funding for FY 2022, for which the Convention Center Authority’s capital 

request included $950,000 to replace the seats in the theater.  The Governor recommended a total project 

cost of $17.7 million from Rhode Island Capital Plan funds and federal funds, consistent with the approved 

plan.  The Assembly concurred. 

 

 
 

Energy Efficiency.  The Department requested $23.0 million from Rhode Island Capital Plan funds to 

leverage sources from the Regional Greenhouse Gas Initiative and energy efficiency incentives from 

National Grid to fund clean energy projects.  In December 2015, Governor Raimondo issued Executive 

Order 15-17:  “State Agencies to Lead by Example in Energy Efficiency and Clean Energy” establishing a 

Lead by Example program in the Office of Energy Resources.  The executive order charged the Office with 

overseeing and coordinating efforts to reduce energy consumption.  Some of the program’s goals are to 

improve state facility infrastructure, reduce state facility operating and on-going maintenance costs, and to 

reduce greenhouse gas emissions.  In June 2016, the Office of Energy Resources, National Grid and the 

Projects Status 5 Year Total Project Total

Other Projects

Energy Efficiency New 5,000,000$         5,000,000$         

Bristol County Water Treatment Facility Ongoing -                       4,972,829           

Environmental Compliance Ongoing 800,000               2,253,020           

Replacement of Fueling Tanks Ongoing 1,650,000           4,233,206           

South County Groundwater Protection/Acquisition Ongoing 2,000,000           7,500,000           

Statewide Emergency Water Interconnect Projects Ongoing -                       3,700,000           

Total 9,450,000$         27,659,055$       
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Division of Capital Asset Management and Maintenance entered into a three-year memorandum of 

understanding establishing guidelines for this project. 

 

The request assumes use of $3.0 million in FY 2017 and $4.0 million each year from FY 2018 through FY 

2022.  Funds would be used for indoor and outdoor lighting projects, new heating, ventilation and air 

conditioning, renewable energy and building automation systems. 

 

The Governor recommended a total project cost of $17.0 million, including $5.0 million from Rhode Island 

Capital Plan funds and $12.0 million borrowed through the issuance of Certificates of Participation.  

Legislation authorizing this is included in Article 16 of 2017-H 5175.  Annual debt service would be $1.7 

million and would be supported with energy savings.  The Assembly concurred with providing Rhode 

Island Capital Plan funding of $1.0 million in each year from FY 2018 through FY 2022.  It did not 

authorize the debt recommended. 

 

Bristol County Water Treatment Facilities.  The request includes a total project cost of $6.9 million from 

authorized general obligation bond proceeds, of which $79,762 will be used in FY 2017 to make a final 

payment for design work related to the Shad Factory Pipeline.  The Governor recommended a total project 

cost of $5.0 million, $1.9 million less than requested, from the exclusion of prior year expenditures.  The 

Assembly concurred. 

 

Environmental Compliance.  The Department requested a total project cost of $2.4 million from Rhode 

Island Capital Plan funds, of which $0.8 million will be used from FY 2018 through FY 2021 for projects 

that assist state agencies in maintaining compliance with all state and federal environmental rules and 

regulations.  Funds will also be used to support the costs of mitigating asbestos, remediation of 

contaminated soils and other environmental issues for buildings under the Department’s jurisdiction.  

Funding in the five-year period is consistent with the approved plan.  The Governor recommended funding 

as requested.  Subsequently, she requested an amendment to reduce current year funding by $0.1 million 

based on projected expenditures.  The Assembly concurred. 

 

Replacement of Fueling Tanks.  The Department requested $4.2 million from Rhode Island Capital Plan 

funds, of which $1.4 million will be used in the five-year period to replace failing tanks at six of the 15 

state-owned and operated fueling stations for state vehicles.   In FY 2017, the Department plans to install 

new above ground tanks in Smithfield and Portsmouth.  The current request will allow the Department to 

replace above ground tanks with the latest technology within the next five years.  The request is $0.2 million 

more than the approved plan, to primarily reflect expenditures programmed in FY 2022 to replace tanks on 

Pontiac Avenue.    

 

The Governor recommended a total project cost of $4.3 million and is $0.1 million more than requested to 

adjust prior year expenditures and reprogram expenditures.  The recommendation includes $450,000 in 

FY 2018 and $0.3 million each from FY 2019 through FY 2022.  Subsequently, she requested an amendment 

to reduce current year funding by $0.1 million based on projected expenditures.  The Assembly concurred. 

 

South County Groundwater Protection/Acquisition.  The Department requested a total project cost of 

$8.4 million from approved general obligation bond proceeds, of which $3.4 million will be used in FY 

2018 and FY 2019 to purchase water development rights from private landowners for well sites identified 

as high capacity.  This project is funded with $9.3 million from bond proceeds, of which $1.3 million was 

authorized by the voters in 2000 and $8.0 million in 2004.  The total project cost is $0.9 million less than 

the approved plan, reflecting the exclusion of prior year expenditures.  The Governor recommended the 

$7.5 million requested from approved general obligation bonds.  This is $0.8 million less than the total 

requested, representing a further exclusion of prior year expenditures.  The Assembly concurred. 

 



430 

Statewide Emergency Water Interconnect Projects.  The Department requested $2.1 million from 

previously approved general obligation bonds to be used in FY 2017 and FY 2018 to continue a project to 

establish statewide emergency water interconnections between the state’s 32 largest water supply systems. 

This assumes use of $1.7 million in the current year for an interconnection from Woonsocket to Cumberland 

and $0.3 million in FY 2018 for pending interconnections.  A system of interconnections will enable the 

movement of water from one source or system to another during any emergency, such as pipe breaks or 

water source contamination.  The interconnections are funded with $15.0 million from bond proceeds, of 

which $10.0 million was authorized by the voters in 1987 and $5.0 million in 2004.   

 

The request of $5.4 million is $1.7 million more than the approved plan to reflect the inclusion of prior year 

expenditures.  The Governor recommended funding consistent with the approved plan.  The Assembly 

concurred. 

 

Information Technology Strategic Plan.  The Department requested new expenditures of $16.3 million, 

including $0.1 million from Rhode Island Capital Plan funds and $16.2 million through the issuance of 

Certificates of Participation for several information technology projects.  This includes:  $8.1 million for 

the development of a hospital information system, including electronic medical records and patient/case 

management tracking for the Departments of Human Services, Corrections and Behavioral Healthcare, 

Developmental Disabilities and Hospitals; $2.5 million for the Department of Health  to upgrade its Vital 

Records system to include electronic recording of death registration, marriage and civil unions, and 

termination of pregnancies; $2.0 million to expand the new tax system to replace the Cashier Management 

for cash, check and credit card payments; $0.1 million for the Department of Corrections to conduct a 

feasibility study for technology infrastructure improvements of its buildings; and $3.5 million for a new 

payroll system.  It should be noted that prior plans for use of the Information Technology Investment Fund 

included funding to upgrade the payroll system; the Department’s current plan excludes the funding.   

 

The Governor concurred, with the exception of the $0.1 million from Rhode Island Capital Plan funds.  She 

recommended borrowing $16.2 million through the issuance of Certificates of Participation, and the 

legislation authorizing this is included in Article 16 of 2017-H 5175.  The annualized debt service would 

be $2.1 million, assuming a 5.0 percent interest rate and a 10-year term.  The Assembly did not concur. 
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Executive Office of Commerce 
 

 
 

 

Summary.  The Executive Office of Commerce requested total capital expenditures of $260.5 million, of 

which $183.1 million will be used in the five-year period for six projects.  Funding in the five-year period 

consists of $140.0 million from new general obligation bond proceeds submitted to the voters on the 

November 2016 ballot, $18.1 million from Rhode Island Capital Plan funds and $25.0 million from other 

fund sources.  The Governor recommended total funding of $207.4 million, of which $169.9 million is for 

the five-year period.  The recommendation includes $140.0 million of general obligation bonds approved 

in November 2016.  The Assembly concurred. 

 

Urban Revitalization and Blight Remediation.  The Office requested $10.0 million from general 

obligation bond funds that were approved by the voters on the November 2016 ballot to improve residential 

and commercial properties, and public spaces by razing and/or redeveloping structures, lots, or other spaces.  

The program will be administered by Rhode Island Housing. 

 

The 2016 Assembly authorized a referendum for a $50.0 million general obligation bond, including $40.0 

million to support an on-going affordable housing initiative and $10.0 million to support this initiative.  The 

request programs the total funding at $5.0 million each in FY 2018 and FY 2019.  The Governor 

recommended funding as requested.  The Assembly concurred. 

 

Innovation Centers.  The Office requested $20.0 million from new general obligation bond funds that 

were approved by the voters on the November 2016 ballot for one or more innovation campuses to facilitate 

collaboration between the University of Rhode Island, other higher education institutions, and the business 

community to expedite the conversion of research into marketable production or producers. Applicants 

must provide a match to state project funding of at least one to one.  The request programs $5.0 million for 

each year from FY 2018 through FY 2021.  The Governor recommended funding as requested.  The 

Assembly concurred. 
 

Port of Providence.  The Office requested $20.0 million from new general obligation bond funds that were 

approved by the voters on the November 2016 ballot for land acquisition and improvement, building a 

Projects Status 5 Year Total Project Total

Urban Revitalization and Blight Remediation New 10,000,000$       10,000,000$       

Innovation Centers New 20,000,000         20,000,000         

Port of Providence New 20,000,000         20,000,000         

Quonset Piers Ongoing 89,600,000         90,000,000         

Affordable Housing Ongoing 30,000,000         64,970,000         

I-195 Redevelopment District Revised 300,000               2,416,313           

Total 169,900,000$     207,386,313$     

Sources of Funds

Federal Funds -$                     400,000$            

General Obligation Bonds -                       24,970,000         

General Obligation Bonds - New 130,000,000       140,000,000       

Other (Revenue Bonds) 25,000,000         25,000,000         

Rhode Island Capital Funds 14,900,000         17,016,313         

Total 169,900,000$     207,386,313$     
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multipurpose storage container terminal with operations and refrigeration capacity, and ancillary 

equipment.  The port is anticipated to be operational within two years.  The request reports15.0 acres of 

land; however, the bond authorizes up to 25.0 acres of land acquisition.  Likewise, the request programs 

funding for two years, though the Office acknowledges that it has up to seven years to utilize the funds, 

which may change the impact timeline of such a project.  The request programs $10.0 million each in FY 

2018 and FY 2019.  The Governor recommended funding as requested.  The Assembly concurred. 

 

Quonset Piers.  The Office requested $90.0 million, including $50.0 million from new general obligation 

bonds, $25.0 million from revenue bonds, and $15.0 million from Rhode Island Capital Plan funds to 

refurbish and build an extension on Pier 2 at the Port of Davisville.  The bonds were approved by the voters 

on the November 2016 ballot.  The request programs Rhode Island Capital Plan funds beginning in FY 

2017 consistent with the approved plan.  The Governor recommended funding as requested, but shifted $0.6 

million from Rhode Island Capital Plan funds from the current year to FY 2018, based on an updated 

timeline from the Quonset Development Corporation.  The Assembly concurred. 

 

Affordable Housing.  Consistent with the approved plan, the Office requested $40.0 million from new 

general obligation bond funding that was approved by the voters on the November 2016 ballot for affordable 

housing development. The request reflects $75.0 million of funds already exhausted from initiatives 

approved in 2006 and 2012.  The request programs funding for the project at $20.0 million each year in FY 

2018 and FY 2019.  The Governor recommended funding as requested, but shifted $10.0 million from FY 

2018 to the current year, to align funding to the project as required.  The Assembly concurred. 

 

I-195 Redevelopment District.  The Office requested $5.5 million, which is $4.1 million more than the 

approved plan for professional legal and engineering services related to the maintenance and marketability 

of land under the I-195 commission’s purview. 

 

The Commission is the zoning entity for the I-195 Redevelopment District.  It requires engineering and 

design work related to project feasibility, project diligence, and overall district planning. 

 

The request programs $0.3 million for the current year, $0.9 million each for FY 2018 and FY 2019, and 

$0.8 million each for FY 2020 through FY 2022.  The Governor included $51,683 carried over from FY 

2016 and provided only $0.3 million for FY 2018.  The Governor subsequently requested an amendment to 

include an additional $33,317 for FY 2017 to reflect actual expenditures.  The Assembly concurred. 
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Department of Labor and Training 

 

 
 

 

Summary.  The Department of Labor and Training requested $4.5 million for FY 2018 through FY 2021 

for projects at the Center General Complex of the Pastore Center and the Donley Rehabilitation Center.  

The projects total $10.1 million and include expenditures of $2.9 million for FY 2017.  The Governor 

recommended a total of $9.6 million  with $4.5 million to be spent in the FY 2018 through FY 2022 period 

and $2.8 million to be spent in FY 2017.  The Assembly concurred but shifted funding for the Asset 

Protection project from FY 2017 to the FY 2018 through FY 2022 period.  
 

Center General Slate Roof Replacement.  The Department requested total project costs of $2.2 million 

to finalize the Center General Slate Roof Project, comprised of buildings 68 and 69, which were completed 

in FY 2016 and building 71, which was completed early in July 2016.  The Department spent $1.2 million 

through FY 2016 and requested to spend the remaining $1.0 million in FY 2017.  The Governor 

recommended funding as requested.  The Assembly concurred.  

 

Center General Asset Protection.  The Department requested total project costs of $8.0 million from 

Rhode Island Capital Plan funds for nine different asset protection projects for the Center General Complex 

in Cranston and the Donley Rehabilitation Center in Providence.  The Department estimated that $1.6 

million of total project costs have been spent prior to FY 2017; $1.9 million will be spent in FY 2017 and 

$4.5 million will be spent from FY 2018 through FY 2021.  

 

The Department expects to complete all nine projects from FY 2017 through FY 2021.  The request is $1.9 

million more than the approved capital plan and $0.6 million more than last year’s request, reflecting the 

Department’s new estimated total project costs of $1.3 million for the redesign and rebuild of the glass 

connectors between buildings 72 and 73 and replacement of the roofs on buildings 70, 72, and 73.   

 

[Staff note: Consistent with prior requests, the Department does not include any project or funding for the 

fifth year of the five-year plan or during the post-plan period.  The Department’s staff acknowledged that 

there will likely be additional projects that will be needed in those later years; however, it did not proceed 

to request funding without having concrete plans for them.]  

 

The Governor recommended a total of $7.4 million.  This is $0.5 million less than requested to reflect the 

updated project costs for FY 2017.  The Assembly shifted $1.2 million from FY 2017 to the FY 2018 

through FY 2022 period based on an updated project schedule.  

 

 Projects Status 5 Year Total Project Total

Center General Slate Roof Replacement Ongoing -$                     2,173,712$         

Center General Asset Protection Revised 5,660,000           7,443,867           

Total 5,660,000$         9,617,579$         

Sources of Funds

Federal Funds -$                     326,873$            

Other - Temporary Disability Insurance Funds -                       301,320               

Restricted Receipts -                       256,056               

Rhode Island Capital Funds 5,660,000           8,733,330

Total 5,660,000$         9,617,579$         
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Department of Revenue 
 

 
 

 

Summary.  The Department of Revenue requested total project costs of $52.3 million from all funds, of 

which $1.3 million would be spent in the FY 2018 through FY 2022 period.  The request included three 

previously approved projects, of which one is revised.  The Governor recommended total project costs of 

$54.5 million, including the requested amount over the five year period.  The Assembly concurred. 

 

Integrated Tax System.  The Department requested total project costs of $25.2 million, $0.2 million more 

than the approved plan to consolidate separate Division of Taxation programs and functions into one 

computer system.  The $0.2 million established an online International Fuel Tax Agreement portal and was 

funded from a new federal grant.  

 

The system was anticipated to include the final group of mainframe/offline taxes in the second quarter of 

FY 2017, launch two new consumer portals in the third quarter, and implement revenue accounting by the 

end of the fiscal year.  The Governor recommended funding as requested.  The Assembly concurred. 

 

DMV Information Technology Modernization Project.  The Department requested total project costs of 

$26.3 million, $4.4 million more than the approved plan to replace and modify the information technology 

system at the Registry of Motor Vehicles.  The project intended to expand available online functions and 

reduce overall registry wait times.  Changes to the scope of work and project timeline have increased costs.  

The request includes $11.9 million from restricted receipt funds, $11.0 million from Certificates of 

Participation, $3.0 million from general revenues, and $0.4 million from federal funds.  The $4.4 million is 

anticipated to cover all necessary expenditures through the end of the current contract. 

 

The request for the current year included $0.5 million less from general revenues and $4.8 million more 

from new restricted receipts.  This will require extending the technology surcharge beyond the sunset date 

of June 2017, and still leave a $0.4 million funding gap.  The debt service for the Certificates of Participation 

was paid completely in February 2016.  

 

The Department’s request programs $6.7 million for the current year, and $0.6 million each year for FY 

2018 and FY 2019.  The Department and Hewlett Packard agreed on a new system design and development 

methodology, which required a new contract amendment, signed November 2015, which also extended the 

Projects Status 5 Year Total Project Total

Integrated Tax System Revised -$                     25,212,000$       

DMV Information Technology Modernization 

Project Ongoing 1,254,540           28,390,593         

Lottery Building Renovations Ongoing -                       904,415               

Total 1,254,540$         54,507,008$       

Sources of Funds

Certificates of Participation -$                     36,000,000$       

Federal Funds -                       589,854               

General Revenues 1,254,540           3,005,805           

Restricted Receipts -                       14,006,934         

Rhode Island Capital Funds -                       904,415

Total 1,254,540$         54,507,008$       
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agreement between the parties through September 2019.  The system was anticipated to be fully operational 

to contract specifications at the end of June 2017.  

 

The Governor recommended general revenues as requested, and included an additional $2.1 million in 

restricted receipts in the current year for contracted programming services.   

 

The Governor subsequently requested an amendment to transfer the deposits from restricted receipts to the 

Information Technology Investment Fund.  The revenues are to be used for project-related payments, 

maintenance, and enhancements for the Division’s new information technology system. A settlement 

between the vendor, DXC Technology, and the State of Rhode Island was announced on April 12, 2017.  

Under the settlement agreement, the state will pay an additional $5.5 million over two payments; the first 

after the system goes live in July 2017 and the second a year later.  The surcharge collections, estimated 

to generate $2.1 million annually, are intended to defray these costs and cover other project-related 

expenses.  The Assembly concurred. 

 

Lottery Building Renovations.  The Department requested total project costs of $756,802, which is 

$28,501 less than approved from Rhode Island Capital Plan funds to repair the Lottery building’s parking 

lot, replace carpeting, and design and install a new heating and cooling system.  The request includes $0.1 

million in the current year and reflects actual project costs. 

 

The project was nearly completed in FY 2016; the system is being reviewed to ensure full working order. 

Final payments are anticipated in the beginning of FY 2017.  The Governor recommended funding as 

requested for FY 2017 and included adjustments from Rhode Island Capital Plan funds to reflect actual 

pre-FY 2017 expenditures.  The Assembly concurred. 
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Office of the Secretary of State 
 

 
 

 

Summary.  The Office of the Secretary of State requested $68.5 million for FY 2018 through FY 2020 for 

the State Archives and Electronic Poll Books projects.  The projects total $69.9 million and include 

expenditures of $1.4 million for FY 2017.  The Governor recommended $150,000 for FY 2017 to conduct 

a feasibility study to recommend the best available options for a permanent facility to house the State 

Archives.  The Governor did not recommend funding for Electronic Poll Books.  The Assembly concurred.  

 

State Archives.  The Office requested total project costs of $67.5 million from FY 2019 to FY 2020 from 

Rhode Island Capital Plan funds and general obligation bond funds in order to construct an appropriate, 

shared and permanent building.  The construction of the building would be in collaboration with the Rhode 

Island Historical Society, the Rhode Island Judiciary, and the City of Providence. The building is intended 

to safeguard Rhode Island’s millions of historically significant documents, images and records.  The agency 

requested $5.0 million for FY 2018 to procure architectural and engineering services to design the building 

and $62.3 million, which includes $31.2 million from Rhode Island Capital Plan funds for FY 2019 and 

$31.2 million from general obligation bonds for FY 2020 for land, site development, construction and 

contingency costs of the building.   

 

The FY 2017 enacted budget includes $100,000 from Rhode Island Capital Plan funds for a study that will 

build upon a preliminary study funded by the Rhode Island Foundation.  The current request increases that 

by $50,000, suggesting that is a more realistic cost of the study.  The study will provide the necessary 

information prior to seeking voter approval of general obligation bonds in November of 2018 for 

construction of the building.  The Governor recommended the requested $150,000 for FY 2017 for the 

feasibility study only.  The Assembly concurred. 

 

Electronic Poll Books.  The FY 2017 enacted budget includes $195,000 from general revenues to 

implement a pilot project to purchase 200 electronic poll books to be deployed at 56 polling places during 

the September and November elections.  The Secretary of State’s current capital budget request is for $2.4 

million from the Information Technology Investment Fund over FY 2017 and FY 2018 to lease the 

remaining 1,400 e-poll books needed throughout the state. 

 

The e-poll books provide accurate and up-to-date voter rolls; reduce provisional voting; reduce printing 

costs; decrease wait times on Election Day; allow for a user-friendly check-in process for both voters and 

poll workers; and provide an overall more modern check-in system at polling places.  The useful life of the 

e-poll books range from five to seven years.  The Governor did not recommend additional funding for e-

poll books through the Information Technology Investment Fund or any other source.  The Assembly 

concurred. 
 

Projects Status 5 Year Total Project Total

State Archives Revised -$                     150,000$            

Total -$                     150,000$            

Sources of Funds

Rhode Island Capital Funds -$                     150,000$            

Total -$                     150,000$            
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Public Utilities Commission 
 

 
 

  

Summary.  The Public Utilities Commission’s FY 2018 through FY 2022 capital request includes $50,115 

for FY 2017 and $450,000 in the five-year period for repairs and renovations at 89 Jefferson Boulevard in 

Warwick funded through restricted receipts available from assessments to regulated utilities.  The 

individual asset protection projects for which funds are requested are essentially consistent with the 

approved plan.  It should be noted that the Commission has reprioritized the timeframe for the individual 

asset protection projects.  The Governor recommended funding as requested.  The Assembly concurred. 

  

 

  

Projects Status 5 Year Total Project Total

Building Renovations Ongoing 450,000$              500,115$              

Total  450,000$              500,115$              

Sources of Funds   

Restricted Receipts  450,000$              500,115$              

Total 450,000$              500,115$              
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Department of Children, Youth and Families 
 

 
 

 

Summary.  The Department of Children, Youth and Families requested capital projects totaling $3.8 

million from Rhode Island Capital Plan funds, including $2.0 million in the five-year period from FY 2018 

through FY 2022.  The request includes four new projects and excludes three projects in the approved plan 

based on the Department’s current priorities.   

 

The Governor recommended a total of $3.8 million for four projects, including $1.1 million in the five-year 

period.  The Assembly provided $1.1 million for the five-year plan but shifted funding between 

projects.   

 

Training School - Generators.  The approved capital plan includes $0.4 million for FY 2016 to purchase 

and install three 400 kilowatt generators at the Rhode Island Training School.  This includes one for the 

Youth Assessment Center and two for the Youth Development Center.  The Department requested no 

funding for this project in its current capital request, based on its understanding that the project was being 

shifted to control of the Department of Administration.  The cost estimate for this project had not been 

changed since it was originally included in the approved capital plan in FY 2013.   

 

The Governor recommended $50,000 in FY 2017 and $950,000 in FY 2018 for the purchase and installation 

of two generators.  The recommended total project cost is $0.6 million more than the approved plan, 

primarily to reflect an updated cost estimate.  This revised project relates in part to the Eleanor Slater 

Hospital Reorganization.  The Assembly reduced project funding by $450,000 for FY 2018 based on a 

subsequent request from the Department.   
 

Training School - Maintenance Building.  The Department requested $0.5 million from Rhode Island 

Capital Plan funds for FY 2017 and FY 2018 to refurbish the former North American Family Institute 

building into a new storage and maintenance facility for the Training School.  This is consistent with the 

approved plan in terms of total funding, but delays expenditures from FY 2016 to FY 2017 and FY 2018.  

Additionally, the project scope has been expanded to include components not in the original project like a 

call center for the Department’s 24/7 child abuse hotline.  This child abuse hotline was also requested last 

year in a different, more comprehensive infrastructure improvement project.     

 

It should be noted that this project has been repeatedly delayed in recent years and the project has undergone 

significant revisions since it was first requested in FY 2013; however, the cost estimate has not changed.  

The Department indicated that its preliminary estimates show that the requested funding will be sufficient 

to complete the work outlined in this project and that it is currently in the process of obtaining more 

definitive quotes.  The Governor recommended funding as requested.  Subsequent to her recommendation, 

Projects Status 5 Year Total Project Total

Training School - Generators Revised 500,000$            1,030,802$         

Training School - Maintenance Building Revised -                       535,000               

NAFI Center Revised -                       750,995               

Training School - Repairs and Improvements Ongoing 550,000               1,488,059           

 Total 1,050,000$         3,804,856$         

Sources of Funds

Rhode Island Capital Funds 1,050,000$         3,804,856$         

Total 1,050,000$         3,804,856$         
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she requested an amendment to remove the funding until plans for the facility are known.  The Assembly 

concurred.   

 

North American Family Institute Center.  The Department’s request did not include funding for this 

project. The approved plan includes $0.8 million from Rhode Island Capital Plan funds for repairs to the 

North American Family Institute on New London Avenue in Cranston, including $0.1 million in FY 2017.  

Previously completed work includes repairs to the plumbing and electrical systems and heating, ventilation, 

and air conditioning systems, required to comply with the state’s fire code.  The Governor recommended 

$0.8 million, $41,910 less than the approved plan to reflect anticipated expenditures.  The Assembly 

concurred.  

 

Training School - Repairs and Improvements.  The Department requested $1.5 million from Rhode 

Island Capital Plan funds for various repairs and improvements at the Youth Development Center and the 

Youth Assessment Center.  Improvements include fixing the roofs at both facilities, installing a new security 

system, purchasing a new conduit for the main generator at the Youth Development Facility, and repairing 

sidewalks at the entrances of both the Youth Assessment Center and Youth Development Center.  This is 

largely consistent with the approved plan except that it shifts $250,000 programmed for FY 2016 to FY 

2017.  The Governor recommended funding as requested.  The Assembly shifted $0.4 million to FY 2018 

and increased funding for a total of $550,000 for FY 2018 costs.   

 

Department Infrastructure - Feasibility Study.  The Department requested $0.5 million from Rhode 

Island Capital Plan funds to conduct a feasibility study in FY 2018 to assess its organizational structure and 

facility needs.  The study will in part focus on the Department’s main office located at 101 Friendship Street 

in Providence.  This facility houses the Child Protective Service Unit, the Director’s Office, the 

Management and Budget Division, Licensing Unit, two of the four regional Family Services Units, and one 

segment of the Juvenile Probation and Parole Division.  Assessments will also be performed on other 

facilities including regional offices in Bristol, Woonsocket, and Pawtucket.  The Department intends to 

issue a Request for Proposals during the fall of 2016. 

 

It should be noted that this project and two other projects in this year’s request are similar to parts of a more 

comprehensive $0.5 million infrastructure improvement project included in last year’s request, but not 

approved.  The Department’s FY 2017 request estimated a cost of $250,000 for a similar feasibility study 

limited to the main office.  The Governor did not recommend funding for this project.  The Assembly 

concurred.  

 

Department Infrastructure - Asset Protection.  The Department requested new funding of $45,000 from 

Rhode Island Capital Plan funds programmed for FY 2018 for a variety of facility upgrades to its offices 

located at 101 Friendship Street in Providence.  Planned work includes the development of a new security 

monitoring center, a centralized recordkeeping center, a mail distribution center, and a front reception area.  

The Department indicated that the planned improvements stem from the outcome of a safety and security 

assessment it conducted in conjunction with the State Police, the Emergency Management Agency, and the 

federal Department of Homeland Security, which was completed in March 2016.   

 

It should be noted that this project and two other projects in this year’s request are similar to parts of a more 

comprehensive $0.5 million infrastructure improvement project included in last year’s request, but not 

approved.  The Department’s FY 2017 request estimated a total cost of $25,000 for the work included in 

this project.  The additional $20,000 included in this year’s request reflects an expansion of the project’s 

scope to reflect needs and requirements identified in the safety and security assessment.  The Governor did 

not recommend funding for this project.  The Assembly concurred. 

 

Department Infrastructure - Visitation Facility Renovation.  The Department requested $15,000 from 

Rhode Island Capital Plan funds for a new project to renovate existing space and construct new space for a 
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Client Visiting Center at its 101 Friendship Street building.  The building’s existing visitation center 

encompasses approximately 5,500 square feet and includes 10 rooms, which families use to visit children 

under the Department’s care.  The Department indicated that the current space is inadequate and does not 

allow staff to properly monitor and control these supervised visits.   

 

It should be noted that this project and two other projects in this year’s request are similar to parts of a more 

comprehensive $0.5 million infrastructure improvement project included in last year’s request that were 

not approved.  The Department’s FY 2017 request estimated a total cost of $10,000 for the work included 

in this project, $5,000 less than the estimate included in the current request.  The Governor did not 

recommend funding for this project.  The Assembly concurred. 

 

Community-Based Services Infrastructure Expansion.  The Department requested $1.3 million from 

Rhode Island Capital Plan funds for new construction and upgrades to existing facilities to expand 

community-based care provider capacity.  The Department’s contracts with the Ocean State Network and 

Rhode Island Care Management Network for management services for the System of Care expired in March 

2016 and the Department issued a Request for Proposals to solicit bids from home and community-based 

providers to replace these services.  The Department anticipated that many of the proposals from 

community-based providers will include requests for support of one-time, start-up funding for the 

construction of new facilities and the upgrade of existing facilities to house new programs and expand 

existing capacity.  Most of these facilities will likely be owned by third-party vendors, though some 

facilities may be state-owned depending on responses to the Department’s Request for Proposals.  Funding 

is programmed from FY 2018 to FY 2021.  The Governor did not recommend funding for this project.  The 

Assembly concurred. 

 

Youth Group Homes - Fire Code Upgrades.  The approved capital plan includes $0.6 million 

programmed for FY 2017 to upgrade fire detection and sprinkler systems in provider group homes and 

residential facilities.  The FY 2018 request removes this project and requests to use this funding for new 

projects in the Department’s current capital request.  The Department indicated that despite its request for 

no funding for this project, staff from the Executive Office of Health and Human Services directed it to 

include the project in its capital plan.  Because these upgrades are necessary to alleviate safety and health 

hazards, the Department does not intend to fully abandon the project.  Instead, the Department indicated 

that it will work with providers in its ongoing contract reprocurement process to factor in costs associated 

with these upgrades as it sets reimbursement rates with each provider; therefore, these costs will likely be 

reflected in the Department’s operating budget request.  The Governor did not recommend funding for this 

project.  The Assembly concurred.  

 

Groden Center Mt. Hope - Fire Towers.  The approved capital plan includes $0.1 million programmed 

for FY 2016 to construct fire towers at the state-owned Groden Center facility.  The FY 2018 request 

removes this project and requests to use the funding for other new projects in the Department’s current 

capital request.  The Department indicated that despite its request for no funding for this project, staff from 

the Executive Office of Health and Human Services directed it to include the project in its capital plan.  The 

Governor did not recommend funding for this project.  The Assembly concurred. 
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Department of Health 
 

 

Summary.  The Department requested a total of $81.2 million, of which $79.4 million would be used in 

the five-year period for four new projects.  The request includes $78.0 million from new general obligation 

bonds to be submitted to the voters on the November 2018 ballot, and $3.2 million from Rhode Island 

Capital Plan funds.  The Governor did not recommend funding these projects.  The Assembly concurred. 

 

New Health Laboratory & Medical Examiner Facility.  The Department requested $78.0 million from 

new general obligation bonds to be submitted to voters on the November 2018 ballot to construct a new 

95,000 square foot Health Laboratory and Medical Examiner Facility.  The request is based on a study that 

was conducted in 2013 and identified five possible sites: two sites each in the Pastore Center and 

Providence, or renovating the current Chapin Health Laboratory.  The request includes $2.4 million for land 

acquisition, $7.7 million for architectural and engineering services and $68.1 million for construction.  

Annual debt service would be $6.1 million, assuming a 5.0 percent interest rate and a 20-year term.  The 

Department requested funding for this project in prior years; it has not been approved.   

 

The current facility was built in 1976 and has 70,000 square feet.  It currently houses the Office of State 

Medical Examiners and health laboratory programs, which perform chemical, physical and microbiologic 

analyses of environmental samples, clinical specimens and forensic evidence.  The proposed project would 

provide more room for two additional autopsy procedure tables, of which there is currently one and more 

space and better configuration for the laboratories in order to avoid cross contamination.  The request is 

based on the study that was conducted in 2013 and does not scale up the costs based on updated times.  The 

Governor did not recommend this project.  The Assembly concurred. 

 

Laboratory Medical Equipment Fund.  The Department requested a total of $2.7 million from Rhode 

Island Capital Plan funds to create a new Laboratory Medical Equipment Fund, which would allow the 

Department to replace and or upgrade medical equipment in the following laboratories:  Biological, 

Forensic and Environmental Sciences.  The Department indicated that some of its current equipment is no 

longer being supported by the manufacturers and noted that without this equipment, it would not be able to 

process DNA samples or upload data into the national database; conduct analysis of metals in drinking 

water and food, including arsenic, lead, mercury and copper and measure certain substances, such as alcohol 

or drug level.  It appears that some of the equipment is more than 15 years old and according to the 

Department, the term of useful life is 10-12 years.  This has caused down-time, thereby increasing the 

backlog of untested evidence as well as maintenance costs.  The Department indicated that in previous years 

it applied for federal grants for similar projects; however, for FY 2018 federal funds have not been secured 

for the replacement of the oldest equipment.  The request assumes use of $0.7 million for FY 2018 and $0.4 

million for FY 2019 through the post FY 2022 period. 

 

The Department requested funding to replace several pieces of laboratory equipment as part of both its FY 

2016 and FY 2017 capital budgets; however, neither the Governor nor the Assembly provided funding.  It 

should be noted that the request for the new Health Laboratory and Medical Examiner Facility project also 

includes $2.8 million to replace various laboratory equipment.  The Governor did not recommend funding 

this project.  The Assembly concurred. 

 

Security and Vulnerability Improvements.  The Department requested a total of $250,000 from Rhode 

Island Capital Plan funds for FY 2018 to improve the security system of the Cannon Building.  The 

Department indicated that in early fall 2015, there were “threats” to the safety of Department of Health staff 

and leadership, and the Rhode Island State Police conducted a security and vulnerability assessment 

examining ways to improve the security of the facility.  The Governor recommended $0.5 million in FY 

2018 in the Department of Administration’s budget.  The Assembly concurred. 
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Health Auditorium Renovation.  The Department requested $200,000 from Rhode Island Capital Plan 

funds for FY 2018 to renovate the auditorium at the Cannon Building.  The Department indicated that the 

seats and audio-visual equipment need to be repaired and the current ventilation systems need to be 

upgraded.  The auditorium is used for functions such as public hearings, press events, trainings, community 

meetings, and web conferencing.  The Governor did not recommend funding this project.  The Assembly 

concurred. 
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Department of Human Services 
 

 
 

 

Summary.  The Department requested $54.4 million for the period FY 2018 through FY 2022 and $38.1 

million for FY 2017.  The Department’s request includes three capital projects: one at the Veterans’ Home, 

one for the Veterans’ Cemetery and one through the Office of Rehabilitation Services.  The Governor 

recommended $51.3 million in the five-year plan; she did not include funding for projects at the Veterans’ 

Cemetery.  She subsequently requested an amendment to shift funding between fiscal years for the Veterans 

Home.   The Assembly concurred. 

 

New Veterans’ Home.  The Department included expenditures totaling $121.0 million for the new 

Veterans’ Home scheduled to open during the fall of 2017.  The Department’s request includes $60.5 

million from both general obligation bonds and federal funds for new construction of six single story 

residential buildings located around a two-story common-area that also will serve as administrative and 

operations space and provide amenities for the residents.  The Governor recommended funding as 

requested.  She subsequently requested an amendment to shift $40.0 million from federal funds from FY 

2018 to FY 2017 to reflect an updated project schedule.  The Assembly concurred. 

 

Blind Vending Facilities.  The Department requested $165,000 annually from Rhode Island Capital Plan 

funds for the ongoing construction and renovation of statewide blind vending facilities.  This is consistent 

with the approved capital plan.  The Governor recommended funding as requested.  The Assembly 

concurred. 
 

Veterans’ Cemetery.  The Department’s request includes $4.0 million for projects at the Veterans’ 

Cemetery under the purview of the Office of Veterans Affairs and includes $3.1 million in the FY 2018 

through FY 2022 capital plan and $0.9 million in FY 2017.  Federal funding of $3.8 million will provide 

approximately 4,200 pre-placed double depth crypts at an estimated cost of $750 and the remaining funds 

will be used for irrigation and drainage, and a water filtration system.  The request also includes $0.2 million 

from Rhode Island Capital Plan funds to purchase equipment needed to open and close the crypts.  The 

Governor did not include funding for this project in her capital recommendation; however, she included 

$900,000 from federal funds for FY 2018 in her recommended budget.  The Assembly concurred. 

 

 

Projects Status 5 Year Total Project  Total

New Veterans' Home Ongoing 50,500,000$       121,000,000$     

Blind Vending Facilities Ongoing 825,000               2,019,959           

 Total  51,325,000$       123,019,959$     

Sources of Funds

Federal Funds 50,500,000$       60,500,000$       

General Obligation Bonds -                       60,500,000         

Rhode Island Capital Funds 825,000               2,019,959           

Total 51,325,000$       123,019,959$     
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Dept. of Behavioral Healthcare, Developmental Disabilities and Hospitals 
 

 
 

 

Summary.  The Department of Behavioral Healthcare, Developmental Disabilities and Hospitals requested 

$105.7 million for 13 capital projects, which is $41.3 million more than the approved capital plan.  Of this 

amount, $53.6 million will be spent in the FY 2018 through FY 2022 period.  The Governor recommended 

$25.6 million in the five-year period, which is $28.0 million less than requested.  The Assembly lowered 

FY 2017 spending by $3.9 million based on third quarter report projections and increased funding 

in the five-year plan by $1.5 million for an updated schedule for the hospital reorganization. 

 

Hospital Reorganization.  The Department requested $21.0 million from Rhode Island Capital Plan funds 

for a hospital reorganization project.  It includes $1.0 million for FY 2017, consistent with the approved 

capital plan, for a feasibility study to determine hospital needs and architectural and engineering services.  

The Department also requested $5.0 million annually for FY 2018 through FY 2021 for construction, which 

may include moving psychiatric patients from the Phillippe Pinel and Adolph Meyer to newly renovated 

Regan and Mathias buildings in Cranston and medical patients to the Zambarano campus in Burrillville.   

 

The Governor recommended $3.2 million in the five-year plan, which is $16.8 million less than requested.  

She included $2.5 million for FY 2017 to be used not for a feasibility study but for repairs to the Regan 

building and Roosevelt Benton Youth Assessment facility as part of the plan to vacate the Pinel building 

and units in the Meyer building and move patients to these facilities.  This includes the Department of 

Children, Youth and Families consolidating its Youth Detention Center and Youth Assessment Center in 

one building.  She subsequently requested an amendment to reduce FY 2017 funding and rescheduled 

funding for FY 2018 through FY 2020 as a result of a delay in the timing and details of the reorganization.  

The Assembly concurred and included $3.3 million for FY 2018, $1.9 million for FY 2019 and $0.5 

million for FY 2020.   
 

Projects Status 5 Year Total Project Total

Hospital Reorganization Revised 5,730,000$         5,730,000$         

Medical Center Rehabilitation Revised 1,750,000           6,052,025           

Community Facilities Fire Code Upgrades Revised 1,000,000           3,082,319           

DD Residence Fire Code Revised 400,000               5,152,174           

DD Group Homes - Asset Protection Ongoing 4,025,000           10,221,115         

DD Regional Centers - Asset Protection Ongoing 1,500,000           4,233,963           

DD Residential Support Ongoing 2,500,000           7,517,268           

Administrative Buildings Ongoing 1,250,000           12,874,409         

Mental Health Residences Ongoing 4,000,000           9,900,000           

Mental Health Community Fac. - Asset Protection Ongoing 1,000,000           3,280,044           

Substance Abuse - Asset Protection Ongoing 1,100,000           1,751,029           

Hospital Equipment Ongoing 1,500,000           1,979,229           

Zambarano Campus - Asset Protection Ongoing 1,380,000           2,467,227           

 Total  27,135,000$       74,240,802$       

Source of Funds

Federal Funds 200,000$            3,176,026$         

Rhode Island Capital Funds           26,935,000           71,064,776 

Total 27,135,000$       74,240,802$       
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Medical Center Rehabilitation.  The Department requested $3.0 million from Rhode Island Capital Plan 

funds for the ongoing maintenance of the Pastore Center’s Regan and Mathias buildings occupied by 

Behavioral Healthcare, Developmental Disabilities and Hospitals in the FY 2018 through FY 2022 period, 

or $0.6 million annually.  It also added $350,000 for total funding of $600,000 for FY 2017.  The request 

is $2.4 million more than the approved capital plan, which includes a request for proposals for a new 

security system at the Zambarano unit and anticipates that installation will begin in FY 2017.   

 

The request did not provide funding for a new HVAC system at the Mathias building since it is part of the 

Department of Administration’s capital budget submission.  The Governor included $1.8 million in the five-

year plan, which is $1.3 million less than requested.  She included $250,000 for FY 2018 and increased 

funding by $50,000 in each of the subsequent fiscal years.  She also included $252,204 for FY 2017.  The 

Assembly concurred.    

 

Community Facilities Fire Code Upgrades.  The Department requested $4.7 million from Rhode Island 

Capital Plan funds, including $2.0 million during FY 2018 through FY 2022, to install new and upgrade 

existing fire alarm sprinkler systems throughout the state owned community developmental disabilities 

facilities.   The request is $0.8 million more than the approved capital plan for unspecified project costs and 

includes $0.4 million for FY 2022 and $0.2 million in post-FY 2022.  The approved capital plan anticipated 

a completion date of FY 2020; however, the new plan extends that out to post-FY 2022 without explanation.   

 

The Department reported that 92 of the 108 facilities are fully compliant, nine have completed fire alarms 

and need sprinklers, five have fire alarms and sprinklers in progress and one has a sprinkler and needs a fire 

alarm.  The facilities include group homes, community workshops and day program sites, outpatient 

facilities and licensed facilities including the Zambarano group homes.  

 

The request included $400,000 annually for FY 2017 through FY 2020 and FY 2022 and $0.2 million for 

FY 2021 and post-FY 2022.  The Department’s four-year average spend from FY 2013 through FY 2016 

was $168,421.  The Governor recommended funding as requested in the five-year period; she included $0.4 

million for FY 2017 based on updated project costs.  She did not include funding in the post-FY 2022 period.  

The Assembly reduced FY 2017 funding by $0.4 million based on current year spending and 

concurred with the remainder of the recommendation.  

 

Developmental Disabilities Residence Fire Code.  The Department requested $5.1 million from Rhode 

Island Capital Plan funds and matching Medicaid funds, including $0.4 million for the FY 2018 through 

FY 2022 period, to install and upgrade fire alarm and sprinkler systems in the private developmental 

disabilities residences.  The request is consistent with the approved plan and includes $0.2 million for FY 

2017.  The Department has completed sprinkler and fire alarm upgrades to 196 of 210 facilities.  Of those 

not completed, nine have fire alarms and need sprinklers, one needs both and another is in the process of 

completing both.  The Governor recommended $0.2 million for FY 2018 and FY 2019.  She also included 

$0.4 million for FY 2017 to reflect current year spending.  The Assembly concurred.   

 

Developmental Disabilities Group Homes - Asset Protection.  The Department requested $12.1 million 

from Rhode Island Capital Plan funds for asset protection projects at the state’s 270 group homes for the 

developmentally disabled, including $5.8 million to be spent in the FY 2018 through FY 2022 period.  Of 

the total, 149 are state-owned, 34 are state operated, 115 are privately operated and 121 are privately owned 

and operated.   

 

The Department’s request is $2.5 million more than the approved capital plan, of which $1.3 million is for 

FY 2022.  The approved plan includes $1.0 million for FY 2017 and FY 2018 and $750,000 annually for 

FY 2019 through FY 2022.  The request includes $1.1 million for FY 2018 and FY 2019, $1.2 million for 

FY 2020 and FY 2021 and $1.3 million for FY 2022 to address the potential needs of group homes that 

have not been planned or anticipated for opening.   
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The Department spent an average of $0.8 million annually between FY 2010 through FY 2016 on asset 

protection projects; it appears that the Department’s request overstates its ability to spend the funding it 

requests in the five-year capital plan.  The Governor included $1.0 million for FY 2018 and $750,000 

annually for FY 2019 through FY 2022, consistent with the approved plan; she also included $1.2 million 

for FY 2017.  The Assembly reduced FY 2017 funding by $0.1 million based on current year spending 

and concurred with the remainder of the recommendation.  
 

Developmental Disabilities Regional Centers - Asset Protection.  The Department requested total 

funding of $5.8 million from Rhode Island Capital Plan funds for the FY 2018 through FY 2022 period for 

repairs and renovations to the 11 state owned regional workshop centers; $1.0 million is included for FY 

2017.  The approved capital plan does not fund this project because the state is under a federal consent 

decree to transition individuals from regional centers and sheltered workshops to employment and other 

integrated community settings.   

 

The Governor’s FY 2017 through FY 2021 recommended capital budget eliminated the funding and the 

Assembly concurred.  The Department requested funding for clinical projects; however, it added $1.0 

million in FY 2017 and used a five percent inflation index for the FY 2018 through FY 2022 period, but it 

historically spends $0.3 million on these projects.  The Governor recommended $0.5 million annually in 

the five-year period; she also included $1.0 million for FY 2017.  The Assembly provided $0.3 million 

annually in the five-year period and $0.5 million for FY 2017 to reflect current year expenses.  

 

Developmental Disabilities Residential Support.  The Department requested $0.5 million annually from 

Rhode Island Capital Plan funds for the FY 2018 through FY 2022 period.  The Department also included 

$0.5 million for FY 2017, consistent with the approved capital plan.   

 

This project funds the thresholds program for residential development with additional funding provided by 

Rhode Island Housing to support new construction of and/or acquisition and rehabilitation of existing 

housing units.  The FY 2017 plan includes $0.2 million for Seven Hills to purchase a four-bedroom home; 

however, the Department is currently in the process of transitioning individuals to lesser restrictive settings 

resulting in vacancies within the 24-hour residential system so it is unclear why new homes would need to 

be purchased.  If approved, additional operating costs will appear in the Department’s revised and FY 2018 

budgets.  The project also supports the access to independence program, which allows adults with 

developmental disabilities to remain in their home and provides furniture for the residences.  The Governor 

recommended funding as requested.  The Assembly concurred.  

 

Administrative Buildings.  The Department requested $1.0 million from Rhode Island Capital Plan funds 

for renovations at Barry and Simpson halls, including roof replacement, re-pointing, new windows and 

floors in its five-year capital plan.  This includes $5.8 million in FY 2017 for the HVAC project.  The 

request also includes $250,000 annually in FY 2018 through FY 2021 consistent with the approved plan.   

The Governor recommended funding as requested and added $250,000 for FY 2022.  She also included 

$5.5 million for FY 2017 reflecting updated project costs.  The Assembly concurred.  

 

Mental Health Residences.  The Department requested $4.0 million from Rhode Island Capital Plan funds 

for the FY 2018 through FY 2022 period to provide housing to behavioral health clients through the 

thresholds program in cooperation with Rhode Island Housing, which used Rhode Island Capital Plan funds 

to leverage additional resources to support the new construction of and/or acquisition and rehabilitation of 

existing housing units. The request is consistent with the approved plan and adds $0.8 million for FY 2022.  

The Department excluded $8.0 million in prior spending from bond fund proceeds.  The Governor 

recommended funding as requested.  The Assembly concurred.  

 

Mental Health Community Facilities - Asset Protection.  The Department requested $4.8 million from 

Rhode Island Capital Plan funds including $2.3 million in the five-year capital plan for repairs to mental 
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health community facilities, which is $1.7 million more than the approved capital plan.  The approved 

capital plan includes $0.2 million annually, consistent with prior year’s spending on asset protection.  

 

The request includes $0.4 million for FY 2017 through FY 2019 and $0.5 million for FY 2020 and FY 2021 

and adds $0.5 million for FY 2022 to reflect increasing each year’s project spending by five percent.  

 

Funding provides a source of asset protection and emergency repairs to the 22 state owned community 

facilities and seven state owned centers housing indigent mental health clients, and $5.3 million has already 

been spent for this purpose.  The Governor recommended $0.2 million annually consistent with the 

approved capital plan and added $0.2 million for FY 2022.  The Assembly concurred. 

 

Substance Abuse - Asset Protection.  The Department requested $2.0 million from Rhode Island Capital 

Plan funds for substance abuse asset protection projects in the FY 2018 through FY 2022 timeframe.  The 

approved capital plan provides $0.1 million annually and the Department’s request adds $1.6 million to the 

plan.  This includes $0.3 million more for FY 2018 through FY 2021 and $0.4 million in FY 2022.  The 

increase is to address any unanticipated projects at the various facilities.  The Department included a five 

percent annual inflation rate increase that does not reflect historical spending.   

 

It should be noted that the Department spent an average of $87,472 between FY 2011 through FY 2015 and 

spent $57,136 in FY 2016 on asset protection and emergency repairs to the 12 community facilities housing 

substance abuse clients.  The Governor provided $150,000 for FY 2018, $200,000 for FY 2019 and 

$250,000 annually for FY 2020 through FY 2022.  Her recommendation is $0.9 million less than requested.  

She also included $100,000 for FY 2017.  She subsequently requested an amendment to add $62,223 to 

reflect current year spending.  The Assembly concurred.   

 

Hospital Equipment. The Department requested $3.2 million from Rhode Island Capital Plan funds for a 

security access and video surveillance project at both campuses of the Eleanor Slater hospital system and 

also ongoing replacement of medical equipment at the state hospital for which the approved capital plan 

includes $0.3 million annually.  The request includes $0.6 million for FY 2018, $0.4 million for FY 2019 

and FY 2020 and $0.3 million for FY 2021.  This is $1.4 million more than approved and also includes $0.6 

million for FY 2017 and $0.3 million for FY 2022 and post-FY 2022.  The Department has not provided a 

list of potential purchases related to the increase for capital plan funding.  The Governor recommended $0.3 

million annually in the five-year plan; she also included $370,771 for FY 2017 to reflect anticipated 

expenses.  The Assembly reduced FY 2017 funding by $120,771 and concurred with the remainder of 

the recommendation.   
 

Zambarano Campus - Asset Protection.  The Department requested total expenditures of $4.6 million 

from Rhode Island Capital Plan funds, including $2.8 million for the FY 2018 through FY 2022 period, for 

asset protection projects related to repairs at the Zambarano campus of the Eleanor Slater Hospital.  The 

request is $0.9 million more than the approved plan, including $0.5 million in FY 2022.  The Department 

included $0.6 million in FY 2017, $0.2 million more than the approved capital plan, however did not include 

a list of updated projects or costs that explain the funding increase.  The FY 2018 request of $0.5 million is 

$0.3 million above the approved plan and the Department applied a five percent inflation increase for the 

remainder of the capital plan, reporting this is consistent with building industry standards, but without 

explanation of potential projects or expenses.   

 

It should be noted that the Department of Administration’s FY 2018 through FY 2022 capital budget also 

includes projects at the Zambarano campus.  The Governor included $280,000 for FY 2018, $250,000 for 

FY 2019 and FY 2020 and $300,000 for FY 2021 and FY 2022; her recommendation is $1.4 million less 

than requested.  She also included $580,000 for FY 2017.  The Assembly reduced FY 2017 expenses by 

$380,000 to reflect current year spending and concurred with the remainder of the recommendation.    
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Department of Elementary and Secondary Education 
 

 
 

 

Summary.  The Council on Elementary and Secondary Education requested capital project expenditures 

totaling $51.1 million, which is $2.1 million more than the approved capital plan adjusted for two new 

projects.  Of the total, $5.0 million would be spent in the FY 2018 through FY 2022 period covered by the 

current request and $13.7 million would be spent in FY 2017.  The Governor recommended total project 

costs of $53.1 million with $8.1 million to be spent in the five-year period and $13.4 million to be spent in 

FY 2017.  The Assembly shifted Rhode Island Capital Plan funding among years for two projects and 

concurred with the remainder of the recommendation. 

 

Davies Advanced Manufacturing Program.  The Council requested total project costs of $1.1 million 

from Rhode Island Capital Plan funds, including $0.7 million for FY 2017 and $0.4 million for FY 2018, 

for a new project to support Advanced Manufacturing program upgrades and renovations at the Davies 

Career and Technical Center.  In FY 2016, Davies received funding under the Prepare RI grant and 

developed a partnership with General Dynamics Electric Boat.  Prepare RI funding was used to purchase 

new equipment, which will expand the manufacturing program.  The physical shop will be relocated and 

require various upgrades to accommodate the new equipment and an expected enrollment increase.  The 

Governor recommended $3.7 million for FY 2018 only, $2.6 million more than requested.  Additional 

funding would be used for technology and equipment upgrades.  The Assembly concurred. 

 

Davies Asset Protection.  The Council requested total project costs of $3.4 million from Rhode Island 

Capital Plan funds, including $0.5 million for FY 2017 and $1.0 million for FY 2018 through FY 2022 for 

asset protection projects.  The request is $0.9 million more than the approved plan, adding $253,800 for FY 

2018 to address a number of high priority items identified by a recent assessment of Davies’ building 

conditions, and two additional years of funding for FY 2022 and post-FY 2022.  Based on expenditures, 

pre-FY 2017 requested funds seem to be overstated by $0.4 million; Davies confirmed that carry-over funds 

were inadvertently included in both pre-FY 2017 and FY 2017.  The Governor did not recommend the 

 Projects Status 5 Year Total Project Total

Davies Advanced Manufacturing Program New 3,650,000$       3,650,000$       

Davies Asset Protection Revised 750,000            2,646,829         

Met School Asset Protection Revised 1,250,000         1,799,089         

Davies School HVAC Revised 2,974,000         5,055,068         

Met School HVAC Revised 2,173,000         6,236,369         

Warwick Career and Technical School Ongoing -                       3,135,040         

Woonsocket Career and Technical School Ongoing -                       3,192,661         

Technology Infrastructure Ongoing -                       19,800,000       

Comprehensive Education Information System Ongoing -                       7,615,285         

Total 10,797,000$       53,130,341$       

Sources of Funds

Certificates of Participation -$                     22,815,285$     

Federal Funds -                       4,600,000         

Rhode Island Capital Funds 10,797,000       25,715,056       

Total 10,797,000$       53,130,341$       
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additional funding.  She recommended $150,000 annually for FY 2018 through FY 2022, consistent with 

the approved plan.  The Assembly concurred. 

 

Met School Asset Protection.  The Council requested total project costs of $2.1 million from Rhode Island 

Capital Plan funds, this is $0.7 million more than approved.  The request includes an additional $150,000 

for FY 2017 and $250,000 annually from FY 2018 through FY 2022 for asset protection projects at the Met 

School’s Peace Street and Public Street campuses in Providence and the East Bay campus in Newport.  The 

additional FY 2017 funding was requested to reflect the inclusion of the Newport campus, as it had been a 

separate project in prior years; this request was included in the FY 2017 through FY 2021 capital budget 

submissions, but was not approved.  The Council also requested $250,000 in funding for post-FY 2022 

expenditures.  The Department indicated that projects include safety and building repairs at the Providence 

campuses and Gallagher building of the Newport campus.  The Governor recommended $0.1 million more 

for FY 2017, $50,000 less than requested.  The Assembly concurred. 

 

Davies School HVAC.  The Council requested total project costs of $5.5 million from Rhode Island Capital 

Plan funds programmed through FY 2018 to complete repairs to the heating, ventilation and air-

conditioning system at the Davies Career and Technical Center.  Total funding is $0.4 million more than 

the approved plan and includes shifting $1.4 million from FY 2019 to FY 2018.  The Department requested 

$0.6 million for FY 2017 to repair the units within the third floor freshman wing, which was identified by 

a recent assessment of the building’s conditions as needing immediate attention.  The $2.7 million requested 

for FY 2018 would address remaining HVAC and plumbing issues upon completion of the facility master 

plan.  The Governor did not recommend funding above the approved capital plan, but concurred with the 

request to shift $1.4 million from FY 2019 to FY 2018.  The Assembly shifted $0.5 million from FY 2017 

and $1.5 million from FY 2018 to FY 2019 based on a revised project schedule. 

  

Metropolitan School HVAC.  The Council requested $3.2 million from Rhode Island Capital Plan funds 

for FY 2017 to complete repairs to the heating, ventilation, and air-conditioning systems at the five 

buildings of the Metropolitan Career and Technical Center’s Peace Street and Public Street campuses.  The 

Board spent $3.1 million prior to FY 2017 for total costs of $6.4 million.  The request is $150,000 more 

than the approved plan to reflect a recent cost estimate to replace remaining units.  Also, all remaining funds 

have been shifted to FY 2017.  The project goal is to replace outdated and inefficient equipment with more 

efficient and “green” energy equipment to prolong the life of the existing systems.  Phase I is complete, 

with Phase II addressing the remaining three buildings going to bid by the end of 2016.  The Governor did 

not recommend the increase and included total funding consistent with the approved plan.  The Assembly 

shifted $2.2 million from FY 2017 to FY 2018 based on current spending. 

 

Warwick Career and Technical School.  The Council requested a total of $3.1 million from Rhode Island 

Capital Plan funds to replace the roofing systems at the Warwick Career and Technical School.  The request 

is consistent with the approved plan, including the remaining $350,000 appropriated for FY 2017.  The 

final payment has been made and the facility was transferred to the district in August 2016.  The Governor 

recommended funding as requested.  The Assembly concurred. 

 

Woonsocket Career and Technical School.  The Council requested total projects costs of $3.2 million 

from Rhode Island Capital Plan funds through FY 2017 to replace the roof, meet building code 

requirements, and replace aging systems at the Woonsocket Career and Technical Center.  The request 

includes total funding consistent with the approved plan, including the remaining $2.0 million appropriated 

for FY 2017.  The final payment has been made and the facility was transferred to the district in August 

2016.  The Governor recommended funding as requested.  The Assembly concurred. 

 

Technology Infrastructure.  The Council requested $19.8 million from Certificates of Participation 

through FY 2017 to complete technology infrastructure upgrades in classrooms throughout the state to 

ensure that all local education agencies are able to access the comprehensive data systems by extending 
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wireless access in classrooms.  The project began in FY 2013 and is on schedule to conclude in FY 2017.  

All Certificates of Participation have been issued and should be fully spent by the end of FY 2017.  The 

Governor recommended funding as requested.  The Assembly concurred. 

 

Comprehensive Education Information System.  Consistent with the approved capital budget, the 

Council requested total project costs of $7.6 million, including $3.0 million through authorized Certificates 

of Participation and $4.6 million from federal funds to finish implementing the comprehensive education 

information system to integrate state and local district information.  The Department spent $7.3 million 

through FY 2016 and the remaining $0.3 million through Certificates of Participation are programmed 

through FY 2017 for implementation.  The Department reported that the project will be completed in FY 

2017.  The Governor recommended funding as requested.  The Assembly concurred. 

 

East Bay Met Center ADA and Paving.  The Council requested total project costs of $0.9 million from 

Rhode Island Capital Plan funds for FY 2018 for a new project to install ramps and walkways compliant 

with Americans with Disabilities Act standards, as well as site improvements at the East Bay Met Center 

campus.  Construction of the new Paul Crowley East Bay Met School corrected the deficiencies on campus, 

however the campus also includes the existing Gallagher wing of the Florence Gray Community Center 

which requires improvements.  Along with compliant ramps and walkways, the parking area will be 

replaced and regraded to provide compliant sidewalk access.  The Governor did not recommend funding.  

The Assembly concurred. 
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Public Higher Education 
 

 
 

 

Summary.  The Council on Postsecondary Education approved five-year capital requests that include 

projects totaling $1,636.2 million, of which $885.5 million would be spent in the FY 2018 through FY 2022 

period; $129.6 million would be spent in FY 2017.  The Council on Postsecondary Education only approved 

projects that begin by FY 2019.  It passed a motion that acknowledges those projects of interest in the later 

years but chose to delay approval until a future date. 

 

The Governor recommended $1,078.6 million with $531.7 million in projects to be spent in the FY 2018 

through FY 2022 period and $134.6 million to be spent in FY 2017.  Average annual outlays for the five-

year period total $106.3 million.  The Assembly reduced Rhode Island Capital Plan funding by $13.0 

million and concurred with the remainder of the recommendation. 

 

New Bond Initiatives.  The current request includes $25.5 million from new general obligation bond funds 

for the University’s Engineering Building Renovations Phase II on the November 2016 ballot, which was 

approved by the voters.  This is consistent with the approved capital plan.  The request also includes $316.0 

million from new general obligation bonds for five other projects, including one at the University and four 

at the College.  Two of these projects would be placed on the November 2018 ballot with a total cost of 

$208.0 million, two would be placed on the November 2020 ballot with a total cost of $83.0 million, and 

one would be placed on the November 2022 ballot with a total cost of $25.0 million.  Annual debt service 

for all of the newly requested general obligation bonds, assuming 20 years and a 5.0 percent interest rate, 

is $27.4 million with a total cost of $532.0 million.  

 

The Governor’s recommendation includes the $25.5 million from new general obligation bonds approved 

by the voters in November 2016 for the second phase of the University’s engineering building renovations 

project.  However, in a departure from past practice, the Governor’s recommendation does not assume any 

Projects Status  5 Year Total  Project Total 

Systemwide

Asset Protection Ongoing 73,529,591$        $     191,463,411 

Office of Postsecondary Commissioner 1,250,000           6,957,000           

Community College 22,418,100         37,125,697         

College 117,000,000       232,933,999       

University 304,545,911       597,106,115       

 Total 518,743,602$     1,065,586,222$ 

Sources of Funds

Certificiates of Participation 17,930,000$       42,200,000$       

Federal Funds -                       12,498,356         

General Obligation  Bonds - New 25,500,000         25,500,000         

General Obligation Bonds 115,500,000       304,640,063       

Other Funds 65,568,100         146,056,921       

Rhode Island Capital Funds 125,279,591       307,761,563       

RIHEBC 149,921,733       189,999,500       

University and College Funds 19,044,178         36,929,819         

 Total 518,743,602$     1,065,586,222$ 
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new referenda go before the voters in November 2018 or November 2020.  The impact of future referenda 

is excluded from any bond or debt projections in the Governor’s recommended budget.  The Assembly 

concurred. 

 

 
 

Other Debt.  The Council’s current request also includes projects funded from revenue bonds.  If a revenue 

stream is available, that revenue pays the debt service on the bonds.  For example, housing fees would pay 

the debt service on a new dorm or renovation project.  With projects for which there is no dedicated revenue 

stream, debt service is paid from either general revenues or tuition and fee revenues.  The current request 

includes a total of $190.0 million from revenue bonds, including $152.6 million in the five-year period.  

Annual debt service on the $152.6 million, assuming 20 years and a 5.0 percent interest rate, is $12.2 

million.  Annual debt service on the entire $190.0 million is $15.2 million. 

 

The Governor recommended a total of $190.0 million from revenue bonds, including $149.9 million in the 

five-year period.  Annual debt service on the entire $190.0 million is $11.0 million.  The Governor’s 

recommendation includes a request for Assembly approval of debt issuances for two projects at the 

University, including $88.8 million from revenue bonds for the White Horn Brook Apartments project and 

$11.6 million from Certificates of Participation for the third phase of the University’s energy performance 

contract.  The Assembly authorized the debt as recommended. 

 

Systemwide Projects 

 

Asset Protection.  The Council requested $106.8 million from Rhode Island Capital Plan funds for asset 

protection projects for the five years of the current capital request.  The request assumes use of $17.7 million 

for FY 2017 and $19.4 million for FY 2018.  The five-year request is $37.2 million more than the approved 

capital plan for projects at the University to reflect its estimation of need.  The University indicated that its 

need for maintaining current assets will average between $13.2 million and $14.9 million a year for the five 

years of the capital plan.  The approved plan includes $13.6 million for FY 2017 declining to $8.5 million 

in FY 2021.  The five-year request for the College is $11.6 million more than the approved capital plan.  

The College indicated that its need for maintaining current assets will average between $3.5 million and 

$6.8 million a year for the five years of the capital plan.  The five-year request for the Community College 

is consistent with the approved capital plan.  The Community College indicated that its needs for 

maintaining its current assets will average between $2.4 and $2.8 million for the five years of the capital 

plan.   

  

Ten years ago the Assembly began increasing current and future allocations from Rhode Island Capital Plan 

funds.  The last incremental increase to annual funding was effective with the FY 2012 budget. 

 

The Governor recommended $191.5 million in total funding from Rhode Island Capital Plan funds for asset 

protection projects, including $73.5 million in the five-year period.  This is $6.5 million less than the 

approved plan for the five-year period to reflect the use of additional funding provided in the FY 2017 

enacted budget that was intended to allow the institutions to use unrestricted resources that they would 

Ballot Current Governor Governor

Project Year Institution Board Req. 2018 Ballot 2020 Ballot

Academic Buildings Phase II 2018 RIC 90,000,000$       -$                    -$                    

Academic Buildings Phase III 2018 RIC 18,000,000         -                      -                      

Academic Buildings Phase IV 2020 RIC 65,000,000         -                      -                      

East Campus Improvements 2022 RIC 25,000,000         -                      -                      

Engineering Building Renovations Phase II 2016 URI 25,500,000         -                      -                      

Narragansett Bay Campus Renewal Phase I 2018 URI 118,000,000       -                      -                      

Total 341,500,000$  -$                   -$                   
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otherwise commit to asset protection projects beyond their Rhode Island Capital Plan Fund allocation for 

personnel and operating expenses.  The Assembly concurred. 

 

Office of Postsecondary Commissioner 

 

 
 

Westerly Buildout.  The Council requested $2.0 million from Rhode Island Capital Plan funds to provide 

furnishings and equipment for the Westerly Higher Education and Job Skills Center, consistent with the 

approved plan.  The facility partially opened in November 2016 for limited course instruction by Electric 

Boat, with the rest of the facility slated to be fully operational by January 2017.  Specific uses of requested 

funding include provision of academic/industrial equipment, purchase of office furnishings, and lab, 

meeting space and classroom renovations.    

 

The facility will be administered by the Office of the Postsecondary Commissioner, in collaboration with 

the University, College, and Community College, as well as the Department of Labor and Training.  It is 

intended to be financially self-sustaining, with operating costs to be supported by program fees and 

revenues from leasing the space.  The three institutions of public higher education will contract with the 

Center to lease spaces and contract for instructional services associated with the Center’s programs.  It 

should be noted that the Office’s FY 2017 operating budget includes $0.4 million from restricted receipts 

to support 3.0 full-time equivalent positions associated with the facility’s operations.  The enacted budget 

also includes $750,000 from general revenues to help secure a long-term lease for the new facility; the lease 

agreement for the facility assumes $1.3 million from general revenues in FY 2018. 

 

The Governor recommended $7.0 million from all sources programmed for FY 2017 and FY 2018, 

including $2.0 million from Rhode Island Capital Plan funds, $3.0 million from private funding, and $2.0 

million from general revenues.  This total now reflects the $3.0 million from private funding from numerous 

sources and the $2.0 million state general revenues commitment.  This is consistent with a project funding 

summary presented by the Office of Postsecondary Commissioner in May 2016.  The Assembly concurred.  

 

560 Jefferson Boulevard.  The Council requested $250,000 from Rhode Island Capital Plan funds for a 

new project to renovate the Office of Postsecondary Commissioner’s main office building located at 560 

Jefferson Boulevard in Warwick.  Planned use of funds includes repairs to the building’s roof, sidewalk 

replacements to ensure the facility meets accessibility requirements, and the construction of a multimedia 

center and conference room equipped with audiovisual systems, lighting, and other amenities.  Funding is 

programmed for FY 2017.  The Governor did not recommend funding for this project.  The Assembly 

concurred. 

 

 

 

 

 

 

 

 

 

 

 

Projects Status  5 Year Total  Project Total 

Office of Postsecondary Commissioner

Westerly Buildout New 1,250,000$          $         6,957,000 

 Total 1,250,000$         6,957,000$         



460 

Community College of Rhode Island 

 

 
 

Flanagan Campus Lecture Halls.  The Council requested $0.9 million programmed through FY 2018 for 

a new project to renovate and upgrade all five lecture halls at the Flanagan Campus in Lincoln.  Funding 

includes $0.5 million from College funds and $0.4 million from private funding provided by the Champlin 

Foundation to renovate Lecture Hall 1336, the room in most serious need of renovations.  Planned work 

includes updating of light fixtures, replacement of broken and damaged auditorium chairs, replacement of 

carpeting, technological upgrades including new audiovisual equipment and installation of modern 

projector monitors, disposal of outdated and unused equipment, and the installation of two wheelchair lifts 

to increase handicapped accessibility.  The Governor recommended funding as requested.  The Assembly 

concurred.   

 

Knight Campus Biology and Chemistry Lab Renovation.  The Council’s request did not include any 

funding for a project to renovate the biology and chemistry labs at the Community College’s Knight 

Campus.  This project was requested by the Community College with $1.3 million from College funds and 

$2.1 million from Rhode Island Capital Plan funds programmed for FY 2016 and FY 2017 in last year’s 

capital request, but the Governor’s recommendation did not include any funding for the project.  The project 

was intended to bring the labs up to current code standards and reconfigure the space.   

 

The Governor recommended $750,000 from Rhode Island Capital Plan funds programmed for FY 2018 

and FY 2019 to complete the renovation of the chemistry and biology labs.  Her recommendation does not 

reflect prior-year expenditures from College funds that were used for architectural and engineering work, 

equipment purchases, and to partially fund construction costs.  The Assembly concurred. 

 

Flanagan Campus Renewal.  The Council’s request for $30.0 million from Rhode Island Capital Plan 

funds for renovations to the Flanagan Campus is $19.9 million more than the approved plan and delays the 

start of the project by three years, with work scheduled to begin in FY 2020.  Though requested funding is 

significantly higher than the approved plan, it is largely consistent with the FY 2017 request in terms of 

total project costs.  The Community College indicated that it chose to delay the start of the project because 

it is currently awaiting the completion of a Facilities Master Plan, which will further clarify and refine its 

plans for the Flanagan Campus.  Planned work includes major renovations to classrooms and labs, 

construction of additional faculty space, various technological upgrades in classrooms and conference 

rooms, renovation of the student services center and the campus bookstore, upgrades to the building’s 

elevators, improvements to food service facilities, and the relocation of the campus bus station.   

 

The Governor recommended $10.0 million from Rhode Island Capital Plan funds and $0.1 million from 

College funds, largely consistent with the approved plan and further delayed completion of the project by 

two years into the post-FY 2022 period.   The Assembly concurred. 

 

Accessibility Improvements.  The Council requested $2.2 million programmed through FY 2022 for 

ongoing work to upgrade buildings and facilities in order to address accessibility guidelines on the 

Projects Status  5 Year Total  Project Total 

Community College of Rhode Island

Flanagan Campus Lecture Halls New  $            818,000  $            908,000 

Knight Campus Bio and Chem Lab Renovation New                 750,000                 750,000 

Flanagan Campus Renewal Revised             6,100,000           10,100,000 

Accessibility Improvements Revised             1,325,100             1,884,829 

Knight Campus Renewal Ongoing           13,425,000           23,482,868 

Total  $       22,418,100  $       37,125,697 
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Flanagan, Liston, Knight, and Newport campuses.  Requested funding over the five-year period includes 

$1.9 million from Rhode Island Capital Plan funding allocated for accessibility projects under the control 

of the Governor’s Commission on Disabilities and $0.3 million from College funds.  Planned work includes 

upgrades to restrooms, classrooms, communications systems, parking lots, and elevators. 

 

The Governor recommended $1.9 million, including $0.5 million from Commission on Disabilities 

accessibility funds and $1.4 million from College funds.  This is $0.3 million less than requested from all 

sources and replaces $1.1 million of requested Commission funds with College funds which reflect only FY 

2018 support from that source.  The Assembly concurred. 

 

Knight Campus Renewal.  The Council requested $23.5 million from all funds for a comprehensive 

renewal of the interior of the original Knight Campus Megastructure.  This includes $20.1 million from 

Rhode Island Capital Plan funds, $0.1 million from College funds, and $3.3 million from 1977 auxiliary 

bond funds redeemed by the Community College during the spring of 2015.  This is $0.3 million more from 

auxiliary bond funds than the approved capital plan and $0.1 million more from all funds than the FY 2017 

request based on updated cost estimates.  Projects for FY 2017 include the completion of architectural and 

engineering work to design the remaining upgrades for the Knight Campus, repairs to the main entry ramp, 

relocation of the campus police office, upgrades to two main elevators, and audiovisual technology and 

seating upgrades in the main commons area.  The Governor recommended funding as requested.  The 

Assembly concurred.   
 

Rhode Island College 

 

 
 

Auxiliary Enterprise Roof Replacement.  The Council’s request includes $2.2 million from auxiliary 

dining and student union revenues programmed for FY 2017 to replace the roofs at the Donovan Dining 

Hall and Student Union.  According to projections provided by the College in its FY 2017 budget request, 

the Student Union was projected to have a surplus balance of $2.5 million at the end of FY 2016 and the 

Donovan Dining Hall was projected to have a surplus balance of $3.8 million.  The College indicated that 

it has issued a request for proposals for architectural and engineering work for this project.  Construction is 

anticipated to begin in early summer 2017.  The Governor recommended $5.2 million from auxiliary 

revenues programmed from FY 2017 into the post-FY 2022 period.  This is $3.0 million more than requested 

to include $0.5 million each year from FY 2018 into the post-FY 2022 period; recommended funding for 

FY 2017 is $2.2 million, consistent with the request.  The Assembly concurred.  

 

Academic Buildings Phase IV.  The Council requested $150,000 from Rhode Island Capital Plan funds 

programmed for FY 2019 for a feasibility study for the fourth and final phase of a project to modernize and 

Projects Status  5 Year Total  Project Total 

Rhode Island College

Auxiliary Enterprise Roof Replacement New 2,500,000$          $         5,200,000 

Academic Buildings Phase IV New 150,000               150,000               

East Campus Improvements New 150,000               150,000               

Residence Halls Modernization/Renovation Revised 20,000,000         85,086,000         

New Residence Hall II Revised 40,000,000         40,098,000         

Fogarty Life Sciences Building Renovation/Addition Revised -                       5,300,000           

Infrastructure Modernization Revised 19,600,000         32,599,999         

Academic Buildings Phase I Ongoing 30,100,000         56,800,000         

Energy Performance Contract Ongoing             4,500,000             7,500,000 

Faculty Center Renovations Ongoing                            -                     50,000 

Total  $     117,000,000  $     232,933,999 
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rehabilitate eight academic buildings at Rhode Island College.  The request also includes $65.0 million 

from new general obligation bonds to be placed on the November 2020 ballot for voter approval, $2.5 

million more than last year’s request.  This project was not included in the approved plan.  Funding is 

programmed to begin in FY 2022 and continue into the post-FY 2022 period.  The two buildings planned 

for renovation as part of the fourth phase are Clarke Science Hall and Henry Barnard School.  The College 

indicated that it developed its tentative estimate for this phase of the project based upon the square footage 

while it awaits the completion of the feasibility study.  The total cost, assuming 5.0 percent interest and a 

20-year term, is $101.3 million with annual debt service of $5.2 million supported by general revenues.  

The Governor’s recommendation includes $150,000 from Rhode Island Capital Plan funds for the 

feasibility study.  The Assembly concurred. 

 

East Campus Improvements.  The Council requested $150,000 from Rhode Island Capital Plan funds for 

FY 2020 to conduct a feasibility study for the renovations of four buildings on the East Campus, two years 

later than last year’s request.  Funding for this feasibility study was not recommended by the Governor or 

enacted by the Assembly.  The request also includes $25.0 million from new general obligation bonds to 

be placed on the November 2022 ballot for voter approval, with funding programmed for the post-FY 2022 

period.  The scope of work includes potentially establishing a greenway on the upper portion of Cole Road 

and the renovation and expansion of Parking Lot E6 on Salisbury Road.  The total cost, assuming 5.0 

percent interest and a 20-year term, is $38.9 million with annual debt service of $2.0 million supported by 

general revenues.  The Governor’s recommendation includes $150,000 from Rhode Island Capital Plan 

funds for the feasibility study.  The Assembly concurred. 

 

Residence Halls Modernization/Renovation.  The Council requested $95.0 million, including $85.0 

million from third party financing and $10.0 million from Rhode Island Capital Plan funds for a project to 

renovate four of the College’s six residence halls, including: Thorp, Weber, Brown, and Sweet Halls.  The 

project would also entail the demolition of Willard Hall.  The five facilities range from 19 to 46 years old 

with limited renovations done during those time periods.  The third party financing for this project would 

come from an as yet unidentified public-private partnership, into which the College is currently conducting 

research.  Funding is programmed from FY 2021 into the post-FY 2022 period.  The request is not consistent 

with the approved plan, which includes $32.5 million from revenue bonds and programs funding to begin 

in FY 2019.  The Governor recommended funding as requested and reflects $0.1 million from College funds 

spent on a feasibility study for this project completed in April 2016.  Use of state funds for auxiliary facilities 

has been limited to a select few projects identified in statutory exemptions to the self-supporting 

requirement.   The Assembly did not concur with the recommendation for Rhode Island Capital Plan 

funding pending completion of a comprehensive review that identifies the total requested state 

subsidy and a plan for self-sufficiency. 

 

New Residence Hall II.  The Council requested $55.0 million, including $40.0 million from third party 

financing and $15.0 million from Rhode Island Capital Plan funds, programmed from FY 2018 to FY 2020, 

for the construction of a new 129,121 square foot residence hall.  These funds are requested in addition to 

$0.1 million from College funds already spent on a feasibility study, which was completed in May 2016.  

This is $5.0 million more than the approved plan to account for additional cost escalation associated with 

postponing the start of the project until FY 2018, rather than FY 2017 as in the approved plan, as well as 

other additional soft costs.   

 

The new 376 bed hall would help to replace beds lost from Willard Hall, which the College plans to 

demolish as part of the related Residence Halls Modernization/Renovation project.  The new residence hall 

would also provide additional beds to offset losses associated with the planned restructuring of room 

arrangements and designs in four of the older residence halls as part of this related project.  The third party 

financing for this project would come from an as yet unidentified public-private partnership, into which the 

College is currently conducting research.  The Governor recommended $43.1 million, including $40.0 

million from unidentified third party funding, $3.0 million from Rhode Island Capital Plan funds, and $0.1 
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million from College funds for the feasibility study.  Use of state funds for auxiliary facilities has been 

limited to a select few projects identified in statutory exemptions to the self-supporting requirement.   The 

Assembly did not concur with the recommendation for Rhode Island Capital Plan funding pending 

completion of a comprehensive review that identifies the total requested state subsidy and a plan for 

self-sufficiency. 

 

Fogarty Life Sciences Building Renovation/Addition.  The Council requested $6.0 million from 

approved general obligation bonds to renovate existing portions of the Fogarty Life Sciences Building to 

update classrooms, laboratories, and faculty offices.  The project also includes the construction of a 12,000 

square foot addition to house nursing skill labs, a health assessment lab, simulation labs and debriefing 

rooms, and standardized patient exam rooms.  The request is $0.7 million more than the approved plan but 

the same as previously requested.  The current request reduces the Academic Buildings Phase I project by 

a like amount.  This project is scheduled for completion in FY 2017. 

 

The 2012 Assembly included $50.0 million of new general obligation bonds for academic buildings to 

include renovation, upgrade and expansion of health and nursing facilities.  The Council divided the funding 

into two projects, including this project and the first phase of the College’s Academic Buildings renovation 

project.  The Governor recommended $5.3 million from approved general obligation bonds, consistent with 

the approved plan.  The Assembly concurred. 

 

Infrastructure Modernization.  The Council requested $42.1 million from Rhode Island Capital Plan 

funds programmed through FY 2022 for electrical, HVAC, and steam distribution system infrastructure 

upgrades.  This is $13.0 million more than the approved plan and $7.4 million more than last year’s 

request.  Newly requested funding will be used primarily for sewer system upgrades, drainage 

improvements, roadway improvements, and steam distribution system improvements in out-years.  The 

College indicated that it is currently awaiting completion of a number of comprehensive infrastructure 

system studies that will inform future requests; this year’s request includes only preliminary cost estimates 

for out-years.  Additionally, the College indicated that last year’s request only included funding through 

FY 2021 because it did not believe it would receive approval for funding past that.  It is likely that as the 

infrastructure studies are completed, the scope and cost of this project may change.   Planned work for FY 

2017 will primarily focus upon the second phase of electrical upgrades on the East Campus and information 

technology upgrades across the campus. 

 

The FY 2017 approved plan merged funding for the Infrastructure Modernization project with $7.1 million 

from the previously separate Alternative Entrance/Master Plan project because of significant overlap in the 

type of work covered by the two projects and in order to more efficiently manage the various infrastructure 

improvements identified in the College’s 2010 Master Plan.  The Governor recommended $32.6 million 

from Rhode Island Capital Plan funds programmed through FY 2022.  This is largely consistent with the 

approved plan except that it includes $3.5 million in new funding for FY 2022.  The Assembly concurred. 

 

Academic Buildings Phase I.  The Council requested $55.9 million, including $43.8 million from 

approved general obligation bonds for the modernization and renovation of Craig Lee Hall and Gaige Hall.  

The project also includes $12.1 million from Rhode Island Capital Plan funds for the repurposing of Adams 

Library to accommodate several departments that will be moving from Craig Lee Hall while that building 

is renovated.  The request is largely consistent with a previous request to allocate a total of $6.0 million to 

the Fogarty Life Sciences Building renovation project.  Funding for the remaining work is programmed 

through FY 2019. 

 

The 2012 Assembly included $50.0 million of new general obligation bonds for academic buildings to 

include renovation, upgrade and expansion of health and nursing facilities.  The Council divided the funding 

into two projects, including this project and the first phase of the College’s Academic Buildings renovation 

project.  The Governor recommended $56.8 million, including $44.7 million from general obligation bonds 
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and $12.1 million from Rhode Island Capital Plan funds.  Her recommendation advances $6.0 million from 

general obligation bonds from FY 2019 to FY 2017 and FY 2018 to reflect the updated project schedule.  

The Assembly concurred.   

 

Energy Performance Contract.  The Council requested $7.5 million from Certificates of Participation to 

enter into an energy performance contract with an energy services company to purchase energy saving 

improvements in buildings and infrastructure.  This was approved by the 2006 Assembly.  The total request 

is consistent with the approved plan, but delays completion of the project by one year from FY 2017 to FY 

2018.  This is the sixth delay of this project.  An energy audit was completed in April 2016 and the College 

subsequently issued a contract for a measurement verification consultant. The construction phase of the 

project began in October 2016.  The Governor recommended funding as requested.  The Assembly 

concurred. 

 

Faculty Center Renovations.  The Council requested $50,000 from College funds to conduct a feasibility 

study to renovate the Faculty Center.  The request delays completion of the study assumed in the approved 

plan from FY 2016 to FY 2017.  Potential renovations include improvements to the HVAC system, lighting, 

ceiling, walls, flooring, and various audio/video upgrades.  The feasibility study would determine options 

and costs to maximize the facility’s usefulness.  Further work would include bathroom improvements and 

entrance way upgrades.  The Governor recommended funding as requested.  The Assembly concurred. 

 

Academic Buildings Phase III.  The Council requested $18.0 million from new general obligation bond 

funds to be placed on the November 2020 ballot for the third phase of a four-phase project to modernize 

and rehabilitate eight academic buildings at Rhode Island College.  This is $1.5 million more from general 

obligation bonds than last year’s request, reflecting the College’s estimate for cost escalation associated 

with a one-year delay of the start of the project.  It should be noted that this represents a 9.1 percent annual 

cost escalation estimate.  This project was not included in the approved plan.  Funding is programmed to 

begin in FY 2022 and continue into the post-FY 2022 period.  The building planned for renovation as part 

of the third phase is Whipple Hall.  The College indicated it is currently awaiting the completion of a 

feasibility study for Whipple Hall and that the project’s cost estimate will be updated upon receiving the 

final draft of the study.  The total cost, assuming 5.0 percent interest and a 20-year term, is $28.0 million 

with annual debt service of $1.4 million supported by general revenues.  The Governor did not recommend 

funding for this project.  It should be noted that the Governor’s recommendation does not assume any new 

referenda go before the voters in November 2018 or November 2020.  The impact of future referenda is 

excluded from any bond or debt projections in the Governor’s recommended budget.  The Assembly 

concurred. 

 

Academic Buildings Phase II.  The Council requested $90.0 million from new general obligation bonds 

to be placed on the November 2018 ballot for the second phase of a four-phase project to modernize and 

rehabilitate eight academic buildings at Rhode Island College.  Funding is programmed from FY 2020 

though FY 2022.  The two buildings planned for renovation are Adams Library and Horace Mann Hall.  

Renovations are estimated to cost $65.0 million and $25.0 million, respectively.  The request is $10.0 

million more than the approved plan to account for factors not included in the feasibility study estimate, 

including cost escalation, swing space, and other miscellaneous soft costs.  The total project cost, assuming 

5.0 percent interest and a 20-year term, is $140.2 million with annual debt service of $7.2 million supported 

by general revenues.  The Governor did not recommend funding for this project.  It should be noted that 

the Governor’s recommendation does not assume any new referenda go before the voters in November 

2018 or November 2020.  The impact of future referenda is excluded from any bond or debt projections in 

the Governor’s recommended budget.   The Assembly concurred.   
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University of Rhode Island 

 

 
 

White Horn Brook Apartments.  The Council’s request includes $88.8 million from revenue bonds and 

$5.5 million from University funds to construct a new residence hall as part of the University’s continuing 

initiative to expand housing capacity on the Kingston Campus.  The project will involve the construction 

of a six story residence hall providing approximately 500 new, apartment style beds for third and fourth-

year students.  The University has begun the architectural and engineering process with auxiliary fund 

balances.  Construction is anticipated to begin in FY 2018 with the opening of the facility slated for May 

2019.  The Governor recommended funding as requested.  Her budget includes legislation authorizing the 

issuance of the revenue bond debt.  Annual debt service, assuming 5.0 percent interest and a 30-year term, 

would be $5.9 million.  The legislation indicates that approximately 95 percent of the debt service for this 

project would be supported from dorm fees and the remaining five percent would be supported from tuition 

Projects Status  5 Year Total  Project Total 

University of Rhode Island

White Horn Brook Apartments New 89,536,675$       94,337,001$       

Nursing Education Center Revised -                       11,791,714         

Upper College Road Multiuse Development Revised 863,322               1,430,000           

Fine Arts Center Renovation and Addition Revised 1,056,930           1,725,275           

White Hall Renovations Revised 675,000               3,625,000           

Utility Infrastructure Upgrades - Phase I Revised 6,500,000           6,500,000           

Hope Commons Expansion Revised 2,300,000           2,300,000           

Utility Infrastructure Upgrades - Phase II Revised 13,769,185         18,382,500         

College of Pharmacy Building Ongoing -                       70,529,144         

New Chemistry Building Ongoing -                       76,783,840         

Electric Utility Substation Replacement Ongoing -                       7,000,000           

Gateway to URI (Welcome Center) Ongoing 6,049,251           7,600,000           

Fire Safety and Protection - Academic and 

Administrative Ongoing -                       25,848,356         

Fire Safety and Protection - Auxiliary Enterprises Ongoing 1,959,434           18,205,000         

Ranger Hall Renovations - Phase I Ongoing -                       5,541,166           

Repaving and Road Construction Ongoing 2,953,947           14,400,680         

Fraternity Circle Infrastructure Ongoing 4,608,311                       5,100,000 

Energy Conservation and Performance Contract - 

Phase III Ongoing 11,600,000         11,600,000         

Energy Conservation and Performance Contract - 

Phase II Ongoing 1,830,000           12,600,000         

Engineering Building Renovations - Phase I Ongoing 97,500,000         125,000,000       

Athletic and Recreation Facilities - Advanced 

Planning Ongoing -                       250,000               

Repaving, Hardscape, and Landscape Ongoing 10,000,000         10,000,000         

Combined Health and Counseling Center Ongoing 21,000,000         21,000,000         

Fraternity Circle Master Plan Implementation Ongoing 3,000,000           3,000,000           

Facilties Services Sector Upgrades Ongoing 3,843,856           11,800,000         

Engineering Building Renovations - Phase II Ongoing 25,500,000         25,500,000         

Biotechnology Center Ongoing -                       5,256,439           

Total 304,545,911$     597,106,115$     
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and general revenues.  As drafted, it does not limit the amounts.  The Assembly authorized $88.8 million 

from revenue bonds. 

 

Nursing Education Center.  The Council requested $12.6 million for the new Rhode Island Nursing 

Education Center, including $10.5 million from Certificates of Participation to purchase equipment, fixtures 

and furnishings approved by the 2014 Assembly and $3.2 million from Rhode Island Capital Plan funds for 

project management services, legal negotiations, and design work that occurred in FY 2014.  The request 

includes an additional $0.8 million beyond the approved plan from Rhode Island Capital Plan funds to 

reflect ongoing project management services associated with delayed completion of the project, now 

scheduled for no later than April 1, 2017.  Remaining Rhode Island Capital Plan funding includes $0.5 

million programmed for FY 2017 for legal services and project management services.    

 

The 2014 Assembly authorized the Board of Education and the Department of Administration to enter into 

a 15-year lease with the developer of the South Street Landing property in Providence for use as a joint 

Nursing Education Center by the University of Rhode Island and Rhode Island College.  The same 

legislation also authorizes the issuance of the Certificates of Participation with a maximum interest rate of 

7.0 percent over a ten-year term.  That maximum is equivalent to annual debt service of $1.5 million.  

Occupancy is now anticipated for April 1, 2017 rather than November 2016 as originally planned.  No lease 

payments will be made until occupancy of the facility occurs.  The annual lease payment would be $6.0 

million funded from a combination of general revenues, tuition and fees.   

 

Consistent with the approved plan, the Governor recommended total funding of $11.8 million, including 

$10.5 million from Certificates of Participation and $1.3 million from Rhode Island Capital Plan funds.  

The Assembly concurred. 

 

Upper College Road Multiuse Development.  The Council requested $1.1 million from University funds 

programmed through FY 2018 to enter into a public/private partnership to turn space on Upper College 

Road into a multi-use development.  This request is $0.6 million more than the approved plan, which reflects 

the Council’s desire to conduct additional studies beyond the approved feasibility study to investigate 

additional options for development of the Upper College Road land.  This is $0.3 million less than the 

University’s initial request.    

 

The Council proposed three additional studies, including a case study of other university hotel projects, a 

peer review analysis of other studies completed by the architectural firm the University has already 

contracted with, and a best-use analysis for the Upper College Road land by an independent, general real 

estate firm.  The University indicated that upon completion of the three additional studies, it will request 

an additional $0.4 million from University funds to engage a program management vendor to oversee 

necessary work to prepare the site for development.  Required work includes relocating faculty and staff 

from Adams and Tucker Houses to Fogarty and Washburn Halls to allow for demolition of the two buildings 

to take place.  The Governor recommended $1.4 million from University funds, consistent with the 

University’s initial request.  The Assembly concurred. 

 

Fine Arts Center Renovation and Addition.  The Council’s request includes $64.2 million from Rhode 

Island Capital Plan funds and $4.5 million from private funding to complete renovation and enhancement 

of the 120,720 square foot fine arts center on the Kingston Campus, which serves the University’s programs 

in the musical, theatrical, visual and graphic arts.  Total requested funding is $2.5 million less than approved 

and alters the primary funding source from general obligation bonds to Rhode Island Capital Plan funds.  

The request also schedules the project to start in FY 2018, two years earlier than the approved plan.   

 

The University indicated that it requested Rhode Island Capital Plan funds to reduce the overall cost of the 

project.  In addition to $1.8 million in savings from reduced cost escalation because of the accelerated 

construction schedule, use of Rhode Island Capital Plan funds would also save the state approximately $38 
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million in debt service payments, assuming a 5.0 percent interest rate and a 20-year term on $64.2 million 

from new general obligation bonds.  The estimated cost is further reduced because the University has 

lessened the extent of interior renovations that would be completed on the Fine Arts Center.  

 

The Governor recommended only $1.7 million, including $1.4 million from Rhode Island Capital Plan 

funds and $0.3 million from University funds for planning.  Her recommendation does include the $1.0 

million from Rhode Island Capital Plan funds requested for FY 2018 for site preparation and other initial 

work for the project.  The Assembly concurred.          

 

White Hall Renovations.  The Council’s request includes $3.6 million from Rhode Island Capital Plan 

funds and $0.1 million from University funds for renovations to White Hall, the current home of the 

University’s College of Nursing.  This is $0.7 million more than the approved plan and also alters the mix 

of funding sources.  The approved plan includes $1.3 million from Rhode Island Capital Plan funds and 

$1.6 million from University funds programmed through FY 2017.  The additional funding will be used to 

support the completion of a new HVAC system and a series of further building renovations.  Funding is 

programmed through FY 2018 in the request, one year later than in the approved plan.  The Governor 

recommended $1.3 million from Rhode Island Capital Plan funds and $2.3 million from University funds.  

Total funding is consistent with the request, but the Governor recommended Rhode Island Capital Plan 

funds consistent with the approved plan and assumes that University funds will be used for the additional 

costs identified in the University’s request.  The Assembly concurred.     

 

Utility Infrastructure Upgrades - Phase I.  The Council requested $6.5 million from revenue bonds for 

the first phase of a two-phase project to upgrade the University’s utility infrastructure system.  Total funding 

is consistent with the approved plan; however, the start of the project is delayed by two years to FY 2019.  

The University indicated that, despite the delayed start date, it has not increased the cost estimate for this 

project because it is currently using asset protection funding to accomplish the most critical utility upgrades 

it has identified.   

 

The total request for both phases of the utility infrastructure upgrade plan is $24.9 million, including the 

$6.5 million from revenue bonds in Phase I and $18.4 million from revenue bonds for Phase II.  The project 

involves the replacement of the steam/condensate distribution system, water distribution system, electrical 

distribution system, the sanitary sewer system, and the storm water management system.  The Governor 

recommended funding as requested.  The Assembly concurred.     

 

Hope Commons Expansion.  The Council’s request includes $2.3 million from University funds for a 

project to engage an architectural and engineering firm to begin design for the renovation and expansion of 

the University’s dining room in Hope Commons.  Further plans include the update of cashier/greeting 

stations and the expansion of the University’s ability to offer late night, off-hours, on-campus dining 

opportunities for its growing student population.  This is $0.3 million more than the approved plan to reflect 

a three-year delay in the start of the project.  Funding is programmed to begin in FY 2020 for architectural 

and engineering work with construction slated to start in FY 2021.  The Governor recommended funding 

as requested.  The Assembly concurred. 

 

Utility Infrastructure Upgrades - Phase II.  The Council’s request includes $18.4 million from revenue 

bonds supported by general revenues and tuition and fees for Phase II of the University’s utility 

infrastructure upgrade project.  This is consistent with the approved plan in terms of total funding; however, 

the start of the project is delayed by two years from FY 2019 to FY 2021 as a result of the delayed start of 

the first phase of the planned utility infrastructure upgrades.  It does not appear that the University has 

accounted for possible cost increases associated with this delayed start. 

 

The total request for both phases of the utility infrastructure upgrade plan is $24.9 million, including the 

$6.5 million from Rhode Island Capital Plan funds in Phase I and $18.4 million from revenue bonds for 
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Phase II.  The project involves the replacement of the steam/condensate distribution system, water 

distribution system, electrical distribution system, the sanitary sewer system, and the storm water 

management system.  The total cost of Phase II, assuming 5.0 percent interest and a 20-year term, is $28.7 

million with annual debt service of $1.5 million.  The Governor recommended funding as requested.  The 

Assembly concurred.   

 

College of Pharmacy Building.  The Council requested $70.5 million for the construction of a 148,000 

square foot facility to house the College of Pharmacy.  The request includes $65.0 million from general 

obligation bond funds, $1.0 million from University funds and $4.5 million from private donations and 

other third party funds.  The voters approved $65.2 million from general obligation bonds for this project 

on the November 2006 ballot.  The building will provide classrooms, teaching laboratories, research 

laboratories, faculty, staff and administrative offices, and outreach programs for the College of Pharmacy.  

The request is $0.2 million more than the approved plan and delays $0.6 million programmed for FY 2016 

to FY 2017.  The University indicated that the project is in the closeout phase, with only final payments to 

contractors and an architectural firm remaining to be completed.  The Governor recommended funding as 

requested.  The Assembly concurred. 

 

New Chemistry Building.  The Council requested $76.8 million to design and construct a new 130,000 

square foot chemistry building, largely consistent with the approved plan.  Funding includes $61.0 million 

from general obligation bonds approved by the voters on the November 2010 ballot and $8.8 million from 

Rhode Island Capital Plan funds.  The request also includes $7.0 million from University and private funds, 

$0.3 million less from University funds than the approved plan.  Additionally, the request delays $4.0 

million programmed for FY 2016 to FY 2017.  The University indicated that the project is in the closeout 

phase, with only final payments to contractors and an architectural firm remaining to be completed.  The 

building officially opened in September 2016.  The Governor recommended funding as requested.  The 

Assembly concurred. 

 

Electric Utility Substation Replacement.  The Council requested $7.0 million from Rhode Island Capital 

Plan funds for a project to replace the electric utility substations on the Kingston Campus, largely consistent 

with the approved plan.  The project involves the engineering and construction to replace two electric 

substations and associated switch gear.  The new substations will receive and distribute power underground 

versus the current overhead configuration, making the substation more reliable in the event of 

environmental influences.  The request delays $1.4 million programmed for FY 2016 to FY 2017.  The 

University indicated that the project is in the closeout phase, with only final payments to an engineering 

firm and an architectural firm remaining to be completed.  The Governor recommended funding as 

requested.  The Assembly concurred.    

 

Gateway to URI (Welcome Center).  The Council requested $7.6 million from unrestricted University 

funds for a project to design and construct a new welcome center called the “Gateway to URI.”  This is 

$0.3 million more than the approved plan to reflect cost escalation associated with a delay in the start of 

construction phase of the project.  This project will comprise a 12,000 square foot building located on Upper 

College Road at the location of the current Visitors Center.  The building will contain a large presentation 

room for information sessions and smaller classroom-like spaces, small meetings rooms and staff offices 

to meet with visiting groups, students, families and faculty.  The Governor recommended funding as 

requested.  The Assembly concurred. 

 

Fire Safety and Protection - Academic and Administrative.  Consistent with the approved plan, the 

Council’s request includes $13.4 million from Rhode Island Capital Plan funds and $12.5 million from 

federal fiscal stabilization funds for a project to upgrade existing fire alarm systems and install fire-

suppressing sprinkler systems in all of the University’s academic and administrative buildings that are not 

presently equipped with sprinkler and addressable alarm systems.  Funding is programmed through FY 

2017, one year later than the approved plan.  The University indicated that work is ongoing in Davis and 



469 

Roosevelt Halls, with construction slated for completion in December 2016.  The Governor recommended 

funding as requested.   The Assembly concurred.     

 

Fire Safety and Protection - Auxiliary Enterprises.  Consistent with the approved plan, the Council 

requested $18.2 million from revenue bonds programmed through FY 2018 to upgrade existing fire alarm 

systems and install fire-suppressing sprinkler systems in all the University’s auxiliary enterprise buildings 

that are not presently equipped with sprinkler and addressable alarm systems.  Remaining work includes 

sprinkler installation and electrical upgrades in the Graduate Student Apartment Complex and Roger 

Williams Complex residence halls.  The 2008 Assembly authorized the University to issue $19.4 million 

from revenue bonds backed by student fees for this project and the project cost reflects the $18.2 million 

that is available net of issuance costs.  Annual debt service for this project is $1.3 million, paid entirely 

from auxiliary revenue sources.  The Governor’s recommendation reprograms some funding from FY 2018 

to FY 2017, consistent with the approved plan.  The Assembly concurred. 

 

Ranger Hall Renovations - Phase I.  The Council’s request includes $5.5 million for the rehabilitation 

and restoration of Ranger Hall, largely consistent with the approved plan.  The building currently houses 

Nutrition and Food Sciences but will be converted from a lab-based building to one better suited for 

classroom and office use.  Funding includes $3.6 million from general obligation bond proceeds approved 

in 1996, $1.8 million from private sources, and $0.1 million from University funds.  Minor changes to the 

approved plan include $0.2 million more from University and third party funding sources and delay of 

construction completion from late FY 2016 to early FY 2017.  The Governor recommended funding as 

requested.  The Assembly concurred. 

 

Repaving and Road Construction.  The Council requested $14.4 million for the third phase of its efforts 

to repave and reconstruct major parking facilities, internal roadways, walkways across three of its four 

campuses, and to construct two new roadway extensions on the Kingston Campus.  Funding includes $13.7 

million from revenue bonds supported by auxiliary parking revenues and $0.7 million from University 

funds.  Annual debt service on the revenue bonds, assuming 5.0 percent interest and a 20-year term, will be 

$1.1 million.  Remaining work includes reconstruction and drainage improvements on the Fine Arts Center 

parking lot, slated for completion in the summer of 2017.  The request is largely consistent with the 

approved plan, except that it delays some of the funding programmed for FY 2016 and FY 2017 to FY 

2018.  The Governor recommended funding as requested.  The Assembly concurred. 

 

Fraternity Circle Infrastructure.  The Council requested $5.1 million from revenue bonds for the first 

phase of a project to make road, utilities and landscaping improvements to Fraternity Circle.  This is largely 

consistent with the approved plan, except that it delays the start of the project by one year.  The 2015 

Assembly authorized $5.1 million from revenue bonds, to be supported by general revenues, tuition and 

fees.  Annual debt service, assuming 5.0 percent interest and a 20-year term, is $0.4 million with a total 

cost of $7.9 million.  Key elements of the first phase of the project include utility improvements, storm 

water management and street and pedestrian networks such as new roadways, parking lots, pedestrian 

walkways, and new site lighting.  Funding is programmed from FY 2017 through FY 2019.  The Governor 

recommended funding as requested.  The Assembly concurred. 

 

Energy Conservation and Performance Contract - Phase III.  The Council requested $11.6 million from 

Certificates of Participation programmed for FY 2018 and FY 2019 for the third phase of its Energy 

Performance Contract project.  This is largely consistent with the approved plan, except that it advances the 

schedule for completion of the project by one year.  The scope of work to be completed in Phase III of the 

program includes comprehensive multi-campus interior LED dimmable lighting, fume hood upgrades at 

the Center for Biology and Environmental Studies, replacement of HVAC components, installation of plug 

load controllers, electric sub-metering through the Kingston Campus, heating system upgrades, a program 

of continuous monitoring of energy usage, and a continuation of building weatherization upgrades.  The 

Governor recommended funding as requested and included legislation authorizing the debt.  Annual debt 
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service, assuming 5.0 percent interest and a 15-year term, would be $1.1 million supported by utility costs 

savings.  The Assembly authorized $11.6 million.      

 

Energy Conservation and Performance Contract - Phase II.  Consistent with the approved plan, the 

Council requested $12.6 million from Certificates of Participation for the second phase of a project for the 

University to enter into an energy performance contract to purchase energy-saving improvements in 

buildings and infrastructure.  Funding is programmed through FY 2018. 

 

The 2010 Assembly approved a resolution for a lease not to exceed $12.6 million at the University; this 

was the second phase of a project that began in 2006 when $18.1 million was authorized.  Planned work 

includes exterior lighting upgrades, replacement of steam and condensate lines, replacement of air handlers 

and air-conditioning units, replacement of steam valves, replacement of stairwell lighting, and the insulation 

of steam fittings.  The Governor recommended funding as requested.  The Assembly concurred. 

 

Engineering Building Renovations - Phase I.  Consistent with the approved plan, the Council requested 

$125.0 million from general obligation bonds approved by the voters on the November 2014 ballot for the 

first phase of a project encompassing 195,000 square feet to renovate buildings in the engineering 

quadrangle.  The first phase involves the razing of Crawford, Gilbreth, Kelly, and Wales halls and Kelly 

Annex, renovations to Kirk Hall and construction of a new building.  The project will focus on the 

improvement of classrooms and offices, modernization of teaching laboratories, upgrading elevators, and 

restrooms.  The heating, ventilating, and air conditioning systems will also be replaced along with the roofs.  

Construction is anticipated to begin during FY 2017.  Funding is programmed through FY 2020.  The 

Governor recommended funding largely as requested but shifted $7.2 million programmed for FY 2019 to 

FY 2020 to reflect the updated project schedule.  The Assembly concurred.    

 

Athletic and Recreation Facilities - Advanced Planning.  Consistent with the approved plan, the 

Council’s request includes $0.3 million from University funds programmed for FY 2017 to hire an 

architectural and engineering firm to perform a new advanced planning study for the renovation of the 

University’s Athletic Complex.  Possible renovation projects include the rehabilitation of Slate Outdoor 

Track and Field, the reconstruction of the Meade Stadium Grandstands, and the replacement of the 

University’s Natatorium.  The University intends to hire a specialized architectural and engineering firm in 

FY 2017 to perform an advanced planning study.  Upon completion of the study, recommendations will be 

presented for future Capital Improvement Plan projects to support the development of the University’s 

athletic and recreational programs.  The Governor recommended funding as requested.  The Assembly 

concurred.    

 

Repaving, Hardscape, and Landscape.  Consistent with the approved plan, the Council requested $10.0 

million from revenue bonds for the fourth phase of the University’s efforts to repave and reconstruct major 

parking facilities, internal roadways, and walkways.   Annual debt service assuming 5.0 percent interest 

and 20 years would be $0.8 million with a total cost of $15.6 million.  Debt service would be supported by 

parking fees for the parking lot portions of the project and general revenues, tuition and fees for the roads 

and walkways portion.  Funding is programmed from FY 2019 through FY 2021.  The Governor 

recommended funding as requested.  The Assembly concurred. 

 

Combined Health and Counseling Center.  Consistent with the approved plan, the Council requested 

$21.0 million from auxiliary fund balances, revenue bonds and private funds programmed to begin in FY 

2019 for a project to combine its health services and the counseling center into a single facility.  The 

University reported that the capacity of both facilities is insufficient to meet the growing demand for health 

and counseling services.  Further, the existing, physically separate facilities require duplications in support 

staff and medical recordkeeping.  Annual debt service on the revenue bonds, assuming 5.0 percent interest 

and a 20-year term, would be $1.4 million with a total cost of $27.3 million.  The Governor recommended 

funding as requested.  The Assembly concurred. 
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Fraternity Circle Master Plan Implementation.   The Council requested $3.0 million from private funds 

for the second phase of a project to make road, utilities and landscaping improvements to Fraternity Circle.  

Key elements of the project will include landscaping, recreational areas and roadway and parking facilities 

as well as improvements to the underground utility infrastructure including water, waste water and drainage 

systems.  The University plans to engage an architectural and engineering firm to develop plans for the first 

phase of this project in the fall of 2016.  Work for the second phase of the project includes the construction 

of pedestrian walkways, new site lighting, and recreational amenities.  Funding for the second phase is 

programmed for FY 2019 and FY 2020.  The Governor recommended funding as requested.  The Assembly 

concurred. 

 

Facilities Services Sector Upgrades.  The Council requested $11.8 million from new revenue bonds 

supported by general revenues, tuition, and fees to make improvements to the service sector area that houses 

the operations and maintenance functions and stores equipment, furniture and supplies.  Funding is 

programmed to begin in FY 2021 and continue through the post-FY 2022 period, consistent with the 

approved plan.  The request calls for the demolition of the automotive garage and the grounds building.  

New buildings will accommodate equipment and furniture storage, automotive garages and any workshops 

necessary in the facilities compound while largely hiding the operations from public view.  Annual debt 

service, assuming 5.0 percent interest and a 20-year term, would be $0.9 million with a total project cost of 

$18.4 million.  The Governor recommended funding as requested.  The Assembly concurred. 

 

Engineering Building Renovations - Phase II.  Consistent with the approved capital plan, the Council 

requested $25.5 million from new general obligation bonds for a second phase of the engineering building 

renovation project programmed to begin in FY 2018 and placed on the November 2016 ballot.  Annual debt 

service, assuming a 5.0 percent interest rate and a 20-year term, would be $2.0 million with a total project 

cost of $39.7 million.  The second phase of the engineering building renovation includes the renovation of 

Bliss Hall and the construction of an addition to that building.  The approved capital plan also includes 

$125.0 million from new general obligation bonds for the first phase of renovations to buildings in the 

engineering quadrangle, which were approved by voters on the November 2014 ballot.  Funding for the 

second phase of the project was approved by the voters on the November 2016 ballot.  The Governor 

recommended funding as requested.  The Assembly concurred.  

 

Biotechnology Center.  The Council’s request did not include the $60.3 million project for expansion of 

the Biological Center.  The voters approved $50.0 million from general obligation bonds placed on the 

November 2004 ballot for construction of a 140,000 square foot facility to provide classrooms, laboratory 

facilities, animal care holding facilities and office space.  Funding also included $5.6 million from Rhode 

Island Capital Plan funds, $1.9 million from private sources, $2.4 million from federal funds, $0.2 million 

from authorized Certificates of Participation for education technology projects through the Department of 

Elementary and Secondary Education’s budget and a $0.1 million rebate from National Grid for HVAC 

modifications.  The new center opened in 2009.  Completion of the fourth floor began in the fall of 2011 

and was completed in the fall of 2012.  The Governor’s budget includes final expenditures of $0.2 million 

from Rhode Island Capital Plan funds carried forward from FY 2016 to FY 2017.  The Assembly 

concurred. 

 

Fogarty Hall Core Infrastructure.  The Council requested $6.1 million from Rhode Island Capital Plan 

funds for a new project to renovate Fogarty Hall, the former home of the College of Pharmacy.  This is $0.3 

million more than last year’s request which was not approved and delays the start of the project by one year 

to FY 2018.  The increased cost reflects cost escalation associated with the delay of the start of the project.  

The 60,550 square foot facility currently houses the State Crime Lab. 

 

The University plans for the Crime Lab to vacate the building in FY 2022 and move to a larger and more 

secure facility located at 530 Liberty Lane in West Kingston, which presently houses researchers from the 

Nutrition and Food Sciences and the Cellular and Molecular Biology academic departments.  Fogarty Hall 
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will undergo renovation with the potential to house administrative and academic departments.  Funding is 

programmed to begin in FY 2018 and continue through FY 2020.  The Governor did not recommend funding 

for this project.  The Assembly concurred.  

 

Rhode Island State Crime Lab.   The Council requested $5.0 million from Rhode Island Capital Plan 

funds for a new project to move the State Crime Lab to a different facility and combine several parts of its 

operations into a single location, including administration, firearms, latent prints and trace.  This is $0.2 

million more than last year’s request which was not approved and delays the start of the project by one year 

to FY 2020.  The increased cost reflects cost escalation associated with the delay of the start of the project.  

 

The Crime Lab, currently located in the basement of Fogarty Hall, would be moved to a larger and more 

secure facility at 530 Liberty Lane in West Kingston.  The facility will accommodate nine full-time 

equivalent positions and the various instruments used by the staff as well as space to house the firing tank, 

which is located a half mile away from the Crime Lab’s existing facility.  The University cites upcoming 

federal regulatory changes that will affect forensic labs across the country that receive federal grant funding 

as a major reason for this project, as various upgrades will be necessary to ensure the Crime Lab’s continued 

eligibility for many of these grants.  The Governor did not recommend funding for this project.  The 

Assembly concurred. 

   

Narragansett Bay Campus Renewal - Phase I.   The Council requested $147.0 million for the first phase 

of a two-phase project to complete a comprehensive renewal of the Narragansett Bay Campus.  Funding 

includes $118.0 million from new general obligation bonds to be placed on the November 2018 ballot for 

voter approval and $29.0 million from private funding.  Funding is programmed to begin in FY 2020 and 

continue into the post-FY 2022 period.  Annual debt service on the general obligation bonds, assuming a 

20-year term and 5.0 percent interest, would be $9.5 million for a total cost of $183.8 million. 

 

The University completed an advanced planning study for this project in FY 2016.  The work scope 

identified in the study includes extensive renovations or total replacement of existing buildings on the 

campus to meet the University’s future programmatic plans.  Site work and utility improvements are also 

identified as necessary.  Preliminary estimates for the second phase of the project are $138.0 million, 

including $127.0 million from new general obligation bonds for placement on the November 2024 ballot 

and $11.0 million from private funding.  The Governor did not recommend funding for this project.  It 

should be noted that the Governor’s recommendation does not assume any new referenda go before the 

voters in November 2018 or November 2020.  The impact of future referenda is excluded from any bond or 

debt projections in the Governor’s recommended budget.  The Assembly concurred.     

 

Public Safety Building.  The Council requested $8.2 million from Rhode Island Capital Plan funds 

programmed over FY 2021 and into the post-FY 2022 period for a project to design and construct a new 

public safety building to house the campus police, parking, risk management and safety compliance offices 

of the University.  The University consolidated the campus police and safety and risk management 

operations and would like to locate these departments in a common space.  This request is $1.6 million 

more than the approved plan, which includes $6.6 million from University funds programmed over FY 

2021 into the post-FY 2022 period.  However, the current request is identical to last year’s request for this 

project.  The Governor did not recommend funding for this project.  The Assembly concurred.   

 

Storm Water Management.  The Council requested $7.6 million for a project to make storm water 

improvements to existing drainage systems on campus.  The drainage improvements would provide 

additional storage volume and improve channel and pipe sizes and alignment to reduce the frequency of 

overtopping and flooding.  Requested funding includes $4.3 million from Rhode Island Capital Plan funds 

and $3.3 million from University funds programmed to begin in FY 2021 and continue into the post-FY 

2022 period.  The current request is $3.8 million more than the approved plan, though it is identical to last 

year’s request.  The Governor did not recommend funding for this project.  The Assembly concurred.   



473 

Morrill Hall Renovations.  The Council requested $28.5 million from Rhode Island Capital Plan funds for 

a project to renovate Morrill Hall to house general assignment classrooms and improve adjacent parking 

and landscaping.  This 37,000 square foot, four-story masonry building was constructed in 1965 and has 

been largely vacant since the fall of 2013 when the Department of Cell and Molecular Biology moved to 

the new Center for Biotechnology and Life Sciences.  Upon completion of the renovations, the building 

will be used for undergraduate teaching space, faculty offices, and research facilities for the Physics 

Department.  The current request is $16.3 million more than the approved plan and $3.8 million more than 

the University’s FY 2017 request.  The University indicated that the increase over last year’s request reflects 

construction cost escalation associated with delaying the start date of the project.  The approved plan 

assumed a more limited renovation and includes $12.6 million to begin the project in FY 2020.  The 

Governor did not recommend funding for this project.  The Assembly concurred. 

   

Biological Resources Lab.  The Council’s request includes $5.0 million from University funds for a project 

to renovate a facility designed to centralize and replace the numerous small laboratory animal care facilities 

on the Kingston Campus.  The request is $18.7 million less than the approved plan, which includes $23.7 

million from unidentified third party financing for a larger scale project involving the construction of a new 

17,000 square foot facility.  The University has accelerated the construction schedule to begin in FY 2017 

rather than FY 2020 as in the approved plan to meet the immediate needs of the recently opened George 

and Anne Ryan Institute for Neurosciences.  

 

The reduced cost reflects a more limited renovation of existing space.  The current project involves the 

construction of a facility to be located in the lower two floors of the new College of Pharmacy Building.  

The facility will contain Bio Safety Level 2 laboratories, lab animal holding rooms, and redundant 

emergency HVAC and electrical systems for secure care of the animals and research work.  The Governor 

did not recommend funding for this project.  The Assembly concurred.   

 

Edwards Hall Renovations.  The Council requested $4.0 million from Rhode Island Capital Plan funds 

for a project to make exterior and interior renovations to Edwards Hall, $0.2 million more than the approved 

plan.  The building was constructed in 1928 as the University’s assembly hall.  Planned renovations include 

new doors and windows, installation of new heating and air conditioning equipment, handicap access 

improvements, historic restoration of the hall, restroom improvements, and landscaping work.  Funding is 

programmed for FY 2019 and FY 2020.  The increased cost estimate reflects cost escalation associated with 

a one-year delay in the start of the project.  The Governor did not recommend funding for this project.  The 

Assembly concurred. 
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Rhode Island State Council on the Arts 
 

 
 

 

Summary.  Consistent with the approved plan, the Council requested $30.0 million from general obligation 

bond proceeds approved by voters on the November 2014 ballot.  The request allocated $23.1 million to 

specific arts organizations as identified in the ballot question, an additional $6.5 million is to be awarded 

to arts and culture organizations on a competitive basis, with the remaining $0.4 million for issuance and 

other administrative costs.  

 

The grants will fund capital improvement, preservation and renovation projects for public and nonprofit 

artistic and performance centers, historical sites, museums, and other cultural arts centers located 

throughout the state.  The request was for $11.0 million in the current year, $7.0 million in FY 2018 and 

$2.1 million in FY 2019.  The Council anticipates that all funds will be granted by FY 2019. 

 

The Governor recommended total funding as requested and programmed $10.2 million in the current year, 

$7.0 million in FY 2018 and $2.5 million in FY 2019.  The Assembly concurred. 

 

 

Projects Status 5 Year Total Project Total

Creative and Cultural Economy Bonds Ongoing 9,500,000$         30,000,000$       

Total 9,500,000$         30,000,000$       

Sources of Funds

General Obligation Bonds 9,500,000$         30,000,000$       

Total 9,500,000$         30,000,000$       
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Rhode Island Atomic Energy Commission 
 

 
 

 

Summary.  Consistent with the approved plan, the Commission requested $0.3 million from Rhode Island 

Capital Plan funds for asset protection projects at the Rhode Island Nuclear Science Center in Narragansett 

during the five-year period of the capital plan.  Projects include landscaping improvements, exterior 

renovations, interior renovations, sewer system improvements, refurbishment of the facility’s confinement 

stack, security system improvements, emergency power system improvements, fire protection system 

upgrades, and replacement of the existing HVAC system.  Planned work for FY 2018 includes replacement 

of dead trees and planting low-maintenance shrubbery in the center of the reactor’s cooling tower gun pad 

as well as refurbishment of an interior room that will be used as an electronics shop.  The Governor 

recommended funding consistent with the approved plan.  The Assembly concurred. 

 

 

 

 

  

Projects Status 5 Year Total Project Total

Asset Protection Ongoing 250,000$            766,784$            

Total 250,000$            766,784$            

Sources of Funds

Rhode Island Capital Funds 250,000$            766,784$            

Total 250,000$            766,784$            
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Historical Preservation and Heritage Commission 
 

 
 

 

Summary.  Consistent with the approved plan, the Commission requested $5.0 million from general 

obligation bond proceeds for the State Preservation Grants program approved by the voters in 2014.  

Preservation grants provide funds for capital preservation projects for museums, cultural art centers, and 

public historic sites located in historic structures.  Under the initial rounds of grant funding from bonds 

approved in 2002 and 2004, cities, towns, and non-profit organizations were granted a total of $5.9 million 

from general obligation bonds from calendar year 2003 to calendar year 2007.  No funds were appropriated 

for the program from FY 2008 through FY 2015.   

 

The Governor recommended total funding as requested, and programed $2.0 million for the current year 

and $1.0 million each year for FY 2018 through FY 2020.  The Assembly concurred. 

 

Projects Status 5 Year Total Project Total

Historic Preservation Grants Ongoing 3,000,000$         5,000,000$         

Total 3,000,000$         5,000,000$         

Sources of Funds

General Obligation Bonds 3,000,000$         5,000,000$         

Total 3,000,000$         5,000,000$         
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Office of the Attorney General 
 

 
 
 

Summary.  The Office requested $48.6 million including $15.8 million to be spent in FY 2018 through FY 

2022 for three projects.  The request includes the use of $38.7 million from Google Settlement funds, with 

$12.7 million in the five-year plan, and the remainder from Rhode Island Capital Plan funds.   

 

The Governor recommended $13.5 million in the five-year plan, which is $2.3 million less than requested. 

Subsequently, she requested an amendment to classify federal forfeiture expenditures, including Google 

Settlement funds, as federal funds instead of restricted receipts, per the request of the U.S. Department of 

Justice.  The Assembly concurred with the exception of reducing FY 2017 expenses by $250,000 based 

on current year projections.  
 

New Building and Other Renovations.  The Office requested $38.8 million from its $60.0 million share 

of Google Settlement funds.  Funding includes $14.0 million for FY 2017 and $12.7 million for FY 2018 

for renovations to its office at 150 South Main Street and to build a new 24,000 square foot facility at 4 

Howard Avenue to relocate 35 existing staff, including investigators, consumer protection unit and 

diversion unit staff and those performing background and fingerprint checks to the John O. Pastore 

Government Center.  Flexible office space will also be made available and 6,000 square feet will be reserved 

for future expansion and storage.  The operating costs have not yet been determined.  The Office has 

indicated that it will apply for federal approval to place remaining Google settlement funds into a trust fund 

to be used for operating costs at the new facility; however, it has not applied for that approval.   

 

The Office spent $12.0 million prior to FY 2017 on capital acquisitions, including the building located at 

180 South Main Street, renovations and upgrades for its space at the Licht Judicial complex and 

improvements to technology programs operated by the Office.  This project includes renovations to other 

facilities that should be reflected as part of the “Building Repairs and Renovations” project.  The Governor 

recommended funding as requested.  The Assembly concurred. 

 

Building Repairs and Renovations.  The Office requested $3.1 million from Rhode Island Capital Plan 

funds for renovations and repairs to the 150 South Main Street building in Providence, for the FY 2018 

through FY 2022 period.  This is $2.7 million more than the approved plan, which provided $0.3 million 

for FY 2017 and $150,000 annually for FY 2018 through FY 2021.  The Office requested $0.4 million for 

FY 2017, $0.9 million for FY 2018, $0.6 million for FY 2019, $0.7 million for FY 2020 and FY 2021 and 

adds $0.2 million in FY 2022 and the post-FY 2022 period.  

Projects Status 5 Year Total Project Total

New Building and Other Renovations Revised 12,700,000$       38,766,657$       

Building Repairs and Renovations Revised 750,000               2,881,144           

Automated Fingerprint Identification System Ongoing -                       3,730,349           

Total 13,450,000$       45,378,150$       

Sources of Funds

Federal Funds 12,700,000$       41,747,006$       

General Obligation Bonds -                       750,000               

Rhode Island Capital Funds 750,000               2,881,144           

Total 13,450,000$       45,378,150$       
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The request reflects ongoing projects that include:  upgrading the heat, ventilation and air conditioning 

system and electrical and fire protection systems; replacing the building’s roof and resealing the building’s 

brick and limestone veneer exterior; renovating the building’s cupola, repairs to the freight elevator, and 

replacing cast-iron pipes and drain lines.  It should also be noted that the agency has a separate project to 

be funded from Google settlement funds that includes those items.  The Governor recommended $150,000 

annually for FY 2018 through FY 2022; she also included $417,530 for FY 2017.  The Assembly 

concurred with the exception of including $167,530 only for FY 2017, based on projected spending.   
 

Automated Fingerprint Identification System.  The Office requested $1.6 million from federal funds and 

$0.4 million from general obligation bonds for FY 2017 to complete the upgrade of the software and 

hardware components of the Automated Fingerprint Identification System that includes new servers and 

web-based applications capable of connecting directly to the Federal Bureau of Investigation.  The unused 

bond proceeds from the authorization for the new State Police Headquarters and Municipal Police Academy 

could also be used for the fingerprint identification system.  The Governor included funding as requested.  

The Assembly concurred. 
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Department of Corrections 
 

 
 

 

Summary.  The Department of Corrections’ five-year capital plan includes eight projects totaling $93.0 

million, of which $47.8 million would be spent in the FY 2018 through FY 2022 period.  The request 

includes one new project to conduct a study of the Department’s information technology needs, as well as 

seven approved projects, four of which have been revised from the approved plan.   

 

The Governor recommended total project costs of $84.9 million, with $50.6 million to be spent in the five-

year period and $8.0 million to be spent in FY 2017.  The Assembly shifted Rhode Island Capital Plan 

funding between years for four projects and removed $0.5 million from the Gloria McDonald project 

based on updated cost estimates.  It also provided $0.1 million for the asset protect project to offset a 

shift from general revenues for renovation expenses. 

 

Intake Service Center Renovations.  The Department requested total project costs of $8.2 million from 

Rhode Island Capital Plan funds to restore the exterior of the Intake Service Center.  The main components 

of the project include window replacement, joint patching and resealing the brick veneers on the north and 

south sides of the building.  The project also includes replacing the lock and door system, and expanding 

and repairing the parking lot and perimeter road.  The request is $0.9 million less than the approved plan to 

reflect updated expenditures to date and shifts $1.2 million from the current year to FY 2021.  The 

Department was still awaiting a third architecture and engineering bid, delaying the exterior envelop 

components of the project to the end of FY 2017.  The Governor recommended funding as requested, except 

shifted $0.1 million from FY 2017 to FY 2018.  The Assembly shifted $0.4 million from FY 2017 to FY 

2021 and reduced total project costs by $25,000 based on a revised project scope. 
 

Dix Building Renovations.  The Department requested $7.6 million from Rhode Island Capital funds for 

renovations to the Dix Building, which is consistent with the approved plan.  The Dix building is a former 

inmate facility and has been renovated for use as office space for several relocating departmental units from 

the Pinel and Bernadette Guay facilities.  Renovations include electrical system upgrades, new lighting 

fixtures, updated office and storage spaces, shower restoration, and steam line replacement.  The relocating 

units include Probation and Parole, Education, Community Confinement, Planning, Home Confinement, 

Medical, and the Training Academy.  The office renovations will be completed in FY 2017 and the heating, 

ventilation and air-conditioning project will go out to bid in spring 2017.  The request also includes $0.3 

million in unused funds carried over from FY 2016 to FY 2017 and reprograms funds from FY 2017 to FY 

 Projects Status  5 Year Total  Project Total 

Intake Service Center Renovations Revised 7,477,455$         8,187,500$         

Dix Building Renovations Revised 1,975,000           7,582,475           

Gloria McDonald (Formerly Women's Facility) Revised 150,000               6,600,516           

Asset Protection Revised 18,922,042         37,955,107         

Maximum General Renovations Revised 2,650,000           8,759,142           

Medium Infrastructure Revised 21,848,688         23,159,710         

Correctional Facilities Study Ongoing -                       250,000               

Total 53,023,185$       92,494,450$       

Sources of Funds

Rhode Island Capital Funds 53,023,185$       92,494,450$       

Total 53,023,185$       92,494,450$       
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2020 in order to accommodate the revised HVAC project schedule.  The Governor recommended $2.9 

million less in pre-FY 2017 expenditures and concurs with the remainder of the request; however, the 

adjustment to pre-FY 2017 expenditures appears to be in error.  The Assembly provided funding 

consistent with the approved plan but shifted $0.5 million from FY 2017 to FY 2020, consistent with 

the Department’s request to reflect a revised project schedule. 

 

Gloria McDonald (Formerly Women’s Facility).  The Department requested total project costs of $6.6 

million from Rhode Island Capital Plan funds, including $150,000 in the current year in order to complete 

additional parking at the rear of the Gloria McDonald facility; it anticipates completing this project during 

FY 2017.  The request is $0.5 million less than approved to reflect updated pre-FY 2017 expenditures.  This 

is significantly less than requested in prior years as it no longer includes funds for a new ancillary support 

facility through this project request.  Rather, the Department has chosen to fund this new facility as part of 

its asset protection capital project.  The Governor recommended total funding consistent with the approved 

plan; however, excluded $3.0 million in pre-FY 2017 expenditures.  The Assembly removed $0.5 million, 

consistent with the Department’s request to reflect actual project costs. 

 

Asset Protection.  The Department of Corrections requested $38.5 million from Rhode Island Capital Plan 

funds, including $18.8 million to be spent in the five-year period and $4.0 million for the current year, of 

which $0.3 million is carried forward from FY 2016.  The request is $3.8 million more than the approved 

plan to reflect funding for FY 2022.  The Governor recommended $1.0 million less than the approved plan, 

for which $4.0 million of unspent pre-FY 2017 funds are reprogrammed to FY 2022; however, the 

recommendation excludes $1.2 million from pre-FY 2017 expenditures.  The Assembly added $0.1 million 

for facility renovation expenses previously funded from general revenues. 

 

Maximum General Renovations.  The Department requested total project costs of $8.7 million from 

Rhode Island Capital Plan funds to renovate the maximum security facility, consistent with approved plan.  

The project includes improvements to the shower exhaust system, steam pipes, and laundry area.  Other 

components include the rehabilitation of the yard area as well as replacement of the roof and upgrades 

throughout the facility.  The Governor recommended $7.8 million in total funding programmed through FY 

2020.  This is $1.0 million less than requested to adjust for pre-FY 2017 expenditures; however, this 

adjustment excludes pre-FY 2009 expenditures.  The Assembly provided funding consistent with the 

approved plan but shifted $0.5 million from FY 2017 to FY 2019 to reflect an updated project 

schedule. 

 

Medium Infrastructure.  The Department requested $23.1 million from Rhode Island Capital Plan funds, 

including $4.2 million for the current year for infrastructure improvements at the John J. Moran medium 

security facility.  This request is essentially consistent with the approved plan.  The project includes the 

expansion of available space for dining areas, kitchen, committing, dispensary, and other inmate programs.  

This project also includes acquiring additional furniture and equipment, mechanical repairs, and replacing 

heating and cooling valves as well as the air handler units.  The Governor recommended $0.1 million more 

than requested and shifted $2.2 million from FY 2017 to FY 2018.  The Assembly provided total funding 

as recommended but shifted $1.6 million from FY 2017 to FY 2021 to reflect an updated project 

schedule. 

 

Correctional Facilities Study.  The Department requested $250,000 from Rhode Island Capital Plan funds 

for the current year, consistent with the approved plan.  Funding will be used for a study to examine all 

inmate classifications and facility building designs, as well as to ensure and analyze that inmate populations 

are housed in the most appropriate, safe, and secure facility that is cost beneficial to the taxpayer.  The 

Department is currently working with the Office of Management and Budget as well as the Division of 

Capital Asset Management and Maintenance, within the Department of Administration, to develop a request 

for proposals to go out to bid.  The request indicates that the project would be bid and awarded by September 

2016.  However, as of September 2016, the request for proposals was in development.  The Department 
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believes the study is still on track to be completed by the end of FY 2017.  The Governor recommended 

funding as requested.  The Assembly concurred. 

 

Data and Telecommunication Upgrades.  The Department requested new funding of $100,000 from 

Rhode Island Capital Plan funds for the current year to conduct a feasibility study of the telecommunications 

wiring within its older buildings.  The Department reported that the existing wiring has aged and does not 

have the capacity to run newer network equipment.  The study will indicate which wiring/fiber optics on 

its grounds connect to each of its buildings, the bandwidth available between buildings, and what future 

enhancements the system will need.  The Governor did not recommend this project.  The Assembly 

concurred. 
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Judicial Department 
 

 
 

 

Summary.  The Judiciary requested capital project expenditures totaling $48.9 million, which is $9.2 

million more than the approved capital plan.  The request programs $26.7 million to be spent in the FY 

2018 through FY 2022 period, and includes nine projects.  The Governor recommended total project costs 

of $42.5 million for eight projects.  The recommendation includes $6.5 million less in the five-year period, 

which reflects the exclusion of the Fan Coil Unit Replacement project and adjustments to other projects.  

The Governor’s recommendation in Article 10 of 2017-H 5175 appears to inadvertently list the Murray 

project; supporting documents suggest this is mistitled and the amounts are for the Noel Shelled Courtroom 

Build Out project.  The Assembly made adjustments to the Noel project schedule and concurred with 

the remainder of the recommendation.          
 

Garrahy Courtroom Restoration.  The Judiciary requested $1.3 million from Rhode Island Capital Plan 

funds for a new project for the restoration of the Garrahy Judicial Complex.  Restoration projects include 

replacing courtroom seating and benches, sealing and repainting the walls, carpet replacement, and 

woodwork refinishing.  Funding is programmed in FY 2018 through FY 2022, and the Judiciary estimates 

that it can complete work in four to five courtrooms in each of those years.  The Governor recommended 

$0.5 million, $0.8 million less than requested.  The funding includes $0.3 million each in FY 2021 and FY 

2022.  The Assembly concurred.   

 

Murray Courtroom Restoration.  The Judiciary requested $0.7 million from Rhode Island Capital Plan 

funds for a new project for the restoration of the Murray Judicial Complex.  Restoration projects include 

replacing courtroom seating and benches, sealing and repainting the walls, carpet replacement, and 

woodwork and ornamental plaster restoration.  The Judiciary noted that there are four courtrooms in the 

Murray Judicial Complex and it will complete two courtrooms each year in FY 2018 and FY 2019.  The 

Governor recommended total funding as requested, but shifted the funding to FY 2021 and FY 2022.  The 

Assembly concurred.     

 

Licht Chillers Replacement.  The Judiciary requested $1.2 million from Rhode Island Capital Plan funds 

to replace the chillers at the Licht Judicial Complex.  The current chiller systems are approximately 30 

years old, five years beyond their useful life.  The Judiciary further indicated that it will replace two chillers 

at the same time to achieve efficiencies and avoid changing the piping system twice.  The request is $0.1 

Projects Status 5 Year Total Project Total

Garrahy Courtroom Restoration New 500,000$            500,000$            

Murray Courtroom Restoration New 700,000               700,000               

Licht Chillers Replacement Revised 1,200,000           1,200,000           

Judicial Complexes Asset Protection Revised 4,900,000           12,749,069         

Judicial Complexes - HVAC Revised 3,900,000           10,262,000         

Licht Judicial Complex Restoration Revised 3,750,000           5,750,000           

Licht Window/Exterior Restoration Revised 1,300,000           1,300,000           

Noel Shelled Courtroom Build Out Ongoing 5,650,000           10,000,000         

Total 21,900,000$       42,461,069$       

Sources of Funds

Rhode Island Capital Funds 21,900,000$       42,461,069$       

Total 21,900,000$       42,461,069$       
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million more than the approved plan and accelerates the project work from FY 2020 to FY 2018.  Last year 

the Judiciary requested this project for FY 2017, and the $0.1 million increase reflects its updated estimate 

of the labor and materials cost.  It further notes that the condition of the chillers continues to worsen and it 

utilized $95,000 from general revenues to repair the chillers in FY 2016.  The Governor recommended total 

funding as requested, but shifted the funding from FY 2018 to FY 2019 and FY 2020.  The Assembly 

concurred.         

 

Judicial Complexes Asset Protection.  The Judiciary requested $5.8 million from Rhode Island Capital 

Plan funds for the FY 2018 through FY 2022 period and $0.9 million for FY 2017 for asset protection 

projects.  The total request of $13.7 million is $1.9 million more than the approved plan.  This includes an 

additional $0.2 million each year in FY 2018 through FY 2021 reflective of the amounts requested by the 

Judiciary last year and the addition of funding for FY 2022.  The Judiciary’s asset protection projects 

planned through FY 2022 include security upgrades, courtroom restoration, fire suppression and alarm 

system upgrades, interior refurbishments to public areas and office spaces, cellblock upgrades, and elevator 

upgrades.  Approved five-year funding is designed to be flexible for changing priorities without increases 

in any given year.  The Governor recommended total project costs of $12.7 million, $0.9 million less than 

requested and $1.0 million more than the approved plan to reflect an additional year of funding.   The 

Assembly concurred.  

 

Judicial Complexes - HVAC.  The Judiciary requested $5.0 million from Rhode Island Capital Plan funds 

for the FY 2018 through FY 2022 period and $0.9 million for FY 2017 for the replacement and/or 

restoration and/or cleaning of the heating, ventilation and air conditioning system for all judicial complexes 

including Licht, Garrahy, Murray, McGrath, Kent, Traffic Tribunal and Fogarty Judicial Annex.  Work 

includes water pump and boiler installations and the replacement of water lines, exhaust fans, air handlers, 

baseboard control valves, the variable air volume box and the domestic water system.   

 

The total request of $11.4 million is $2.1 million more than the approved plan, of which $2.0 million reflects 

two additional years of funding.  The remaining change includes $0.1 million more to expand planned work 

in FY 2018.  The Governor recommended total project costs of $10.3 million, $1.1 million less than 

requested and $1.0 million more than the approved plan to reflect an additional year of funding.  The 

Assembly concurred.   

 

Licht Judicial Complex Restoration.  The Judiciary requested $5.8 million from Rhode Island Capital 

Plan funds for the restoration of the Licht Judicial Complex.  Restoration projects include plaster repair, 

courtroom benches, carpet replacement, and repainting of the courthouse interior.  Other projects include 

woodwork and ornamental plaster restoration, repairs to the Courthouse’s outside doors at the Benefit Street 

entrance, and fixing the outdoor floor at the North Main Street entrance.  The request is $1.5 million more 

than the approved plan to reflect funding for two additional years, during which the Judiciary expects to 

complete three additional courtrooms.  The Governor recommended funding as requested.  The Assembly 

concurred.     

 

Licht Window/Exterior Restoration.  The Judiciary requested $1.3 million from Rhode Island Capital 

Plan funds in FY 2018 to restore the exterior of the Licht Judicial Complex.  This project includes exterior 

pointing, painting and window replacements.  Exterior pointing is being requested to prevent water from 

getting behind the brick facades and into the metal and wood frames.  The request shifts $0.5 million from 

FY 2019 to FY 2018 and adds another $0.3 million to better reflect the anticipated pointing and window 

replacement work.  The Judiciary noted that additional masonry work is needed in the building the longer 

the project is delayed; specifically there are more areas throughout Licht where pointing will be required.  

The Governor recommended total funding as requested, but shifted $0.8 million from FY 2018 to FY 2019.  

The Assembly concurred.                     
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Noel Shelled Courtroom Build Out.  Consistent with the approved plan, the Judiciary requested $10.0 

million from Rhode Island Capital Plan funds to build out the shelled courtrooms at the Noel Judicial 

Complex to relieve overcrowding at the Garrahy Judicial Complex.  The request also includes funding for 

the construction of a new parking lot to accommodate the need for additional parking for the added 

courtrooms.  The Judiciary expects to complete the project in FY 2018.  The Governor recommended total 

funding as requested.  She subsequently requested an amendment to shift $1.5 million from FY 2017 to FY 

2019 to reflect a revised project schedule.  The Assembly shifted $1.7 million from FY 2017 to FY 2019 

to reflect that the project is behind schedule.  Total funding is as recommended.   
 

Fan Coil Unit Replacements.  The Judiciary requested $3.7 million from Rhode Island Capital Plan funds 

for a new project to replace the fan coil units at the Licht and Murray judicial complexes and the Fogarty 

Judicial Annex.  In previous years, this work has been included as part of the HVAC project, but the 

Judiciary has separated it based on cost and scheduling priorities.  The Judiciary requested $3.5 million for 

this project last year, but the project was not included in the Governor’s recommendation or the approved 

plan.  It attributes the increase of $0.2 million compared to last year’s request to increases in the cost of 

labor and materials.  The current fan coil units are approximately 30 years old, five years beyond their 

useful life.  The Judiciary further noted that the new fan coil units will be more efficient than the current 

antiquated units, resulting in energy savings.  The Governor’s recommendation did not include the project.  

The Assembly concurred.     
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Military Staff 
 

 
 

 

Summary.  The Military Staff submitted a capital budget totaling $188.0 million for seven projects.  The 

request includes $87.6 million for the FY 2018 through FY 2022 period, including $72.7 million from 

federal funds and $14.9 million from Rhode Island Capital Plan funds.  The Governor recommended $183.8 

million, including $87.7 million in the five-year period.  The total project cost is $4.1 million less than 

requested, which primarily reflects adjustments to pre-FY 2017 expenditures.  The recommendation also 

reflects revised schedules for several projects.  The Assembly adjusted the Headquarters project 

consistent with the Governor’s requested amendment noted below and concurred with the remainder 

of the recommendation.  
 

Military Staff Asset Protection.  The Military Staff requested $25.9 million from all funds for asset 

protection projects, including $9.7 million from Rhode Island Capital Plan funds and $16.1 million from 

federal funds.  The agency has identified 17 individual asset protection projects, including repairs and 

upgrades to roofs, windows, and heating, ventilation and air conditioning systems.  The request is $7.9 

million more than the approved plan, which includes $2.8 million more to reflect updated costs for planned 

work and the addition of $5.2 million for FY 2022 and beyond.  Approved five-year funding is designed to 

be flexible for changing priorities without increases in any given year.   

 

The Governor recommended total project costs of $22.2 million, including $14.7 million from federal funds 

and $7.5 million from Rhode Island Capital Plan funds.  She includes $2.2 million in FY 2017 and $10.8 

million in the five-year period.  This is $3.7 million less than requested and reflects updated state matching 

funds calculations ranging from 10.0 to 75.0 percent, an adjustment to pre-FY 2017 expenditures, and the 

exclusion of funding for the post-FY 2022 period.  The Assembly concurred.  

 

Burrillville Regional Training Institute.  The Military Staff requested $66,650 from Rhode Island Capital 

Plan funds for planning costs related to a new Regional Training Institute to be located on 133 acres of land 

in Burrillville.  The facility will provide sufficient space to train soldiers on the essential skills of land 

navigation, map reading and compass reading and will consist of administration, general instruction, dining 

and individual sleeping quarters.  The requested amount includes $44,500 that has already been spent for a 

wetland survey and environmental work and the addition of $22,150 in FY 2018 for the execution of a 

 Projects Status 5 Year Total Project Total

Military Staff Asset Protection Revised 10,760,250$       22,168,574$       

Burrillville Regional Training Institute Revised 22,150                 44,500                 

Quonset Air National Guard Facilities Revised 45,200,000         119,310,000       

Joint Force Headquarters Building Ongoing 30,606,152         32,440,860         

Armory of Mounted Commands Rehabilitation Ongoing 1,499,775           9,021,728           

Benefit Street Arsenal Rehabilitation Ongoing -                       697,657               

Bristol Readiness Center Ongoing 125,000               125,000               

Total 88,213,327$       183,808,319$     

Sources of Funds

Federal Funds 72,310,250$       160,042,481$     

Rhode Island Capital Funds 15,903,077         23,765,838         

Total 88,213,327$       183,808,319$     
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limited site master plan that would better determine the scope and use of the site.  The Governor removed 

$22,150 to reflect an adjustment to pre-FY 2017 expenditures.  The Assembly concurred.  

 

Quonset Air National Guard Facilities.  The Military Staff requested $119.3 million for various projects 

at the Quonset Air National Guard base, which are funded solely from federal National Guard Bureau funds.  

Some of the larger projects include renovations and repairs at the operations and training facility building, 

construction of a new flight simulator facility, renovations and repairs to base supply buildings, fuel cell 

construction and additional construction work and repairs to the base fire and crash rescue station, 

renovations to the vehicle maintenance building, and upgrades to the Quonset airfield instrument landing 

system.  The request is $42.5 million more than the approved plan.  This includes $6.9 million less to reflect 

actual prior expenditures, $28.4 million more to reflect updated federal estimates of projects in FY 2017 

through FY 2019, and the addition of $21.0 million in FY 2020.  The Governor recommended funding as 

requested.  The Assembly concurred.      

 

Joint Force Headquarters Building.  Consistent with the approved plan, the Military Staff requested $32.4 

million from all funds to build a new joint force headquarters at Camp Fogarty in East Greenwich, including 

$21.7 million from federal National Guard Bureau funds and $10.7 million from Rhode Island Capital Plan 

funds.  The federally owned land is already occupied by the Military Staff and additional land does not 

need to be purchased.  The Military Staff indicated that the scattered locations of the Rhode Island National 

Guard posts adversely impact the command’s ability to mobilize during emergencies.  A portion of the 

operation of the current headquarters would be transferred to the Rhode Island Emergency Management 

Agency.  The Governor shifted $0.9 million from FY 2017, including $0.8 million to FY 2018 and $0.1 

million to FY 2019 to reflect a revised schedule.  She subsequently requested an amendment to shift $0.5 

million from FY 2017 to FY 2019 to update that schedule.  The Assembly concurred with the amended 

recommendation. 
 

Armory of Mounted Commands Rehabilitation.  The Military Staff requested a total of $9.4 million for 

the rehabilitation of the Armory of Mounted Commands building, including $4.4 million from federal 

sources and $5.0 million from Rhode Island Capital Plan funds.  Individual components include heating, 

ventilation and air conditioning systems upgrades, elevator installation, roof replacement and parking lot 

paving.  The request appears to be inadvertently overstated by $0.5 million and should be $8.8 million, 

consistent with the approved plan.  The Governor recommended $9.0 million, or $0.3 million less than 

requested from Rhode Island Capital Plan funds to reflect actual prior expenditures.  She shifted $0.2 

million from FY 2017 to FY 2018 to reflect a revised schedule.  The Assembly concurred.       

 

Benefit Street Arsenal Rehabilitation.  The Military Staff requested a total of $0.8 million from Rhode 

Island Capital Plan funds to complete the rehabilitation of the Benefit Street Armory.  The historical 

structure was built in 1843 and must be rehabilitated consistent with state law and federal guidelines 

established by the Secretary of the Interior.  Funds will be used for exterior masonry work, painting, window 

and shutter repair, interior electrical, water damage repair, fire alarm and sprinkler installation and 

emergency egress.  The request shifts the project completion date from FY 2016 to FY 2017, and the 

Military Staff notes that the final phase includes the installation of security cameras, lighting, and fencing.  

The Governor recommended $0.1 million less than requested to reflect actual prior expenditures and to 

better reflect the expenses to complete the work in FY 2017.  The Assembly concurred.      

     
Bristol Readiness Center.  Consistent with the approved plan, the Military Staff requested $0.1 million 

from Rhode Island Capital Plan funds in FY 2017 for a feasibility study for a project to renovate an existing 

site and construct a new armory facility in Bristol that will meet all updated federal requirements and is 

capable of supporting two Rhode Island National Guard units and a field maintenance shop.  The existing 

West Bay armories and field shop do not meet the standards or needs of the National Guard.  The 

construction of the facility will be 100 percent federally funded.  The Governor shifted the funding from FY 

2017 to FY 2018 to reflect a revised project schedule.  The Assembly concurred.      
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Rhode Island Emergency Management Agency 
 

 
 

 

Summary.  The Emergency Management Agency’s five-year capital plan includes four projects totaling 

$14.8 million, of which $8.3 million would be spent in the FY 2018 through FY 2022 period.  The request 

includes one new project and three approved projects, all of which have been revised from the approved 

plan.  The Governor recommended $4.3 million for two projects, with funding programmed in the pre-FY 

2017 period and FY 2017.  The Governor’s budget includes Article 5, which proposes to merge the 

Emergency Management Agency into the Department of Public Safety beginning in FY 2018.  She 

subsequently requested amendments to reflect a revised project schedule for the Emergency Management 

Building feasibility study and new information regarding state match for the Hurricane Sandy Cleanup 

project.   

 

The Assembly maintained the Emergency Management Agency as a stand-alone agency, removed 

$0.2 million from FY 2017 to reflect that no additional funds are needed to match federal 

reimbursements for the Hurricane Sandy Cleanup project, and concurred with the original 

recommendation for the remaining projects.    

 

Rhode Island Statewide Communications Network.  The Agency requested $10.0 million, including 

$2.5 million from federal funds and $7.5 million from Rhode Island Capital Plan funds for maintenance 

and improvements to the Rhode Island Statewide Communications Network through FY 2021.  The 

requested amount is essentially consistent with the approved plan, but the Agency requested an additional 

$2.5 million from Rhode Island Capital Plan funds instead of restricted receipts from Google settlement 

funds, which the Agency indicated have not materialized for this project.  The request reflects proposed 

upgrades to the Rhode Island Statewide Communications Network and excludes the general revenues for 

the operations contract.  The Governor provided funding as requested for this project, but in the Department 

of Public Safety’s budget to reflect the proposed merger of the Agency into the Department beginning in 

FY 2018.  The Assembly provided funding for this project as recommended in the Emergency 

Management Agency’s budget.  

 

Emergency Management Building.  The Emergency Management Agency requested $0.2 million from 

Rhode Island Capital Plan funds for a feasibility study in FY 2017 concerning a state-owned building on 

Colorado Avenue in Warwick that the Agency indicated is of the appropriate size, centralized location, and 

general configuration to meet its needs.  The Agency’s request excludes the $0.2 million from federal funds 

also included in the approved plan.  It noted that the Federal Emergency Management Agency has assisted 

in the preliminary stages of the feasibility study, but has not provided funding for the study.  The approved 

plan still assumes the Agency would take control of the Command Readiness Center once the Rhode Island 

National Guard moves its personnel to a new Joint Force Headquarters building included in the Military 

Projects Status 5 Year Total Project Total

Emergency Management Building Revised 7,977,656$         9,972,070$         

Emergency Management Building Revised -                       189,750               

Hurricane Sandy Cleanup Revised -                       3,887,610           

Total 7,977,656$         14,049,430$       

Sources of Funds

Federal Funds 2,000,000$         5,763,820$         

Rhode Island Capital Funds 5,977,656           8,285,610           

Total 7,977,656$         14,049,430$       
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Staff’s capital request.  The Governor recommended funding as requested.  She subsequently requested an 

amendment to shift the funds from FY 2017 to FY 2018 to reflect that the project is now expected to be 

completed in the fall of 2017.  The Assembly concurred with the original recommendation; the unspent 

funds will carry over to FY 2018.    

 

Hurricane Sandy Cleanup.  In October of 2012, Hurricane Sandy made landfall in the state causing 

damage to infrastructure and properties as a result of flooding and high winds.  A major disaster was 

declared in the following month, which began the state’s process of applying for federal funding to 

reimburse entities completing the necessary repairs.  The Emergency Management Agency is the lead state 

agency for federal coordination and eventual reimbursement of funding.  The 2016 Assembly provided $1.5 

million from federal funds and Rhode Island Capital Plan funds to provide the full 25.0 percent state match 

to Federal Emergency Management Agency funds to complete the project. 

 

The Agency requested $4.4 million, including $3.3 million from federal funds and $1.1 million from Rhode 

Island Capital Plan funds.  It noted that the requested amounts represent the estimate of federal 

reimbursements and Rhode Island Capital Plan funds for the remaining balance of state agency 

reimbursements.  The Governor recommended $0.2 million less than requested from Rhode Island Capital 

Plan funds to reflect an adjustment to pre-FY 2017 expenditures.  She subsequently requested an 

amendment to remove $0.2 million from Rhode Island Capital Plan funds in FY 2017.  The Budget Office 

indicated that no additional Rhode Island Capital Plan funds are needed to match federal reimbursements 

for this project.  The Assembly concurred with the amended recommendation.      

 

Critical State-Wide Emergency Projects.  The Agency requested $0.3 million from Rhode Island Capital 

Plan funds for FY 2018 for planning work toward two new initiatives: the State of Rhode Island Continuity 

of Operations Plan Program and the State Facility Safety and Security Initiative.  The funds would be used 

for a consultant who would provide expertise leading to a strategic plan for state agencies’ continuity of 

operations and web and data platforms to be utilized for these ongoing activities.  The Governor did not 

provide funding for this project.  The Assembly concurred. 
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Department of Public Safety 
 

 
 

 

Summary.  The Department requested capital expenditures of $55.3 million, including $28.9 million during 

the FY 2018 through FY 2022 period for 12 projects.  The request is $14.1 million more than the approved 

capital plan nearly all from Rhode Island Capital Plans funds for four new projects. 

 

The Governor recommended total project costs of $33.1 million from all funds for 10 projects.  The five-

year plan assumes use of $10.3 million, including $8.3 million from Rhode Island Capital Plan funds and 

$2.0 million from federal funds.  The Governor proposed legislation to merge the Emergency Management 

Agency into the Department of Public Safety.  Funding for the Statewide Communications System Network 

is reflected in the Department of Public Safety’s budget.  Subsequently, she requested an amendment to 

classify federal forfeiture expenditures as federal funds instead of restricted receipts, per the request of the 

U.S. Department of Justice. 

 

The Assembly concurred, with the exception of maintaining the Emergency Management Agency as 

a stand-alone agency.  It provided funding for the Statewide Communications System Network 

project as recommended in the Emergency Management Agency’s budget. 

 

Administrative Support Building Renovation.  The Department requested $0.5 million from Rhode 

Island Capital Plan funds, of which $150,000 will be used in FY 2018 to conduct a feasibility study and 

$350,000 will be used in FY 2019 to renovate the 18th Century building that previously served as the 

Scituate barracks and as office space for the Department’s administrative support.  The Department 

indicated that the building is in need of a new heating, ventilation and air condition system as well as 

electrical upgrade and exterior siding.  The Department noted that the feasibility study will provide a much 

more accurate assessment and that the project cost will likely increase.  It should be noted that the 

Department had previously requested funding for this project; however, neither the Governor nor the 

Assembly provided funding.  The Governor recommended funding the project two years later than 

Projects Status 5 Year Total Project Total

Administrative Support Building Renovation New 500,000$            500,000$            

Training Academy Upgrades New 600,000               600,000               

Barracks Renovations (Feasibility Study) Revised -                       200,000               

State Fire Training Academy Revised -                       10,725,000         

Asset Protection (Headquarters) Ongoing 1,250,000           1,950,000           

Computer Crimes Unit Ongoing -                       400,000               

Lincoln Barracks Ongoing -                       7,375,928           

Secure Vehicle Garage Ongoing -                       1,153,953           

Training Academy Renovations Ongoing -                       261,874               

Total 2,350,000$         23,166,755$       

Sources of Funds

Federal Funds -$                     3,968,556$         

General Obligation Bonds -                       6,400,000           

Restricted Receipts -                       1,774,771           

Rhode Island Capital Funds 2,350,000           11,023,428         

Total 2,350,000$         23,166,755$       
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requested.  The recommendation includes $250,000 for both FY 2021 and FY 2022.  The Assembly 

concurred. 

 

Training Academy Upgrades.  The Department requested new project costs of $0.6 million from Rhode 

Island Capital Plan funds to upgrade the Training Academy’s firing range, which the Department indicated 

was last renovated in 1999.  Funding would also be used to renovate the gym and replace equipment for the 

obstacle course.  The Governor recommended funding as requested.  The Assembly concurred. 

 

Barracks Renovations (Feasibility Study).  The approved capital improvement plan included $0.4 million 

from Rhode Island Capital Plan funds in FY 2016 to conduct a feasibility study regarding the construction 

of new barracks or renovating existing barracks.  This was intended to provide the Division of State Police 

with actionable information regarding costs associated with the construction of two modern facilities, with 

one being located in the Quonset Business Park.   

 

The project has been revised to include $1.5 million in FY 2018 and FY 2019 for the construction of new 

barracks in Wickford and Hope Valley.  Each barracks will be approximately 11,000 square feet, more than 

double the size of the existing facility, with sally ports, secure entryways, three-bay garages, gyms, male 

and female shower facilities and locker rooms, and secure prisoner holding and processing areas. 

 

The location for the Hope Valley barracks has not yet been finalized.  The Department indicated that it is 

waiting for the results of the study.  The Governor recommended $200,000, including $191,244 for FY 

2017.  The recommendation is $0.2 million less than the approved plan.  The Assembly concurred. 

 

State Fire Training Academy.  The Department requested new expenditures of $0.5 million from Rhode 

Island Capital Plan funds to reflect project costs for the third phase of the state Fire Training Academy.  

Funds will be used in FY 2018 and FY 2019 to construct a 4,000 square foot storage building as an addition 

to the existing fire academy.  The facility will be used to house trailers, firetrucks and other diesel equipment 

that the Academy uses for training; the apparatuses are currently stored outside. 

 

The total project cost of $11.2 million is $0.5 million more than the approved plan.  Phase I was funded 

from general obligation bond proceeds and completed in December 2011.  Phase II of the project includes 

construction of a new classroom and administration building, the construction of an additional garage bay, 

and the installation of an electrified fence and back-up generators.  The project also includes new office 

space for the State Fire Marshal, to be located at the site of the Academy.  The Governor recommended 

funding consistent with the approved plan.  The Assembly concurred. 

 

Asset Protection (Headquarters).  Consistent with the approved plan, the Department requested total 

funding of $1.5 million from Rhode Island Capital Plan funds for asset protection projects at its 

headquarters facility.  The Governor recommended a total project cost of $2.0 million, which is $450,000 

more than the approved plan.  This includes $250,000 programmed in FY 2022 and new expenditures of 

$200,000 in the current year for roof repairs to the headquarters building.  The Assembly concurred. 

 

Computer Crimes Unit.  Consistent with the approved plan, the Department requested total project costs 

of $0.4 million from restricted receipts for the renovation of office space located in Warwick.  The project 

is intended to provide adequate physical space, improved data storage and processing facilities for the 

Computer Crimes Unit.  The Department reported that the headquarters facility space occupied by the unit 

is no longer suitable.  The request shifts unspent funds from FY 2016 to the current year to reflect an 

updated project schedule, to be completed in FY 2017.  The Governor recommended funding as requested.  

The Assembly concurred.   

 

Lincoln Barracks.  Consistent with the approved plan, the Department requested a total project cost of 

$7.4 million from all funds for renovations to the State Police Lincoln barracks.  Requested sources include 
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$0.1 million from federal funds, $3.4 million from Rhode Island Capital Plan funds and $3.8 million from 

restricted receipts.  The project is intended to provide the Division of State Police with a modern facility 

with administrative space, detective space, male and female locker rooms, a secure entryway and prisoner 

holding area, a sally port, and Americans with Disabilities Act accessible facilities.  The request includes 

$2.8 million in the current year to finish construction, which is expected to be completed in the third quarter 

of FY 2017.  The Governor recommended funding as requested.  The Assembly concurred.  

 

Secure Vehicle Garage.  The Department requested $1.2 million from restricted receipts available from 

federal forfeitures for the purchase and installation of a prefabricated secure garage to be located at the 

headquarters facility complex in North Scituate.  The Department reported that its specialized vehicle fleet 

had outgrown its current storage site in the State Police supply building and that it would likely outgrow a 

garage of the approved size within a relatively short time-frame.  The request reflects a reassessment of the 

Department’s specialized fleet needs and is $18,403 more than the approved plan to reflect anticipated 

costs.  The project is expected to be completed by the end of FY 2017.  The Governor recommended funding 

as requested.  The Assembly concurred. 

 

Training Academy Renovations.  The Department requested total project costs of $261,874 from 

restricted receipts, which is $61,874 more than the approved plan for renovations to the State Police 

Training Academy building, including new flooring; an update to the building’s electrical, telephone, and 

data wiring; renovations to the building’s classroom facilities; installation of an air conditioning system; 

and plumbing updates to the women’s restroom.  The project is scheduled to be completed by the end of 

FY 2017.  The Governor recommended funding as requested.  The Assembly concurred. 

 

Consolidated Training Academy.  Consistent with the approved plan, the Department requested total 

funding of $19.5 million for the construction of a consolidated police training academy.  This includes $9.8 

million each from Rhode Island Capital Plan funds and restricted receipts.  The academy is intended for 

use by the State Police, the Municipal Police Training Academy, and the Providence Police.  The 

Department reported expenditures of $0.2 million in FY 2016 for the feasibility study, which has been 

completed and is under review.  The Governor did not recommend funding this project.  It appears that 

negotiations for municipal contributions fell through.  The Assembly concurred. 

 

Information Technology Projects.  The Department requested total project costs of $7.8 million from 

Rhode Island Capital Plan funds for information technology upgrades to the Rhode Island Law Enforcement 

Telecommunications System, the State Police Management Information System, State Police data center, 

and the purchase of information technology hardware and software for the State Fire Marshal.  Of the 

requested $7.8 million, $0.8 million is included for a feasibility study to determine actual project costs.    

 

The request assumes use of $0.8 million in FY 2018 and $2.3 million each in FY 2019 through FY 2021.  

It should be noted that this project was included in the Department’s FY 2015 through FY 2017 capital 

budget requests; neither the Governor nor the Assembly included the project in any of the years.  

Historically, use of Rhode Island Capital Plan funds have been limited to physical assets.  The Governor 

did not recommend funding this project.  The Assembly concurred. 

 

Radio Building and Garage Repairs.  The Department requested $3.1 million from Rhode Island Capital 

Plan funds for FY 2018 and FY 2019 for renovations to the Radio Bureau building and attached garage, 

located at the headquarters facility in North Scituate.  This includes $0.9 million for renovations; replacing 

the buildings’ siding and roofs, installing flooring, constructing an Americans with Disabilities Act-

compliant bathroom, replacing windows, and installing new heating and cooling systems.  It should be 

noted that the Department included this project in its FY 2016 and FY 2017 capital budget requests; neither 

the Governor nor the Assembly provided funding.  The request also includes $2.3 million to purchase new 

mobile radios.  The Department indicated that the current radios will no longer be serviceable by Motorola 
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after December 31, 2018.  The Governor did not recommend funding this project. The Assembly 

concurred. 

 

Rhode Island Statewide Communications Network.  The Emergency Management Agency’s capital 

budget request includes $10.0 million including $2.5 million from federal funds and $7.5 million from 

Rhode Island Capital Plan funds for maintenance and improvements to the Rhode Island Statewide 

Communications Network through FY 2021.  The requested amount is essentially consistent with the 

approved plan, but the Agency requested an additional $2.5 million from Rhode Island Capital Plan funds 

instead of restricted receipts from Google settlement funds, which the Agency indicated have not 

materialized for this project.  The request reflects proposed upgrades to the Rhode Island Statewide 

Communications Network and excludes the general revenues for the operations contract.  The Governor 

recommended funding as requested.  The Governor proposed legislation to merge the Emergency 

Management Agency into the Department of Public Safety.   

 

The Assembly maintained the Emergency Management Agency as a stand-alone agency and provided 

funding for this project as recommended in that budget. 
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Department of Environmental Management 
 

 
 

 

Summary.  The Department requested $91.9 million from all funds to be used in the five-year period for 

26 projects totaling $238.7 million.  Funding in the five-year period consists of $33.0 million from new 

general obligation bond proceeds submitted to the voters on the November 2016 ballot, $25.0 million from 

authorized general obligation bonds, $3.9 million from federal funds, $29.8 million from Rhode Island 

Capital Plan funds and $0.1 million from other fund sources.  The Governor recommended $105.0 million 

Projects Status 5 Year Total Project Total

State Recreation Facilities Improvements Revised 10,950,000$       52,466,559$       

Dams Repair Revised 6,995,805           10,556,191         

Fort Adams Sailing Improvements Revised 1,750,000           13,238,607         

Marine Infrastructure/Pier Development Revised 4,700,000           4,800,000           

Galilee Piers Revised 6,200,000           16,279,153         

Fort Adams Trust/Rehabilitation Revised 1,500,000           4,114,572           

Rocky Point Ongoing 150,000               13,950,000         

Historic State Park Development Program Ongoing 4,000,000           4,000,000           

Stormwater Pollution Prevention Ongoing 3,000,000           3,000,000           

State Bikeway Development Ongoing 10,000,000         10,000,000         

Natural Resources Offices/Visitor's Center Ongoing 5,500,000           5,896,699           

Newport Piers/Building Project Ongoing 137,500               1,674,259           

State Building Demolition Ongoing 200,000               300,000               

Fish and Wildlife Maintenance Facility Ongoing 718,253               718,253               

Blackstone Valley Park Improvements Ongoing 359,170               1,400,000           

Farmland Development Rights Acquisition Ongoing 3,000,000           7,500,000           

Brownfields Remediation Ongoing 8,000,000           13,000,000         

Narragansett Bay and Watershed Restoration Ongoing 2,000,000           12,500,000         

Flood Prevention Ongoing 2,000,000           3,000,000           

State Land Acquisition - Open Space Ongoing 4,000,000           16,500,000         

Local Land Acquisition Grants Ongoing 6,004,303           17,000,000         

Local Recreation Development Grants Ongoing 10,500,000         17,500,000         

Roger Williams Park Ongoing 13,375,000         29,000,000         

World War II State Park Improvements Ongoing -                       2,600,000           

India Point Acquisition Ongoing -                       3,200,000           

Historic and Passive Grants Ongoing -                       5,000,000           

Total 105,040,031$     269,194,293$     

Sources of Funds

Federal Funds 4,076,000$         20,155,207$       

General Obligation Bonds - New 35,000,000         35,000,000         

General Obligation Bonds 30,879,303         124,307,900       

Other 142,253             142,253               

Restricted Receipts -                       3,850,000           

Rhode Island Capital Funds 34,942,475         85,738,933         

Total 105,040,031$     269,194,293$     
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for the five-year period for projects totaling $270.0 million.  She subsequently requested an amendment to 

add $250,000 from restricted receipts for the Department’s renovation of the showers/bathrooms at 

Scarborough State Beach.  The Assembly shifted $1.1 million from FY 2017 and $4.5 million from FY 

2018 to FY 2019 from Rhode Island Capital Plan funds based on delays in the natural resources 

visitor’s center project, and concurred with the remainder of the recommendation.   
 

State Recreation Facilities Improvements.  The Department requested total project costs of $49.5 million 

including $29.0 million from Rhode Island Capital Plan funds, $8.1 million from general obligation bonds 

and $12.3 million from federal funds for a variety of major capital development projects at state parks, 

beaches and campgrounds.  The request is $0.5 million less than the approved plan and $1.0 million less 

than last year’s request to reflect that the Brenton Point restoration project was removed from the current 

request.  In comparison to last year’s request, Rhode Island Capital Plan funds were reduced by $2.4 million 

and federal funds were increased by $1.4 million.  The request includes the restoration of the pavilion at 

Goddard State Park including the parking lot and drainage improvements, Colt State Park stone barn, 

Lincoln Woods, Fishermen’s campground and other facilities. 

 

The Governor recommended $52.2 million from all sources, or $2.3 million more from Rhode Island 

Capital Plan funds than the approved plan to reflect $2.0 million added for FY 2022 and $250,000 in FY 

2018 based on planned work at Lincoln Woods State Park.  She subsequently requested an amendment to 

add $250,000 from restricted receipts for the Department’s renovation of the showers/bathrooms at 

Scarborough State Beach.  The Department completed the project in June 2017.  The Assembly concurred 

with the amended recommendation.  
 

Dams Repair.  The Department requested total project costs of $10.6 million from Rhode Island Capital 

Plan funds for repair of “High Hazard” state owned dams at various recreational and management areas 

operated by the Department.  The request is $1.0 million more than the approved plan to reflect new funding 

requested for FY 2022.  The current request is for design and repairs at the Lower Curran Reservoir Dam, 

Wyoming Dam in Richmond/Hopkinton and Trestle Trail culvert from FY 2017 through FY 2018 and 

Browning Mill and Silver Spring from FY 2019 through FY 2022.  The Department noted that future capital 

budget requests may be adjusted as costs are finalized.  The Governor shifted $1.0 million from FY 2017 to 

FY 2018 based on the updated project schedule.  The Assembly concurred.  

 

Fort Adams Sailing Improvements.  The Department requested $11.7 million, including $8.1 million 

from Rhode Island Capital Plan funds and $3.6 million from private funds for improvements to Fort Adams 

State Park to create an event center to host sailing events and improvements for parking and dockage to 

accommodate intermodal use for large sailing events.  The request is $0.9 million more than the approved 

plan, which includes $1.3 million more from restricted receipts and $0.4 million less from Rhode Island 

Capital Plan funds since the estimated construction costs for the building were refined as the Department 

moved closer to the final stage of design.  The Department indicated that private fundraising is being 

conducted by Sail Newport.  Sail Newport intends to raise a total of $10.0 million of which $3.6 million is 

for the building construction.  Funds will come from a combination of corporate and private donors that 

support sailing and youth sailing education.  Funding is programmed from FY 2017 through FY 2019. 

 

The Governor recommended total project costs of $13.2 million, including $9.6 million from Rhode Island 

Capital Plan funds.  This is $1.5 million more from Rhode Island Capital Plan funds than requested and 

$1.1 million more than the approved plan.  The Governor shifted $350,000 from FY 2019 to FY 2018 in 

order to accelerate the project schedule in time for the state to host the next Volvo Ocean Race in May of 

2018 including work on Mid-Park.  The Assembly concurred.  

 

Marine Infrastructure/Pier Development.  The Department requested $4.6 million from Rhode Island 

Capital Plan funds from FY 2017 through FY 2022 for marine infrastructure and pier development at sites 

critical to Rhode Island’s tourism and fishing economy.  The requested funds would be used to develop 



501 

piers at sites including Rocky Point in Warwick, the former Shooters nightclub in Providence, and the 

former Navy pier on Green Lane in Middletown.  The request is $1.0 million more than the approved plan 

to reflect new funding for FY 2022 for additional improvements to fisheries, aquaculture, and recreational 

facilities at Prudence Island, Jerusalem Pier, and Fort Wetherill, though no detail on the new components 

or cost is provided.  The Governor recommended $4.8 million, or $0.2 million more from federal funds than 

requested to reflect new federal matching funds.  The Assembly concurred. 

 

Galilee Piers.  The Department requested $16.2 million from Rhode Island Capital Plan funds and federal 

sources for facilities and infrastructure improvements at the Port of Galilee.  The request is $0.8 million 

more than the approved plan to reflect new funding for FY 2021 and FY 2022 for repairing and/or replacing 

the 1,500-foot long northern bulkhead section at the Port of Galilee.  The Department indicated that it 

intends to apply for a federal grant to fund this component in FY 2018 and FY 2019, with $2.5 million from 

Rhode Island Capital Plan funds to be used as a 50 percent state match.  The Department indicated that 

reconstruction of the northern bulkhead is a priority even if the anticipated federal funds do not materialize.  

The Governor included the additional $0.8 million as requested and added $0.1 million to approved FY 

2017 funds to reflect the updated project costs.  The Assembly concurred. 

 

Fort Adams Trust/Rehabilitation.  The Department requested $5.6 million including $1.5 million from 

general obligation bonds approved by the voters in 2010 and $4.1 million from Rhode Island Capital Plan 

funds to restore and repair historic structures at the Fort Adams State Park in Newport.  The state operates 

the fort and is responsible for conducting programs, developing restoration plans and raising funds from 

public and private sources.  The request is $0.3 million more from Rhode Island Capital Plan funds than 

the approved plan to reflect new funding for FY 2022 for additional improvements to fire and safety 

procedures, design of the Northeast Officer’s Quarters, and continued restoration to the redoubt.  The Fort 

Adams Trust has identified over $28 million in repairs needed to completely renovate the fort.  The 

Governor recommended $4.1 million from Rhode Island Capital Plan funds as requested.  The plan appears 

to inadvertently omit the $1.5 million from general obligation bond funds that was spent prior to FY 2017.  

The Assembly concurred. 
 

Rocky Point.  Consistent with the approved plan, the Department requested $14.0 million from general 

obligation bonds and Rhode Island Capital Plan funds for the Rocky Point State Park project.  The 2010 

bond authorization funding totaling $10.0 million was mostly used to acquire the park.  The project is 

almost complete.  In June 2014, the state demolished and removed derelict buildings, debris piles, cottages, 

and in FY 2016, the grading and seeding of the property was completed.  The Department hopes to provide 

the public with access to the land for many recreational activities, such as: picnicking, hiking, and 

sightseeing, as well as providing the public access to the shoreline for saltwater based recreation, such as 

boating, kayaking, and fishing.  The Governor recommended funding as requested and shifted $150,000 

from FY 2017 to FY 2018 based on an updated timeline.  The Assembly concurred. 

 

Historic State Park Development Program.  The Department requested $4.0 million from new general 

obligation bonds as part of the Green Economy bond that was approved by the voters on the November 

2016 ballot for a new Historic State Park Development Program.  This funding will be used for capital 

improvements to the state’s recreational and agricultural facilities including Lincoln Woods, Colt State 

Park, Goddard Park and Brenton Point.  A small portion of the funds will be allocated for critical 

infrastructure improvements to working farms under the Department’s ownership and managed and 

operated under agreements to agriculturally focused entities.  The Department noted that if the Green 

Economy bond is approved by the voters in November 2016, it will match bond funds with other available 

sources including Rhode Island Capital Plan funds and National Park Service’s Land and Water 

Conservation funds.  The Governor recommended funding as requested.  The Assembly concurred. 

    
Stormwater Pollution Prevention.  The Department requested $3.0 million from new general obligation 

bonds approved by the voters on the November 2016 ballot.  This funding will be used for projects that 
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reduce stormwater pollution in the state of Rhode Island.  The funds will provide up to 75 percent matching 

grants for public, private and/or non-profit entities for projects that reduce stormwater pollution.  The 

Department noted that the funds will be administered through the existing Narragansett Bay and Watershed 

Restoration Fund.  Funding is programmed from FY 2018 through FY 2020.  The Governor recommended 

funding as requested.  The Assembly concurred. 

 

State Bikeway Development.  The Department requested $10.0 million from new general obligation bonds 

to go before the voters on the November 2016 ballot.  This funding will be used for new design and 

construction of bikeways, including continued work on the Blackstone and the South County bikeways.  

The Department noted that it will work with the Department of Transportation, partner organizations and 

municipalities to develop the best approach to prioritizing projects for funding. The Department will also 

consider recommendations of the Transportation Improvement Plan in its prioritization.  Funding is 

programmed from FY 2018 through FY 2022.  The Governor recommended funding as requested.  The 

Assembly concurred. 
 

Natural Resources Offices/Visitor’s Center.  Consistent with the approved plan, the Department 

requested $6.9 million from Rhode Island Capital Plan funds from FY 2017 through FY 2018 for the 

construction of a new office facility for the Natural Resources Offices Visitor’s Center in the Arcadia 

Management Area at Browning Mill Pond in the town of Richmond.  This facility will serve as the gateway 

center for public access to the Arcadia Management Area and consolidate administrative offices of the 

Department’s Fish and Wildlife and Forestry Divisions.  Currently, these offices are scattered throughout 

the State.  The Governor shifted $2.5 million from FY 2017 to FY 2018 to reflect an updated project 

schedule.  The Assembly shifted $1.1 million from FY 2017 and $4.5 million from FY 2018 to FY 2019 

from Rhode Island Capital Plan funds based on delays in the project.  
 

Newport Piers/Building Project.  Consistent with the approved plan, the Department requested $1.7 million 

from Rhode Island Capital Plan funds from FY 2017 through FY 2018 for ongoing infrastructure improvements 

to the Newport Piers, including electrical upgrades at Pier 9 and design and construction of a building for lobster 

sales.  The Governor recommended $1.7 million from Rhode Island Capital Plan funds, which is $50,000 less 

than requested to reflect updated project costs.  The Assembly concurred. 

 

State Building Demolition.  Consistent with the approved plan, the Department requested $0.3 million 

from Rhode Island Capital Plan funds from FY 2017 through FY 2019 for ongoing efforts at demolishing 

34 old, outdated, unused, obsolete, buildings under the control of the Department that have become hazards.  

Some of the buildings that would be demolished under this project include the previous Parks and 

Recreation headquarters in Johnston, the abandoned and condemned Forestry headquarters at Chopmist, an 

abandoned and condemned warehouse facility in Cranston, and many small buildings in the Department’s 

management areas.  The Governor recommended funding as requested.  The Assembly concurred. 

 

Fish and Wildlife Maintenance Facility.  Consistent with the approved plan, the Department requested $0.7 

million from FY 2017 through FY 2018, including $0.2 million from Rhode Island Capital Plan funds to 

provide state matching funds for the construction of a maintenance facility for the Division of Fish and Wildlife 

at the Great Swamp Management Area.  State funds will be matched with $0.4 million in federal funds from 

the United States Fish and Wildlife grants and $0.1 million in insurance proceeds from a fire.  The current 

facility is over 30 years old and is too small to store equipment.  The Governor shifted all funding to FY 2018 

to reflect an updated project schedule.  The Assembly concurred. 

 

Blackstone Valley Park Improvements.  Consistent with the approved plan, the Department requested 

$1.4 million from Rhode Island Capital Plan funds from FY 2017 through FY 2018 for ongoing efforts at 

improving access to the Blackstone River Valley and related work in the Blackstone Valley Corridor.  The 

Department noted that funds for FY 2018 will be used primarily to provide for an addition to the Sycamore 

Landing building on the banks of the Blackstone River in Lincoln.  This building serves as a main meeting and 
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gathering place for volunteers and education program leaders.  The building addition will be a 32 by 26 foot 

building with meeting space and restroom facilities for visitors.  The Governor recommended funding as 

requested.  The Assembly concurred. 

     

Farmland Development Rights Acquisition.  Consistent with the approved plan, the Department 

requested $7.5 million from general obligation bonds for FY 2017 through FY 2019, including $3.0 million 

approved by the voters on the November 2014 ballot for farmland acquisition.  The Agricultural Land 

Preservation Commission accepts and scores farmland applications for these funds.  The goal is to eliminate 

economic pressures on farmers to sell land for residential or commercial development.  The Governor 

recommended funding as requested and shifted $1.0 million to FY 2020 to reflect an updated project 

schedule.  The Assembly concurred. 

 

Brownfields Remediation.  Consistent with the approved plan, the Department requested $10.0 million from 

FY 2017 through FY 2022 to provide 80.0 percent matching grants to public, private, and non-profit entities 

for brownfields remediation projects at abandoned industrial sites throughout the state.  The request includes 

only $5.0 million of the $10.0 million of general obligation bond proceeds approved by the voters on the 

November 2014 ballot and $5.0 million of new general obligation bond proceeds approved by the voters on the 

November 2016 ballot.  The Department currently operates a brownfields program funded through federal 

sources.  Properties classified as brownfields include any property that cannot be developed, expanded or reused 

due to the presence of an environmental hazard.  Funding is used to investigate what types of hazardous 

materials are present and to assist in the remediation of these sites.  The Governor recommended $13.0 million, 

which is $3.0 million more than requested from the general obligation bonds authorized by the voters in 

the November 2014 referendum, which will be used in FY 2018 and FY 2019.  The Assembly concurred. 

 

Narragansett Bay and Watershed Restoration.  Consistent with the approved plan, the Department 

requested $12.5 million from general obligation bonds for FY 2017 and FY 2018 to continue restoring and 

protecting water quality in Narragansett Bay.  The project provides matching grants to state and local 

agencies, non-profit organizations and for-profit businesses to improve water quality in Narragansett Bay 

and other watersheds.  The Department has completed over 30 projects across the state, which includes 

riparian buffer restoration, fish passage projects, and storm water abatement projects.  The Governor shifted 

$1.0 million to FY 2019 to reflect an updated project schedule.  The Assembly concurred.   

 

Flood Prevention.  Consistent with the approved plan, the Department requested total project costs of $3.0 

million from general obligation bonds approved by the voters on the November 2014 ballot for grants to 

public and non-profit entities for projects related to dam repairs and restoration of coastal habitats, rivers 

and stream floodplains.  The Department spent $1.0 million in FY 2016 and will spend $1.0 million each 

in FY 2017 and FY 2018.  The Governor shifted $1.0 million to FY 2019 to reflect an updated project 

schedule.  The Assembly concurred.    

 

State Land Acquisition - Open Space.  Consistent with the approved plan, the Department requested 

$12.5 million from general obligation bond proceeds approved by the voters on the 2004 and 2012 ballots 

for open space land acquisitions.  This is in addition to $4.0 million from new general obligation bond 

proceeds approved by the voters on the November 2016 ballot.  The Department noted that the passage of 

the November 2016 bond was critical to continue ongoing efforts at purchasing land, development rights, 

and conservation easements statewide until FY 2021.  Land acquired under this program includes forested 

land, open fields, river access sites, shoreline access areas, farmlands, trail connections and water supply 

protection areas.  The Governor recommended funding as requested.  The Assembly concurred. 

 

Local Land Acquisition Grants.  Consistent with the approved plan, the Department requested $12.5 

million from general obligation bond proceeds approved by the voters on the 2004 and 2012 ballots for 

local land acquisition grants.  This is in addition to $4.0 million from new general obligation bond proceeds 

approved by the voters on the November 2016 ballot.  The Department noted that the passage of the 2016 
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bond was critical to continue ongoing efforts at providing grants to municipalities, local land trusts and 

non-profit organizations to preserve open space in Rhode Island through FY 2021.  Since 1988, the program 

has awarded over 130 grants preserving over 6,200 acres of land.  The Governor recommended $17.0 

million, which is $0.5 million more than requested to accurately reflect the amount of general obligation 

bonds authorized by the voters in 2004 spent on this project.  The Assembly concurred. 

   

Local Recreation Development Grants.  Consistent with the approved plan, the Department requested 

$12.5 million from general obligation bond proceeds approved by the voters on the 2004 and 2012 ballots 

for local recreation development grants.  This is in addition to $5.0 million from new general obligation 

bond proceeds approved by the voters on the November 2016 ballot.  The Department noted that the passage 

of the 2016 bond was critical to continue ongoing efforts at providing grants to municipalities for recreation 

development and acquisition through FY 2022.  The Department is responsible for the administration of 

these grants and has awarded approximately $41.3 million in grants to municipalities for recreation 

development and acquisition projects since 1988.  The Governor shifted $2.0 million to both FY 2021 and 

FY 2022 to reflect the updated project schedule.  The Assembly concurred. 

 

Roger Williams Park.  Consistent with the approved plan, the Department’s request includes project costs 

of $29.0 million from general obligation bonds for ongoing renovations and improvements to Roger 

Williams Park and Zoo in the City of Providence.  Voters approved a general obligation bond in November 

of 2014, authorizing $15.0 million for the Zoo to construct a new education center, demolition of existing 

facilities and construction of a new tropical rainforest and $3.0 million for construction and reconstruction 

of roads, bridges, sidewalks and walkways.  Combined with bonds approved in 2006, the project reflects 

total support of $29.0 million.  The Governor shifted $2.6 million to FY 2021 to reflect an updated project 

schedule.  The Assembly concurred. 

 

World War II State Park Improvements.  Consistent with the approved plan, the Department requested 

$2.6 million from Rhode Island Capital Plan funds to revitalize the currently closed World War II State 

Park.  The project will include: water, sewer, storm water, and electrical upgrades; new curbing, walkways, 

plantings and shrubs, replacement of a pedestrian bridge, benches, a new playground and fencing.  The FY 

2016 enacted budget included $250,000 from general revenues as the first year of a five-year initiative to 

transfer maintenance and operation of the Park from the state to the City of Woonsocket following the 

completion of the capital project.  The Department and the City of Woonsocket signed a memorandum of 

agreement concerning the park in December 2014 that was approved by the State Properties Committee in 

February 2015.  The project is expected to be completed in FY 2017.  The Governor’s recommendation 

shows the remaining $128,715 to be spent in FY 2017.  The Assembly concurred. 

 

India Point Acquisition.  Consistent with the approved plan, the Department requested $3.2 million from 

general obligation bonds the voters approved in November 2010 for the state’s purchase of the property at 

25 India Street in Providence from the Department of Transportation.  The land is locally referred to as the 

“Shooters” property, and would be developed for recreation and open space.  The Department used bond 

proceeds to purchase the property, spending $3.0 million of the $3.2 million authorization.  The Governor’s 

recommendation shows the remaining $160,028 to be spent in FY 2017.  The Assembly concurred. 

 

Historic and Passive Grants.  Consistent with the approved plan, the Department requested a total project 

cost of $5.0 million from general obligation bond proceeds to provide grants to municipalities for 

renovation and development of historic and passive recreation areas.  The grants provide funding to 

municipalities of up to 90 percent of the cost for renovations and developments, including improvements 

to walking trails, gazebos, bandstands, lighting and picnic tables.  The primary goal of the program is to 

assist in providing outdoor recreation opportunities to the residents and visitors of the State of Rhode Island 

in accordance with the State Comprehensive Outdoor Recreation Plan.  The Governor’s recommendation 

shows the remaining $1.1 million to be spent in FY 2017.  The Assembly concurred. 
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Coastal Resources Management Council 
 

 
 

 

Summary.  The Council requested a total of $37.4 million, of which $25.4 million would be used in the 

five-year period.  Funding in the five-year period includes $8.6 million from federal sources, $15.6 million 

from Rhode Island Capital Plan funds and $1.3 million from the Oil Spill Prevention, Administration and 

Response Fund, which are restricted receipts.  The request is for six projects, one of which is new.  The 

Governor recommended a total of $31.1 million for seven projects, including $22.4 million in the five-year 

period.  The Assembly included funds for a new study of the dredging of Green Hill Pond and shifted 

funding for the Rhode Island Coastal Storm Risk Study based on an updated project schedule.  
 

Green Pond Dredging Study.  The towns of Charlestown and South Kingstown are contributing $25,000 

each to the study of the dredging of Green Hill Pond, which would be aimed at lifting the shell fishing ban 

in Green Hill Pond and Eastern Ninigret.  The Governor did not include any funding for the study in her 

recommendation.  The Assembly included $50,000 from Rhode Island Capital Plan funds to match the 

contribution of the towns of Charlestown and South Kingstown.  
 

Narragansett Bay SAMP.  The Council requested total project costs of $0.3 million from Rhode Island 

Capital Plan funds for FY 2018 for a new Special Area Management Plan along the Narragansett Bay.  

Special Area Management Plans are resource management plans and implementation programs developed 

as part of the Rhode Island Coastal Resources Management Program to better manage specific geographic 

areas, such as urban waterfronts, watersheds of particular concern, or a specific resource of concern.  The 

Council noted that the project is at an early stage, therefore there is not a detailed expenditure plan or 

specific timeline available at this time.  The Governor recommended funding as requested.  The Assembly 

concurred.  
 

South Coast Restoration Project.  The Council requested total project costs of $5.7 million, including 

$3.1 million from federal funds and $2.6 million from Rhode Island Capital Plan funds to complete habitat 

restorations along the southern coast of Rhode Island and to maintain breachways.  The state funds will be 

used in conjunction with grants from two federal agencies: a United States Department of Agriculture grant 

Projects Status 5 Year Total Project Total

Green Pond Dredging Study New 50,000$               50,000$               

Narragansett Bay SAMP New 250,000               250,000               

South Coast Restoration Project Revised 21,727                 3,571,775           

Confined Aquatic Dredged Material Disposal Cells Revised 11,000,000         11,000,000         

Shoreline Change Special Area Management Plan Ongoing -                       786,757               

Narrow River Salt Marsh Restoration Project Ongoing 5,000                   45,000                 

Coastal and Estuary Habitat Restoration Program Ongoing 1,250,000           5,049,309           

Rhode Island Coastal Storm Risk Study Ongoing 10,050,000         10,350,000         

Total 22,626,727$       31,102,841$       

Sources of Funds

Certificates of Participation 10,500,000$       10,500,000$       

Federal Funds 8,571,727           12,588,383         

Restricted Receipts 1,750,000           5,549,309           

Rhode Island Capital Funds 1,805,000           2,465,149           

Total 22,626,727$       31,102,841$       
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for dredging work in Winnapaug Pond and two United States Fish and Wildlife Service grants for dredging 

Ninigret Pond.   

 

The request is $0.3 million more than the approved plan to reflect new requested funding from Rhode Island 

Capital Plan funds for FY 2017 for marsh elevation and breachway dredging/disposal at Ninigret Pond.  

The Council noted that federal funds were reduced by $2.0 million to reflect that dredging work as part of 

the Narrow River project is still being done under the Council’s guidance but the funds were shifted to the 

Nature Conservancy for this project. Rhode Island Capital Plan funds were adjusted to $2.6 million to 

properly reflect pre-FY 2017 expenditures.  The Council noted that the office was moved several years ago 

and some records were lost/damaged during the move.  Therefore, prior requests did not properly reflect 

prior expenditures.   

 

The Governor recommended a total of $3.6 million, including $3.3 million from federal funds, matched 

with $0.3 million from Rhode Island Capital Plan funds.  This is $2.1 million less than requested; it did not 

include pre-FY 2017 expenditures from Rhode Island Capital Plan funds or adjustments to funds shifted to 

the Nature Conservancy.  The Assembly concurred. 

 

Confined Aquatic Dredged Material Disposal Cells.  The Council requested total project costs of $14.0 

million from Rhode Island Capital Plan funds for FY 2018 to construct new confined aquatic disposal cells 

at the Providence River Shipping Channel.  The request is $13.6 million more than the approved plan, 

which includes $0.4 million from the dredge fund and $3.6 million more than last year’s request to reflect 

that the project has been revised since the Army Corps of Engineers has become the local sponsor or primary 

project manager to the federal action of constructing new confined aquatic disposal cells at the Providence 

River Shipping Channel.  

 

The request reflects cost-share responsibilities of the Council with the Army Corps of Engineers for 

construction of the new confined aquatic disposal cells at the Providence River Shipping Channel.  The 

Corps is expected to receive federal funding for the project by the fall of 2018, when the project is expected 

to begin.  The Council noted that the project description has changed from a state-built confinement system 

to a federally built system that upon completion the state will assume ownership and maintenance 

responsibilities for state-located dredged material disposal projects.  The Council noted that the project 

appears in its very early stages and the number of disposal cells that would be constructed has not yet been 

determined.   

 

The Governor submitted a resolution for Assembly approval of $10.5 million in debt through use of 

Certificates of Participation and $500,000 from the Coastal Resources Management Council Dredge Fund 

in FY 2018 to provide the state match for a new confined aquatic disposal cell.  Annual debt service on the 

borrowing assuming 5.0 percent interest and 10 years would be $1.5 million and would be primarily 

supported by user fees.  The Governor’s recommendation is $3.5 million less than requested to reflect the 

construction of one cell.  The Assembly concurred. 

 

Shoreline Change Special Area Management Plan.  Consistent with the approved plan, the Council 

requested $0.3 million from Rhode Island Capital Plan funds to address erosion issues along the Rhode 

Island shoreline.  The 2016 Assembly included $0.3 million to reflect federal funds being utilized for this 

project.  The agency indicated that funding has been used for a high resolution modeling system that would 

predict surge and sea level rise scenarios, building on work the Army Corps of Engineers has already 

completed.  The Council intends to use the information to provide maps to cities and towns as well as to 

provide state agencies with a basis for making flood vulnerability assessments in coastal areas.  The 

Governor recommended a total of $0.8 million, which includes $0.3 million from Rhode Island Capital 

Plan funds and $0.5 million from federal funds.  The Governor’s recommendation is $0.2 million from 

federal funds more than requested to accurately reflect pre-FY 2017 expenditures; she also added $40,810 

from federal funds for FY 2017 to finish the project.  The Assembly concurred. 
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Narrow River Salt Marsh Restoration Project.  Consistent with the approved plan, the Council requested 

total project costs of $1.9 million from a grant by the United States Fish and Wildlife Service to mitigate 

the impact of sea level rise on the salt marsh system of the Narrow River.  The project involves dispersing 

dredged material from sediment-laden areas into the marsh surface to increase elevation, thus strengthening 

the resiliency of the marsh in the face of future coastal storms and increased rates of sea level rise.  As of 

July 2016, work has been contracted to perform the thin layer depositional dredging and placement on the 

affected marsh systems during the fall of 2016.  This project is expected to be completed in FY 2017.   

 

The Governor recommended a total of $45,000 from federal funds from the United States Fish and Wildlife 

Service in FY 2017 and FY 2018.  This is $1.8 million less than requested primarily since it does not include 

pre-FY 2017 expenditures and only the remaining funds from the federal grant.  The Assembly concurred. 

 

Coastal and Estuary Habitat Restoration Program and Trust Fund.  Consistent with the approved plan, 

the Council requested total project costs of $5.3 million from the Oil Spill Prevention, Administration and 

Response Fund for the Coastal and Estuary Habitat Restoration Program and Trust Fund for FY 2017 through 

post-FY 2022.  The 2004 Assembly mandated the annual amount of $250,000 from the Oil Spill Prevention, 

Administration and Response Fund to the program and trust fund.  The request is $0.3 million more than the 

approved plan to reflect funding for the post-FY 2022 period.  The project is on schedule with its annual call 

for proposals being drafted and prepared for the fall 2016 period.  The Governor recommended the funding 

requested through FY 2022.  The Assembly concurred. 

 

Rhode Island Coastal Storm Risk Study.  Consistent with the approved plan, the Council requested $10.4 

million, including $8.9 million from federal funds and $1.5 million from Rhode Island Capital Plan funds 

for FY 2017 through FY 2020 to be used as state match for a project to identify coastal risk management 

strategies, building on work done by the Army Corps of Engineers.  The work would include, for example, 

preparing geographic information system base mapping, collecting and assembling baseline sediment 

source environmental data, and conducting a value engineering evaluation.  The Governor recommended 

funding as requested.  The Assembly shifted $0.2 million from FY 2017 and $0.4 million from FY 2018 

to FY 2021 based on an updated project schedule. 
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Rhode Island Infrastructure Bank 
 

  
 

 

Summary.  The Infrastructure Bank requested $2,634.0 million, of which $587.4 million would be used in 

the five-year period for nine projects.  Funding includes $15.7 million from new general obligation bond 

proceeds, $12.7 million from authorized general obligation bonds, $95.9 million from federal funds, $94.0 

million from revolved capital, $368.3 million from agency revenue bonds, $10.5 million from qualified 

energy conservation bonds, $3.0 million from regional greenhouse gas initiative funds, and $4.5 million 

from the water quality protection surcharge in the five-year period.  It did not request funding for two of 

the authorized programs in its request, noting that it is still working to finalize the financial structure, 

policies and procedures.  The Governor recommended $260.5 million less than requested, with $117.2 million 

less for the five-year period.  The recommendation excludes previously authorized bonds that have been fully 

spent in the pre-FY 2017 period.  The Governor included Section 14 of Article 1 of 2017-H 5175 which 

proposes that the Infrastructure Bank transfer $1.0 million to state general revenues by June 30, 2018.  The 

Assembly included an additional transfer of $2.5 million, for a total of $3.5 million.  It concurred with 

the remainder of the recommendation.       
 

Efficient Buildings Fund.  The 2015 Assembly expanded the agency and authorized it to create an Efficient 

Buildings Fund to provide loans for energy-related public infrastructure projects.  The FY 2016 enacted 

budget included $2.0 million from reprogrammed Energy Revolving Loan funds at the Commerce 

Corporation and $3.0 million from the Regional Greenhouse Gas Initiative receipts from the Office of 

Energy Resources to seed the Fund.  The Infrastructure Bank did not request funding last year and noted 

that it is working to finalize the program’s financial structure, policies and procedures.  

Projects Status 5 Year Total Project Total

Efficient Buildings Fund New 84,500,000$       84,500,000$       

Brownfields Fund New 820,000               820,000               

Clean Water Fund Revised 262,141,999       1,709,095,299    

Drinking Water Fund Revised 116,669,680       538,703,610       

Municipal Road and Bridge Revolving Fund Revised -                       27,838,313         

Water Quality Protection Revised 4,500,000           6,642,896           

Water Pollution Fund Ongoing 1,600,000           5,924,220           

Total 470,231,679$     2,373,524,338$ 

Sources of Funds

Agency Revenue Bonds 297,119,680$     1,514,543,358$ 

Brownfields Fund 820,000               820,000               

Federal Funds 76,850,000         470,304,541       

Federal Stimulus -                       22,907,300         

General Obligation Bonds 12,700,000         40,000,000         

General Obligation Bonds - New -                       -                       

Infrastructure Bank Funds -                       3,500,000           

Interest Earnings 200,000               2,735,258           

Municipal Road and Bridge Revolving Fund -                       24,338,313         

Revolved Capital 78,041,999         287,732,672       

Water Quality Protection Surcharge Fund 4,500,000           6,642,896           

Total 470,231,679$     2,373,524,338$ 
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The Infrastructure Bank requested $98.5 million from Regional Greenhouse Gas Initiative receipts, 

qualified energy conservation bonds, and agency revenue bonds and reserves.  It financed the first round of 

efficient building loans in July 2016, providing $17.2 million to six cities and towns.  The Governor 

recommended $84.5 million; she removed $14.0 million from FY 2017 and shifted the remaining $3.7 

million to FY 2018, and provided funding as requested in FY 2019 through FY 2021.  The Assembly 

concurred.   

 

Brownfields Fund.  The 2015 Assembly established a Brownfields Revolving Loan Fund to be created by 

the Rhode Island Infrastructure Bank.  The Infrastructure Bank is authorized to capitalize the fund with 

state and federal grants, loan repayments, bond proceeds, administrative fees charged to borrowers, and 

other funding the agency may receive for this purpose.  The agency is also authorized to provide financial 

assistance to eligible borrowers, which are municipalities, individuals, or corporations that would remediate 

or develop a brownfields site, as defined by federal law.  The Department of Environmental Management, 

in consultation with the Commerce Corporation, is required to promulgate rules and regulations establishing 

the project evaluation criteria and develop a project priority list to be used by the Infrastructure Bank to 

determine which projects will receive funding. 

 

The Infrastructure Bank will capitalize the fund with a $0.8 million federal brownfields capitalization grant 

it received from the Environmental Protection Agency toward the end of FY 2016.  The Governor 

recommended the $0.8 million from the federal capitalization grant, but shifted the funds from FY 2017 to 

FY 2018.  The Assembly concurred. 

 

Clean Water Fund.  The Infrastructure Bank requested $322.1 million to be used in the five-year period 

for a total project cost of $1,799.5 million for the Clean Water State Revolving Fund, a subsidized loan 

program for local governmental units to finance wastewater infrastructure projects.  The loans are repaid 

over 20 years and have a subsidy of at least one-third off the market rate.  Funding in the five-year period 

includes $6.8 million from new general obligation bond proceeds, $12.7 million from authorized general 

obligation bond proceeds, $48.6 million from federal funds, $66.3 million from revolved capital and $187.7 

million from agency revenue bonds.   

 

The request is $33.6 million more than the approved plan, which reflects a higher than anticipated demand 

for the loans.   

 

The Governor recommended $60.0 million less than requested for the five-year period and a total project 

cost of $1,709.1 million, which is $90.4 million less than requested.  This includes $32.0 million less to 

reflect the exclusion of bonds that have been fully spent in the pre-FY 2017 period, increases of $3.5 million 

in FY 2017 and $5.2 million in FY 2018 through FY 2021, and the removal of funding in FY 2022 and the 

post-FY 2022 period.  The recommendation did not assume funding from new general obligation bond 

proceeds.  The Assembly concurred.    

 

Drinking Water Fund.  The Infrastructure Bank requested a total project cost of $639.9 million from all 

funds, of which $181.3 million would be used in the five-year period for the Drinking Water State 

Revolving Fund.  Federal Capitalization Grants are awarded to the state, which contributes a 20.0 percent 

match.  Loans are available to eligible water suppliers for planning, design and construction of safe water 

supply, treatment and transmission infrastructure projects.  The request is $94.2 million more than the 

approved plan, which reflects higher than anticipated demand for the loans.  The Governor recommended 

$538.7 million, $101.1 million less than requested.  This includes $16.8 million less to reflect the exclusion 

of bonds that have been fully spent in the pre-FY 2017 period, reductions of $18.0 million in FY 2017 and 

$30.2 million in FY 2018 through FY 2021 and the removal of funding in FY 2022 and the post-FY 2022 

period.  The recommendation added funding from agency revenue bonds in the five-year period and did not 

assume funding from new general obligation bond proceeds.  The Assembly concurred. 
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Municipal Road and Bridge Revolving Fund.  The Infrastructure Bank requested $27.8 million for the 

Municipal Road and Bridge Revolving Fund.  The 2013 Assembly established this revolving fund to be 

administered by the agency for municipalities to borrow from to complete large scale road and bridge 

projects at a lower borrowing cost than could be achieved by the municipalities on the open market.  The 

Municipal Road and Bridge Revolving Fund was initially capitalized using $7.0 million from bond 

premium proceeds transferred from the Rhode Island Capital Plan Fund with the intent of dedicating future 

premiums and other resources that may be appropriated to the fund; it operates similarly to the Clean Water 

and Drinking Water state revolving funds.  The fund was further capitalized in successive years with a 

combination of bond premium proceeds, tobacco settlement funds, and $3.5 million from Infrastructure 

Bank reserves.    

 

Annual disbursements from the fund cannot exceed $20.0 million, and no more than 50 percent of available 

funding in any calendar year shall be dedicated to any one city or town, unless there are no remaining 

eligible projects.  The request is $2.6 million more than the approved plan to reflect bond premium proceeds 

that were transferred to the Municipal Road and Bridge Revolving Fund in order to increase its capacity.  

The Governor recommended funding as requested.  The capital budget also shows that the capitalization 

of this fund included $3.5 million from Infrastructure Bank reserves.  The Assembly concurred.  

Premiums from the most recent bond issuance provided $6.6 million in additional resources for the 

fund. 

 

Water Quality Protection.  The Infrastructure Bank requested a total of $6.6 million from the water quality 

protection surcharge to provide funding for watershed protection and other projects requested by water 

suppliers.  Rhode Island General Law 46-15.3-5 sets the water quality protection surcharge at 2.92 cents 

per one hundred gallons.  The surcharge is collected from the 29 major water suppliers in the state and 57.0 

percent is transferred to state general revenues, 36.1 percent now goes to the Infrastructure Bank, and the 

remaining 6.9 percent is retained by the individual suppliers for administrative costs.   

 

The request assumes $0.9 million per fiscal year, which represents the Infrastructure Bank’s share of 

estimated annual collections.  The request is $1.0 million more than the approved plan primarily to reflect 

the addition of funding in FY 2022.  The Infrastructure Bank indicated that it is still in the development 

stage of structuring this program.  The Governor recommended funding as requested.  The Assembly 

concurred.    
 

Water Pollution Fund.  Consistent with the approved plan, the Infrastructure Bank requested a total of 

$60.9 million, of which $0.5 million from the Agency’s revolved capital account would be spent in the five-

year period for the Water Pollution Control State Revolving Fund.  This fund receives capital funding from 

general obligation bond proceeds and transfers the appropriate state match to the Clean Water and Drinking 

Water state revolving funds.  The Governor recommended $54.9 million less than requested primarily to 

reflect the exclusion of bonds that have been fully spent in the pre-FY 2017 period.  The Assembly 

concurred. 
 

Commercial PACE Fund.  The 2015 Assembly expanded the agency and authorized it to administer the 

Property Assessed Clean Energy (PACE) Program for commercial property owners to invest in eligible 

energy efficiency measures, renewable energy improvements, and electric vehicle supply equipment for 

their property.  The program, which was previously only available to residential property owners, offers 

fixed payments for up to 20 years with no upfront costs for renewable energy and energy efficiency 

upgrades.   

 

The Infrastructure Bank did not request funding for this project and noted that it is still working to finalize 

the program’s financial structure, policies and procedures.  The agency indicated that it has issued a request 

for proposals for a third party administrator to manage the Commercial PACE program.  It noted that as of 
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early FY 2016, seven cities and towns have passed resolutions to opt in to this program.  The Governor’s 

recommendation did not reflect funding for this project.  The Assembly concurred.   

 

Residential PACE Fund.  The 2015 Assembly expanded the agency and authorized it to administer the 

Property Assessed Clean Energy (PACE) Program for qualifying homeowners to invest in eligible energy 

efficiency measures, renewable energy improvements, and electric vehicle supply equipment for their 

property.  The program offers fixed payments for up to 20 years with no upfront costs for renewable energy 

and energy efficiency upgrades.   

 

The Infrastructure Bank did not request funding for this project and noted that it is still working to finalize 

the program’s financial structure, policies and procedures.  The agency indicated that it has issued a request 

for proposals for a third party administrator to manage the Residential PACE program.  It recently received 

guidance from the Federal Housing Administration on residential liens in foreclosure scenarios.  The 

Governor’s recommendation did not reflect funding for this project.  The Assembly concurred.      
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Narragansett Bay Commission 
 

  
 

 

Summary.  The Narragansett Bay Commission indicated that the Rhode Island Infrastructure Bank, which 

issues loans to the Commission and individual communities for wastewater infrastructure improvements, 

does not have sufficient capacity to finance the Commission’s capital plan.  The FY 2018 through FY 2022 

request includes $313.8 million from other funds, which the Commission indicated consists of state 

revolving funds, revenue bonds and other capital funds.  The exact amounts from the aforementioned are 

not yet known.  The request includes five projects.  The Governor recommended $0.4 million less than 

requested for the Infrastructure Management project to reflect adjustments to expenditures in the pre-FY 

2017 period, FY 2017, and FY 2018.  The Governor included Section 15 of Article 1 of 2017-H 5175, which 

proposes that the Commission transfer $2.5 million to state general revenues by June 30, 2018.  The 

Assembly included a transfer of $5.0 million.  It concurred with the remainder of the 

recommendation.  

 

Infrastructure Management.  The Commission requested a total of $25.6 million from the state 

Infrastructure Bank’s revolving funds and Commission revenue bonds to be used through FY 2021 for 15 

infrastructure management projects, four of which are new.  The request is $18.0 million more than the 

approved plan, which includes the addition of $19.3 million for new projects and a reduction of $1.3 million 

to reflect revised cost estimates as projects progress toward completion.  The new projects involve 

constructing three 1.5 megawatt wind turbines at remote sites in order to convert wind energy to electricity, 

an energy sustainability project to identify and implement conservation and energy efficiencies, a project 

to evaluate the current emergency generators at the Field’s Point Wastewater Treatment facility to 

determine if upgrades are necessary, and an evaluation to determine whether the Commission’s facilities 

are susceptible to flooding and mitigate any potential damage from flooding.  The Governor recommended 

$0.4 million less than requested to reflect adjustments to expenditures in the pre-FY 2017 period, FY 2017, 

and FY 2018.  The Assembly concurred. 

 

Interceptor Inspection & Cleaning.  Consistent with the approved plan, the Commission requested a total 

of $3.8 million from other funds, of which $2.5 million will be used from FY 2018 through FY 2022 for 

the Commission’s inspection and cleaning of various interceptors.  The Commission noted that, based on 

inspection to date, the interceptors primarily need to have accumulated grit removed.  The purpose of this 

project is to inspect and televise the Commission’s interceptors and to remove grit in order to increase sewer 

capacity.  The Governor recommended funding as requested.  The Assembly concurred.  

 

Interceptor Restoration & Construction.  The Commission requested $31.4 million from the Rhode 

Island Infrastructure Bank’s revolving funds and Commission revenue bonds to be used into the post-FY 

Projects Status 5 Year Total Project Total

Infrastructure Management Revised 2,912,940$         25,194,793$       

Interceptor Inspection & Cleaning Revised 2,500,000           3,844,000           

Interceptor Restoration & Construction Revised 18,708,000         31,399,288         

Wastewater Treatment Facility Improvements Revised 19,173,446         53,358,409         

Phase III Combined Sewer Overflow Facilities Ongoing 269,747,585       833,079,446       

Total 313,041,971$     946,875,936$     

Sources of Funds

Other (Revenue Bonds, State Revolving Fund) 313,041,971$     946,875,936$     

Total 313,041,971$     946,875,936$     
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2022 period for seven projects, one of which is new.  The Commission indicated that most of these projects 

involve improving, replacing, and providing interceptor relief.  This project includes construction and 

restoration necessary to ensure the integrity of the Commission’s collection system.   

 

The request is $10.4 million more than the approved plan; the Commission excluded costs for completed 

projects and there are increases that reflect a new project and the addition of funding in FY 2022 and the 

out-years.  The new project involves designing and constructing improvements to expand the sewers in the 

Town of Johnston.  These improvements will be made in order to accommodate future development in the 

Town in accordance with a facilities plan completed and approved by the Department of Environmental 

Management.  The Governor recommended funding as requested.  The Assembly concurred.         

 

Wastewater Treatment Facility Improvements.  The Commission requested $53.4 million from the 

Rhode Island Infrastructure Bank’s revolving funds and Commission revenue bonds, of which $19.2 million 

will be used from FY 2018 through FY 2022 for various wastewater treatment improvement projects.  The 

upgrades are required to comply with discharge limits mandated by the Department of Environmental 

Management and include effluent discharge removal of nitrogen and ammonia at the Field’s Point facility.  

The request includes eight projects, one of which is new.  The new project involves installing LED lighting 

systems in the Commission’s buildings and facilities.  The request is $41.1 million less than the approved 

plan, which primarily reflects the completion of six projects and an adjustment to pre-FY 2017 

expenditures.  The Governor recommended funding as requested.  The Assembly concurred.     

 

Phase III Combined Sewer Overflow Facilities.  Consistent with the approved plan, the Commission 

requested total project costs of $833.1 million from the Rhode Island Infrastructure Bank’s revolving funds 

and Commission revenue bonds to be used through FY 2035 for design and construction of Phase III, the 

final phase for the Narragansett Bay Commission’s federally mandated Combined Sewer Overflow project.  

Phase III includes construction of a deep rock tunnel in Pawtucket and a pump station to convey flow to 

the Bucklin Point wastewater treatment facility; construction of interceptors at High, Cross, and Middle 

streets to convey flow to the deep rock tunnel; construction of a stub tunnel to convey flow from existing 

sewers into the deep rock tunnel to Bucklin Point; and construction of an interceptor that will store flow 

during a storm and later release the flow.  Additionally, green stormwater infrastructure facilities will be 

constructed to reduce stormwater inflow by implementing ground stormwater infiltration projects.  The 

Governor recommended funding as requested.  The Assembly concurred. 
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Rhode Island Resource Recovery Corporation 
 

 
 

 

Summary.  The Resource Recovery Corporation requested $126.1 million from all funds, including $124.1 

million from its general revenues and $2.0 million from revenue bonds of which $42.6 million would be 

used in the FY 2018 through FY 2022 period.  The Governor recommended funding as requested.  The 

Governor also included Section 13 of Article 1 of 2017-H 5175, which proposes that the Corporation 

transfer $6.0 million to state general revenues by June 30, 2018.  The Assembly did not transfer $6.0 

million to general revenues and concurred with the remainder of the recommendation.  
 

Underdrain Treatment System.  The Corporation requested total project costs of $1.1 million from its 

general revenues for FY 2018 to upgrade the existing underdrain treatment system, which was completed 

in FY 2014, to add a new additional treatment step or process to manage phosphorous based on a final 

permit issued on April 24, 2015 by the Department of Environmental Management.  This final permit 

established effluent monitoring and discharge limits for phosphorous, orthophosphorous, total ammonia 

and total iron.  However, the Corporation noted that it requested an adjudicatory hearing on the conditions 

of the final permit.  The Governor recommended funding as requested.  The Assembly concurred.  

 

Pump Station #3 Retrofit.  The Corporation requested total project costs of $0.4 million from its general 

revenues from FY 2018 through FY 2019 for a new modification to the existing pump station to improve 

management and recovery of leachate flows, reduce operational expenses, and extend its useful life.  

 

The 2015 Assembly approved $3.3 million from revenue bonds to install a sewer line, construct a concrete 

sedimentation tank and pump station, and demolish the existing leachate pretreatment building.  The sewer 

line was necessary to increase the capacity of the leachate transmission system while the new pump station 

was necessary to feed the two equalization/storage tanks.  The project was a preliminary component of the 

leachate pretreatment facility construction and was completed in FY 2015.  The Governor recommended 

funding as requested.  The Assembly concurred. 

 

Leachate Storage Tanks.  The Corporation requested total project costs of $2.0 million from revenue 

bonds from FY 2017 through FY 2018 to install a new additional one million gallon tank, which will handle 

Projects Status 5 Year Total Project Total

Underdrain Treatment System New 1,125,000$         1,125,000$         

Pump Station #3 Retrofit New 350,000               350,000               

Leachate Storage Tanks New 1,000,000           2,000,000           

Pump Station Modifications New 375,000               750,000               

Relocation of Trailer Loading Docks New 325,000               325,000               

Landfill Phase VI Design, Excavation & 

Construction Ongoing 37,967,474         120,096,642       

Fiber Baler and Incline Conveyor Replacement Ongoing 1,500,000           1,500,000           

Total 42,642,474$       126,146,642$     

Sources of Funds

Resource Recovery Corporation General Revenue 41,642,474$       124,146,642$     

Resource Recovery Corporation Revenue Bonds 1,000,000           2,000,000           

Total 42,642,474$       126,146,642$     
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excess leachate and provide excess storage during heavy storm events.  The Corporation has $2.0 million 

from bond funds remaining from the 2013 issuance, which must be used for leachate related projects. 

  

The Corporation noted that the new leachate storage tank will accommodate varying flows associated with 

overall wastewater collection.  The plan to install the new tank arose after the first year of operations of the 

new pre-treatment facility, when it was determined that additional storage was needed to buffer the flows 

and constituent levels so as not to cause issues with the biological treatment process.  The Governor 

recommended funding as requested.  The Assembly concurred. 

 

Pump Station Modifications.  The Corporation requested total project costs of $0.8 million from its 

general revenues from FY 2017 through FY 2018 for new modifications to the existing pump station, which 

will be necessary when the new one million gallon glass-lined steel leachate storage tank is installed.  This 

is requested as a new separate project and will only occur if the new tank is installed. 

 

The Corporation noted that if the new tank is installed, the existing pump station will need to be modified 

and expanded to account for the re-routing of wastewater and to integrate it into the controls at the treatment 

facility.  The current configuration is 15 years old and has become outdated and expensive to maintain.  

This will correct some operational issues to better record flows from each phase.  The Governor 

recommended funding as requested.  The Assembly concurred. 

 

Relocation of Trailer Loading Docks.  The Corporation requested total project costs of $0.3 million from 

its general revenues for FY 2020 for the relocation of the trailer loading docks from the north side to the 

east side of the Material Recycling Facility.  The Corporation noted that relocation of the trailer loading 

docks is necessary as the southern edge of the Landfill Phase VI will be in close proximity to the facility 

loading area and will prevent tractor trailers from being able to safely back into the loading docks.  The 

Governor recommended funding as requested.  The Assembly concurred. 

 

Landfill Phase VI Design, Excavation and Incremental Construction.  The Corporation requested total 

project costs of $120.1 million from its general revenues, of which $38.0 million would be used in the five-

year period to design, excavate and construct the baseliner for several planned cells as part of the eastward 

Phase VI expansion of the Central Landfill.   

 

The request is $4.6 million or 4.0 percent more than the approved plan based on actual construction bids 

and pricing for the new landfill cells.  The Corporation noted that the first cell of phase VI was opened and 

began accepting waste in December of 2015.  Additional cells are currently being constructed to meet future 

needs and maintain continuous operation.  The Corporation noted that the construction of Phase VI spans 

over a decade and each year it revisits its estimate for the project.  The Governor recommended funding as 

requested.  The Assembly concurred. 

 

Fiber Baler and Incline Conveyor Replacement.  The Corporation requested total project costs of $1.5 

million for FY 2021 from its general revenues to replace the current fiber baler and incline conveyor.  The 

Corporation indicated that the baler is nearly 12 years old and has logged approximately 30,000 hours.  The 

Corporation noted that there is accelerated wear on the equipment because some glass particles make their 

way through the entire single stream process and cause premature wear.  The request is consistent with the 

approved plan enacted by the 2016 Assembly.  The Governor recommended funding as requested.  The 

Assembly concurred. 
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Department of Transportation 
 

 
 

 

Summary.  The Department of Transportation requested $2,675.1 million to be used in the five-year period 

totaling $5,338.1 million for 13 projects, 4 of which are new.  Federal law requires that a statewide 

transportation improvement plan covers a period of no less than four years.  The previous plan expired on 

September 30, 2016 and in October 2015, the Department proposed its 10-year plan for federal FY 2016 

through FY 2025.  Federal FY 2017 is the second year of the ten-year plan. 

 

The request is $287.2 million more than the approved plan, of which $188.7 million is for the new projects.  

This includes $145.0 million from Rhode Island Capital Plan funds for a new Statewide Pavement Program. 

 

The Governor recommended total project costs of $5,673.6 million, with $2,596.1 million programmed for 

the five-year plan.  The recommendation is $335.5 million more than the request, to primarily reflect 

expenditures programmed in the out-years.  The recommendation assumes the Department uses funds from 

the Highway Maintenance account to provide resources for the Authority to finance its bus purchases; this 

includes $2.9 million in FY 2018 and $0.2 million in FY 2019.  The Department indicated that the 

Transportation Improvement Plan would be amended to reflect this expense.   

 

Projects Status 5 Year Total Project Total

Pawtucket/Central Falls Train Station New 21,250,000$       35,564,247$       

Highway Improvement Program Revised 2,439,968,164    5,371,856,797    

Maintenance Facility Improvements Revised 2,000,000           4,444,419           

Portsmouth Facility Revised 741,056               6,561,227           

Capital Equipment Replacement Ongoing 25,000,000         39,243,879         

Commuter Rail (Fixed Guideways) Ongoing 66,569,429         172,553,218       

Mass Transit Hub Infrastructure Ongoing 32,000,000         35,650,000         

RI Travel Plaza & Transit Hub Ongoing 4,500,000           9,000,000           

Salt Storage Facilities Ongoing 6,500,000           11,334,158         

Train Station Repairs Ongoing 1,400,000           1,915,088           

Total 2,599,928,649$ 5,688,123,033$ 

Sources of Funds

DMV Surcharges 417,742,312$     556,244,076$     

Federal Funds 1,406,659,273    3,385,326,826    

Federal GARVEE Bonds 257,355,122       872,110,213       

Federal Stimulus Funds -                       29,950,000         

Gasoline Tax 40,683,442         94,439,587         

General Obligation Bonds 35,000,000         143,635,000       

Land Sales 30,513,114         57,474,590         

MBTA 4,718,658           5,178,658           

Other 2,000,000           16,500,000         

Restricted Receipts -                       -                       

Rhode Island Capital Funds 188,056,728       310,064,083       

Toll Revenue 217,200,000       217,200,000       

Total 2,599,928,649$ 5,688,123,033$ 
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The Governor subsequently requested several amendments revising the projects to reflect delays and 

updating costs.  The Assembly concurred. 

 

Pawtucket/Central Falls Train Station.  The Department requested a total project cost of $35.6 million, 

including $31.1 million from federal funds for a new commuter rail station on the Pawtucket/Central Falls 

border.  The Department indicated that in July 2016, it received notification that a $13.1 million grant from 

the Federal Highway Administration for the station had been secured.  Additional funding for the project 

would require local funding.  The project’s infrastructure would include two siding tracks, two platforms, 

a pedestrian overpass, bus drop-off access and parking.  The station is intended to be served by the MBTA 

along its Providence line, connecting Pawtucket/Central Falls to Providence and Boston. 

 

The Pawtucket Foundation, since 2001, has been investigating the potential for a multi-modal transportation 

center to be located on the site of the existing 1926 Pawtucket/Central Falls train station, out of service 

since the 1960s.  The 2005 Assembly provided $0.1 million from Rhode Island Capital Plan funds for a 

feasibility study, which was completed in 2007.  The Department is currently working on the design phase, 

which it intends to have completed by the end of 2016.  The Governor recommended funding as requested.  

The Assembly concurred. 
 

Highway Improvement Program.  The Department requested $2,429.7 million from all funds for highway 

improvement program expenditures to be used in the five-year period, for total project costs of $4,861.9 

million.  These exclude any new bonding authority for state matching funds reflecting an initiative by the 

2011 Assembly to replace borrowing with pay-go sources, which is being accomplished by replacing those 

with a combination of transportation related surcharges and Rhode Island Capital Plan funds.   

 

The Department refers to its 10-year capital and operating plans as RhodeWorks. It is a comprehensive 

initiative with one component aimed at accelerating the replacement and reconstruction of state bridges 

with the goal of reducing the percentage of deficient bridges.  The Assembly adopted RhodeWorks 

legislation in 2016-H 7409, Substitute A, as amended that the Governor signed into law on February 11, 

2016.  The legislation allows the Department to borrow $300.0 million through the GARVEE Program and 

refinance existing GARVEE debt.  The Department completed the refinancing in June 2016 and it expects 

to have the new issuance done before the end of federal FY 2017.   

  

The total request is $707.0 million more than the approved plan, reflecting the integration of sources made 

available through the passage of the RhodeWorks legislation including tolls.  It assumes $27.2 million more 

from Rhode Island Capital Plan funds, reflecting funding for FY 2022; the inclusion of $23.0 million from 

previously approved general obligation bonds and $37.2 million from fees and transfers from the Division 

of Motor Vehicles. The request includes $200.0 million more from federal funds, reflecting additional 

resources made available through the Fixing America’s Surface Transportation Act. 

 

The FY 2016 final budget included $43.4 million in expenditures from Rhode Island Capital Plan funds.  It 

appears that $11.9 million was spent, resulting in a surplus balance of $31.5 million.  The request assumes 

use of the funds over the next six years, in increments of $5.3 million.  The Governor recommended funding 

as requested; however, added $500.0 million to reflect post-FY 2022 spending.  Subsequently, she requested 

an amendment to include $3.4 million from Rhode Island Capital Plan funds to match federal funds for 

highway improvement projects.  The Assembly concurred. 

 

Maintenance Facilities Improvements.  The Department requested a total project cost of $7.9 million, of 

which $2.6 million from Rhode Island Capital Plan funds will be used in the five-year period to make 

repairs at its seven district maintenance facilities throughout the state, and its headquarters facility located 

in Warwick.  Improvements would include pavement repair, replacement and repairs of heating, ventilating 

and air conditioning systems, roof repairs and improvements to windows and garage doors at several 

facilities.   
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The request is $1.0 million more than the approved plan and was revised to include new expenditures of 

$0.5 million in FY 2022, $0.3 million to move an existing fuel pump from Lincoln to Smithfield and 

$150,000 to convert an oil heating system to natural gas.   

 

The Governor recommended a total project cost of $4.4 million, $3.5 million less than requested.  This 

reflects the removal of $3.0 million of prior year expenditures and recommending $550,000 less from Rhode 

Island Capital Plan funds.  The recommendation includes $400,000 in each year from FY 2017 through FY 

2022.  The Assembly concurred. 

 

Portsmouth Facility. The Department requested total project costs of $6.9 million from gasoline tax 

proceeds, authorized general obligation bonds and Rhode Island Capital Plan funds to be used through FY 

2019 for the relocation of the Portsmouth maintenance facility to state owned land between Boyd’s Lane 

and the ramp to Route 24 Northbound.   

 

The request is $0.9 million more than the approved plan.  It appears to overstate FY 2016 expenditures by 

$0.4 million.  Adjusting for this, the request is $0.5 million more to reflect new expenditures programmed 

in FY 2019.  The Department indicated that the project went out to bid in FY 2015; however, the lowest 

bid was substantially above the budget and a rebid was done in the winter of 2015.  Construction started in 

the spring of 2016, with the majority of the construction taking place in FY 2017.   

 

The Governor recommended $0.4 million less than requested to adjust for the overstated expense.  She 

subsequently requested an amendment to shift $1.1 million from Rhode Island Capital Plan funds from FY 

2018 and FY 2019 to FY 2017 based on anticipated completion of the project.  The Assembly concurred. 

 

Capital Equipment Replacement.  The Department requested total costs of $49.6 million from Rhode 

Island Capital Plan funds, the State Fleet Revolving Loan Fund, and gasoline tax revenues to replace capital 

equipment.  This project involves the purchase of heavy trucks, sweepers, loaders, backhoes and tractors to 

replace the Maintenance Division’s existing fleet.  The request assumes use of $34.0 million in the five-

year period, including $9.5 million each in FY 2018 and FY 2019 and $5.0 million each from FY 2020 

through FY 2022. 

 

The request is $12.6 million more than the approved plan, including $12.9 million from Rhode Island 

Capital Plan funds, offset by the exclusion of $0.2 million in expenditures from prior years.  The Department 

indicated that an analysis of the Division of Maintenance’s rolling stock has been made and that the current 

replacement program is not meeting its need.  In order to meet future fleet needs, an upfront surge of funding 

is needed.  Last year, the Department conducted a fleet study and one of the options being considered is a 

lease-based program.  The current request assumes the Department purchases capital equipment through 

FY 2019.  Beginning in FY 2020, the Department would consider lease and purchase options. 

 

The Governor recommended a total project cost of $39.2 million, $10.4 million less than requested.  

However, it funds the project consistent with the approved plan, which includes $2.5 million from Rhode 

Island Capital Plan funds in each year in the five-year plan.  The Assembly concurred. 

 

Commuter Rail (Fixed Guideway).  The Department requested total project costs of $161.1 million from 

all funds, of which $66.6 million will be used in the five-year period for the Commuter Rail Project.  

Funding includes $2.6 million of general obligation bond authority approved by the voters on the November 

2008 ballot.  Phase I of the project involved the extension of commuter rail service south from Providence 

to T.F. Green Airport in Warwick, and has been completed.  Phase II of the project extended commuter rail 

service 25 miles to Wickford Junction.  The current request also includes plans for a bypass station in 

Kingston, along with intermediate stops, additional improvements to the Pawtucket Layover Facility and 

the Attleboro Station.   
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The request is $12.3 million less than the approved plan.  The Governor recommended funding as 

requested.  She subsequently requested an amendment to include $11.4 million from federal funds, which 

were inadvertently excluded from the budget and will be used for track improvements at the Kingston 

station to enable high speed trains to pass other slower commuter trains at the station.  The Assembly 

concurred. 

 

Mass Transit Hub Infrastructure.  The Department requested total project costs of $35.7 million to 

expand and improve the state’s transit hubs located at the Providence AMTRAK station, Kennedy Plaza 

and the proposed Garrahy Courthouse parking complex.  Funding includes $0.7 million from federal funds 

and $35.0 million from general obligation bonds, which was approved by the November 2014 voters.  The 

Department of Administration recently advertised a Request for Qualifications, as part of a multi-stage 

process to identify a public private partnership for the development of the Providence Station Transit 

Center.  The results were due on October 14, 2016; a total of four proposals were submitted.  The 

Department indicated that it is in the process of evaluating the proposals and hopes to conduct interviews 

with the firms the last week in January 2017.  The Governor recommended total project costs as requested.  

The Assembly concurred. 

 

RI Travel Plaza and Transit Hub.  The Department requested $9.0 million from federal funds to reflect 

a grant received for planning, design and construction of a multimodal travel plaza in Hopkinton that will 

serve the Rhode Island Public Transit Authority bus riders.  The Department noted that currently there is a 

100-mile gap in travel plazas along Interstate 95, which this project will address.  It will provide rest areas 

with full amenities and provide a welcoming facility for commuters to connect and carpool.  This project 

was previously approved as part of the Mass Transit Hub Infrastructure Project and was not reflected as a 

standalone project.  The Department indicated that the projects are very different and that they should be 

separate and distinct.    The Governor recommended funding as requested.  The Assembly concurred. 

 

Salt Storage Facilities.  The Department requested $15.3 million from all sources including $11.2 million 

from Rhode Island Capital Plan funds, of which $5.0 million will be used in the five-year period for the 

construction of salt storage facilities at various locations statewide where salt is currently stored uncovered.  

The request is $0.9 million more than the approved plan, to primarily reflect funding programmed in FY 

2022.  There are 23 salt storage facilities throughout the state.  Of these sites, three remain without an 

enclosed facility, resulting in a negative impact on both the environment as well as operational efficiency.  

This project was originally developed in order to address the uncovered salt pile issue, which was significant 

at the time due to the number of uncovered facilities.  The plan has involved building numerous covered 

structures to house road salt, with the eventual goal of eliminating all open area storage facilities.  To date, 

five sites have been closed.   

 

The Governor concurred, with the exception of excluding prior year expenditures of $4.0 million primarily 

from general obligation bonds.  She subsequently requested an amendment to shift $1.5 million from Rhode 

Island Capital Plan funds from FY 2017 to include $750,000 each in FY 2018 and FY 2019.  The Assembly 

concurred. 

 

Train Station Repairs.  The Department requested total project costs of $1.9 million from Rhode Island 

Capital Plan funds for repairs at three train stations: Woonsocket, Kingston and Westerly.  The Kingston 

and Westerly stations are currently active, while the Woonsocket station serves as a bus depot.  The 

Department’s maintenance division is currently responsible for these facilities.  Funding would be used for 

larger scale asset protection projects, such as roof and window repairs, painting, and HVAC upgrades.  The 

request is $325,118 less than the approved plan, reflecting the removal of unspent funds budgeted in FY 

2016.  The Governor recommended $0.4 million more than requested, reflecting the reappropriation.  She 

subsequently requested an amendment to reduce project costs by $323,555 in the current year, based on 

projected expenditures.  The Assembly concurred.  
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Information Technology Investment Strategy.  The Department requested new expenditures of $3.6 

million, including $2.4 million from the Information Technology Investment Fund and $1.2 million from 

gasoline tax proceeds to fund seven information technology projects.  The request includes $1.1 million to 

upgrade the Department’s financial management system.  It should be noted that funding for this is included 

in the FY 2017 operating budget for this project and is currently ongoing.  The request also includes:  $1.5 

million for a project management system, $0.2 million for an asset information system, $0.3 million to 

automate the contract bidding and construction management system, $0.2 million to replace two network 

switches, and $0.5 million for cloud services, hardware and software maintenance costs, which do not meet 

the definition of a capital project.    

 

The Department requested funding for several of the aforementioned components as part of its FY 2017 

capital budget; however, neither the Governor nor the Assembly provided funding.  The Governor did not 

recommend funding the new projects.  The Assembly concurred. 

 

Statewide Pavement.  The Department requested new expenditures of $145.0 million from Rhode Island 

Capital Plan funds, which assumes use of $14.5 million annually from FY 2017 through FY 2022 and $58.0 

million in the out years for a statewide pavement program.  Work would include pavement resurfacing, 

crack sealing, and micro surfacing as appropriate.   

 

This funding is in addition to paving projects that the Department had included in its proposed 10-year plan, 

for which the RhodeWorks legislation adopted by the 2016 Assembly provided sufficient funds.  The 

Department noted that during the Transportation Improvement Plan public process, local cities and towns 

requested an additional $145.0 million worth of pavement projects.  The Governor did not recommend 

funding this project.  The Assembly concurred. 

 

Winter Maintenance Facility Upgrades.  The Department requested new capital expenditures of $4.5 

million from Rhode Island Capital Plan funds to be used from FY 2018 through FY 2020 to build two salt 

brine facilities and two truck washing facilities, one each in Smithfield and in Warwick to improve winter 

maintenance operations.  The truck washing facilities will enable the Department to preserve acquired 

capital equipment by removing salt to prevent corrosion.  The two salt brine facilities will be built in 

Smithfield and in East Providence.  Salt brine treatment of roads prior to storm events allows for easier 

removal of ice and snow.  The Department requested funding for this project as part of its FY 2017 capital 

budget; however, neither the Governor nor the Assembly provided funding.  The Governor did not 

recommend funding this project.  The Assembly concurred. 
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Rhode Island Public Transit Authority 
 

 
 

 

Summary.  The Rhode Island Public Transit Authority requested $78.8 million for the five-year period for 

total project costs of $255.2 million for ten projects, two of which are new.  Funding includes $62.5 million 

from federal funds, $2.7 million each from Rhode Island Capital Plan funds and Authority sources, $4.0 

million from other funds and $0.3 million from the state’s Fleet Replacement Fund, provided by the 2012 

Assembly as part of an initiative to lower debt service costs associated with transportation agencies.  The 

request also includes $6.6 million from new general obligation bonds, which assumes use of $2.9 million 

in FY 2018 and $0.2 million in FY 2019.  In order for the general obligation bond proceeds to be used in 

FY 2018, funds would have to have been approved for the November 2016 ballot.  The Assembly did not 

authorize bonds for the November ballot. 

 

The Governor recommended total project costs of $251.3 million for 11 projects, three of which are new.  

The recommendation is $3.3 million less than requested, to primarily reflect the removal of prior year 

expenditures for bus purchases.  The recommendation assumes use of $80.5 million in the five-year plan, 

including $8.9 million from Rhode Island Capital Plan funds. 

 

The Assembly concurred, with the exception of excluding $3.5 million from Rhode Island Capital 

Plan funds proposed for bus purchases in FY 2022.  The Assembly provided the Authority with an 

additional $5.0 million in each FY 2018 and FY 2019 from the Highway Maintenance Account, in 

addition to the current share of 5.0 percent that the Authority receives.  With this additional resource, 

Projects Status 5 Year Total Project Total

College Hill Bus Tunnel New 8,320,000$         9,333,634$         

Providence Transit Connector New 14,725,985         15,031,867         

Pawtucket Bus Hub and Transit Corridor New 6,743,963           7,045,932           

Bus Purchases Revised 27,570,578         140,115,553       

Farebox Upgrade Revised 5,500,000           5,500,000           

Land and Buildings Revised 6,230,000           21,556,406         

Enterprise Software Ongoing -                       1,586,434           

Fixed Route and Paratransit Cameras Ongoing -                       2,269,804           

Information Technology Redundancy Ongoing 860,000               1,891,328           

Intelligent Transportation System Ongoing -                       8,403,964           

Paratransit Vehicles Ongoing 7,013,125           35,091,084         

Total 76,963,651$       247,826,006$     

Sources of Funds

Federal Funds 68,319,581$       201,442,521$     

Federal Stimulus Funds -                       21,788,005         

Other (Cities and Towns) 290,606               1,764,630           

Rhode Island Capital Funds 5,341,053           5,927,071           

RIPTA Operating Funds 1,164,000           1,972,422           

RIPTA Revolving Loan Funds 1,574,625           10,731,357         

State Fleet Replacement Revolving Loan Fund 273,786               4,200,000           

Total 76,963,651$       247,826,006$     
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the Authority will be responsible for paying its own debt and $3.4 million would fund reinstating the 

bus pass program.   

 

The Authority is required to convene a coordinating council to develop recommendations for 

sustainable funding of the free-fare program for low income seniors and persons with disabilities to 

maximize the use of federal funds.  Recommendations must be submitted to the Speaker of the House 

and Senate President, no later than November 1, 2018. 

 

College Hill Bus Tunnel.  The Authority requested new capital expenditures of $9.3 million, including 

$1.6 million from Rhode Island Capital Plan funds to match federal funds to make structural and drainage 

repairs, and safety improvements to the College Hill Bus Tunnel.  According to the Authority, more than 

300 trips are made daily through the tunnel, which was built in 1914 and was last renovated in 1992.  The 

Authority indicated that a preliminary needs analysis has already been completed, and it is in the process 

of hiring a firm to perform the architectural and engineering work.  The Governor recommended funding 

as requested.  The Assembly concurred.  

 

Providence Transit Connector.  The Authority requested new capital expenditures of $17.0 million, 

including $12.9 million from federal funds which has already been awarded to improve the transit corridor 

between Kennedy Plaza, the Providence Train Station and other hubs.  The Authority is working with the 

Rhode Island Department of Transportation, which will be providing the required matching funds of $4.1 

million from its Rhode Island Capital Plan funds allocation and sources from the Highway Maintenance 

Account.  This project is separate and distinct from the Transit Hub project that the voters approved $35.0 

million from general obligation bonds for in 2014.   

 

The Governor recommended total project costs of $17.0 million; however, $2.0 million is reflected in the 

Department of Transportation’s budget and is not shown in the Authority’s plan to avoid double counting 

the expense.  In lieu of the Department of Transportation providing the total $4.1 million match from its 

resources, $2.0 million is being recommended from Rhode Island Capital Plan funds.  This includes $0.5 

million in FY 2018 and $1.6 million in FY 2019.  The Assembly concurred. 

 

Pawtucket Bus Hub and Transit Corridor.  Subsequent to the capital budget submission, the Authority 

received a federal grant to build a transit hub adjacent to the new commuter rail station on the 

Pawtucket/Central Falls border.  Funding for this is included in the Department of Transportation’s capital 

budget.  The project will include six to eight bus berths, shelters, real-time bus information, ticket vending 

machines, waiting space and restrooms. 

 

The Governor included total project costs of $7.0 million, including $5.6 million from federal funds and 

matching funds of $1.3 million from Rhode Island Capital Plan funds and $0.2 million from local sources.  

The Assembly concurred. 

 

Bus Purchases.  The Authority requested total project costs of $151.9 million, of which $34.4 million 

would be used in the five-year period to replace 70 buses and flex vehicles.  Flex vehicles are vans that 

supply service to low density areas.  The Authority indicated that these vehicles have or will have exceeded 

their useful lives.  Funding includes the approved $4.2 million from the state’s Fleet Replacement Fund 

provided by the 2012 Assembly as part of an initiative to lower debt service costs associated with 

transportation agencies.  These funds are programmed through FY 2018. 

 

The request is $17.9 million more than the approved plan to primarily reflect new expenditures programmed 

in FY 2022.  The request has been revised to include new general obligation bonds of $6.6 million for 

matching funds.  This assumes use of $2.9 million in FY 2018, $0.2 million in FY 2019 and $3.5 million 

in FY 2022.  In order for the bond proceeds to be used in FY 2018, funds would have to have been approved 

for the November 2016 ballot.  The Assembly did not authorize bonds for the November ballot.  The useful 
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life of the vehicles are 10 to 12 years and paying the general obligation bond debt is generally 20 years.   

This is not a sustainable plan; as the state or the Authority would be left paying the debt eight to ten years 

after the vehicles have been retired.   

 

Subsequently, the Authority indicated that it is working with the Budget Office to see if there is a temporary 

measure that could fund the 2018 purchases.   

 

The Governor recommended total project costs of $146.7 million; however, $3.0 million is reflected in the 

Department of Transportation’s budget and is not shown in the Authority’s plan in order to avoid double 

counting the expense.  The recommendation assumes the Department of Transportation uses funds from the 

Highway Maintenance Account to provide resources for the Authority to finance its bus purchases; this 

includes $2.9 million in FY 2018 and $0.2 million in FY 2019.  The Department indicated that the 

Transportation Improvement Plan would be amended to reflect this expense. 

 

The Governor recommended use of $3.5 million from Rhode Island Capital Plan funds for match in FY 

2022.  Historically, use of Rhode Island Capital Plan funds have not been used for vehicle purchases.  The 

total project cost is $5.2 million less than requested, including $0.2 million less from federal funds to reflect 

anticipated costs, and the removal of prior year expenditures of $4.9 million from previously approved 

general obligation bonds. 

 

The Assembly concurred, with the exception of excluding $3.5 million from Rhode Island Capital 

Plan funds proposed for bus purchases in FY 2022.    

 

Farebox Upgrade.  The Authority requested expenditures of $5.5 million, including $4.4 million or 80.0 

percent from federal funds and the remaining funds from the Authority’s operating sources to be used in 

FY 2018 to upgrade its farebox system.  The goal of the project is threefold: speed up boarding time, reduce 

maintenance expenses on current fareboxes and provide easier and more forms of fare payment.   

 

The request is $2.7 million more than the approved plan.  The Authority indicated that initially, the project 

was to upgrade some of the hardware on the farebox but with new farebox technology and security, it is 

now looking at a different solution.  In 2015, the Authority conducted a fare study, which provided 

recommendations for technology upgrades such as the use of smart cards and mobile technology.  The 

Authority further noted that these technologies would reduce the amount of cash being collected and would 

decrease the use of mechanical components in the farebox, which requires unscheduled maintenance.  The 

Governor recommended funding as requested.  The Assembly concurred. 

 

Land and Buildings.  The Authority requested total project costs of $22.2 million from all funds, including 

$1.7 million from Rhode Island Capital Plan funds to improve security at its Elmwood facilities, provide 

upgrades to various transit hubs, and park and ride facilities while also making multi-year improvements to 

bus stops and sidewalks.  These upgrades would include increased security measures, crack repair, shelter 

improvement and repaving work.  The Authority has transit hubs in Providence, Newport, Pawtucket, 

Woonsocket, and Warwick.   

 

The request is $10.2 million more than the approved plan, including $0.7 million more from Rhode Island 

Capital Plan funds.  The Authority noted that it has spent a significant amount of time looking at all of its 

facilities and from that it developed a better long term capital plan.  The new plan includes expenditures for 

a roof on the maintenance building, adding a backup generator to the Elmwood facility, and replacing 

vehicle lifts, which have reached their useful lives.  The Governor recommended total project costs of $21.6 

million from all funds, $0.7 million less than requested to provide Rhode Island Capital Plan funds 

consistent with the approved plan.  The Assembly concurred. 
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Enterprise Software.  Consistent with the approved plan, the Authority requested $1.6 million to replace 

its current financial tracking system in order to address shortfalls in financial data quality, processing and 

monitoring.  The request assumes use of $0.9 million in the current year to finish the project.  Total funding 

includes 80.0 percent from Federal Transit Administration funds, with the remaining 20.0 percent from 

Authority sources.  The Governor recommended funding as requested.  The Assembly concurred. 

 

Fixed Route and Paratransit Cameras.  Consistent with the approved plan, the Authority requested total 

project costs of $2.3 million to install security cameras on its buses and paratransit vehicles.  The project 

consists of placing six cameras on each of the Authority’s 230 vehicles and five cameras on each of its 111 

paratransit vehicles.  Funding consists of $1.8 million from federal funds and $0.5 million from Authority 

sources, with $0.2 million scheduled for FY 2017 to complete final payments for the project.  The Governor 

recommended funding as requested.  The Assembly concurred. 

 

Information Technology Redundancy.  The Authority requested total project costs of $1.9 million to be 

used in FY 2017 and FY 2018 to provide backup and disaster recovery for its computerized systems.  The 

Authority is currently investigating solutions to protect its data by providing offsite redundancy in the case 

of electrical failure or other conditions that could lead to the loss of stored data and system functionality.  

The request is $0.2 million less than the approved plan to reflect the Authority’s revised project costs.  The 

Governor recommended funding as requested.  The Assembly concurred. 

 

Intelligent Transportation System.  The Authority requested a total project cost of $8.4 million from all 

funds, of which $0.2 million will be spent in FY 2017 to complete the implementation of an Intelligent 

Transportation System.  The system will integrate real time bus data with the Authority’s fleet supervisors 

and customer service kiosks, using computer aided dispatch and automatic vehicle location technologies.  

The request is $1.4 million less than the approved plan to reflect the exclusion of prior year expenditures.  

The Governor recommended funding as requested.  The Assembly concurred. 

 

Paratransit Vehicles.  The Authority requested $7.0 million to be used in the five-year period for the 

replacement of paratransit vehicles, upgrades to paratransit software, and the installation of surveillance 

equipment on the vehicles.  The request includes total project costs of $35.1 million, consisting of $28.1 

million from federal funds and $7.0 million from the Authority’s paratransit revolving funds.  The request 

is $2.8 million more than the approved plan to primarily reflect new expenditures programmed in FY 2022 

and the post-FY 2022 period.  The Governor recommended funding as requested.  The Assembly 

concurred. 
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Rhode Island Airport Corporation 
 

 
 

 

Summary.  The Airport Corporation requested total capital expenditures of $251.1 million, including 

$111.7 million during the FY 2018 through FY 2022 period for two projects with various components.  The 

request is $12.7 million more than the approved plan.  The Governor recommended funding as requested.  

She subsequently requested an amendment to provide $5.0 million from Rhode Island Capital Plan funds 

for projects at T.F. Green Airport.  The Assembly concurred. 

 

T.F. Green Airport General Improvements.  The Corporation requested $203.7 million, of which $67.8 

million will be used in the five-year period for 14 individual general improvement components at T.F. 

Green Airport.  This assumes use of $45.7 million from federal funds, $0.4 million from airport revenue 

bonds, $5.2 million from the Corporation’s operating funds and $16.4 million from passenger facility 

charges.  Passenger facility charges are generated from a $4.50 charge on all enplaned passengers and can 

only be used for certain projects deemed eligible by the Federal Aviation Administration.   

 

The request is $13.8 million or 7.2 percent more than the approved plan to primarily reflect the 

Corporation’s revised construction estimates for the extension of runway 5/22 and for noise mitigation 

projects.  The Governor recommended funding as requested.   

 

She subsequently requested an amendment to provide $5.0 million from Rhode Island Capital Plan funds 

for projects at T.F. Green Airport.  This includes $3.0 million in FY 2017 and $2.0 million in FY 2018 for 

expansion to the Federal Inspection Services facility to support new international flights and for 

improvements to Runway 16/34.  The Assembly concurred. 

 

Outlying General Airports Improvements.   The Corporation requested $47.5 million, of which $44.0 

million will be used in the five-year period for ten projects to make improvements at the Corporation’s five 

general aviation airports.  This assumes use of $31.6 million from federal funds, $0.5 million from the 

Corporation’s operating funds, $0.9 million from passenger facility charges, and $11.0 million from 

revenue bonds, which require Assembly authorization pursuant to the Public Corporation Debt 

Management Act.  Projects include rehabilitation to runways, taxiways and aircraft parking aprons along 

with additional hangar development.   

 

The total project cost is $1.0 million less than the approved plan to primarily reflect the completion of two 

projects and revised estimate for the rehabilitation of the North Central aircraft apron.  The Governor 

recommended funding as requested.  The Assembly concurred. 

Projects Status 5 Year Total Project Total

T.F. Green Airport General Improvements Revised 69,752,777$       208,650,000$     

Outlying Airports General Improvements Ongoing 43,978,327         47,473,315         

Total 113,731,104$     256,123,315$     

Sources of Funds

Airport Bonds 11,454,591$       14,744,796$       

Airport Operating Funds 5,621,297           6,982,583           

Federal Funds 77,350,938         167,973,084       

Passenger Facility Charges 17,304,278         61,422,852         

Rhode Island Capital Funds 2,000,000           5,000,000           

Total 113,731,104$     256,123,315$     
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