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Capital Budget
Summary
The Governor’s five-year capital budget continues a process that began in 1991 and the capital budget
document contains a presentation of the progress that has been made since then in attaining the capital
budget goals that were formulated after review of the existing budget process. Most importantly, the
document is the result of an ongoing capital budgeting process designed to ensure that there is public
disclosure of the projects contemplated, that projects included are sufficiently advanced to lend credibility
to the process, and that debt levels are presented and discussed.
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The Governor’s five-year capital recommendations for FY 2018 through FY 2022 call for total outlays of
$4,731.8 million for the period. Financing the plan requires $987.7 million of debt issuances and $3,744.1
million from current revenue streams. Over half of the expenditures are for transportation projects,
including roads and bridges, rail, and public transportation. The next largest shares are for natural resources
and education project outlays. The three areas account for almost 90 percent of total outlays during the
five-year period. Highlights of her capital budget include:
 Outlays and Funding. The FY 2018 through FY 2022 recommended plan includes $4,731.8 million
of outlays on $11,974.1 million of project estimates. Average outlays would be $946.4 million per year for
the five-year period with $1,138.6 million required at the end of the period to complete the projects.
 General Obligation Bonds Referenda. Financing the five-year plan is based on $399.1 million of
general obligation bond debt issuances. In a departure from past practice, the budget does not assume any
new referenda will go before the voters in November 2018 or November 2020. The average bond referenda
over the past five elections was $189.3 million and the voters approved $227.5 million on the November
2016 ballot. The impact of future referenda is excluded from any bond or debt projections in the plan.
 Other Debt Approvals. The Governor recommends $139.1 million to be approved by the 2017
Assembly under the Public Debt Management Act, including $88.8 million from revenue bonds for the
University of Rhode Island’s White Horn Brook Apartments. The remaining debt would be issued through
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Certificates of Participation including $16.2 million for information technology projects throughout the
state, $12.0 million for energy improvements in state facilities, $10.5 million for confined aquatic dredged
material disposal cells, and $11.6 million for the third phase of energy performance improvements at the
University of Rhode Island.
 Financing. Paying for the five-year outlays includes $987.7 million from debt financing and $3,744.1
million from current or pay-go sources. Pay-go represents 79.1 percent with debt funding being 20.9
percent.
 Debt Levels. Total net tax supported debt decreases during the period through FY 2022 by $414.0
million from $1,935.1 million to $1,521.1 million. The FY 2018 levels assume issuance of $92.0 million
from authorized general obligation bonds, $50.3 million of new debt recommended by the Governor for
approval by the 2017 Assembly, and $10.5 million of other previously approved debt. Past practice
indicates that debt levels will be significantly higher as more projects are added within the five-year period
of this capital budget and as noted previously the plan identifies no new general obligation bond funded
debt.
 Debt Ratios. Net tax supported debt would decrease from 3.2 percent of personal income reported for
FY 2016 to 3.1 percent into FY 2017 before increasing to 3.4 percent in FY 2018 and dropping gradually
back to 2.2 percent in FY 2022 assuming that the capital budget is not increased. However, as with debt
levels, past practice indicates it is likely to be higher than projected especially since as previously noted,
the budget does not assume any new referenda will go before the voters in November 2018 or November
2020, a departure from past practice.
 Rhode Island Capital Plan Fund. The plan relies heavily on the use of Rhode Island Capital Plan
funds, an important source of pay-go funds designed to reduce the need for borrowing. Total outlays for
the five-year period are $650.9 million.
Outlays and Funding
In order to support the maintenance, repair and construction of infrastructure throughout Rhode Island, the
state has utilized both funding and financing for infrastructure. Funding can be considered as “pay-go”,
which means that annual budgets include sufficient appropriations for projects to continue on schedule,
without incurring long term debt. For Rhode Island, this is accomplished primarily through the Rhode
Island Capital Plan Fund, which is described in greater detail elsewhere in this report.
The advantage of this approach is that it does not limit future resources by incurring long term debt service
payments; however, it does limit the extent of what can be accomplished to currently available sources.
Because of this, short-term projects for relatively smaller amounts of money, such as asset protection
projects, are better suited for pay-go funding, while long term and large scale infrastructure projects, such
as the relocation of Interstate 195, are better suited for financing.
Financing capital projects includes borrowing, usually in the form of long term debt such as general
obligation or revenue bonds. General obligation bonds are backed by the full faith and credit of the state,
with annual debt service appropriated from general revenues. This type of borrowing is more closely related
to state agencies, and the authorizations for this debt appear as referenda on election year ballots.
Revenue bonds are not backed by the full faith and credit of the state, and debt service is paid from a defined
revenue stream, such as a user fee. This type of debt has historically been used by quasi-state agencies to
fund long-term infrastructure projects. For example, the Turnpike and Bridge Authority uses toll revenue
to fund the maintenance of the Newport Pell Bridge. Compared to pay-go funding, financing does not
require large up-front investments in order to complete large projects; however, by the time the financing
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has been completed, issuance and interest costs can significantly add to a project’s total cost, and may also
require payments long after a facility has been constructed.
The total five-year outlays of $4,731.8 million are supported by a mix of pay-as-you-go funding and
financing. Over three-quarters, 79.1 percent of outlays, are supported by current revenues, or pay-go, with
the remaining 20.9 percent from financing.

Governor FY 2018 - FY 2022
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Pay-Go. The pay-go sources include $1,663.2 million from federal sources, $650.9 million from Rhode
Island Capital Plan funds, $2.5 million from general revenues, and $1,427.4 million from private and other
sources. Federal funds remain the largest source of capital funding, providing 35.2 percent of all funding,
and 44.4 percent of pay-go funding.
A primary source of state pay-go funding is the Rhode Island Capital Plan Fund. These revenues are derived
from the amounts exceeding 2.0 to 5.0 percent of revenues in the state’s Budget Stabilization and Cash
Reserve Account, or “rainy day fund.” The rainy day fund received 2.0 percent of all revenues and opening
surpluses in FY 2008, increasing by 0.2 percent per year until reaching 3.0 percent in FY 2013. It was
capped at 3.0 percent in FY 2008, increasing by 0.4 percent per year until reaching a 5.0 percent cap in FY
2013. Resources above the cap are transferred to the Rhode Island Capital Plan Fund.
The fund was used nearly exclusively for debt service in the early 1990s. Governor Almond began moving
debt service back to general revenues as the economy improved in the latter half of that decade, reserving
the capital fund for pay-go capital projects so as not to use any for debt service by FY 2002. However, the
economic slowdown caused that to reverse beginning in FY 2002, with significant amounts again used for
debt service. The 2006 Assembly noted that the Governor’s budget was increasingly relying on these funds
for debt service, while increasing the amounts being financed. It submitted a constitutional amendment to
limit the use of the fund to capital projects beginning in FY 2008, which the voters approved.
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With the transition to the 5.0 percent cap complete, resources in the Rhode Island Capital Plan Fund have
grown and begun to fulfill the purpose of lowering borrowing needs. An example of this is the annual $27.2
million that is being used in lieu of borrowing to match federal transportation funds. Approximately $100
million is transferred to this fund annually and programmed for use through the five-year capital plan. In
addition to the transportation uses noted above, another primary use of the fund is for asset protection and
other projects at the state’s public higher education institutions. These account for about one half of the
use of the fund. The remaining half is used for the asset protection and improvements for state buildings,
including courts, prisons, hospitals and other state facilities such as dams, piers, parks and office buildings.
Many of these ongoing investments are designed to extend the life of the facilities and prevent the need for
costly replacements.
Debt Financing. Proceeds from financing $987.7 million, constitute 20.9 percent of the funds available for
outlays during the period. Tax supported financing comprises $515.7 million, including $399.1 million from
general obligation bonds and $56.6 million from Certificates of Participation. Outlays from tax supported
financing are 52.2 percent of the financed outlays and 10.9 percent of all outlays. Other non-tax supported
financing supports $472.0 million of outlays, or 10.0 percent. It includes debt such as $149.9 million issued
by the Rhode Island Health and Educational Building Corporation for higher education projects supported
by University and College funds.
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The term net tax supported debt refers to all debt for which an appropriation is or may be required. That
includes not only general obligation bonds and direct state issuance, but also debt issued by other entities
for which the state is pledged to an annual lease payment or to make an appropriation in the event of a
default. Debt that is an obligation of the state for which a non-state entity makes the debt service payments
is not generally considered as net tax supported debt. An example is the bonds issued for the Narragansett
Bay Water Quality Management District Commission for which the Commission pays the debt service from
user charges.
Debt issued by the Colleges and University through the Rhode Island Health and Educational Building
Corporation is also not included. The five-year budget includes expenditures of $149.9 million from these
bonds. It should be noted that it is the total charges to students that are used in tuition and fee comparisons
to other institutions. Any tuition and fees used for debt service are not available for general operating
expenses. This forms the context for general revenue requests by the Board of Education. Further, in the
event of insufficient University and College revenues, it is likely that the state would intervene with
appropriations rather than allow bondholders to take over assets financed.
The table below shows debt service for Higher Education, funded from general revenues and tuition and
fees from FY 2008 through the Governor’s FY 2018 recommended budget. General obligation debt is
funded solely from general revenues. For debt issued for projects funded through the Rhode Island Health
and Educational Building Corporation, debt service is paid from both general revenues and tuition and fees.
As the table shows, debt service costs more than doubled in the period from FY 2008 to FY 2014. It drops
in FY 2015 and FY 2016 before increasing to $27.4 million in the Governor’s FY 2017 revised budget.
The FY 2016 budget includes savings of $14.6 million from the refinancing of general obligation bond
debt.

FY 2008
FY 2009
FY 2010
FY 2011
FY 2012
FY 2013
FY 2014
FY 2015
FY 2016
FY 2017 Gov. Rev.
FY 2018 Gov. Rec.

$
$
$
$
$
$
$
$
$
$
$

Unrestricted Debt Service
URI
RIC
10,437,786 $ 3,192,316
12,590,080 $ 3,278,968
16,969,110 $ 2,024,109
15,006,727 $ 3,552,373
19,334,834 $ 4,656,198
25,321,543 $ 5,679,879
25,800,709 $ 6,024,206
23,992,610 $ 4,424,086
13,251,194 $ 2,408,090
21,052,922 $ 3,902,509
27,981,314 $ 6,933,854

$
$
$
$
$
$
$
$
$
$
$

CCRI
1,381,264
1,504,159
1,414,364
1,585,869
2,233,761
3,248,295
2,645,586
2,720,253
1,341,228
2,450,674
2,887,870

$
$
$
$
$
$
$
$
$
$
$

Total
15,011,366
17,373,207
20,407,583
20,144,969
26,224,793
34,249,717
34,470,501
31,136,949
17,000,512
27,406,105
37,803,038

38 Studios. In 2010, the Economic Development Corporation backed a $75.0 million loan to 38 Studios
through the Job Creation Guaranty Program. Of the loan amount, $12.7 million was held in a capital reserve
account and $10.6 million was held on a capitalized interest account; 38 Studios defaulted on the loan after
paying $1.125 million of guaranty fees. The Corporation used the $10.6 million to cover interest-only debt
service from FY 2011 through FY 2013. The debt service payments are accounted for in the Capital Budget
along with all other debt obligations. Outstanding service payments of $61.8 million for 38 Studios are due
through FY 2021, as summarized in the table on the following page.
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FY 2014
FY 2015
FY 2016
FY 2017
FY 2018
FY 2019
FY 2020
FY 2021
Total

Reserve and
General
Total Owed Settlement Funds*
Revenues
$ 12,526,213 $
(10,095,206) $
2,431,007
12,511,463
(3,876,463)
8,635,000
12,499,113
12,499,113
12,449,288
(9,926,027)
2,523,261
12,378,881
(12,378,881)
12,352,638
(11,248,468)
1,104,170
12,322,300
12,322,300
12,288,412
12,288,412
$ 99,328,308 $
(47,525,045) $ 51,803,263

*Does not reflect applicable share of $16 million settlement with last
defendant, First Southwest, announced Feb 1, 2016.

New Debt Authorizations
The Public Debt Management Act requires that all new debt authorizations be approved by the Assembly
unless the Governor certifies that federal funds will be available to make all of the payments which the state
is or could be obligated to make under the financing lease or guarantee; or the General Assembly has
adjourned for the year with the expectation that it will not meet again until the following year and the
Governor certifies that action is necessary, because of events occurring after the General Assembly has
adjourned, to protect the physical integrity of an essential public facility, to ensure the continued delivery
of essential public services, or to maintain the credit worthiness of the state in the financial markets. Select
quasi-public agencies are exempt. The 2009 Assembly rescinded the exception previously granted to the
Rhode Island Resource Recovery Corporation.
The Governor’s budget includes $139.1 million of new debt authority that require approval by the General
Assembly under the Public Debt Management Act. Of this amount, $50.3 million is from Certificates of
Participation and $88.8 million is from revenue bonds issued from the Rhode Island Health and Educational
Building Corporation for the University of Rhode Island.
Governor's Recommended New Debt Authority
Certificates of Participation
Information Technology Improvements
Integrated Tax System Phase II
Health Vital Records System
New Hospital System
Statewide Payroll System
Issuance Costs
Total Information Technology Improvements
Energy Improvements in State Facilities
Confined Aquatic Dredged Material Disposal Cells
URI Energy Performance Contract Phase III
Subtotal
Other Debt Instruments
Revenue Bonds
URI White Horn Brook Apartments
Subtotal
Total New Debt Authorization Recommended

Amount

$

Debt Service
Annual Est.*
Source
$

$

2,000,000
2,500,000
8,100,000
3,500,000
100,000
16,200,000
12,000,000
10,500,000
11,600,000
50,300,000

$

259,009
323,761
1,048,987
453,266
12,950
2,097,974
1,688,281
1,359,798
1,117,571
6,263,624

$
$
$

88,787,000
88,787,000
139,087,000

$
$
$

5,863,983
5,863,983
12,127,607

$

$

Gen. Rev.
Gen. Rev.
Gen. Rev.
Gen. Rev.
Gen. Rev.
Energy savings
User Fees, Gen. Rev.
Energy savings

Dorm Fees, Tuition,
Gen. Rev.

*in millions. Based on 5.0 percent interest: Information Technology, Energy Improvements and CAD Cells based on 10 years, URI Energy
Performance based on 15 years , URI White Horn Brook Apts. based on 30 years
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The previous table shows the $139.1 million of recommended new debt authority requiring action by the 2017
General Assembly. It is followed by descriptions of the projects which would be funded by the new debt.
Information Technology Projects. The plan includes $16.2 million for information technology projects at
several state agencies. Annual debt service supported from general revenues would be $2.1 million
assuming 10 years and 5.0 percent interest. The legislation identifies the specific components to be funded
through the Certificates of Participation which are described below.
Integrated Tax System Phase II. The plan includes $2.0 million for phase II of the Integrated Tax System,
which will expand the new tax system to replace the current system for cash check and credit card payments.
The 2012 Assembly authorized $25.0 million through Certificates of Participation for Phase I which
involved the purchase of the new tax system.
Health Vital Records System. The plan includes $2.5 million to update the paper-based death and marriage
records system to electronic systems that will link funeral directors, municipalities and the state to one web
based system. These updates are not federally required but would create greater efficiency in reporting and
issuing these records.
New Hospital System. The plan includes $8.1 million to develop a hospital information system, including
electronic medical records and patient/case management tracking for the Departments of Human Services,
Corrections and Behavioral Healthcare, Developmental Disabilities and Hospitals. The system will provide
admission/discharge/transfer information on patients; financial records; order entry and medication
administration; and electronic medical records.
Statewide Payroll System. The plan includes $3.5 million to replace the existing payroll system, which is
more than 30 years old. The new payroll system would be cloud-hosted and interface with the new Time,
Leave and Attendance system, which is currently being developed and is funded from the Information
Technology Investment Fund. It should be noted that prior plans for use of that included the project to
upgrade the payroll system; the current plan excludes the funding and proposes debt instead.
Energy Improvements in State Facilities. The plan includes issuance of $12.0 million through Certificates
of Participation to make energy improvements, including lighting and HVAC systems in several state
facilities, including group homes, the Cannon Building, and the State House. Annual debt service support
by energy savings would be $1.7 million assuming 10 years and 5.0 percent interest.
Confined Aquatic Dredged Material Disposal Cells. The plan includes authorization of $10.5 million
through Certificates of Participation to provide the state match for a federal project to construct new
confined aquatic disposal cells that will contain non-biodegradable sediments that are displaced when the
Army Corps of Engineers performs dredging in the Providence Harbor. The dredging has been deemed
necessary by the Corps and was last performed more than ten years ago. Annual debt service supported
by user fees and general revenues would be $1.4 million assuming 10 years and 5.0 percent interest.
URI Energy Performance Contract Phase III. The plan includes $11.6 million through Certificates of
Participation for the University’s third phase of an energy performance contract to purchase energy-saving
improvements in buildings and infrastructure systems. The scope of work to be completed in Phase III of
the program includes comprehensive multi-campus interior LED dimmable lighting, fume hood upgrades
at the Center for Biology and Environmental Studies, replacement of HVAC components, installation of
plug load controllers, electric sub-metering through the Kingston Campus, heating system upgrades, a
program of continuous monitoring of energy usage, and a continuation of building weatherization
upgrades. Annual debt service supported by energy savings would be $1.1 million assuming 15 years and
5.0 percent interest.

385

The 2006 Assembly approved $18.1 million through Certificates of Participation for Phase I. Work
completed in the first phase included energy efficiency upgrades to the Memorial Union, various buildings
on the Narragansett Bay Campus and Providence Campus, and some dormitories and apartment complexes.
The 2010 Assembly approved $12.6 million through Certificates of Participation for Phase II. Work
completed in the second phase includes energy efficient window installation in academic and administrative
buildings including Roosevelt, East, and Washburn Halls, replacement of steam and condensate lines,
replacement of air handlers and air-conditioning units, replacement of steam valves, replacement of
stairwell lighting, and the insulation of steam fittings in various other buildings. The second phase of the
energy performance contract is in its final stage, work for which began in September 2016 and is anticipated
to be completed in June 2018.
URI White Horn Brook Apartments. The plan includes $88.8 million from revenue bonds to construct a
new six story, 500-bed residence hall for third and fourth-year students on the University’s Kingston
Campus. The University began the architectural and engineering process in FY 2016 with $0.7 million
from auxiliary fund balances and the Governor’s capital plan assumes use of $4.9 million from auxiliary
fund balances for FY 2017 and FY 2018. Construction is anticipated to begin in FY 2018 with the opening
of the facility slated for May 2019. Annual debt would be $5.9 million assuming 30 years and 5.0 percent
interest. The legislation indicates that approximately 95 percent of the debt service would be supported
from dorm fees and the remaining 5 percent would be supported from tuition and general revenues. As
drafted, it does not limit the amounts.
Debt Levels
Total net tax supported debt decreases during the period through FY 2022 by $414.0 million from $1,935.1
million to $1,521.1 million. Net tax supported debt had dropped to $1,280.9 million in FY 2003 after the state
used $247.6 million of special revenue bonds backed by the state’s tobacco master settlement agreement to
defease general obligation bond debt in FY 2002.
Net Tax Supported Debt Projections
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Past practice indicates that debt levels will be significantly higher as more projects are added within the
five-year period of this capital budget. In a departure from past practice, the budget does not assume any
new referenda will go before the voters in November 2018 or November 2020. The average bond referenda
over the past five elections was $189.3 million and the voters approved $227.5 million on the November
2016 ballot. The impact of future referenda is excluded from any bond or debt projections in the plan. The
above chart shows projected debt levels for FY 2014 through FY 2022 in the past five budgets. The FY
2019 debt projection presented in the FY 2018 capital budget is $97.7 million more than the FY 2019
projection in the FY 2017 capital budget, and $273.2 million more than presented in the FY 2014 budget.
Debt is often expressed as a percent of state personal income as a measure to compare across jurisdictions;
state personal income is a rough measure of the state’s wealth, and therefore its potential ability to service
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its debt. Net tax supported debt would decrease from 3.1 percent into FY 2017 before increasing to 3.4
percent in FY 2018 and dropping gradually back to 2.2 percent in FY 2022 assuming that the capital budget
is not increased. However, as with debt levels, past practice indicates it is likely to be higher than projected
and as noted previously, the plan identifies no new general obligation bond funded debt.
Debt ratios began increasing significantly in FY 1988, reaching a peak in FY 1994 as the Depositors
Economic Protection Corporation and Convention Center debt was added. In FY 1994, net tax supported
debt reached 8.4 percent of personal income. The current and prior administrations have expressed the
reduction of that ratio as a major capital policy goal. The FY 2015 level of 3.6 percent is the lowest amount
since Staff began keeping track in FY 1991 due to use of the tobacco master settlement agreement revenues
securitization.
However, as with debt levels, past practices indicate it is likely to be higher than projected since as
previously noted, the budget does not assume any new referenda will go before the voters in November
2018 or November 2020, a departure from past practice. The chart below shows projected debt as percent
of personal income for FY 2014 through FY 2022 in the past five budgets. The FY 2014 budget projected
FY 2019 debt at 2.7 percent of personal income, which is the same as projected in the FY 2016 budget and
40 basis points lower than the 3.1 percent projected in the FY 2018 budget. The projections assume that
the debt levels do not increase in subsequent budgets.
Debt as Percent of Personal Income
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Debt Service
Useable general revenues are estimated collections net of the transfers to the Budget Stabilization and Cash
Reserve account. These transfers ultimately become Rhode Island Capital Plan funds and cannot be used
for debt service. The term net tax supported debt refers to all debt for which an appropriation is or may be
required. That includes not only general obligation bonds and direct state issuance, but also debt issued by
other entities for which the state is pledged to an annual lease payment or to make an appropriation in the
event of a default. The proportion of net tax supported debt to useable general revenues provides a snapshot
of how the state is leveraging its debt compared to available resources eligible to pay off that debt. For FY
2015 and FY 2016, debt service as a percent of general revenues was 6.7 percent and 5.0 percent,
respectively. Debt service in the recommended capital budget would increase from 5.3 percent of useable
general revenues in FY 2017 to 6.3 percent in FY 2020 before steadily decreasing to 5.7 percent in FY
2022.
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Net Debt Service as Percent of Useable General Revenues
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FY 2021

FY 2022

Department of Administration
Projects
Pastore Center
Other State Facilities
Other Projects

5 Year Total
37,276,000
87,856,761
37,600,000
$ 162,732,761

Project Total
$ 97,434,697
175,585,575
56,041,830
$ 329,062,102

$

$

$

Total
Sources of Funds
Certificates of Participation - New
Federal Funds
General Obligation Bonds
Other
Rhode Island Capital Funds
Total

28,150,000
2,000,000
132,582,761
$ 162,732,761

28,150,000
300,000
16,172,829
50,000
284,389,273
$ 329,062,102

Summary. The Department of Administration request total capital expenditures of $477.2 million, of
which $270.9 million will be spent in the five-year period for 37 projects; four of which are new. Funding
in the five-year period assumes $81.2 million from new Certificates of Participation for information
technology projects and to make energy improvements in the State House, $3.7 million from approved
general obligation bonds, and $186.0 million from Rhode Island Capital Plan funds.
The request is $156.7 million more than the approved plan, reflecting funding for new projects. This
includes $119.5 million or 52.9 percent more from Rhode Island Capital Plan funds.
It should be noted that the capital budget request does not include any funding beyond FY 2021 for several
projects. It is unlikely that funding will not be needed as the buildings are aging and deficiencies are
identified. The Administration subsequently indicated that it is in the process of conducting facility
assessments, which the Division of Capital Asset Management and Maintenance will use as a basis for
identifying future capital asset needs throughout the state.
The Governor recommends total project costs of $329.1 million from all sources of funds for 38 projects,
three of which are new. The recommendation assumes use of $162.7 million in the five-year plan, including
$28.2 million through the issuance of new Certificates of Participation for energy efficiency and
information technology projects. The legislation authorizing this is included in Article 16 of 2017-H 5175.
The recommendation is $8.6 million more than the approved plan and $148.1 million less than requested,
due to the exclusion of prior year expenditures and authorizing less through the issuance of Certificates of
Participation.
Project Presentation
The FY 2016 enacted budget consolidated construction, property and asset management functions into the
Department of Administration. Subsequently, positions from impacted agencies were transferred. In 2016,
the Assembly adopted legislation creating the Division of Capital Asset Management and Maintenance to
assume the responsibilities of the Divisions of Facilities Management and Capital Projects and Property
Management. Both divisions were created by an executive order in 2004. The purpose of the Division is
to manage and maintain state property and state owned facilities. Some of its duties are: oversee all new
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construction and rehabilitation projects; maintain, equip, and keep in repair the State House, state office
buildings and other premises owned or rented by the state; provide periodic inspection, appraisal or
inventory of all state buildings and property and to control and supervise the acquisition, operation,
maintenance, repair and replacement of state owned motor vehicles by state agencies.
The Governor’s FY 2018 budget reflects the consolidation of major projects funded with Rhode Island
Capital Plan funds under the oversight of the Division into five categories: Capitol Hill Campus,
Environmental projects, State Facility, Pastore Center Campus, and State House Asset Protection. It is
envisioned that this consolidation would provide the Division with flexibility to manage statewide projects.
Under the proposed consolidation plan, costs for certain specific projects are aggregated; five lines would
be shown in the Appropriations Act for cost of 20 projects. This is shown below:
Category
Project
Capitol Hill Campus Project
Chapin Health Laboratory
Cannon Building
State Office Building
William Powers Building (Administration)
Total - Capitol Hill Campus Project
Environmental Projects
Environmental Compliance
Replacement of Fueling Tanks
Total - Environmental Projects
State Facility Projects
DoIT Enterprise Operations Center
Old Colony House
Old State House
Shepard Building
Washington County Government Center
Total - State Facility Projects
Pastore Center Campus Projects
Building Demolition
Parking
Rehabilitation - DOA Portion
Power Plant
Strategic Plan
Utilities Upgrade
Water Tanks and Pipes
Total - Pastore Center Campus Projects
State House Asset Protection Projects
Energy Management Improvement
State House Renovations
Total - State House Asset Protection

FY 2018
$ 6,050,000
700,000
700,000
1,000,000
$ 8,450,000
$ 200,000
450,000
$ 650,000
$ 770,000
100,000
1,000,000
395,000
1,400,000
$ 3,665,000
$ 175,000
1,300,000
3,900,000
650,000
600,000
2,000,000
280,000
$ 8,905,000
$ 2,000,000
1,250,000
$ 3,250,000

Prior Appropriation Acts had listed each project by its own line and its cost, which makes it easier to track
expenditures throughout the life of the project. Generally, once the Assembly enacts the budget, the
projects are usually revised by the Governor to reflect delays and or updated costs. After the revised budget
is submitted and before the final budget is adopted, amendments by the Governor are requested to reflect
further changes. The Assembly has allowed for flexibility through use of appropriations for ongoing asset
protection. Not all of these projects appear for that designation.
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Projects
Pastore Center
Pastore Center Buildings Demolition
Pastore Central Power Plant
Pastore Center Rehabilitation
Pastore Center Strategic Plan
Pastore Center Utilities Water Tanks and Pipes
Pastore Center Virks Building Renovation
Pastore Center Cottages Restoration
Pastore Center Harrington Hall
Pastore Center Mathias Building
Pastore Center Parking
Pastore Center Utilities Upgrade
Total

Status
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing

5 Year Total
$

$

5,750,000
650,000
20,900,000
600,000
840,000
5,236,000
1,300,000
2,000,000
37,276,000

Project Total
$

$

9,790,046
3,812,246
36,229,551
1,925,500
1,734,434
22,733,458
2,190,375
3,619,203
3,660,684
3,999,765
7,739,435
97,434,697

Pastore Center Buildings Demolition. The Department requests a total project cost of $9.8 million from
Rhode Island Capital Plan funds to demolish buildings on the Pastore Center. The approved plan did not
assume any funding beyond FY 2016 as the Administration is waiting for the Pastore Center Strategic Plan
to be completed. The request has been revised to include new expenditures of $5.8 million from FY 2018
to FY 2020 to demolish the Pinel and the Welcome Arnold buildings, three facility shops and the old power
plant. The Administration indicates that because of their current conditions, the aforementioned buildings
will need to be demolished, irrespective of what the strategic plan concludes. The request assumes use of
$0.2 million in FY 2018, $1.8 million in FY 2019 and $3.8 million in FY 2020. The Governor recommends
funding as requested.
Pastore Central Power Plant. The Department requests total project costs of $33.9 million from approved
Certificates of Participation and Rhode Island Capital Plan funds to continue work on the Central Power
Plant in the Pastore Center. The power plant has the capability to co-generate steam and electricity and is
12 years old. The request includes $1.5 million in the current year, $0.8 million more than the approved
plan to primarily reflect new expenditures to repair steam turbines. The Department indicates that as the
power plant ages, ongoing improvements and certain parts need to be replaced to ensure that it functions
properly. The Governor recommends a total project cost of $3.8 million from Rhode Island Capital Plan
funds, including use of $800,000 in FY 2017 and $650,000 in FY 2018. The recommendation excludes
$30.0 million of prior year expenditures.
Pastore Center Rehabilitation. The Department requests $44.1 million from Rhode Island Capital Plan
funds, of which $28.7 million will be used from FY 2018 through FY 2021 to fund major maintenance and
capital repairs for multiple buildings at the Pastore Center, now under the responsibility of the Division of
Capital Asset Management and Maintenance. Work will focus on the following buildings: Benjamin Rush,
Louis Pasteur, Mathias and Hazard, and will address various code, heating, ventilating, and air conditioning
and structural deficiencies.
The total project cost is $19.3 million more than the approved plan and has been revised to include $11.9
million for new heating, ventilation and air conditioning systems for Adolph Meyer and Mathias and $6.4
million to install new windows at the Department of Labor and Training Center General Complex and the
Mathias Building. This is consistent with past requests. The Governor recommends a total project cost of
$36.2 million, including use of $20.9 million in the five-year plan. The recommendation is $7.9 million less
than requested; however, it is $11.4 million more than the approved plan to address energy efficiency,
electrical system upgrades and window replacements of various buildings.
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Pastore Center Strategic Plan. The approved plan includes $1.3 million in FY 2017 from Rhode Island
Capital Plan funds, including $850,000 for the Division of Capital Asset Management and Maintenance to
perform facility condition assessments of all properties under its purview. This also includes $475,500 for
the Division to obtain architectural and engineering services for the development of a strategic plan for the
Pastore Center, with the purpose of providing a detailed physical and financial plan for rehabilitating the
buildings as well as incorporating a plan for relocating state agencies that are currently leasing space to the
campus.
The current request of $4.8 million is $3.4 million more than the approved plan. It includes an additional
$1.1 million for the facility condition assessments, which the Department attributed to bids received. The
request also includes new expenditures of $1.8 million for the design of the Pastore Center and $475,000
for the Division to purchase architectural and engineering services for statewide design standards.
The Governor recommends total project costs of $1.9 million, which is $0.6 million more than the approved
plan based on anticipated costs for the facility condition assessments.
Pastore Center Utilities Water Tanks and Pipes. The Department requests project costs of $2.4 million
from Rhode Island Capital Plan funds, of which $0.8 million will be used from FY 2018 through FY 2020
to identify and address deficiencies at the Pastore Center with respect to water supply and distribution.
According to the Department, in 1997, an analysis indicated that 80 out of 99 fire hydrants on the Campus
could not supply sufficient water for firefighting.
The total project cost is $0.6 million more than approved, including new expenditures of $280,000 in FY
2020 and $256,678 more in the current year for construction of a water main for the recently renovated
cottages on the campus.
The Governor recommends $1.7 million, which is $0.2 million less than the approved plan. This includes
$0.4 million less in the current year, based on the Department’s updated project costs and new expenditures
of $280,000 programmed in FY 2020.
Pastore Center Virks Building Renovation. The Department requests $22.8 million from Rhode Island
Capital Plan funds to renovate the Virks building in the Pastore Center to be occupied by the Executive
Office of Health and Human Services. The project consists of interior renovations, including the electrical
system, the heating, ventilation, and air conditioning system, and roof replacement. Once renovated, the
building could accommodate 200 to 225 employees. The approved plan assumed that the state will recover
a portion of the project cost for rent through Medicaid.
It should be noted that the 2016 Assembly concurred with the Governor’s recommendation to provide an
additional $7.2 million for this project, based on bids the Department had received. The current request is
$1.8 million or 8.5 percent more than the approved plan. This includes new expenditures of $1.5 million
to purchase furniture and fixtures, which the Department indicates was inadvertently not included and $0.3
million to reflect revised construction costs. The Governor provides all but $43,859 of the requested funds.
Pastore Center Cottages Restoration. The approved capital plan includes $2.2 million from Rhode Island
Capital Plan funds to renovate three four-bedroom cottages at the Pastore Center for office space. One of
the cottages is currently occupied by the Governor’s Commission on Disabilities and the remaining two
cottages will be occupied by the Department of Children, Youth and Families. The Department’s capital
budget request assumed that the project had ended and did not request funding. The Governor recommends
funding consistent with the approved plan. The capital budget includes expenditures of $0.1 million in FY
2017.
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Pastore Center Harrington Hall. The Department requests $3.6 million from Rhode Island Capital Plan
funds to renovate Harrington Hall. The renovations include updating the heating, ventilation and air
conditioning system, painting and a new kitchen. The building was built in 1936, has a total square footage
of 22,071, and is used as a homeless shelter for men. The shelter occupies a former gymnasium and has an
88-bed capacity with two bathrooms and three showers. The request includes $194,222 in the current year
for a final payment to close out the project. It appears that $145,956 is available in reappropriation.
Adjusting for this, the request is $46,266 more than the approved plan. The Governor recommends funding
as requested.
Pastore Mathias Building. The Department requests $4.1 million from Rhode Island Capital Plan funds
to renovate the Mathias building. Renovations will include roof repairs, upgrades to the heating, ventilation
and air conditioning system and telecommunication improvements. The building is being renovated to
enable tenants from the Varley building to occupy the facility. The request is $0.4 million more than the
approved plan to reflect new expenditures added in FY 2017 for the relocation of the dental clinic from
Virks. The Governor recommends a total project cost of $3.7 million, $0.1 million more than the approved
plan based on updated project costs.
Pastore Center Parking. Consistent with the approved plan, the Department requests a total project cost
of $3.3 million from Rhode Island Capital Plan funds, of which $0.9 million will be used in FY 2017 to
construct additional parking spaces in the Pastore Center. A parking needs assessment was completed in
2002 and since then several state agencies, including the Department of Business Regulation, the Traffic
Tribunal and the Division of Motor Vehicles have relocated to the Pastore Center. The Department
indicates that during winter conditions, overflow parking has made it difficult for emergency vehicles to
get by.
The Governor recommends a total project cost of $4.0 million, $0.7 million more than requested for
construction of parking spaces for Virks and the Attorney General’s Office as part of the relocation of the
Bureau of Criminal Identification to the Pastore Center. The recommendation includes $0.3 million in FY
2017 and $1.3 million in FY 2018.
Pastore Center Utilities Upgrade. Consistent with the approved plan, the Department requests total
project costs of $8.5 million from Rhode Island Capital Plan funds, of which $1.6 million will be used in
FY 2018 to repair and make improvements to the electrical distribution system in the Pastore Center and to
replace steam condensate pumps that the Department indicates are failing. The Department notes that some
of the underground wiring is over 40 years old and has exceeded its useful life. An engineering survey was
conducted in 2001 and concluded that the existing system is undersized and would possibly not support
major future construction projects like the Reintegration Center, the new training school and others.
The Governor recommends $7.7 million from Rhode Island Capital Plan funds, $0.7 million less than
approved and requested based on the Department’s updated costs for generators.
Pastore Center Gloria McDonald Rehabilitation. The Department requests new capital expenditures of
$25.8 million from Rhode Island Capital Plan funds to be used from FY 2018 through FY 2021 to renovate
the Gloria McDonald building. The building is currently vacant and the Department indicates that it is in
need of a complete overhaul, including exterior renovation, upgrading the electrical and plumbing systems
and installing a new heating, ventilation and air conditioning system. The Department is currently in the
process of conducting a master plan for the Pastore Center and it indicates that the plan would potentially
identify the future occupant of the facility. The request assumes use of $0.5 million in FY 2018 to conduct
a feasibility study and construction costs of $7.5 million in FY 2019, $12.5 million in FY 2020 and $5.3
million in FY 2021.
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The Department anticipates that from start to finish, the project would take four years. It should be noted
that a project (Virks Building Renovations) of similar size has been in the works for the last four years and
the current capital improvement plan assumes that it will be completed in FY 2018. The proposed timeline
for the renovation of Gloria McDonald appears to be too optimistic, since the Department is anticipating a
complete overhaul.
It should be noted that the request for this project does not include funding for furniture, fixtures and
equipment. A similar exclusion was made for the Virks Building Renovations project and subsequently,
the Department requested $1.5 million to purchase these items. It is likely that the requested $25.8 million
will be revised upward. The Governor does not recommend funding this project.
Pastore Center Hazard Rehabilitation. The Department requests new capital expenditures of $25.8
million from Rhode Island Capital Plan funds to be used from FY 2018 through FY 2021 to renovate the
Hazard building, which is currently being used for offices for the Executive Office of Health and Human
Services. The building will be vacated once rehabilitation of the Virks building is complete.
The Department indicates that the building is in need of a complete overhaul, including exterior renovation,
such as new windows, gutters and masonry. Interior renovations will include upgrading the electrical and
plumbing systems and installing a new heating, ventilation and air conditioning system. The request
assumes use of $0.5 million in FY 2018 to conduct a feasibility study and construction costs of $7.5 million
in FY 2019, $12.5 million in FY 2020 and $5.3 million in FY 2021.
The Department anticipates that from start to finish, the project would take four years. It should be noted
that a project (Virks Building Renovations) of similar size has been in the works for the last four years and
the current capital improvement plan assumes that construction will end by fall 2017. Assuming this occurs
by October 1, 2017, the Division of Capital Asset Management and Maintenance would have nine months
to complete the feasibility study and have the design done in order for construction to start July 2018, for
which the request assumes use of $7.5 million.
It should be noted that the request for this project does not include funding for furniture, fixtures and
equipment. A similar exclusion was made for the Virks Building project and subsequently, the Department
requested $1.5 million to purchase these items. It is likely that the requested $25.8 million will be revised
upward. The Governor does not recommend funding this project.
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5 Year Total

Status

Projects
Other State Facilities
Security Measures - State Buildings
Shepard Building
Cannon Building
Chapin Health Laboratory
State House Energy Management Improvement
State House Renovations
State Office Building
Washington County Government Center
William Powers Building
Zambarano Buildings and Utilities
Accessibility - Facility Renovations
Big River Management Area
Convention Center Facility Renovations
Cranston Street Armory
Dunkin Donuts Center
IT Enterprise Operations Center
McCoy Stadium Repairs
Old Colony House
Old State House
Veterans Memorial Auditorium Repairs
Total

New
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

$

$

500,000
4,895,000
8,650,000
6,050,000
5,000,000
4,500,000
4,980,000
5,150,000
11,000,000
11,925,000
5,000,000
675,000
5,000,000
850,000
9,250,000
1,850,000
101,761
150,000
1,650,000
680,000
87,856,761

Project Total
500,000
4,990,000
11,655,882
7,133,399
5,673,000
11,553,349
10,217,235
7,983,034
18,802,623
20,212,521
8,630,693
1,609,755
9,292,493
5,493,241
14,337,500
12,348,337
1,922,608
2,033,026
3,497,457
17,699,422
$ 175,585,575
$

Security Measures - State Buildings. The Department of Health submitted a capital budget requesting
$250,000 from Rhode Island Capital Plan funds for FY 2018 to improve the security system of the Cannon
Building. The Department indicates that in early fall 2015, there were “threats” to the safety of Department
of Health staff and leadership, and the Rhode Island State Police conducted a security and vulnerability
assessment examining ways to improve the security of the facility. The Governor recommends $0.5 million
in the Department of Administration’s budget. This includes $250,000 to address security issues
throughout the Cannon building and the remaining $250,000 will be used to address other state facilities.
Shepard Building. The approved plan includes $5.0 million from Rhode Island Capital Plan funds
programmed to begin in the University of Rhode Island’s budget for a project to make repairs to the Shepard
Building; funding is programmed for FY 2017 through FY 2021. The project will include roof replacement,
receiving door replacement, renovations to the Westminster Street entrance, structural facade repair, and
replacement of all restroom floors. The University anticipated that this will reduce operating and
maintenance costs, improve health and safety and beautify the building. The Governor recommends
funding consistent with the approved plan; however, transfers the oversight of the project from the
University to the Division of Capital Asset Management and Maintenance.
Cannon Building. The Department requests $10.7 million from Rhode Island Capital Plan funds, of which
$8.7 million will be used from FY 2018 through FY 2021 for repairs and renovations to the Cannon
Building. The Department plans to renovate the restrooms, and improve the exterior sidewalk and the
delivery area to allow large trucks access to load and unload materials. The request is $6.8 million more
than the approved plan, reflecting new expenditures of $5.0 million to upgrade the heating, ventilating and
air conditioning system, and $2.1 million for lighting and to purchase and install a backup generator. The
Governor concurs and adjusts prior year expenditures to show an additional $0.9 million of expenses for
a total project cost of $11.7 million.

395

Chapin Health Laboratory. The Department requests $7.1 million from all funds, including $7.0 million
from Rhode Island Capital Plan funds, of which $6.8 million will be used in FY 2017 and FY 2018 to
renovate the Chapin Health Laboratory. Infrastructure updates will include laboratory exhaust retrofit, new
decomposition room ventilation, a new boiler system and upgrading the heating, ventilating and air
conditioning system. The current lighting system will also be replaced throughout the building.
In 2013, Siemens conducted an analysis of the current HVAC system and recommended that the state retain
a “certified hazardous materials firm to investigate the extent of any potential contamination in the
building.” The project cost is $0.1 million less than the approved plan, reflecting the exclusion of prior
year expenditures and a project timeline was revised to assume a completion date in FY 2018, two years
earlier. The Governor recommends the total project cost as requested; however, shifts $2.5 million from
the current year to FY 2018 reflecting a project delay.
State House Energy Management Improvement. The approved plan includes $0.8 million from Rhode
Island Capital Plan funds for architectural and engineering services for a new central heating, ventilation
and air conditioning system for the State House, which was completed in FY 2016. The project has been
revised to include $65.0 million from new Certificates of Participation for construction costs for a new
heating, ventilation and air conditioning system; upgrading the mechanical, electrical systems, life safety,
and fire protection systems; and remodeling the boiler room. The Department notes that the current heating
system is over 100 years old and is in need of rehabilitation and that heating pipes inside the walls have
begun to rot and corrode. Assuming a 5.0 percent interest rate and a 10-year term, the annual debt service
would be $8.4 million.
The Department indicates that the project cost is based on the engineering work that was completed in FY
2016 and that the longer the project is delayed, the more it will cost.
The Governor recommends a total project cost of $5.7 million, including use of $2.0 million in FY 2018
and $3.0 million in FY 2019 to renovate the boiler room.
State House Renovations. The Department requests $10.9 million from Rhode Island Capital Plan funds,
of which $4.5 million will be used from FY 2018 through FY 2021 for exterior and interior improvements,
grounds and walkway repairs. Interior work will focus on painting of ceilings, dome repairs and window
repairs. The request is $3.9 million more than the approved plan and is consistent with a prior request. It
includes new expenditures of $1.6 million programmed for emergencies, $0.3 million for a master plan,
which the Department indicates will provide a long-term plan for preserving the historic character and uses
of the building. The request also includes $0.5 million each for repairing the upper lot, elevator and
walkways.
The Governor recommends $11.6 million, $0.7 million more than requested primarily to reflect
expenditures programmed in FY 2021 and FY 2022. The five-year plan assumes use of $4.5 million,
including $1.3 million in both FY 2018 and FY 2019, $1.0 million in FY 2020 and $0.5 million in both FY
2021 and FY 2022.
State Office Building. The Department requests $10.3 million from Rhode Island Capital Plan funds, of
which $5.0 million will be used from FY 2018 through FY 2020 for renovations at the State Office Building.
The project includes upgrading the heating, ventilation and air conditioning system, fire code compliance,
refurbishing the parking lot, general repairs and elevator repairs, in order to comply with Americans with
Disabilities Act standards.
The total project cost is $2.0 million or 19.4 percent more than the approved plan, to primarily reflect new
expenditures to upgrade the heating, ventilation and air conditioning system. The Department indicates
that the heating and electrical systems are antiquated and the building is currently cooled by individual air
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conditioning units. The Governor concurs, with the exception of showing $0.1 million less in prior year
spending.
Washington County Government Center. The Department requests $5.0 million from Rhode Island
Capital Plan funds, of which $1.9 million will be used from FY 2018 through FY 2021 for ongoing
renovations at the Washington County Government Center. The request is $1.1 million more than the
approved plan, which includes new expenditures of $2.1 million for upgrading the heating, ventilation, and
air conditioning system and is consistent with past requests. This is offset by a reduction to previously
approved projects such as interior improvements. The Department indicates that upgrading the system is
necessary because the building does not meet current requirements for energy efficiency. The building,
which contains 45,000 square feet uses seven residential-size boilers.
The Governor recommends a total project cost of $8.0 million, $3.0 million more than requested based on
the Department’s updated project costs for the heating, ventilation, and air conditioning system and
exterior improvements.
William Powers Building. The Department requests a total project cost of $18.1 million from Rhode
Island Capital Plan funds, of which $10.2 million will be used from FY 2018 through FY 2021 for repairs
and renovations, such as window replacement and cooling tower upgrades at the William Powers Building.
General renovations include bathroom repairs, security upgrades, and painting.
The request is $6.1 million more than the approved plan and has been substantially revised to include new
expenditures of $3.5 million for a command center for hardware, software and other equipment to be located
in one of the existing facilities that will monitor the building management systems, including mechanical,
electrical and plumbing. The Department had previously indicated that one of the sites being considered is
the information technology operations center in Warwick. It also includes $1.5 million for new office
workstations and furniture. Various smaller scale projects such as elevator renovations, painting and
repairing the plaza are also included.
The Governor recommends $0.7 million more than requested primarily from the inclusion of $1.0 million
in new expenditures programmed in FY 2022. The five-year plan assumes use of $1.0 million in FY 2018,
$2.0 million in FY 2019, $3.0 million in FY 2020, $4.0 million in FY 2021 and $1.0 million in FY 2022.
Zambarano Buildings and Utilities. The Department requests a total project cost of $19.4 million from
Rhode Island Capital Plan funds, of which $10.6 million will be used in the five-year period for capital
repairs to various buildings and equipment at the Zambarano Campus of the Eleanor Slater Hospital in
Burrillville. The Zambarano Campus includes buildings totaling 307,000 square feet on 460 acres of land.
The request is $3.2 million more than the approved plan and is consistent with past requests. It includes
new expenditures of $1.5 million to demolish an old incinerator that used to burn medical waste, $0.7
million for a water distribution project and $0.2 million to demolish cottages. Other project costs were
reprogrammed to reflect a revised timeline. These projects reflect the priorities of the new Division of
Capital Asset Management and Maintenance.
The Governor recommends total capital expenditures of $20.2 million from Rhode Island Capital Plan
funds. This is $0.8 million more than requested, including expenditures of $1.0 million programmed in FY
2022. The recommendation also shifts $0.5 million from the current year to FY 2018 based on the
Department’s updated project schedule.
Accessibility - Facility Renovations. The Department requests total project costs of $8.6 million from
Rhode Island Capital Plan funds, of which $5.0 million will be used in the five-year period for renovations
of state-owned long term care and community based facilities, health centers, group homes, fire safety
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improvements, accessibility renovations to state administrative and higher education institutions and other
renovations to buildings throughout the state where open meetings are held, such as senior citizen centers.
Projects are prioritized based on the results of a statewide accessibility survey that the Governor’s
Commission on Disabilities completed in FY 2012. The FY 2016 approved plan transferred the oversight
of the accessibility project to the Department of Administration’s budget. The Commission will continue
to be responsible for project prioritization. The request is $1.0 million more than the approved plan,
reflecting new expenditures programed in FY 2022. The Governor recommends funding as requested.
Big River Management Area. The Department requests a project cost of $1.8 million, of which $0.9
million from Rhode Island Capital Plan funds will be used in the five-year period for infrastructure repairs
and improvements at the Big River Management Area. This project includes funding for security,
litter/dumping enforcement and demolition of vacant homes. The Big River Management Area must be
protected for future development as a source of potable water. The request is $0.6 million more than the
approved plan to primarily reflect new expenditures of $0.5 million for remediation costs of the dump sites.
This is consistent with past requests. The Governor recommends total project costs of $1.6 million, of
which $0.7 million will be used in the five-year period.
Convention Center Facility Renovations. Consistent with the approved plan, the Department’s request
includes $8.3 million from Rhode Island Capital Plan funds, of which $4.0 million will be used from FY
2018 through FY 2021 for improvements to the Convention Center Facility. The Authority indicates that
preventive maintenance is required in order to maintain the venue to attract and keep customers. The state
must pay Convention Center debt service that is not covered by operating revenue. To the extent the
Authority sets aside resources for upkeep, its operating deficit grows, increasing the state’s debt service
costs.
The request assumes that all of the $1.5 million provided in FY 2016 was spent, but it appears that $0.8
million is available in carry forward funding. The Governor recommends $1.0 million more than the
approved plan, which includes new expenditures programed in FY 2022. The recommendation includes
the reappropriation of $0.8 million in FY 2017.
Cranston Street Armory. Consistent with the approved plan, the request includes $2.4 million from
Rhode Island Capital Plan funds to be used in FY 2017 and FY 2018 to stabilize the exterior of the Cranston
Street Armory. The total project cost is $6.0 million.
In FY 2016, all windows above the ground level were boarded up and the Administration conducted a
feasibility assessment study to determine a use plan for the facility. Some of the recommendations for use
included: state lab, museum, archive/storage, public school, apartments, athletic facility and others.
Estimated project costs for the aforementioned uses ranged from $41 million to $103 million.
Subsequently, the Administration established a re-use steering committee to explore other options,
including funding mechanisms. The Governor recommends $0.6 million less than requested, from the
removal of prior year expenditures.
Dunkin Donuts Center. Consistent with the approved plan, the Department’s request includes $12.5
million from Rhode Island Capital Plan funds for renewal and replacement expenses for the Dunkin Donuts
Center. The Center was purchased by the Convention Center Authority with revenue bonds and leased
back to the state. Rental payments from the Center lease are applied to the debt service payments on the
revenue bonds. Bond covenants from the 2006 purchase and renovation financing funds must be set aside
each year to maintain the facility.
The Department’s request does not include any funding in FY 2022, for which the Board approved a plan
that identified $1.9 million in projects. This includes $0.7 million for common area improvements and $1.2
million to renovate 22 public restrooms within the facility. The Governor recommends a total project cost
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of $14.3 million from Rhode Island Capital Plan funds, $1.9 million more than requested to include new
expenditures programmed in FY 2022 for projects identified by the Board.
IT Enterprise Operations Center. The Department requests $12.4 million from Rhode Island Capital
Plan funds, of which $1.9 million will be used in FY 2018 and FY 2019 for various projects including
fencing the property, replacing the chiller and boiler, and improving the heating, ventilation and air
conditioning system. The Department purchased the building off Jefferson Boulevard in 2009, completed
a major renovation and moved in November 2011. Though the request is $0.1 million more than the
approved plan, previously approved expenditures were reprogrammed to reflect an updated project
timeline. The Governor concurs, with the exception of providing $32,243 less than requested.
McCoy Stadium Repairs. Consistent with the approved plan, the Department requests a total project cost
of $1.9 million from Rhode Island Capital Plan funds, of which $0.1 million will be used in FY 2017 to
conduct a building assessment study, which is expected to be completed by winter 2017 and minor repairs.
The Department indicates that it is only addressing health and safety related issues until a decision is made
regarding the future use of the stadium. The Governor recommends the total project cost as requested;
however, shifts the $0.1 million from FY 2017 to FY 2018. Subsequently, the Administration indicates that
an amendment will be requested to shift the funds back to FY 2017, since the study has been completed.
Old Colony House. Consistent with the approved plan, the Department requests $0.3 million from Rhode
Island Capital Plan funds to be used from FY 2017 through FY 2019 to repair and renovate the Old Colony
House, specifically repointing the exterior of the building and replacing the gutters. Funds have been used
to mitigate structural issues, including the clock tower, electrical rewiring as well as painting. The Governor
recommends a total project cost that is $40,082 less than requested. The recommendation shifts $0.2
million of FY 2016 unspent funds to FY 2017.
Old State House. The Department requests a project cost of $3.6 million from Rhode Island Capital Plan
funds, of which $1.9 million will be used from FY 2017 through FY 2020 for renovations at the Old State
House, including exterior improvements, window replacement and sidewalk repairs. The total request is
$175,000 more than the approved plan, to primarily reflect expenditures for painting the interior of the
building, which the Historical Preservation and Heritage Commission indicates was done more than 20
years ago.
The Department’s request assumes that all of the FY 2016 appropriation was spent. Based on actual
expenditures, it appears that $72,693 in reappropriation is available. Provided that the funds are
reappropriated, the total project costs will be reduced by a like amount.
The Governor recommends $3.5 million, $72,693 less than requested due to the removal of the
reappropriation, based on the Department’s updated project costs.
Veterans Memorial Auditorium Repairs. The Department requests a total project cost of $17.4 million,
of which $0.7 million from Rhode Island Capital Plan funds would be used from FY 2018 through FY 2021
for ongoing asset protection costs of the Veterans Memorial Auditorium, which went through a major
renovation. Programmed expenditures include replacing a handicap lift, installing walls to reduce noise
levels, and installing lighting fixtures. The total request is $0.3 million less than the approved plan to reflect
the exclusion of prior year expenditures.
The request does not include any funding for FY 2022, for which the Convention Center Authority’s capital
request included $950,000 to replace the seats in the theater.
The Governor recommends a total project cost of $17.7 million from Rhode Island Capital Plan funds and
federal funds, consistent with the approved plan.
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Projects
Other Projects

Status

Energy Efficiency
Information Technology Strategic Plan
Bristol County Water Treatment Facility
Environmental Compliance
Replacement of Fueling Tanks
South County Groundwater Protection/Acquisition
Statewide Emergency Water Interconnect Projects
Total

New
New
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

5 Year Total
$

$

17,000,000
16,150,000
800,000
1,650,000
2,000,000
37,600,000

Project Total
$

$

17,000,000
16,150,000
4,972,829
2,385,795
4,333,206
7,500,000
3,700,000
56,041,830

Energy Efficiency. The Department requests $23.0 million from Rhode Island Capital Plan funds to
leverage sources from the Regional Greenhouse Gas Initiative and energy efficiency incentives from
National Grid to fund clean energy projects. In December 2015, Governor Raimondo issued Executive
Order 15-17: “State Agencies to Lead by Example in Energy Efficiency and Clean Energy” establishing a
Lead by Example program in the Office of Energy Resources. The executive order charged the Office with
overseeing and coordinating efforts to reduce energy consumption. Some of the program’s goals are to
improve state facility infrastructure, reduce state facility operating and on-going maintenance costs, and to
reduce greenhouse gas emissions. In June 2016, the Office of Energy Resources, National Grid and the
Division of Capital Asset Management and Maintenance entered into a three-year memorandum of
understanding establishing guidelines for this project.
The request assumes use of $3.0 million in FY 2017 and $4.0 million each year from FY 2018 through FY
2022. Funds would be used for indoor and outdoor lighting projects, new heating, ventilation and air
conditioning, renewable energy and building automation systems.
The Governor recommends a total project cost of $17.0 million, including $5.0 million from Rhode Island
Capital Plan funds and $12.0 million borrowed through the issuance of Certificates of Participation.
Legislation authorizing this is included in Article 16 of 2017-H 5175. Annual debt service would be $1.7
million and would be supported with energy savings.
Information Technology Strategic Plan. The Department requests new expenditures of $16.3 million,
including $0.1 million from Rhode Island Capital Plan funds and $16.2 million through the issuance of
Certificates of Participation for several information technology projects. This includes: $8.1 million for
the development of a hospital information system, including electronic medical records and patient/case
management tracking for the Departments of Human Services, Corrections and Behavioral Healthcare,
Developmental Disabilities and Hospitals; $2.5 million for the Department of Health to upgrade its Vital
Records system to include electronic recording of death registration, marriage and civil unions, and
termination of pregnancies; $2.0 million to expand the new tax system to replace the Cashier Management
for cash, check and credit card payments; $0.1 million for the Department of Corrections to conduct a
feasibility study for technology infrastructure improvements of its buildings; and $3.5 million for a new
payroll system. It should be noted that prior plans for use of the Information Technology Investment Fund
included funding to upgrade the payroll system; the Department’s current plan excludes the funding.
The Governor concurs, with the exception of the $0.1 million from Rhode Island Capital Plan funds. She
recommends borrowing $16.2 million through the issuance of Certificates of Participation, and the
legislation authorizing this is included in Article 16 of 2017-H 5175. The annualized debt service would
be $2.1 million, assuming a 5.0 percent interest rate and a 10-year term.
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Bristol County Water Treatment Facilities. The Department’s request includes a total project cost of
$6.9 million from authorized general obligation bond proceeds, of which $79,762 will be used in FY 2017
to make a final payment for design work related to the Shad Factory Pipeline. The Governor recommends
a total project cost of $5.0 million, $1.9 million less than requested, from the exclusion of prior year
expenditures.
Environmental Compliance. The Department requests a total project cost of $2.4 million from Rhode
Island Capital Plan funds, of which $0.8 million will be used from FY 2018 through FY 2021 for projects
that assist state agencies in maintaining compliance with all state and federal environmental rules and
regulations. Funds will also be used to support the costs of mitigating asbestos, remediation of
contaminated soils and other environmental issues for buildings under the Department’s jurisdiction.
Funding in the five-year period is consistent with the approved plan. The Governor recommends funding
as requested.
Replacement of Fueling Tanks. The Department requests $4.2 million from Rhode Island Capital Plan
funds, of which $1.4 million will be used in the five-year period to replace failing tanks at six of the 15
state-owned and operated fueling stations for state vehicles. In FY 2017, the Department plans to install
new above ground tanks in Smithfield and Portsmouth. The current request will allow the Department to
replace above ground tanks with the latest technology within the next five years. The request is $0.2 million
more than the approved plan, to primarily reflect expenditures programmed in FY 2022 to replace tanks on
Pontiac Avenue.
The Governor recommends a total project cost of $4.3 million and is $0.1 million more than requested to
adjust prior year expenditures and reprogram expenditures. The recommendation includes $450,000 in
FY 2018 and $0.3 million each from FY 2019 through FY 2022.
South County Groundwater Protection/Acquisition. The Department requests a total project cost of
$8.4 million from approved general obligation bond proceeds, of which $3.4 million will be used in FY
2018 and FY 2019 to purchase water development rights from private landowners for well sites identified
as high capacity. This project is funded with $9.3 million from bond proceeds, of which $1.3 million was
authorized by the voters in 2000 and $8.0 million in 2004. The total project cost is $0.9 million less than
the approved plan, reflecting the exclusion of prior year expenditures. The Governor recommends the $7.5
million requested from approved general obligation bonds. This is $0.8 million less than the total
requested, representing a further exclusion of prior year expenditures.
Statewide Emergency Water Interconnect Projects. The Department requests $2.1 million from
previously approved general obligation bonds to be used in FY 2017 and FY 2018 to continue a project to
establish statewide emergency water interconnections between the state’s 32 largest water supply systems.
This assumes use of $1.7 million in the current year for an interconnection from Woonsocket to Cumberland
and $0.3 million in FY 2018 for pending interconnections. A system of interconnections will enable the
movement of water from one source or system to another during any emergency, such as pipe breaks or
water source contamination. The interconnections are funded with $15.0 million from bond proceeds, of
which $10.0 million was authorized by the voters in 1987 and $5.0 million in 2004.
The request of $5.4 million is $1.7 million more than the approved plan to reflect the inclusion of prior year
expenditures. The Governor recommends funding consistent with the approved plan.
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Executive Office of Commerce
Projects
Urban Revitalization and Blight Remediation
Innovation Centers
Port of Providence
Quonset Piers
Affordable Housing
I-195 Redevelopment District
Total

Status
New
New
New
Ongoing
Ongoing
Revised

5 Year Total
10,000,000
20,000,000
20,000,000
89,600,000
30,000,000
300,000
$ 169,900,000

Project Total
$ 10,000,000
20,000,000
20,000,000
90,000,000
64,970,000
2,416,313
$ 207,386,313

$

$

$

Sources of Funds
Federal Funds
General Obligation Bonds
General Obligation Bonds - New
Other (Revenue Bonds)
Rhode Island Capital Funds
Total

130,000,000
25,000,000
14,900,000
$ 169,900,000

400,000
24,970,000
140,000,000
25,000,000
17,016,313
$ 207,386,313

Summary. The Executive Office of Commerce requests total capital expenditures of $260.5 million, of
which $183.1 million will be used in the five-year period for six projects. Funding in the five-year period
consists of $140.0 million from new general obligation bond proceeds submitted to the voters on the
November 2016 ballot, $18.1 million from Rhode Island Capital Plan funds and $25.0 million from other
fund sources. The Governor recommends total funding of $207.4 million, of which $169.9 million is for
the five-year period. The recommendation includes $140.0 million of general obligation bonds approved
in November 2016.
Urban Revitalization and Blight Remediation. The Office requests $10.0 million from general obligation
bond funds that were approved by the voters on the November 2016 ballot to improve residential and
commercial properties, and public spaces by razing and/or redeveloping structures, lots, or other spaces,
and providing down payment assistance for first time homebuyers in the ten hardest hit communities in
Rhode Island, to match federal funding. The program will be administered by Rhode Island Housing.
The 2016 Assembly authorized a referendum for a $50.0 million general obligation bond, including $40.0
million to support an on-going affordable housing initiative and $10.0 million to support this initiative. The
request programs the total funding at $5.0 million each in FY 2018 and FY 2019. The Governor
recommends funding as requested.
Innovation Centers. The Office requests $20.0 million from new general obligation bond funds that were
approved by the voters on the November 2016 ballot for one or more innovation campuses to facilitate
collaboration between the University of Rhode Island, other higher education institutions, and the business
community to expedite the conversion of research into marketable production or producers. Applicants
must provide a match to state project funding of at least one to one. The request programs $5.0 million for
each year from FY 2018 through FY 2021. The Governor recommends funding as requested.
Port of Providence. The Office requests $20.0 million from new general obligation bond funds that were
approved by the voters on the November 2016 ballot for land acquisition and improvement, building a
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multipurpose storage container terminal with operations and refrigeration capacity, and ancillary
equipment. The port is anticipated to be operational within two years. The request reports 15.0 acres of
land; however, the bond authorizes up to 25.0 acres of land acquisition. Likewise, the request programs
funding for two years, though the Office acknowledges that it has up to seven years to utilize the funds,
which may change the impact timeline of such a project. The request programs $10.0 million each in FY
2018 and FY 2019. The Governor recommends funding as requested.
Quonset Piers. The Office requests $90.0 million, including $50.0 million from new general obligation
bonds, $25.0 million from revenue bonds, and $15.0 million from Rhode Island Capital Plan funds to
refurbish and build an extension on Pier 2 at the Port of Davisville. The bonds were approved by the voters
on the November 2016 ballot. The request programs Rhode Island Capital Plan funds beginning in FY
2017 consistent with the approved plan. The Governor recommends funding as requested, but shifts $0.6
million from Rhode Island Capital Plan funds from the current year to FY 2018, based on an updated
timeline from the Quonset Development Corporation.
Affordable Housing. Consistent with the approved plan the Office requests $40.0 million from new
general obligation bond funding that was approved by the voters on the November 2016 ballot for affordable
housing development. The request reflects $75.0 million of funds already exhausted from initiatives
approved in 2006 and 2012. The request programs funding for the project at $20.0 million each year in FY
2018 and FY 2019. The Governor recommends funding as requested, but shifts $10.0 million from FY 2018
to the current year, to align funding to the project as required.
I-195 Redevelopment District. The Office requests $5.5 million, which is $4.1 million more than the
approved plan for professional legal and engineering services related to the maintenance and marketability
of land under the I-195 commission’s purview.
The Commission is the zoning entity for the I-195 Redevelopment District. It requires engineering and
design work related to project feasibility, project diligence, and overall district planning.
The request programs $0.3 million for the current year, $0.9 million each for FY 2018 and FY 2019, and
$0.8 million each for FY 2020 through FY 2022. The Governor includes the $51,683 carried over from FY
2016 and provides only $0.3 million for FY 2018.
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Department of Labor and Training
Projects
Center General Slate Roof Replacement
Center General Asset Protection
Total

Status
Ongoing
Revised

Sources of Funds
Federal Funds
Other - Temporary Disability Insurance Funds
Restricted Receipts
Rhode Island Capital Funds
Total

5 Year Total
4,496,869
$
4,496,869

Project Total
$
2,173,712
7,445,174
$
9,618,886

$

$

$

$

4,496,869
4,496,869

$

326,873
301,320
256,056
8,734,637
9,618,886

Summary. The Department of Labor and Training requests $4.5 million for FY 2018 through FY 2021 for
projects at the Center General Complex of the Pastore Center and the Donley Rehabilitation Center. The
projects total $10.1 million and include expenditures of $2.9 million for FY 2017. The Governor
recommends a total of $9.6 million with $4.5 million to be spent in the FY 2018 through FY 2022 period
and $2.8 million to be spent in FY 2017.
Center General Slate Roof Replacement. The Department requests total project costs of $2.2 million to
finalize the Center General Slate Roof Project, comprised of buildings 68 and 69, which were completed in
FY 2016 and building 71, which was completed early in July 2016. The Department has already spent $1.2
million through FY 2016 and requests to spend the remaining $1.0 million in FY 2017. The Governor
recommends funding as requested.
Center General Asset Protection. The Department requests total project costs of $8.0 million from Rhode
Island Capital Plan funds for nine different asset protection projects for the Center General Complex in
Cranston and the Donley Rehabilitation Center in Providence. The Department estimates that $1.6 million
of total project costs have been spent prior to FY 2017; $1.9 million will be spent in FY 2017 and $4.5
million will be spent from FY 2018 through FY 2021.
The Department expects to complete all nine projects from FY 2017 through FY 2021. The request is $1.9
million more than the approved capital plan and $0.6 million more than last year’s request, reflecting the
Department’s new estimated total project costs of $1.3 million for the redesign and rebuild of the glass
connectors between buildings 72 and 73 and replacement of the roofs on buildings 70, 72, and 73.
[Staff note: Consistent with prior requests, the Department does not include any project or funding for the
fifth year of the five-year plan or during the post-plan period. The Department’s staff acknowledges that
there will likely be additional projects that will be needed in those later years; however, it did not proceed
to request funding without having concrete plans for them.]
The Governor recommends a total of $7.4 million. This is $0.5 million less than requested to reflect the
updated project costs for FY 2017.
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Department of Revenue
Projects

Status
Revised
Ongoing
Ongoing

Integrated Tax System
DMV Information Technology Modernization Project
Lottery Building Renovations
Total
Sources of Funds
Certificates of Participation
Federal Funds
General Revenues
Restricted Receipts
Rhode Island Capital Funds
Total

5 Year Total
$
1,254,540
$
1,254,540

Project Total
$
25,212,000
28,390,593
904,415
$
54,507,008

$

$

$

1,254,540
1,254,540

$

36,000,000
589,854
3,005,805
14,006,934
904,415
54,507,008

Summary. The Department of Revenue requests total project costs of $52.3 million from all funds, of
which $1.3 million would be spent in the FY 2018 through FY 2022 period. The request is for three
previously approved projects, of which one is revised. The Governor recommends total project costs of
$54.5 million, including the requested amount over the five year period.
Integrated Tax System. The Department requests total project costs of $25.2 million, $0.2 million more
than the approved plan to consolidate separate Division of Taxation programs and functions into one
computer system. The $0.2 million is to establish an online International Fuel Tax Agreement portal and
is funded from a new federal grant.
The system is anticipated to include the final group of mainframe/offline taxes in the second quarter of FY
2017, launch two new consumer portals in the third quarter, and implement revenue accounting by the end
of the fiscal year. The Governor recommends funding as requested.
DMV Information Technology Modernization Project. The Department requests total project costs of
$26.3 million, $4.4 million more than the approved plan to replace and modify the information technology
system at the Registry of Motor Vehicles. The project is intended to expand available online functions and
reduce overall registry wait times. Changes to the scope of work and project timeline have increased costs.
The request includes $11.9 million from restricted receipt funds, $11.0 million from Certificates of
Participation, $3.0 million from general revenues, and $0.4 million from federal funds. The $4.4 million is
anticipated to cover all necessary expenditures through the end of the current contract.
The request for the current year includes $0.5 million less from general revenues and $4.8 million more
from new restricted receipts. This will require extending the technology surcharge beyond the sunset date
of June 2017, and still leave a $0.4 million funding gap. The debt service for the Certificates of Participation
was paid completely in February 2016.
The Department’s request programs $6.7 million for the current year, and $0.6 million each year for FY
2018 and FY 2019. The Department and Hewlett Packard agreed on a new system design and development
methodology, which required a new contract amendment, signed November 2015, which also extended the
agreement between the parties through September 2019. The system is anticipated to be fully operational
to contract specifications at the end of June 2017.
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The Governor recommends general revenues as requested, and includes an additional $2.1 million in
restricted receipts in the current year for contracted programming services.
Lottery Building Renovations. The Department requests total project costs of $756,802, which is $28,501
less than approved from Rhode Island Capital Plan funds to repair the Lottery building’s parking lot, replace
carpeting, and design and install a new heating and cooling system. The request includes $0.1 million in
the current year and reflects actual project costs.
The project was nearly completed in FY 2016; the system is being reviewed to ensure full working order.
Final payments are anticipated in the beginning of FY 2017. The Governor recommends funding as
requested for FY 2017, and includes adjustments from Rhode Island Capital Plan funds to reflect actual
pre-FY 2017 expenditures.
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Office of the Secretary of State
Projects

Status
Revised

State Archives
Total
Sources of Funds
Rhode Island Capital Funds
Total

$
$

$
$

5 Year Total
-

-

Project Total
$
150,000
$
150,000

$
$

150,000
150,000

Summary. The Secretary of State requests $68.5 million for FY 2018 through 2020 for the State Archives
and Electronic Poll Books projects. The projects total $69.9 million and include expenditures of $1.4
million for FY 2017. The Governor recommends $150,000 in FY 2017 to conduct a feasibility study to
recommend the best available options for a permanent facility to house the State Archives. The Governor
does not recommend funding for Electronic Poll Books.
State Archives. The Secretary of State requests total project costs of $67.5 million from FY 2019 to FY
2020 from Rhode Island Capital Plan funds and general obligation bond funds in order to construct an
appropriate, shared and permanent building. The construction of the building would be in collaboration
with the Rhode Island Historical Society, the Rhode Island Judiciary, and the City of Providence. The
building is intended to safeguard Rhode Island’s millions of historically significant documents, images and
records. The agency requests $5.0 million for FY 2018 to procure architectural and engineering services
to design the building and $62.3 million, which includes $31.2 million from Rhode Island Capital Plan
funds for FY 2019 and $31.2 million from general obligation bonds for FY 2020 for land, site development,
construction and contingency costs of the building.
The FY 2017 enacted budget includes $100,000 from Rhode Island Capital Plan funds for a study that will
build upon a preliminary study funded by the Rhode Island Foundation. The current request increases that
by $50,000, suggesting that is a more realistic cost of the study. The study will provide the necessary
information prior to seeking voter approval of general obligation bonds in November of 2018 for
construction of the building.
The Governor recommends the requested $150,000 in FY 2017 for the feasibility study only.
Electronic Poll Books. The FY 2017 enacted budget includes $195,000 from general revenues to
implement a pilot project to purchase 200 electronic poll books, which will be deployed at 56 polling places
during the upcoming September and November elections. The Secretary of State’s current capital budget
request is for $2.4 million from the Information Technology Investment Fund over FY 2017 and FY 2018
to lease the remaining 1,400 e-poll books needed throughout the state.
The e-poll books provide accurate and up-to-date voter rolls; reduce provisional voting; reduce printing
costs; decrease wait times on Election Day; allow for a user-friendly check-in process for both voters and
poll workers; and provide an overall more modern check-in system at polling places. The useful life of the
e-poll books range from five to seven years. The Governor does not recommend additional funding for epoll books through the Information Technology Investment Fund or any other source.
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Public Utilities Commission
Projects

Status
Ongoing

Building Renovations
Total
Sources of Funds
Restricted Receipts
Total

$
$

5 Year Total
450,000
450,000

$
$

450,000
450,000

Project Total
$
500,115
$
500,115

$
$

500,115
500,115

Summary. The Public Utilities Commission’s FY 2018 through FY 2022 capital request includes $50,115
for FY 2017 and $450,000 in the five-year period for repairs and renovations at 89 Jefferson Boulevard in
Warwick funded through restricted receipts available from assessments to regulated utilities. The
individual asset protection projects for which funds are requested are essentially consistent with the
approved plan. It should be noted that the Commission has reprioritized the timeframe for the individual
asset protection projects. The Governor recommends funding as requested.
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Department of Children, Youth and Families
Projects
Training School - Generators
Training School - Maintenance Building
NAFI Center
Training School - Various Repairs and Improvements
Total

Status
Revised
Revised
Revised
Ongoing

Sources of Funds
Rhode Island Capital Funds
Total

5 Year Total
$
950,000
150,000
$
1,100,000

Project Total
$
1,030,802
535,000
750,995
1,488,059
$
3,804,856

$
$

$
$

1,100,000
1,100,000

3,804,856
3,804,856

Summary. The Department of Children, Youth and Families requests capital projects totaling $3.8 million
from Rhode Island Capital Plan funds, including $2.0 million in the five-year period from FY 2018 through
FY 2022. The request includes four new projects and excludes three projects in the approved plan based
on the Department’s current priorities. The Governor recommends a total of $3.8 million for four projects,
including $1.1 million in the five-year period.
Training School - Generators. The approved capital plan includes $0.4 million for FY 2016 to purchase
and install three 400 kilowatt generators at the Rhode Island Training School. This includes one for the
Youth Assessment Center and two for the Youth Development Center. The Department requests no funding
for this project in its current capital request, based on its understanding that the project was being shifted
to control of the Department of Administration. The cost estimate for this project had not been changed
since it was originally included in the approved capital plan in FY 2013.
The Governor recommends $50,000 in FY 2017 and $950,000 in FY 2018 for the purchase and installation
of two generators. The recommended total project cost is $0.6 million more than the approved plan,
primarily to reflect an updated cost estimate. This revised project relates in part to the Eleanor Slater
Hospital Reorganization, which involves transferring youths currently housed in the Assessment Center to
the Development Center and moving Eleanor Slater patients into the vacated space at the Assessment
Center.
Training School - Maintenance Building. The Department requests $0.5 million from Rhode Island
Capital Plan funds for FY 2017 and FY 2018 to refurbish the former North American Family Institute
building into a new storage and maintenance facility for the Training School. This is consistent with the
approved plan in terms of total funding, but delays expenditures from FY 2016 to FY 2017 and FY 2018.
Additionally, the project scope has been expanded to include components not in the original project like a
call center for the Department’s 24/7 child abuse hotline. This child abuse hotline was also requested last
year in a different, more comprehensive infrastructure improvement project.
It should be noted that this project has been repeatedly delayed in recent years and the project has undergone
significant revisions since it was first requested in FY 2013; however, the cost estimate has not changed.
The Department indicates that its preliminary estimates show that the requested funding will be sufficient
to complete the work outlined in this project and that it is currently in the process of obtaining more
definitive quotes. The Governor recommends funding as requested.
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North American Family Institute Center. The Department’s request did not include funding for this
project. The approved plan includes $0.8 million from Rhode Island Capital Plan funds for repairs to the
North American Family Institute on New London Avenue in Cranston, including $0.1 million in FY 2017.
Previously completed work includes repairs to the plumbing and electrical systems and heating, ventilation,
and air conditioning systems, required to comply with the state’s fire code. The Governor recommends
$0.8 million, $41,910 less than the approved plan to reflect anticipated expenditures.
Training School - Various Repairs and Improvements. The Department requests $1.5 million from
Rhode Island Capital Plan funds for various repairs and improvements at the Youth Development Center
and the Youth Assessment Center. Improvements include fixing the roofs at both facilities, installing a
new security system, purchasing a new conduit for the main generator at the Youth Development Facility,
and repairing sidewalks at the entrances of both the Youth Assessment Center and Youth Development
Center. This is largely consistent with the approved plan except that it shifts $250,000 programmed for FY
2016 to FY 2017. The Governor recommends funding as requested.
Department Infrastructure - Feasibility Study. The Department requests $0.5 million from Rhode Island
Capital Plan funds to conduct a feasibility study in FY 2018 to assess its organizational structure and facility
needs. The study will in part focus on the Department’s main office located at 101 Friendship Street in
Providence. This facility houses the Child Protective Service Unit, the Director’s Office, the Management
and Budget Division, Licensing Unit, two of the four regional Family Services Units, and one segment of
the Juvenile Probation and Parole Division. Assessments will also be performed on other facilities
including regional offices in Bristol, Woonsocket, and Pawtucket. The Department intends to issue a
Request for Proposals during the fall of 2016.
It should be noted that this project and two other projects in this year’s request are similar to parts of a more
comprehensive $0.5 million infrastructure improvement project included in last year’s request, but not
approved. The Department’s FY 2017 request estimated a cost of $250,000 for a similar feasibility study
limited to the main office. The Governor does not recommend funding for this project.
Department Infrastructure - Asset Protection. The Department requests new funding of $45,000 from
Rhode Island Capital Plan funds programmed for FY 2018 for a variety of facility upgrades to its offices
located at 101 Friendship Street in Providence. Planned work includes the development of a new security
monitoring center, a centralized recordkeeping center, a mail distribution center, and a front reception area.
The Department indicates that the planned improvements stem from the outcome of a safety and security
assessment it conducted in conjunction with the State Police, the Emergency Management Agency, and the
federal Department of Homeland Security, which was completed in March 2016.
It should be noted that this project and two other projects in this year’s request are similar to parts of a more
comprehensive $0.5 million infrastructure improvement project included in last year’s request, but not
approved. The Department’s FY 2017 request estimated a total cost of $25,000 for the work included in
this project. The additional $20,000 included in this year’s request reflects an expansion of the project’s
scope to reflect needs and requirements identified in the safety and security assessment. The Governor
does not recommend funding for this project.
Department Infrastructure - Visitation Facility Renovation. The Department requests $15,000 from
Rhode Island Capital Plan funds for a new project to renovate existing space and construct new space for a
Client Visiting Center at its 101 Friendship Street building. The building’s existing visitation center
encompasses approximately 5,500 square feet and includes 10 rooms, which families use to visit children
under the Department’s care. The Department indicates that the current space is inadequate and does not
allow staff to properly monitor and control these supervised visits.
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It should be noted that this project and two other projects in this year’s request are similar to parts of a more
comprehensive $0.5 million infrastructure improvement project included in last year’s request that were
not approved. The Department’s FY 2017 request estimated a total cost of $10,000 for the work included
in this project, $5,000 less than the estimate included in the current request. The Governor does not
recommend funding for this project.
Community-Based Services Infrastructure Expansion. The Department requests $1.3 million from
Rhode Island Capital Plan funds for new construction and upgrades to existing facilities to expand
community-based care provider capacity. The Department’s contracts with the Ocean State Network and
Rhode Island Care Management Network for management services for the System of Care expired in March
2016 and the Department issued a Request for Proposals to solicit bids from home and community-based
providers to replace these services. The Department anticipates that many of the proposals from
community-based providers will include requests for support of one-time, start-up funding for the
construction of new facilities and the upgrade of existing facilities to house new programs and expand
existing capacity. Most of these facilities will likely be owned by third-party vendors, though some
facilities may be state-owned depending on responses to the Department’s Request for Proposals. Funding
is programmed from FY 2018 to FY 2021. The Governor does not recommend funding for this project.
Youth Group Homes - Fire Code Upgrades. The approved capital plan includes $0.6 million
programmed for FY 2017 to upgrade fire detection and sprinkler systems in provider group homes and
residential facilities. The FY 2018 request removes this project and requests to use this funding for new
projects in the Department’s current capital request. The Department indicates that despite its request for
no funding for this project, staff from the Executive Office of Health and Human Services directed it to
include the project in its capital plan. Because these upgrades are necessary to alleviate safety and health
hazards, the Department does not intend to fully abandon the project. Instead, the Department indicates
that it will work with providers in its ongoing contract reprocurement process to factor in costs associated
with these upgrades as it sets reimbursement rates with each provider; therefore, these costs will likely be
reflected in the Department’s operating budget request. The Governor does not recommend funding for
this project.
Groden Center Mt. Hope - Fire Towers. The approved capital plan includes $0.1 million programmed
for FY 2016 to construct fire towers at the state-owned Groden Center facility. The FY 2018 request
removes this project and requests to use the funding for other new projects in the Department’s current
capital request. The Department indicates that despite its request for no funding for this project, staff from
the Executive Office of Health and Human Services directed it to include the project in its capital plan. The
Governor does not recommend funding for this project.
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Department of Health
Summary. The Department of Health requests a total of $81.2 million, of which $79.4 million would be
used in the five-year period for four new projects. The request includes $78.0 million from new general
obligation bonds to be submitted to the voters on the November 2018 ballot, and $3.2 million from Rhode
Island Capital Plan funds. The Governor does not recommend funding these projects.
New Health Laboratory & Medical Examiner Facility. The Department requests $78.0 million from
new general obligation bonds to be submitted to voters on the November 2018 ballot to construct a new
95,000 square foot Health Laboratory and Medical Examiner Facility. The request is based on a study that
was conducted in 2013 and identified five possible sites: two sites each in the Pastore Center and
Providence, or renovating the current Chapin Health Laboratory. The request includes $2.4 million for land
acquisition, $7.7 million for architectural and engineering services and $68.1 million for construction.
Annual debt service would be $6.1 million, assuming a 5.0 percent interest rate and a 20-year term. The
Department requested funding for this project in prior years; it has not been approved.
The current facility was built in 1976 and has 70,000 square feet. It currently houses the Office of State
Medical Examiners and health laboratory programs, which perform chemical, physical and microbiologic
analyses of environmental samples, clinical specimens and forensic evidence. The proposed project would
provide more room for two additional autopsy procedure tables, of which there is currently one and more
space and better configuration for the laboratories in order to avoid cross contamination. The request is
based on the study that was conducted in 2013 and does not scale up the costs based on updated times. The
Governor does not recommend this project.
Laboratory Medical Equipment Fund. The Department requests a total of $2.7 million from Rhode
Island Capital Plan funds to create a new Laboratory Medical Equipment Fund, which would allow the
Department to replace and or upgrade medical equipment in the following laboratories: Biological, Forensic
and Environmental Sciences. The Department indicates that some of its current equipment is no longer
being supported by the manufacturers and notes that without this equipment, it would not be able to process
DNA samples or upload data into the national database; conduct analysis of metals in drinking water and
food, including arsenic, lead, mercury and copper and measure certain substances, such as alcohol or drug
level. It appears that some of the equipment is more than 15 years old and according to the Department,
the term of useful life is 10-12 years. This has caused down-time, thereby increasing the backlog of untested
evidence as well as maintenance costs. The Department indicates that, in previous years, it applied for
federal grants for similar projects; however, for FY 2018 federal funds have not been secured for the
replacement of the oldest equipment. The request assumes use of $0.7 million for FY 2018 and $0.4 million
for FY 2019 through the post FY 2022 period.
The Department requested funding to replace several pieces of laboratory equipment as part of both its FY
2016 and FY 2017 capital budgets; however, neither the Governor nor the Assembly provided funding. It
should be noted that the request for the new Health Laboratory and Medical Examiner Facility project also
includes $2.8 million to replace various laboratory equipment. The Governor does not recommend funding
this project.
Security and Vulnerability Improvements. The Department of Health requests a total of $250,000 from
Rhode Island Capital Plan funds for FY 2018 to improve the security system of the Cannon Building. The
Department indicates that in early fall 2015, there were “threats” to the safety of Department of Health staff
and leadership, and the Rhode Island State Police conducted a security and vulnerability assessment
examining ways to improve the security of the facility. The Governor recommends $0.5 million in FY 2018
in the Department of Administration’s budget.
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Health Auditorium Renovation. The Department of Health requests $200,000 from Rhode Island Capital
Plan funds for FY 2018 to renovate the auditorium at the Cannon Building. The Department indicates that
the seats and audio-visual equipment need to be repaired and the current ventilation systems needs to be
upgraded. The auditorium is used for functions such as public hearings, press events, trainings, community
meetings, and web conferencing. The Governor does not recommend funding this project.
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Department of Human Services
Projects
New Veterans' Home
Blind Vending Facilities
Total

Status
Ongoing
Ongoing

5 Year Total
50,500,000
825,000
$ 51,325,000

Project Total
$ 121,000,000
2,019,959
$ 123,019,959

$

$

$

Sources of Funds
Federal Funds
General Obligation Bonds
Rhode Island Capital Funds
Total

$

50,500,000
825,000
51,325,000

60,500,000
60,500,000
2,019,959
$ 123,019,959

Summary. The Department requests $54.4 million for the period FY 2018 through FY 2022 and $38.1
million for FY 2017. The Department’s request includes three capital projects: one at the Veterans’ Home,
one for the Veterans’ Cemetery and one through the Office of Rehabilitation Services. The Governor
recommends $51.3 million in the five-year plan; she does not include funding for projects at the Veterans’
Cemetery.
New Veterans’ Home. The Department includes expenditures totaling $121.0 million for the new
Veterans’ home scheduled to open during the fall of 2017. The Department’s request includes $60.5 million
from both general obligation bonds and federal funds for new construction of six single story residential
buildings located around a two-story common-area that also will serve as administrative and operations
space and provide amenities for the residents. The Governor recommends funding as requested.
Blind Vending Facilities. The Department requests $165,000 annually from Rhode Island Capital Plan
funds for the ongoing construction and renovation of statewide blind vending facilities. This is consistent
with the approved capital plan. The Governor recommends funding as requested.
Veterans’ Cemetery. The Department’s request includes $4.0 million for projects at the Veterans’
Cemetery under the purview of the Office of Veterans Affairs and includes $3.1 million in the FY 2018
through FY 2022 capital plan and $0.9 million in FY 2017. Federal funding of $3.8 million will provide
approximately 4,200 pre-placed double depth crypts at an estimated cost of $750 and the remaining funds
will be used for irrigation and drainage, and a water filtration system. The request also includes $0.2 million
from Rhode Island Capital Plan funds to purchase equipment needed to open and close the crypts. The
Governor does not include funding for this project in her capital recommendation; however, she includes
$900,000 from federal funds for FY 2018 in her recommended budget.
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Dept. of Behavioral Healthcare, Developmental Disabilities and Hospitals
Projects
Hospital Reorganization
Medical Center Rehabilitation
Community Facilities Fire Code Upgrades
DD Residence Fire Code
DD Group Homes - Asset Protection
DD Regional Centers - Asset Protection
DD Residential Support
Administrative Buildings
Mental Health Residences
Mental Health Community Fac. - Asset Protection
Substance Abuse - Asset Protection
Hospital Equipment
Zambarano Campus - Asset Protection
Total

Status
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

Source of Funds
Federal Funds
Rhode Island Capital Funds
Total

5 Year Total
3,230,000
1,750,000
1,000,000
400,000
4,025,000
2,500,000
2,500,000
1,250,000
4,000,000
1,000,000
1,100,000
1,500,000
1,380,000
$ 25,635,000

Project Total
$
5,730,000
6,052,025
3,482,319
5,152,174
10,321,115
5,733,963
7,517,268
12,874,409
9,900,000
3,280,044
1,688,806
2,100,000
2,847,227
$ 76,679,350

$

$

$

$

200,000
25,435,000
25,635,000

$

3,176,026
73,503,324
76,679,350

Summary. The Department of Behavioral Healthcare, Developmental Disabilities and Hospitals requests
$105.7 million for 13 capital projects, which is $41.3 million more than the approved capital plan. Of this
amount, $53.6 million will be spent in the FY 2018 through FY 2022 period. The Governor recommends
$25.6 million in the five-year period, which is $28.0 million less than requested.
Hospital Reorganization. The Department requests $21.0 million from Rhode Island Capital Plan funds
for a hospital reorganization project. It includes $1.0 million for FY 2017, consistent with the approved
capital plan, for a feasibility study to determine hospital needs and architectural and engineering services.
The Department also requests $5.0 million annually for FY 2018 through FY 2021 for construction, which
may include moving psychiatric patients from the Phillippe Pinel and Adolph Meyer to newly renovated
Regan and Mathias buildings in Cranston and medical patients to the Wallum Lake House on the
Zambarano campus in Burrillville.
The Governor recommends $3.2 million in the five-year plan, which is $16.8 million less than requested.
She includes $2.5 million for FY 2017 to be used not for a feasibility study but for repairs to the Regan
building and Roosevelt Benton Youth Assessment facility as part of the plan to vacate the Pinel building
and units in the Meyer building and move patients to these facilities. The plan includes the Department of
Children, Youth and Families consolidating its Youth Detention Center and Youth Assessment Center in
one building.
Medical Center Rehabilitation. The Department requests $3.0 million from Rhode Island Capital Plan
funds for the ongoing maintenance of the Pastore Center’s Regan and Mathias buildings occupied by
Behavioral Healthcare, Developmental Disabilities and Hospitals in the FY 2018 through FY 2022 period,
or $0.6 million annually. It also adds $350,000 for total funding of $600,000 for FY 2017. The request is
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$2.4 million more than the approved capital plan, which includes a request for proposals for a new security
system at the Zambarano unit and anticipates that installation will begin in FY 2017.
The request does not provide funding for a new HVAC system at the Mathias building since it is part of the
Department of Administration’s capital budget submission. The Governor includes $1.8 million in the fiveyear plan, which is $1.3 million less than requested. She includes $250,000 for FY 2018 and increases
funding by $50,000 in each of the subsequent fiscal years. She also includes $252,204 for FY 2017.
Community Facilities Fire Code Upgrades. The Department requests $4.7 million from Rhode Island
Capital Plan funds, including $2.0 million during FY 2018 through FY 2022, to install new and upgrade
existing fire alarm sprinkler systems throughout the state owned community developmental disabilities
facilities. The request is $0.8 million more than the approved capital plan for unspecified project costs and
includes $0.4 million for FY 2022 and $0.2 million in post-FY 2022. The approved capital plan anticipated
a completion date of FY 2020; however, the new plan extends that out to post-FY 2022 without explanation.
The Department reports that 92 of the 108 facilities are fully compliant, nine have completed fire alarms
and need sprinklers, five have fire alarms and sprinklers in progress and one has a sprinkler and needs a fire
alarm. The facilities include group homes, community workshops and day program sites, outpatient
facilities and licensed facilities including the Zambarano group homes.
The request includes $400,000 annually for FY 2017 through FY 2020 and FY 2022 and $0.2 million for
FY 2021 and post-FY 2022. The Department’s four-year average spend from FY 2013 through FY 2016
was $168,421. The Governor recommends funding as requested in the five-year period; she includes $0.4
million for FY 2017 based on updated project costs. She does not include funding in the post-FY 2022
period.
Developmental Disabilities Residence Fire Code. The Department requests $5.1 million from Rhode
Island Capital Plan funds and matching Medicaid funds, including $0.4 million for the FY 2018 through
FY 2022 period, to install and upgrade fire alarm and sprinkler systems in the private developmental
disabilities residences. The request is consistent with the approved plan and includes $0.2 million for FY
2017. The Department has completed sprinkler and fire alarm upgrades to 196 of 210 facilities. Of those
not completed, nine have fire alarms and need sprinklers, one needs both and another is in the process of
completing both. The Governor recommends $0.2 million for FY 2018 and FY 2019. She also includes
$0.4 million for FY 2017 to reflect current year spending.
Developmental Disabilities Group Homes - Asset Protection. The Department requests $12.1 million
from Rhode Island Capital Plan funds for asset protection projects at the state’s 270 group homes for the
developmentally disabled, including $5.8 million to be spent in the FY 2018 through FY 2022 period. Of
the total, 149 are state-owned, 34 are state operated, 115 are privately operated and 121 are privately owned
and operated.
The Department’s request is $2.5 million more than the approved capital plan, of which $1.3 million is for
FY 2022. The approved plan includes $1.0 million for FY 2017 and FY 2018 and $750,000 annually for
FY 2019 through FY 2022. The request includes $1.1 million for FY 2018 and FY 2019, $1.2 million for
FY 2020 and FY 2021 and $1.3 million for FY 2022 to address the potential needs of group homes that
have not been planned or anticipated for opening. The Department has not provided the list of projects to
be completed for FY 2017.
The Department spent an average of $0.8 million annually between FY 2010 through FY 2016 on asset
protection projects; it appears that the Department’s request overstates its ability to spend the funding it
requests in the five-year capital plan. The Governor includes $1.0 million for FY 2018 and $750,000
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annually for FY 2019 through FY 2022, consistent with the approved plan; she also includes $1.2 million
for FY 2017.
Developmental Disabilities Regional Centers - Asset Protection. The Department requests total funding
of $5.8 million from Rhode Island Capital Plan funds for the FY 2018 through FY 2022 period for repairs
and renovations to the 11 state owned regional workshop centers; $1.0 million is included for FY 2017.
The approved capital plan does not fund this project because the state is under a federal consent decree to
transition individuals from regional centers and sheltered workshops to employment and other integrated
community settings.
The Governor’s FY 2017 through FY 2021 recommended capital budget eliminated the funding and the
Assembly concurred. The Department is requesting funding for clinical projects; however, it adds $1.0
million in FY 2017 and uses a five percent inflation index for the FY 2018 through FY 2022 period, but it
historically spends $0.3 million on these projects. The Governor recommends $0.5 million annually in the
five-year period; she also includes $1.0 million for FY 2017.
Developmental Disabilities Residential Support. The Department requests $0.5 million annually from
Rhode Island Capital Plan funds for the FY 2018 through FY 2022 period. The Department also includes
$0.5 million for FY 2017, consistent with the approved capital plan.
This project funds the thresholds program for residential development with additional funding provided by
Rhode Island Housing to support new construction of and/or acquisition and rehabilitation of existing
housing units. The FY 2017 plan includes $0.2 million for Seven Hills to purchase a four-bedroom home;
however, the Department is currently in the process of transitioning individuals to lesser restrictive settings
resulting in vacancies within the 24-hour residential system so it is unclear why new homes would need to
be purchased. If approved, additional operating costs will appear in the Department’s revised and FY 2018
budgets. The project also supports the access to independence program, which allows adults with
developmental disabilities to remain in their home and provides furniture for the residences. The Governor
recommends funding as requested.
Administrative Buildings. The Department requests $1.0 million from Rhode Island Capital Plan funds
for renovations at Barry and Simpson halls, including roof replacement, re-pointing, new windows and
floors in its five-year capital plan. This includes $5.8 million in FY 2017 for the HVAC project. The
request also includes $250,000 annually in FY 2018 through FY 2021 consistent with the approved plan.
The Governor recommends funding as requested and adds $250,000 for FY 2022. She also includes $5.5
million for FY 2017 reflecting updated project costs.
Mental Health Residences. The Department requests $4.0 million from Rhode Island Capital Plan funds
for the FY 2018 through FY 2022 period to provide housing to behavioral health clients through the
thresholds program in cooperation with Rhode Island Housing, which used Rhode Island Capital Plan funds
to leverage additional resources to support the new construction of and/or acquisition and rehabilitation of
existing housing units. The request is consistent with the approved plan and adds $0.8 million for FY 2022.
The Department excludes $8.0 million in prior spending from bond fund proceeds. The Governor
recommends funding as requested.
Mental Health Community Facilities - Asset Protection. The Department requests $4.8 million from
Rhode Island Capital Plan funds including $2.3 million in the five-year capital plan for repairs to mental
health community facilities, which is $1.7 million more than the approved capital plan. The approved
capital plan includes $0.2 million annually, which is consistent with prior year’s spending on asset
protection projects.
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The request includes $0.4 million for FY 2017 through FY 2019 and $0.5 million for FY 2020 and FY 2021
and adds $0.5 million for FY 2022 to reflect increasing each year’s project spending by five percent.
Funding provides a source of asset protection and emergency repairs to the 22 state owned community
facilities and seven state owned centers housing indigent mental health clients, and $5.3 million has already
been spent for this purpose. The Governor recommends $0.2 million annually consistent with the approved
capital plan and adds $0.2 million for FY 2022.
Substance Abuse - Asset Protection. The Department requests $2.0 million from Rhode Island Capital
Plan funds for substance abuse asset protection projects in the FY 2018 through FY 2022 timeframe. The
approved capital plan provides $0.1 million annually and the Department’s request adds $1.6 million to the
plan. This includes $0.3 million more for FY 2018 through FY 2021 and $0.4 million in FY 2022. The
increase is to address any unanticipated projects at the various facilities. The Department includes a five
percent annual inflation rate increase that does not reflect historical spending.
It should be noted that the Department spent an average of $87,472 between FY 2011 through FY 2015 and
spent $57,136 in FY 2016 on asset protection and emergency repairs to the 12 community facilities housing
substance abuse clients. The Governor provides $150,000 for FY 2018, $200,000 for FY 2019 and $250,000
annually for FY 2020 through FY 2022. Her recommendation is $0.9 million less than requested. She also
includes $100,000 for FY 2017.
Hospital Equipment. The Department requests $3.2 million from Rhode Island Capital Plan funds for a
security access and video surveillance project at both campuses of the Eleanor Slater hospital system and
also ongoing replacement of medical equipment at the state hospital for which the approved capital plan
includes $0.3 million annually. The request includes $0.6 million for FY 2018, $0.4 million for FY 2019
and FY 2020 and $0.3 million for FY 2021. This is $1.4 million more than approved and also includes $0.6
million for FY 2017 and $0.3 million for FY 2022 and post-FY 2022. The Department has not provided a
list of potential purchases related to the increase for capital plan funding. The Governor recommends $0.3
million annually in the five-year plan; she also includes $370,771 for FY 2017 to reflect anticipated
expenses.
Zambarano Campus - Asset Protection. The Department requests total expenditures of $4.6 million from
Rhode Island Capital Plan funds, including $2.8 million for the FY 2018 through FY 2022 period, for asset
protection projects related to repairs at the Zambarano campus of the Eleanor Slater Hospital. The request
is $0.9 million more than the approved plan, including $0.5 million in FY 2022. The Department includes
$0.6 million in FY 2017, $0.2 million more than the approved capital plan, however does not include a list
of updated projects or costs that explain the funding increase. The FY 2018 request of $0.5 million is $0.3
million above the approved plan and the Department has applied a five percent inflation increase for the
remainder of the capital plan, reporting this is consistent with building industry standards, but without
explanation of potential projects or expenses.
It should be noted that the Department of Administration’s FY 2018 through FY 2022 capital budget also
includes projects at the Zambarano campus. The Governor includes $280,000 for FY 2018, $250,000 for
FY 2019 and FY 2020 and $300,000 for FY 2021 and FY 2022; her recommendation is $1.4 million less
than requested. She also includes $580,000 for FY 2017.
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Department of Elementary and Secondary Education
Projects
Davies Advanced Manufacturing Program
Davies Asset Protection
Met School Asset Protection
Davies School HVAC
Met School HVAC
Warwick Career and Technical School
Woonsocket Career and Technical School
Technology Infrastructure
Comprehensive Education Information System
Total

Status
New
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing

5 Year Total

$

$

Sources of Funds
Certificates of Participation
Federal Funds
Rhode Island Capital Funds
Total

$

3,650,000
750,000
1,250,000
2,499,000
8,149,000

-

Project Total

$

3,650,000
2,646,829
1,799,089
5,055,068
6,236,369
3,135,040
3,192,661
19,800,000
7,615,285

$

53,130,341

$

22,815,285
4,600,000
25,715,056

$

53,130,341

8,149,000
$

8,149,000

Summary. The Council on Elementary and Secondary Education requests capital project expenditures
totaling $51.1 million, which is $2.1 million more than the approved capital plan adjusted for two new
projects. Of the total, $5.0 million would be spent in the FY 2018 through FY 2022 period covered by the
current request and $13.7 million would be spent in FY 2017. The Governor recommends total project
costs of $53.1 million with $8.1 million to be spent in the five-year period and $13.4 million to be spent in
FY 2017.
Davies Advanced Manufacturing Program. The Council requests total project costs of $1.1 million from
Rhode Island Capital Plan funds, including $0.7 million for FY 2017 and $0.4 million for FY 2018, for a
new project to support Advanced Manufacturing program upgrades and renovations at the Davies Career
and Technical Center. In FY 2016, Davies received funding under the Prepare RI grant and developed a
partnership with General Dynamics Electric Boat. Prepare RI funding was used to purchase new
equipment, which will expand the manufacturing program. The physical shop will be relocated and require
various upgrades to accommodate the new equipment and an expected enrollment increase. The Governor
recommends $3.7 million for FY 2018 only, $2.6 million more than requested. Additional funding would
be used for technology and equipment upgrades.
Davies Asset Protection. The Council requests total project costs of $3.4 million from Rhode Island
Capital Plan funds, including $0.5 million for FY 2017 and $1.0 million for FY 2018 through FY 2022 for
asset protection projects. The request is $0.9 million more than the approved plan, adding $253,800 for FY
2018 to address a number of high priority items identified by a recent assessment of Davies’ building
conditions, and two additional years of funding for FY 2022 and post-FY 2022. Based on expenditures,
pre-FY 2017 requested funds seem to be overstated by $0.4 million; Davies has confirmed that carry-over
funds were inadvertently included in both pre-FY 2017 and FY 2017. The Governor does not recommend
the additional funding. She recommends $150,000 for FY 2018 through FY 2022, consistent with the
approved plan.
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Met School Asset Protection. The Council requests total project costs of $2.1 million from Rhode Island
Capital Plan funds, this is $0.7 million more than approved. The request includes an additional $150,000
for FY 2017 and $250,000 annually from FY 2018 through FY 2022 for asset protection projects at the Met
School’s Peace Street and Public Street campuses in Providence and the East Bay campus in Newport. The
additional FY 2017 funding is requested to reflect the inclusion of the Newport campus, as it had been a
separate project in prior years; this request was included in the FY 2017 through FY 2021 capital budget
submissions, but was not approved. The Council also requests $250,000 in funding for post-FY 2022
expenditures. The Department indicates that projects include safety and building repairs at the Providence
campuses and Gallagher building of the Newport campus. The Governor recommends $0.1 million more
for FY 2017, $50,000 less than requested.
Davies School HVAC. The Council requests total project costs of $5.5 million from Rhode Island Capital
Plan funds programmed through FY 2018 to complete repairs to the heating, ventilation and airconditioning system at the Davies Career and Technical Center. Total funding is $0.4 million more than
the approved plan and includes shifting $1.4 million from FY 2019 to FY 2018. The Department requests
$0.6 million for FY 2017 to repair the units within the third floor freshman wing, which was identified by
a recent assessment of the building’s conditions as needing immediate attention. The $2.7 million requested
for FY 2018 would address remaining HVAC and plumbing issues upon completion of the facility master
plan. The Governor does not recommend funding above the approved capital plan, but concurs with the
request to shift $1.4 million from FY 2019 to FY 2018.
Metropolitan School HVAC. The Council requests $3.2 million from Rhode Island Capital Plan funds
for FY 2017 to complete repairs to the heating, ventilation, and air-conditioning systems at the five
buildings of the Metropolitan Career and Technical Center’s Peace Street and Public Street campuses. The
Board spent $3.1 million prior to FY 2017 for total costs of $6.4 million. The request is $150,000 more
than the approved plan to reflect a recent cost estimate to replace remaining units. Also, all remaining funds
have been shifted to FY 2017. The project goal is to replace outdated and inefficient equipment with more
efficient and “green” energy equipment to prolong the life of the existing systems. Phase I is complete,
with Phase II addressing the remaining three buildings going to bid by the end of 2016. The Governor does
not recommend the increase and includes total funding consistent with the approved plan.
Warwick Career and Technical School. The Council requests a total of $3.1 million from Rhode Island
Capital Plan funds to replace the roofing systems at the Warwick Career and Technical School. The request
is consistent with the approved plan, including the remaining $350,000 appropriated for FY 2017. The
final payment has been made and the facility was transferred to the district in August 2016. The Governor
recommends funding as requested.
Woonsocket Career and Technical School. The Council requests total projects costs of $3.2 million from
Rhode Island Capital Plan funds through FY 2017 to replace the roof, meet building code requirements,
and replace aging systems at the Woonsocket Career and Technical Center. The request includes total
funding consistent with the approved plan, including the remaining $2.0 million appropriated for FY 2017.
Final payment has been made and the facility was transferred to the district in August 2016. The Governor
recommends funding as requested.
Technology Infrastructure. The Council requests $19.8 million from Certificates of Participation through
FY 2017 to complete technology infrastructure upgrades in classrooms throughout the state to ensure that
all local education agencies are able to access the comprehensive data systems by extending wireless access
in classrooms. The project began in FY 2013 and is on schedule to conclude in FY 2017. All Certificates
of Participation have been issued and should be fully spent by the end of FY 2017. The Governor
recommends funding as requested.
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Comprehensive Education Information System. Consistent with the approved capital budget, the
Council requests total project costs of $7.6 million, including $3.0 million from authorized Certificates of
Participation and $4.6 million from federal funds to finish implementing the comprehensive education
information system to integrate state and local district information. The Department has spent $7.3 million
through FY 2016 and the remaining $0.3 million from Certificates of Participation are programmed through
FY 2017 for implementation. The Department reports that the project will be completed in FY 2017. The
Governor recommends funding as requested.
East Bay Met Center ADA and Paving. The Council requests total project costs of $0.9 million from
Rhode Island Capital Plan funds for FY 2018 for a new project to install ramps and walkways compliant
with Americans with Disabilities Act standards, as well as site improvements at the East Bay Met Center
campus. Construction of the new Paul Crowley East Bay Met School corrected the deficiencies on campus,
however the campus also includes the existing Gallagher wing of the Florence Gray Community Center
which requires improvements. Along with compliant ramps and walkways, the parking area will be
replaced and regraded to provide compliant sidewalk access. The Governor does not recommend funding.
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Public Higher Education
Projects
Systemwide

Status

Asset Protection

Ongoing

Office of Postsecondary Commissioner
Community College
College
University
Total
Sources of Funds
Certificiates of Participation
Federal Funds
General Obligation Bonds - New
General Obligation Bonds
Other Funds
Rhode Island Capital Funds
RIHEBC
University and College Funds
Total

5 Year Total
$

73,529,591

Project Total
$

191,463,411

1,250,000
22,418,100
130,000,000
304,545,911
$ 531,743,602

6,957,000
37,125,697
245,933,999
597,106,115
$ 1,078,586,222

$

$

17,930,000
25,500,000
115,500,000
65,568,100
138,279,591
149,921,733
19,044,178
$ 531,743,602

42,200,000
12,498,356
25,500,000
304,640,063
146,056,921
320,761,563
189,999,500
36,929,819
$ 1,078,586,222

Summary. The Council on Postsecondary Education approved five-year capital requests that include
projects totaling $1,636.2 million, of which $885.5 million would be spent in the FY 2018 through FY 2022
period; $129.6 million would be spent in FY 2017. The Council on Postsecondary Education only approved
projects that begin by FY 2019. It passed a motion that acknowledges those projects of interest in the later
years but chose to delay approval until a future date.
The Governor recommends $1,078.6 million with $531.7 million in projects to be spent in the FY 2018
through FY 2022 period and $134.6 million to be spent in FY 2017. Average annual outlays for the fiveyear period total $106.3 million.
New Bond Initiatives. The current request includes $25.5 million from new general obligation bond funds
for the University’s Engineering Building Renovations Phase II on the November 2016 ballot, which was
approved by the voters. This is consistent with the approved capital plan. The request also includes $316.0
million from new general obligation bonds for five other projects, including one at the University and four
at the College. Two of these projects would be placed on the November 2018 ballot with a total cost of
$208.0 million, two would be placed on the November 2020 ballot with a total cost of $83.0 million, and
one would be placed on the November 2022 ballot with a total cost of $25.0 million. Annual debt service
for all of the newly requested general obligation bonds, assuming 20 years and a 5.0 percent interest rate,
is $27.4 million with a total cost of $532.0 million.
The Governor’s recommendation includes the $25.5 million from new general obligation bonds approved
by the voters in November 2016 for the second phase of the University’s engineering building renovations
project. However, in a departure from past practice, the Governor’s recommendation does not assume any
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new referenda go before the voters in November 2018 or November 2020. The impact of future referenda
is excluded from any bond or debt projections in the Governor’s recommended budget.
Ballot
Current
Governor
Project
Year Institution Board Req.
2018 Ballot
Academic Buildings Phase II
2018
RIC
$ 90,000,000 $
Academic Buildings Phase III
2018
RIC
18,000,000
Academic Buildings Phase IV
2020
RIC
65,000,000
East Campus Improvements
2022
RIC
25,000,000
Engineering Building Renovations Phase II 2016
URI
25,500,000
Narragansett Bay Campus Renewal Phase I 2018
URI
118,000,000
Total
$ 341,500,000 $
-

Governor
2020 Ballot
$
$
-

Other Debt. The Council’s current request also includes projects funded from revenue bonds. If a revenue
stream is available, that revenue pays the debt service on the bonds. For example, housing fees would pay
the debt service on a new dorm or renovation project. With projects for which there is no dedicated revenue
stream, debt service is paid from either general revenues or tuition and fee revenues. The current request
includes a total of $190.0 million from revenue bonds, including $152.6 million in the five-year period.
Annual debt service on the $152.6 million, assuming 20 years and a 5.0 percent interest rate, is $12.2
million. Annual debt service on the entire $190.0 million is $15.2 million.
The Governor recommends a total of $190.0 million from revenue bonds, including $149.9 million in the
five-year period. Annual debt service on the entire $190.0 million is $11.0 million. The Governor’s
recommendation includes a request for Assembly approval of debt issuances for two projects at the
University, including $88.8 million from revenue bonds for the White Horn Brook Apartments project and
$11.6 million from Certificates of Participation for the third phase of the University’s energy performance
contract.
Systemwide Projects
Asset Protection. The Council requests $106.8 million from Rhode Island Capital Plan funds for asset
protection projects for the five years of the current capital request. The request assumes use of $17.7 million
for FY 2017 and $19.4 million for FY 2018. The five-year request is $37.2 million more than the approved
capital plan for projects at the University to reflect its estimation of need. The University indicates that its
need for maintaining current assets will average between $13.2 million and $14.9 million a year for the five
years of the capital plan. The approved plan includes $13.6 million for FY 2017 declining to $8.5 million
in FY 2021. The five-year request for the College is $11.6 million more than the approved capital plan.
The College indicates that its need for maintaining current assets will average between $3.5 million and
$6.8 million a year for the five years of the capital plan. The five-year request for the Community College
is consistent with the approved capital plan. The Community College indicates that its needs for
maintaining its current assets will average between $2.4 and $2.8 million for the five years of the capital
plan.
Ten years ago the Assembly began increasing current and future allocations from Rhode Island Capital Plan
funds. The last incremental increase to annual funding was effective with the FY 2012 budget.
The Governor recommends $191.5 million in total funding from Rhode Island Capital Plan funds for asset
protection projects, including $73.5 million in the five-year period. This is $6.5 million less than the
approved plan for the five-year period to reflect the use of additional funding provided in the FY 2017
enacted budget that was intended to allow the institutions to use unrestricted resources that they would
otherwise commit to asset protection projects beyond their Rhode Island Capital Plan Fund allocation for
personnel and operating expenses.
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Office of Postsecondary Commissioner
Projects
Office of Postsecondary Commissioner
Westerly Buildout
Total

Status
New

5 Year Total
$
$

1,250,000
1,250,000

Project Total
$
$

6,957,000
6,957,000

Westerly Buildout. The Council requests $2.0 million from Rhode Island Capital Plan funds to provide
furnishings and equipment for the Westerly Higher Education and Job Skills Center, consistent with the
approved plan. The facility partially opened in November 2016 for limited course instruction by Electric
Boat, with the rest of the facility slated to be fully operational by January 2017. Specific uses of requested
funding include provision of academic/industrial equipment, purchase of office furnishings, and lab,
meeting space and classroom renovations.
The facility will be administered by the Office of the Postsecondary Commissioner, in collaboration with
the University, College, and Community College, as well as the Department of Labor and Training. It is
intended to be financially self-sustaining, with operating costs to be supported by program fees and
revenues from leasing the space. The three institutions of public higher education will contract with the
Center to lease spaces and contract for instructional services associated with the Center’s programs. It
should be noted that the Office’s FY 2017 operating budget includes $0.4 million from restricted receipts
to support 3.0 full-time equivalent positions associated with the facility’s operations. The enacted budget
also includes $750,000 from general revenues to help secure a long-term lease for the new facility; the lease
agreement for the facility assumes $1.3 million from general revenues in FY 2018.
The Governor recommends $7.0 million from all sources programmed for FY 2017 and FY 2018, including
$2.0 million from Rhode Island Capital Plan funds, $3.0 million from private funding, and $2.0 million
from general revenues. This total now reflects the $3.0 million from private funding from numerous sources
and the $2.0 million state general revenues commitment. This is consistent with a project funding summary
presented by the Office of Postsecondary Commissioner in May 2016.
560 Jefferson Boulevard. The Council requests $250,000 from Rhode Island Capital Plan funds for a new
project to renovate the Office of Postsecondary Commissioner’s main office building located at 560
Jefferson Boulevard in Warwick. Planned use of funds includes repairs to the building’s roof, sidewalk
replacements to ensure the facility meets accessibility requirements, and the construction of a multimedia
center and conference room equipped with audiovisual systems, lighting, and other amenities. Funding is
programmed for FY 2017. The Governor does not recommend funding for this project.
Community College of Rhode Island
Projects
Community College of Rhode Island
Flanagan Campus Lecture Halls
Knight Campus Bio and Chem Lab Renovation
Flanagan Campus Renewal
Accessibility Improvements
Knight Campus Renewal
Total

Status
New
New
Revised
Revised
Ongoing

5 Year Total
$

$
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818,000 $
750,000
6,100,000
1,325,100
13,425,000
22,418,100 $

Project Total
908,000
750,000
10,100,000
1,884,829
23,482,868
37,125,697

Flanagan Campus Lecture Halls. The Council requests $0.9 million programmed through FY 2018 for
a new project to renovate and upgrade all five lecture halls at the Flanagan Campus in Lincoln. Funding
includes $0.5 million from College funds and $0.4 million from private funding provided by the Champlin
Foundation to renovate Lecture Hall 1336, the room in most serious need of renovations. Planned work
includes updating of light fixtures, replacement of broken and damaged auditorium chairs, replacement of
carpeting, technological upgrades including new audiovisual equipment and installation of modern
projector monitors, disposal of outdated and unused equipment, and the installation of two wheelchair lifts
to increase handicapped accessibility. The Governor recommends funding as requested.
Knight Campus Biology and Chemistry Lab Renovation. The Council’s request did not include any
funding for a project to renovate the biology and chemistry labs at the Community College’s Knight
Campus. This project was requested by the Community College with $1.3 million from College funds and
$2.1 million from Rhode Island Capital Plan funds programmed for FY 2016 and FY 2017 in last year’s
capital request, but the Governor’s recommendation did not include any funding for the project. The project
was intended to bring the labs up to current code standards and reconfigure the space.
The Governor recommends $750,000 from Rhode Island Capital Plan funds programmed for FY 2018 and
FY 2019 to complete the renovation of the chemistry and biology labs. Her recommendation does not
reflect prior-year expenditures from College funds that were used for architectural and engineering work,
equipment purchases, and to partially fund construction costs.
Flanagan Campus Renewal. The Council’s request for $30.0 million from Rhode Island Capital Plan
funds for renovations to the Flanagan Campus is $19.9 million more than the approved plan and delays the
start of the project by three years, with work scheduled to begin in FY 2020. Though requested funding is
significantly higher than the approved plan, it is largely consistent with the FY 2017 request in terms of
total project costs. The Community College indicates that it chose to delay the start of the project because
it is currently awaiting the completion of a Facilities Master Plan, which will further clarify and refine its
plans for the Flanagan Campus. Planned work includes major renovations to classrooms and labs,
construction of additional faculty space, various technological upgrades in classrooms and conference
rooms, renovation of the student services center and the campus bookstore, upgrades to the building’s
elevators, improvements to food service facilities, and the relocation of the campus bus station.
The Governor recommends $10.0 million from Rhode Island Capital Plan funds and $0.1 million from
College funds, largely consistent with the approved plan and further delays completion of the project by
two years into the post-FY 2022 period.
Accessibility Improvements. The Council requests $2.2 million programmed through FY 2022 for
ongoing work to upgrade buildings and facilities in order to address accessibility guidelines on the
Flanagan, Liston, Knight, and Newport campuses. Requested funding over the five year period includes
$1.9 million from Rhode Island Capital Plan funding allocated for accessibility projects under the control
of the Governor’s Commission on Disabilities and $0.3 million from College funds. Planned work includes
upgrades to restrooms, classrooms, communications systems, parking lots, and elevators.
The Governor recommends $1.9 million, including $0.5 million from Commission on Disabilities
accessibility funds and $1.4 million from College funds. This is $0.3 million less than requested from all
sources and replaces $1.1 million of requested Commission funds with College funds which reflect only FY
2018 support from that source.
Knight Campus Renewal. The Council requests $23.5 million from all funds for a comprehensive renewal
of the interior of the original Knight Campus Megastructure. This includes $20.1 million from Rhode
Island Capital Plan funds, $0.1 million from College funds, and $3.3 million from 1977 auxiliary bond
funds redeemed by the Community College during the spring of 2015. This is $0.3 million more from
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auxiliary bond funds than the approved capital plan and $0.1 million more from all funds than the FY 2017
request based on updated cost estimates. Projects for FY 2017 include the completion of architectural and
engineering work to design the remaining upgrades for the Knight Campus, repairs to the main entry ramp,
relocation of the campus police office, upgrades to two main elevators, and audiovisual technology and
seating upgrades in the main commons area. The Governor recommends funding as requested.
Rhode Island College
Projects
Rhode Island College
Auxiliary Enterprise Roof Replacement
Academic Buildings Phase IV
East Campus Improvements
Residence Halls Modernization/Renovation
New Residence Hall II
Fogarty Life Sciences Building Renovation/Addition
Infrastructure Modernization
Academic Buildings Phase I
Energy Performance Contract
Faculty Center Renovations
Total

Status
New
New
New
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing

5 Year Total
$

$

2,500,000 $
150,000
150,000
30,000,000
43,000,000
19,600,000
30,100,000
4,500,000
130,000,000 $

Project Total
5,200,000
150,000
150,000
95,086,000
43,098,000
5,300,000
32,599,999
56,800,000
7,500,000
50,000
245,933,999

Auxiliary Enterprise Roof Replacement. The Council’s request includes $2.2 million from auxiliary
dining and student union revenues programmed for FY 2017 to replace the roofs at the Donovan Dining
Hall and Student Union. According to projections provided by the College in its FY 2017 budget request,
the Student Union was projected to have a surplus balance of $2.5 million at the end of FY 2016 and the
Donovan Dining Hall was projected to have a surplus balance of $3.8 million. The College indicates that
it has issued a request for proposals for architectural and engineering work for this project. Construction is
anticipated to begin in early summer 2017. The Governor recommends $5.2 million from auxiliary revenues
programmed from FY 2017 into the post-FY 2022 period. This is $3.0 million more than requested to
include $0.5 million each year from FY 2018 into the post-FY 2022 period; recommended funding for FY
2017 is $2.2 million, consistent with the request.
Academic Buildings Phase IV. The Council requests $150,000 from Rhode Island Capital Plan funds
programmed for FY 2019 for a feasibility study for the fourth and final phase of a project to modernize and
rehabilitate eight academic buildings at Rhode Island College. The request also includes $65.0 million
from new general obligation bonds to be placed on the November 2020 ballot for voter approval, $2.5
million more than last year’s request. This project was not included in the approved plan. Funding is
programmed to begin in FY 2022 and continue into the post-FY 2022 period. The two buildings planned
for renovation as part of the fourth phase are Clarke Science Hall and Henry Barnard School. The College
indicates that it developed its tentative estimate for this phase of the project based upon the square footage
while it awaits the completion of the feasibility study. The total cost, assuming 5.0 percent interest and a
20-year term, is $101.3 million with annual debt service of $5.2 million supported by general revenues.
The Governor’s recommendation includes $150,000 from Rhode Island Capital Plan funds for the
feasibility study.
East Campus Improvements. The Council requests $150,000 from Rhode Island Capital Plan funds for
FY 2020 to conduct a feasibility study for the renovations of four buildings on the East Campus, two years
later than last year’s request. Funding for this feasibility study was not recommended by the Governor or
enacted by the Assembly. The request also includes $25.0 million from new general obligation bonds to
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be placed on the November 2022 ballot for voter approval, with funding programmed for the post-FY 2022
period. The scope of work includes potentially establishing a greenway on the upper portion of Cole Road
and the renovation and expansion of Parking Lot E6 on Salisbury Rd. The total cost, assuming 5.0 percent
interest and a 20-year term, is $38.9 million with annual debt service of $2.0 million supported by general
revenues. The Governor’s recommendation includes $150,000 from Rhode Island Capital Plan funds for
the feasibility study.
Residence Halls Modernization/Renovation. The Council requests $95.0 million, including $85.0
million from third party financing and $10.0 million from Rhode Island Capital Plan funds for a project to
renovate four of the College’s six residence halls, including: Thorp, Weber, Brown, and Sweet Halls. The
project would also entail the demolition of Willard Hall. The five facilities range from 19 to 46 years old
with limited renovations done during those time periods. The third party financing for this project would
come from an as yet unidentified public-private partnership, into which the College is currently conducting
research. Funding is programmed from FY 2021 into the post-FY 2022 period. The request is not consistent
with the approved plan, which includes $32.5 million from revenue bonds and programs funding to begin
in FY 2019.
The Governor recommends funding as requested and reflects $0.1 million from College funds spent on a
feasibility study for this project completed in April 2016. Use of state funds for auxiliary facilities has been
limited to a select few projects identified in statutory exemptions to the self-supporting requirement.
New Residence Hall II. The Council requests $55.0 million, including $40.0 million from third party
financing and $15.0 million from Rhode Island Capital Plan funds, programmed from FY 2018 to FY 2020,
for the construction of a new 129,121 square foot residence hall. These funds are requested in addition to
$0.1 million from College funds already spent on a feasibility study, which was completed in May 2016.
This is $5.0 million more than the approved plan to account for additional cost escalation associated with
postponing the start of the project until FY 2018, rather than FY 2017 as in the approved plan, as well as
other additional soft costs.
The new 376 bed hall would help to replace beds lost from Willard Hall, which the College plans to
demolish as part of the related Residence Halls Modernization/Renovation project. The new residence hall
will also provide additional beds to offset losses associated with the planned restructuring of room
arrangements and designs in four of the older residence halls as part of this related project. The third party
financing for this project would come from an as yet unidentified public-private partnership, into which the
College is currently conducting research.
The Governor recommends $43.1 million, including $40.0 million from unidentified third party funding,
$3.0 million from Rhode Island Capital Plan funds, and $0.1 million from College funds for the feasibility
study. Use of state funds for auxiliary facilities has been limited to a select few projects identified in
statutory exemptions to the self-supporting requirement.
Fogarty Life Sciences Building Renovation/Addition. The Council requests $6.0 million from approved
general obligation bonds to renovate existing portions of the Fogarty Life Sciences Building to update
classrooms, laboratories, and faculty offices. The project also includes the construction of a 12,000 square
foot addition to house nursing skill labs, a health assessment lab, simulation labs and debriefing rooms, and
standardized patient exam rooms. The request is $0.7 million more than the approved plan but the same as
previously requested. The current request reduces the Academic Buildings Phase I project by a like amount.
This project is scheduled for completion in FY 2017.
The 2012 Assembly included $50.0 million of new general obligation bonds for academic buildings to
include renovation, upgrade and expansion of health and nursing facilities. The Council divided the funding
into two projects, including this project and the first phase of the College’s Academic Buildings renovation
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project. The Governor recommends $5.3 million from approved general obligation bonds, consistent with
the approved plan.
Infrastructure Modernization. The Council requests $42.1 million from Rhode Island Capital Plan funds
programmed through FY 2022 for electrical, HVAC, and steam distribution system infrastructure
upgrades. This is $13.0 million more than the approved plan and $7.4 million more than last year’s
request. Newly requested funding will be used primarily for sewer system upgrades, drainage
improvements, roadway improvements, and steam distribution system improvements in out-years. The
College indicates that it is currently awaiting completion of a number of comprehensive infrastructure
system studies that will inform future requests; this year’s request includes only preliminary cost estimates
for out-years. Additionally, the College indicated that last year’s request only included funding through
FY 2021 because it did not believe it would receive approval for funding past that. It is likely that as the
infrastructure studies are completed, the scope and cost of this project may change. Planned work for FY
2017 will primarily focus upon the second phase of electrical upgrades on the East Campus and information
technology upgrades across the campus.
The FY 2017 approved plan merged funding for the Infrastructure Modernization project with $7.1 million
from the previously separate Alternative Entrance/Master Plan project because of significant overlap in the
type of work covered by the two projects and in order to more efficiently manage the various infrastructure
improvements identified in the College’s 2010 Master Plan. The Governor recommends $32.6 million from
Rhode Island Capital Plan funds programmed through FY 2022. This is largely consistent with the
approved plan except that it includes $3.5 million in new funding for FY 2022.
Academic Buildings Phase I. The Council requests $55.9 million, including $43.8 million from approved
general obligation bonds for the modernization and renovation of Craig Lee Hall and Gaige Hall. The
project also includes $12.1 million from Rhode Island Capital Plan funds for the repurposing of Adams
Library to accommodate several departments that will be moving from Craig Lee Hall while that building
is renovated. The request is largely consistent with a previous request to allocate a total of $6.0 million to
the Fogarty Life Sciences Building renovation project. Funding for the remaining work is programmed
through FY 2019.
The 2012 Assembly included $50.0 million of new general obligation bonds for academic buildings to
include renovation, upgrade and expansion of health and nursing facilities. The Council divided the funding
into two projects, including this project and the first phase of the College’s Academic Buildings renovation
project.
The Governor recommends $56.8 million, including $44.7 million from general obligation bonds and $12.1
million from Rhode Island Capital Plan funds. Her recommendation advances $6.0 million from general
obligation bonds from FY 2019 to FY 2017 and FY 2018 to reflect the updated project schedule.
Energy Performance Contract. The Council requests $7.5 million from Certificates of Participation to
enter into an energy performance contract with an energy services company to purchase energy saving
improvements in buildings and infrastructure. This was approved by the 2006 Assembly. The total request
is consistent with the approved plan, but delays completion of the project by one year from FY 2017 to FY
2018. This is the sixth delay of this project. An energy audit was completed in April 2016 and the College
subsequently issued a contract for a measurement verification consultant. The construction phase of the
project began in October 2016. The Governor recommends funding as requested.
Faculty Center Renovations. The Council requests $50,000 from College funds to conduct a feasibility
study to renovate the Faculty Center. The request delays completion of the study assumed in the approved
plan from FY 2016 to FY 2017. Potential renovations include improvements to the HVAC system, lighting,
ceiling, walls, flooring, and various audio/video upgrades. The feasibility study would determine options
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and costs to maximize the facility’s usefulness. Further work would include bathroom improvements and
entrance way upgrades. The Governor recommends funding as requested.
Academic Buildings Phase III. The Council requests $18.0 million from new general obligation bond
funds to be placed on the November 2020 ballot for the third phase of a four-phase project to modernize
and rehabilitate eight academic buildings at Rhode Island College. This is $1.5 million more from general
obligation bonds than last year’s request, reflecting the College’s estimate for cost escalation associated
with a one-year delay of the start of the project. It should be noted that this represents a 9.1 percent annual
cost escalation estimate. This project was not included in the approved plan. Funding is programmed to
begin in FY 2022 and continue into the post-FY 2022 period. The building planned for renovation as part
of the third phase is Whipple Hall. The College indicates it is currently awaiting the completion of a
feasibility study for Whipple Hall and that the project’s cost estimate will be updated upon receiving the
final draft of the study. The total cost, assuming 5.0 percent interest and a 20-year term, is $28.0 million
with annual debt service of $1.4 million supported by general revenues.
The Governor does not recommend funding for this project. It should be noted that the Governor’s
recommendation does not assume any new referenda go before the voters in November 2018 or November
2020. The impact of future referenda is excluded from any bond or debt projections in the Governor’s
recommended budget.
Academic Buildings Phase II. The Council requests $90.0 million from new general obligation bonds to
be placed on the November 2018 ballot for the second phase of a four-phase project to modernize and
rehabilitate eight academic buildings at Rhode Island College. Funding is programmed from FY 2020
though FY 2022. The two buildings planned for renovation are Adams Library and Horace Mann Hall.
Renovations are estimated to cost $65.0 million and $25.0 million, respectively. The request is $10.0
million more than the approved plan to account for factors not included in the feasibility study estimate,
including cost escalation, swing space, and other miscellaneous soft costs. The total project cost, assuming
5.0 percent interest and a 20-year term, is $140.2 million with annual debt service of $7.2 million supported
by general revenues.
The Governor does not recommend funding for this project. It should be noted that the Governor’s
recommendation does not assume any new referenda go before the voters in November 2018 or November
2020. The impact of future referenda is excluded from any bond or debt projections in the Governor’s
recommended budget.
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University of Rhode Island
Projects
University of Rhode Island
White Horn Brook Apartments
Nursing Education Center
Upper College Road Multiuse Development
Fine Arts Center Renovation and Addition
White Hall Renovations
Utility Infrastructure Upgrades - Phase I
Hope Commons Expansion
Utility Infrastructure Upgrades - Phase II
College of Pharmacy Building
New Chemistry Building
Electric Utility Substation Replacement
Gateway to URI (Welcome Center)
Fire Safety and Protection - Academic and
Administrative
Fire Safety and Protection - Auxiliary Enterprises
Ranger Hall Renovations - Phase I
Repaving and Road Construction
Fraternity Circle Infrastructure
Energy Conservation and Performance Contract Phase III
Energy Conservation and Performance Contract Phase II
Engineering Building Renovations - Phase I
Athletic and Recreation Facilities - Advanced
Planning
Repaving, Hardscape, and Landscape
Combined Health and Counseling Center
Fraternity Circle Master Plan Implementation
Facilties Services Sector Upgrades
Engineering Building Renovations - Phase II
Biotechnology Center
Total

Status
New
Revised
Revised
Revised
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing

5 Year Total
$

89,536,675
863,322
1,056,930
675,000
6,500,000
2,300,000
13,769,185
6,049,251

Project Total
$

94,337,001
11,791,714
1,430,000
1,725,275
3,625,000
6,500,000
2,300,000
18,382,500
70,529,144
76,783,840
7,000,000
7,600,000

Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

1,959,434
2,953,947
4,608,311

25,848,356
18,205,000
5,541,166
14,400,680
5,100,000

Ongoing

11,600,000

11,600,000

Ongoing
Ongoing

1,830,000
97,500,000

12,600,000
125,000,000

Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

10,000,000
21,000,000
3,000,000
3,843,856
25,500,000
$ 304,545,911

250,000
10,000,000
21,000,000
3,000,000
11,800,000
25,500,000
5,256,439
$ 597,106,115

White Horn Brook Apartments. The Council’s request includes $88.8 million from revenue bonds and
$5.5 million from University funds to construct a new residence hall as part of the University’s continuing
initiative to expand housing capacity on the Kingston Campus. The project will involve the construction
of a six story residence hall providing approximately 500 new, apartment style beds for third and fourthyear students. The University has begun the architectural and engineering process with auxiliary fund
balances. Construction is anticipated to begin in FY 2018 with the opening of the facility slated for May
2019.
The Governor recommends funding as requested. Her budget includes language in Article 16 authorizing
the issuance of the revenue bond debt. Annual debt service, assuming 5.0 percent interest and a 30-year
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term, would be $5.9 million. The legislation indicates that approximately 95 percent of the debt service for
this project would be supported from dorm fees and the remaining five percent would be supported from
tuition and general revenues. As drafted, it does not limit the amounts.
Nursing Education Center. The Council requests $12.6 million for the new Rhode Island Nursing
Education Center, including $10.5 million from Certificates of Participation to purchase equipment, fixtures
and furnishings approved by the 2014 Assembly and $3.2 million from Rhode Island Capital Plan funds for
project management services, legal negotiations, and design work that occurred in FY 2014. The request
includes an additional $0.8 million beyond the approved plan from Rhode Island Capital Plan funds to
reflect ongoing project management services associated with delayed completion of the project, now
scheduled for no later than April 1, 2017. Remaining Rhode Island Capital Plan funding includes $0.5
million programmed for FY 2017 for legal services and project management services. The University
indicates that it anticipates the Certificates of Participation will be issued in April 2017.
The 2014 Assembly authorized the Board of Education and the Department of Administration to enter into
a 15-year lease with the developer of the South Street Landing property in Providence for use as a joint
Nursing Education Center by the University of Rhode Island and Rhode Island College. The same
legislation also authorizes the issuance of the Certificates of Participation with a maximum interest rate of
7.0 percent over a ten-year term. That maximum is equivalent to annual debt service of $1.5 million.
Occupancy is now anticipated for April 1, 2017 rather than November 2016 as originally planned. No lease
payments will be made until occupancy of the facility occurs. The annual lease payment would be $6.0
million funded from a combination of general revenues, tuition and fees.
Consistent with the approved plan, the Governor recommends total funding of $11.8 million, including
$10.5 million from Certificates of Participation and $1.3 million from Rhode Island Capital Plan funds.
Upper College Road Multiuse Development. The Council requests $1.1 million from University funds
programmed through FY 2018 to enter into a public/private partnership to turn space on Upper College
Road into a multi-use development. This request is $0.6 million more than the approved plan, which reflects
the Council’s desire to conduct additional studies beyond the approved feasibility study to investigate
additional options for development of the Upper College Road land. This is $0.3 million less than the
University’s initial request.
The Council proposes three additional studies, including a case study of other university hotel projects, a
peer review analysis of other studies completed by the architectural firm the University has already
contracted with, and a best-use analysis for the Upper College Road land by an independent, general real
estate firm. The University indicates that upon completion of the three additional studies, it will request an
additional $0.4 million from University funds to engage a program management vendor to oversee
necessary work to prepare the site for development. Required work includes relocating faculty and staff
from Adams and Tucker Houses to Fogarty and Washburn Halls to allow for demolition of the two buildings
to take place. The Governor recommends $1.4 million from University funds, consistent with the
University’s initial request.
Fine Arts Center Renovation and Addition. The Council’s request includes $64.2 million from Rhode
Island Capital Plan funds and $4.5 million from private funding to complete renovation and enhancement
of the 120,720 square foot fine arts center on the Kingston Campus, which serves the University’s program
in the musical, theatrical, visual and graphic arts. Total requested funding is $2.5 million less than approved
and alters the primary funding source from general obligation bonds to Rhode Island Capital Plan funds.
The request also schedules the project to start in FY 2018, two years earlier than the approved plan.
The University indicates that it requested Rhode Island Capital Plan funds to reduce the overall cost of the
project. In addition to $1.8 million in savings from reduced cost escalation because of the accelerated
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construction schedule, use of Rhode Island Capital Plan funds would also save the state approximately $38
million in debt service payments, assuming a 5.0 percent interest rate and a 20-year term on $64.2 million
from new general obligation bonds. The estimated cost is further reduced because the University has
lessened the extent of interior renovations that would be completed on the Fine Arts Center.
The Governor recommends only $1.7 million, including $1.4 million from Rhode Island Capital Plan funds
and $0.3 million from University funds for planning. Her recommendation does include the $1.0 million
from Rhode Island Capital Plan funds requested for FY 2018 for site preparation and other initial work for
the project.
White Hall Renovations. The Council’s request includes $3.6 million from Rhode Island Capital Plan
funds and $0.1 million from University funds for renovations to White Hall, the current home of the
University’s College of Nursing. This is $0.7 million more than the approved plan and also alters the mix
of funding sources. The approved plan includes $1.3 million from Rhode Island Capital Plan funds and
$1.6 million from University funds programmed through FY 2017. The additional funding will be used to
support the completion of a new HVAC system and a series of further building renovations. Funding is
programmed through FY 2018 in the request, one year later than in the approved plan.
The Governor recommends $1.3 million from Rhode Island Capital Plan funds and $2.3 million from
University funds. Total funding is consistent with the request, but the Governor recommends Rhode Island
Capital Plan funds consistent with the approved plan and assumes that University funds will be used for
the additional costs identified in the University’s request.
Utility Infrastructure Upgrades - Phase I. The Council requests $6.5 million from revenue bonds for the
first phase of a two-phase project to upgrade the University’s utility infrastructure system. Total funding
is consistent with the approved plan; however, the start of the project is delayed by two years to FY 2019.
The University indicates that, despite the delayed start date, it has not increased the cost estimate for this
project because it is currently using asset protection funding to accomplish the most critical utility upgrades
it has identified.
The total request for both phases of the utility infrastructure upgrade plan is $24.9 million, including the
$6.5 million from revenue bonds in Phase I and $18.4 million from revenue bonds for Phase II. The project
involves the replacement of the steam/condensate distribution system, water distribution system, electrical
distribution system, the sanitary sewer system, and the storm water management system. The Governor
recommends funding as requested.
Hope Commons Expansion. The Council’s request includes $2.3 million from University funds for a
project to engage an architectural and engineering firm to begin design for the renovation and expansion of
the University’s dining room in Hope Commons. Further plans include the update of cashier/greeting
stations and the expansion of the University’s ability to offer late night, off-hours, on-campus dining
opportunities for its growing student population. This is $0.3 million more than the approved plan to reflect
a three-year delay in the start of the project. Funding is programmed to begin in FY 2020 for architectural
and engineering work with construction slated to start in FY 2021. The Governor recommends funding as
requested.
Utility Infrastructure Upgrades - Phase II. The Council’s request includes $18.4 million from revenue
bonds supported by general revenues and tuition and fees for Phase II of the University’s utility
infrastructure upgrade project. This is consistent with the approved plan in terms of total funding; however,
the start of the project is delayed by two years from FY 2019 to FY 2021 as a result of the delayed start of
the first phase of the planned utility infrastructure upgrades. It does not appear that the University has
accounted for possible cost increases associated with this delayed start.
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The total request for both phases of the utility infrastructure upgrade plan is $24.9 million, including the
$6.5 million from Rhode Island Capital Plan funds in Phase I and $18.4 million from revenue bonds for
Phase II. The project involves the replacement of the steam/condensate distribution system, water
distribution system, electrical distribution system, the sanitary sewer system, and the storm water
management system. The total cost of Phase II, assuming 5.0 percent interest and a 20-year term, is $28.7
million with annual debt service of $1.5 million. The Governor recommends funding as requested.
College of Pharmacy Building. The Council requests $70.5 million for the construction of a 148,000
square foot facility to house the College of Pharmacy. The request includes $65.0 million from general
obligation bond funds, $1.0 million from University funds and $4.5 million from private donations and
other third party funds. The voters approved $65.2 million from general obligation bonds for this project
on the November 2006 ballot. The building will provide classrooms, teaching laboratories, research
laboratories, faculty, staff and administrative offices, and outreach programs for the College of Pharmacy.
The request is $0.2 million more than the approved plan and delays $0.6 million programmed for FY 2016
to FY 2017. The University indicates that the project is in the closeout phase, with only final payments to
contractors and an architectural firm remaining to be completed. The Governor recommends funding as
requested.
New Chemistry Building. The Council requests $76.8 million to design and construct a new 130,000
square foot chemistry building, largely consistent with the approved plan. Funding includes $61.0 million
from general obligation bonds approved by the voters on the November 2010 ballot and $8.8 million from
Rhode Island Capital Plan funds. The request also includes $7.0 million from University and private funds,
$0.3 million less from University funds than the approved plan. Additionally, the request delays $4.0
million programmed for FY 2016 to FY 2017. The University indicates that the project is in the closeout
phase, with only final payments to contractors and an architectural firm remaining to be completed. The
building officially opened in September 2016. The Governor recommends funding as requested.
Electric Utility Substation Replacement. The Council requests $7.0 million from Rhode Island Capital
Plan funds for a project to replace the electric utility substations on the Kingston Campus, largely consistent
with the approved plan. The project involves the engineering and construction to replace two electric
substations and associated switch gear. The new substations will receive and distribute power underground
versus the current overhead configuration, making the substation more reliable in the event of
environmental influences. The request delays $1.4 million programmed for FY 2016 to FY 2017. The
University indicates that the project is in the closeout phase, with only final payments to an engineering
firm and an architectural firm remaining to be completed. The Governor recommends funding as requested.
Gateway to URI (Welcome Center). The Council requests $7.6 million from unrestricted University
funds for a project to design and construct a new welcome center called the “Gateway to URI.” This is
$0.3 million more than the approved plan to reflect cost escalation associated with a delay in the start of
construction phase of the project. This project will comprise a 12,000 square foot building located on Upper
College Road at the location of the current Visitors Center. The building will contain a large presentation
room for information sessions and smaller classroom-like spaces, small meetings rooms and staff offices
to meet with visiting groups, students, families and faculty. The Governor recommends funding as
requested.
Fire Safety and Protection - Academic and Administrative. Consistent with the approved plan, the
Council’s request includes $13.4 million from Rhode Island Capital Plan funds and $12.5 million from
federal fiscal stabilization funds for a project to upgrade existing fire alarm systems and install firesuppressing sprinkler systems in all of the University’s academic and administrative buildings that are not
presently equipped with sprinkler and addressable alarm systems. Funding is programmed through FY
2017, one year later than the approved plan. The University indicates that work is ongoing in Davis and
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Roosevelt Halls, with construction slated for completion in December 2016. The Governor recommends
funding as requested.
Fire Safety and Protection - Auxiliary Enterprises. Consistent with the approved plan, the Council
requests $18.2 million from revenue bonds programmed through FY 2018 to upgrade existing fire alarm
systems and install fire-suppressing sprinkler systems in all of the University’s auxiliary enterprise
buildings that are not presently equipped with sprinkler and addressable alarm systems. Remaining work
includes sprinkler installation and electrical upgrades in the Graduate Student Apartment Complex and
Roger Williams Complex residence halls. The 2008 Assembly authorized the University to issue $19.4
million from revenue bonds backed by student fees for this project and the project cost reflects the $18.2
million that is available net of issuance costs. Annual debt service for this project is $1.3 million, paid
entirely from auxiliary revenue sources. The Governor’s recommendation reprograms some funding from
FY 2018 to FY 2017, consistent with the approved plan.
Ranger Hall Renovations - Phase I. The Council’s request includes $5.5 million for the rehabilitation
and restoration of Ranger Hall, largely consistent with the approved plan. The building currently houses
Nutrition and Food Sciences but will be converted from a lab-based building to one better suited for
classroom and office use. Funding includes $3.6 million from general obligation bond proceeds approved
in 1996, $1.8 million from private sources, and $0.1 million from University funds. Minor changes to the
approved plan include $0.2 million more from University and third party funding sources and delay of
construction completion from late FY 2016 to early FY 2017. The University indicates that the building
will open in October 2016. The Governor recommends funding as requested.
Repaving and Road Construction. The Council requests $14.4 million for the third phase of its efforts
to repave and reconstruct major parking facilities, internal roadways, walkways across three of its four
campuses, and to construct two new roadway extensions on the Kingston Campus. Funding includes $13.7
million from revenue bonds supported by auxiliary parking revenues and $0.7 million from University
funds. Annual debt service on the revenue bonds, assuming 5.0 percent interest and a 20-year term, will be
$1.1 million. Remaining work includes reconstruction and drainage improvements on the Fine Arts Center
parking lot, slated for completion in the summer of 2017. The request is largely consistent with the
approved plan, except that it delays some of the funding programmed for FY 2016 and FY 2017 to FY
2018. The Governor recommends funding as requested.
Fraternity Circle Infrastructure. The Council requests $5.1 million from revenue bonds for the first
phase of a project to make road, utilities and landscaping improvements to Fraternity Circle. This is largely
consistent with the approved plan, except that it delays the start of the project by one year. The 2015
Assembly authorized $5.1 million from revenue bonds, to be supported by general revenues, tuition and
fees. Annual debt service, assuming 5.0 percent interest and a 20-year term, is $0.4 million with a total
cost of $7.9 million. Key elements of the first phase of the project include utility improvements, storm
water management and street and pedestrian networks such as new roadways, parking lots, pedestrian
walkways, and new site lighting. Funding is programmed from FY 2017 through FY 2019. The Governor
recommends funding as requested.
Energy Conservation and Performance Contract - Phase III. The Council requests $11.6 million from
Certificates of Participation programmed for FY 2018 and FY 2019 for the third phase of its Energy
Performance Contract project. This is largely consistent with the approved plan, except that it advances the
schedule for completion of the project by one year. The scope of work to be completed in Phase III of the
program includes comprehensive multi-campus interior LED dimmable lighting, fume hood upgrades at
the Center for Biology and Environmental Studies, replacement of HVAC components, installation of plug
load controllers, electric sub-metering through the Kingston Campus, heating system upgrades, a program
of continuous monitoring of energy usage, and a continuation of building weatherization upgrades. The
Governor recommends funding as requested and includes language in Article 16 authorizing the debt.
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Annual debt service, assuming 5.0 percent interest and a 15-year term, would be $1.1 million supported by
utility costs savings.
Energy Conservation and Performance Contract - Phase II. Consistent with the approved plan, the
Council requests $12.6 million from Certificates of Participation for the second phase of a project for the
University to enter into an energy performance contract to purchase energy-saving improvements in
buildings and infrastructure. Funding is programmed through FY 2018.
The 2010 Assembly approved a resolution for a lease not to exceed $12.6 million at the University; this
was the second phase of a project that began in 2006 when $18.1 million was authorized. Planned work
includes exterior lighting upgrades, replacement of steam and condensate lines, replacement of air handlers
and air-conditioning units, replacement of steam valves, replacement of stairwell lighting, and the insulation
of steam fittings. The Governor recommends funding as requested.
Engineering Building Renovations - Phase I. Consistent with the approved plan, the Council requests
$125.0 million from general obligation bonds approved by the voters on the November 2014 ballot for the
first phase of a project encompassing 195,000 square feet to renovate buildings in the engineering
quadrangle. The first phase involves the razing of Crawford, Gilbreth, Kelly, and Wales halls and Kelly
Annex, renovations to Kirk Hall and construction of a new building. The project will focus on the
improvement of classrooms and offices, modernization of teaching laboratories, upgrading elevators, and
restrooms. The heating, ventilating, and air conditioning systems will also be replaced along with the roofs.
Construction is anticipated to begin during FY 2017. Funding is programmed through FY 2020. The
Governor recommends funding largely as requested but shifts $7.2 million programmed for FY 2019 to FY
2020 to reflect the updated project schedule.
Athletic and Recreation Facilities - Advanced Planning. Consistent with the approved plan, the
Council’s request includes $0.3 million from University funds programmed for FY 2017 to hire an
architectural and engineering firm to perform a new advanced planning study for the renovation of the
University’s Athletic Complex. Possible renovation projects include the rehabilitation of Slate Outdoor
Track and Field, the reconstruction of the Meade Stadium Grandstands, and the replacement of the
University’s Natatorium. The University intends to hire a specialized architectural and engineering firm in
FY 2017 to perform an advanced planning study. Upon completion of the study, recommendations will be
presented for future Capital Improvement Plan projects to support the development of the University’s
athletic and recreational programs. The Governor recommends funding as requested.
Repaving, Hardscape, and Landscape. Consistent with the approved plan, the Council requests $10.0
million from revenue bonds for the fourth phase of the University’s efforts to repave and reconstruct major
parking facilities, internal roadways, and walkways. Annual debt service assuming 5.0 percent interest
and 20 years would be $0.8 million with a total cost of $15.6 million. Debt service would be supported by
parking fees for the parking lot portions of the project and general revenues, tuition and fees for the roads
and walkways portion. Funding is programmed from FY 2019 through FY 2021. The Governor
recommends funding as requested.
Combined Health and Counseling Center. Consistent with the approved plan, the Council requests $21.0
million from auxiliary fund balances, revenue bonds and private funds programmed to begin in FY 2019
for a project to combine its health services and the counseling center into a single facility. The University
reports that the capacity of both facilities is insufficient to meet the growing demand for health and
counseling services. Further, the existing, physically separate facilities require duplications in support staff
and medical recordkeeping. Annual debt service on the revenue bonds, assuming 5.0 percent interest and
a 20-year term, would be $1.4 million with a total cost of $27.3 million. The Governor recommends funding
as requested.
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Fraternity Circle Master Plan Implementation. The Council requests $3.0 million from private funds
for the second phase of a project to make road, utilities and landscaping improvements to Fraternity Circle.
Key elements of the project will include landscaping, recreational areas and roadway and parking facilities
as well as improvements to the underground utility infrastructure including water, waste water and drainage
systems. The University plans to engage an architectural and engineering firm to develop plans for the first
phase of this project in the fall of 2016. Work for the second phase of the project includes the construction
of pedestrian walkways, new site lighting, and recreational amenities. Funding for the second phase is
programmed for FY 2019 and FY 2020. The Governor recommends funding as requested.
Facilities Services Sector Upgrades. The Council requests $11.8 million from new revenue bonds
supported by general revenues, tuition, and fees to make improvements to the service sector area that houses
the operations and maintenance functions and stores equipment, furniture and supplies. Funding is
programmed to begin in FY 2021 and continue through the post-FY 2022 period, consistent with the
approved plan. The request calls for the demolition of the automotive garage and the grounds building.
New buildings will accommodate equipment and furniture storage, automotive garages and any workshops
necessary in the facilities compound while largely hiding the operations from public view. Annual debt
service, assuming 5.0 percent interest and a 20-year term, would be $0.9 million with a total project cost of
$18.4 million. The Governor recommends funding as requested.
Engineering Building Renovations - Phase II. Consistent with the approved capital plan, the Council
requests $25.5 million from new general obligation bonds for a second phase of the engineering building
renovation project programmed to begin in FY 2018 and placed on the November 2016 ballot. Annual debt
service, assuming a 5.0 percent interest rate and a 20-year term, would be $2.0 million with a total project
cost of $39.7 million. The second phase of the engineering building renovation includes the renovation of
Bliss Hall and the construction of an addition to that building. The approved capital plan also includes
$125.0 million from new general obligation bonds for the first phase of renovations to buildings in the
engineering quadrangle, which were approved by voters on the November 2014 ballot. Funding for the
second phase of the project was approved by the voters on the November 2016 ballot. The Governor
recommends funding as requested.
Biotechnology Center. The Council’s request did not include the $60.3 million project for expansion of
the Biological Sciences Center. The voters approved $50.0 million from general obligation bonds placed
on the November 2004 ballot for construction of a 140,000 square foot facility to provide classrooms,
laboratory facilities, animal care holding facilities and office space. Funding also included $5.6 million
from Rhode Island Capital Plan funds, $1.9 million from private sources, $2.4 million from federal funds,
$0.2 million from authorized Certificates of Participation for education technology projects through the
Department of Elementary and Secondary Education’s budget and a $0.1 million rebate from National Grid
for HVAC modifications. The new center opened in 2009. Completion of the fourth floor began in the fall
of 2011 and was completed in the fall of 2012. The Governor’s budget includes final expenditures of $0.2
million from Rhode Island Capital Plan funds carried forward from FY 2016 to FY 2017.
Fogarty Hall Core Infrastructure. The Council requests $6.1 million from Rhode Island Capital Plan
funds for a new project to renovate Fogarty Hall, the former home of the College of Pharmacy. This is $0.3
million more than last year’s request which was not approved and delays the start of the project by one year
to FY 2018. The increased cost reflects cost escalation associated with the delay of the start of the project.
The 60,550 square foot facility currently houses the State Crime Lab.
The University plans for the Crime Lab to vacate the building in FY 2022 and move to a larger and more
secure facility located at 530 Liberty Lane in West Kingston, which presently houses researchers from the
Nutrition and Food Sciences and the Cellular and Molecular Biology academic departments. Fogarty Hall
will undergo renovation with the potential to house administrative and academic departments. Funding is
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programmed to begin in FY 2018 and continue through FY 2020. The Governor does not recommend
funding for this project.
Rhode Island State Crime Lab. The Council requests $5.0 million from Rhode Island Capital Plan funds
for a new project to move the State Crime Lab to a different facility and combine several parts of its
operations into a single location, including administration, firearms, latent prints and trace. This is $0.2
million more than last year’s request which was not approved and delays the start of the project by one year
to FY 2020. The increased cost reflects cost escalation associated with the delay of the start of the project.
The Crime Lab, currently located in the basement of Fogarty Hall, would be moved to a larger and more
secure facility at 530 Liberty Lane in West Kingston. The facility will accommodate nine full-time
equivalent positions and the various instruments used by the staff as well as space to house the firing tank,
which is located a half mile away from the Crime Lab’s existing facility. The University cites upcoming
federal regulatory changes that will affect forensic labs across the country that receive federal grant funding
as a major reason for this project, as various upgrades will be necessary to ensure the Crime Lab’s continued
eligibility for many of these grants. The Governor does not recommend funding for this project.
Narragansett Bay Campus Renewal - Phase I. The Council requests $147.0 million for the first phase
of a two-phase project to complete a comprehensive renewal of the Narragansett Bay Campus. Funding
includes $118.0 million from new general obligation bonds to be placed on the November 2018 ballot for
voter approval and $29.0 million from private funding. Funding is programmed to begin in FY 2020 and
continue into the post-FY 2022 period. Annual debt service on the general obligation bonds, assuming a
20-year term and 5.0 percent interest, would be $9.5 million for a total cost of $183.8 million.
The University completed an advanced planning study for this project in FY 2016 in conjunction with the
firm Ellenzweig Architects and Planners, which informed additional plans included in its master plan for
the Narragansett Bay Campus. The work scope identified in the study includes extensive renovations or
total replacement of existing buildings on the campus to meet the University’s future programmatic plans.
Site work and utility improvements are also identified as necessary. Preliminary estimates for the second
phase of the project are $138.0 million, including $127.0 million from new general obligation bonds for
placement on the November 2024 ballot and $11.0 million from private funding.
The Governor does not recommend funding for this project. It should be noted that the Governor’s
recommendation does not assume any new referenda go before the voters in November 2018 or November
2020. The impact of future referenda is excluded from any bond or debt projections in the Governor’s
recommended budget.
Public Safety Building. The Council requests $8.2 million from Rhode Island Capital Plan funds
programmed over FY 2021 and into the post-FY 2022 period for a project to design and construct a new
public safety building to house the campus police, parking, risk management and safety compliance offices
of the University. The University consolidated the campus police and safety and risk management
operations and would like to locate these departments in a common space. This request is $1.6 million
more than the approved plan, which includes $6.6 million from University funds programmed over FY
2021 into the post-FY 2022 period. However, the current request is identical to last year’s request for this
project. The Governor does not recommend funding for this project.
Storm Water Management. The Council requests $7.6 million for a project to make storm water
improvements to existing drainage systems on campus. The drainage improvements would provide
additional storage volume and improve channel and pipe sizes and alignment to reduce the frequency of
overtopping and flooding. Requested funding includes $4.3 million from Rhode Island Capital Plan funds
and $3.3 million from University funds programmed to begin in FY 2021 and continue into the post-FY
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2022 period. The current request is $3.8 million more than the approved plan, though it is identical to last
year’s request. The Governor does not recommend funding for this project.
Morrill Hall Renovations. The Council requests $28.5 million from Rhode Island Capital Plan funds for
a project to renovate Morrill Hall to house general assignment classrooms and improve adjacent parking
and landscaping. This 37,000 square foot, four-story masonry building was constructed in 1965 and has
been largely vacant since the fall of 2013 when the Department of Cell and Molecular Biology moved to
the new Center for Biotechnology and Life Sciences. Upon completion of the renovations, the building
will be used for undergraduate teaching space, faculty offices, and research facilities for the Physics
Department. The current request is $16.3 million more than the approved plan and $3.8 million more than
the University’s FY 2017 request. The University indicates that the increase over last year’s request reflects
construction cost escalation associated with delaying the start date of the project. The approved plan
assumed a more limited renovation and includes $12.6 million to begin the project in FY 2020. The
Governor does not recommend funding for this project.
Biological Resources Lab. The Council’s request includes $5.0 million from University funds for a project
to renovate a facility designed to centralize and replace the numerous small laboratory animal care facilities
on the Kingston Campus. The request is $18.7 million less than the approved plan, which includes $23.7
million from unidentified third party financing for a larger scale project involving the construction of a new
17,000 square foot facility. The University has accelerated the construction schedule to begin in FY 2017
rather than FY 2020 as in the approved plan to meet the immediate needs of the recently opened George
and Anne Ryan Institute for Neurosciences.
The reduced cost reflects a more limited renovation of existing space. The current project involves the
construction of a facility to be located in the lower two floors of the new College of Pharmacy Building.
The facility will contain Bio Safety Level 2 laboratories, lab animal holding rooms, and redundant
emergency HVAC and electrical systems for secure care of the animals and research work. The Governor
does not recommend funding for this project.
Edwards Hall Renovations. The Council requests $4.0 million from Rhode Island Capital Plan funds for
a project to make exterior and interior renovations to Edwards Hall, $0.2 million more than the approved
plan. The building was constructed in 1928 as the University’s assembly hall. Planned renovations include
new doors and windows, installation of new heating and air conditioning equipment, handicap access
improvements, historic restoration of the hall, restroom improvements, and landscaping work. Funding is
programmed for FY 2019 and FY 2020. The increased cost estimate reflects cost escalation associated with
a one-year delay in the start of the project. The Governor does not recommend funding for this project.
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Rhode Island State Council on the Arts
Projects
Creative and Cultural Economy Bonds
Total

Status
Ongoing

Sources of Funds
General Obligation Bonds
Total

$
$

5 Year Total
9,500,000
9,500,000

$
$

9,500,000
9,500,000

Project Total
$ 30,000,000
$ 30,000,000

$
$

30,000,000
30,000,000

Summary. Consistent with the approved plan the Council requests $30.0 million from general obligation
bond proceeds approved by voters on the November 2014 ballet. The request allocates $23.1 million to
specific arts organizations as identified in the ballot question, an additional $6.5 million will be awarded to
arts and culture organizations on a competitive basis, with the remaining $0.4 million for issuance and other
administrative costs.
The grants will fund capital improvement, preservation and renovation projects for public and nonprofit
artistic and performance centers, historical sites, museums, and other cultural arts centers located
throughout the state. The request is for $11.0 million in the current year, $7.0 million in FY 2018 and $2.1
million in FY 2019. The Council anticipates that all funds will be granted by FY 2019.
The Governor recommends total funding as requested, and programs $10.2 million in the current year,
$7.0 million in FY 2018 and $2.5 million in FY 2019.
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Rhode Island Atomic Energy Commission
Projects

Status
Ongoing

Asset Protection
Total
Sources of Funds
Rhode Island Capital Funds
Total

$
$

5 Year Total
250,000
250,000

$
$

250,000
250,000

Project Total
$
766,784
$
766,784

$
$

766,784
766,784

Summary. Consistent with the approved plan, the Commission requests $0.3 million from Rhode Island
Capital Plan funds for asset protection projects at the Rhode Island Nuclear Science Center in Narragansett
during the five-year period of the capital plan. Projects include landscaping improvements, exterior
renovations, interior renovations, sewer system improvements, refurbishment of the facility’s confinement
stack, security system improvements, emergency power system improvements, fire protection system
upgrades, and replacement of the existing HVAC system. Planned work for FY 2018 includes replacement
of dead trees and planting low-maintenance shrubbery in the center of the reactor’s cooling tower gun pad
as well as refurbishment of an interior room that will be used as an electronics shop. The Governor
recommends funding consistent with the approved plan.
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Historical Preservation and Heritage Commission
Projects
Historic Preservation Grants
Total

Status
Ongoing

Sources of Funds
General Obligation Bonds
Total

$
$

5 Year Total
3,000,000
3,000,000

$
$

3,000,000
3,000,000

Project Total
$
5,000,000
$
5,000,000

$
$

5,000,000
5,000,000

Summary. The Historical Preservation and Heritage Commission requests total project costs of $7.4
million, of which $3.8 million would be spent in the FY 2018 through FY 2022 period for two previously
approved projects. The Governor recommends $5.0 million, of which $3.0 million is for the five year period.
Historic Preservation Grants. Consistent with the approved plan, the Commission requests $5.0 million
from general obligation bond proceeds for the State Preservation Grants program approved by the voters in
2014. Preservation grants provide funds for capital preservation projects for museums, cultural art centers,
and public historic sites located in historic structures. Under the initial rounds of grant funding from bonds
approved in 2002 and 2004, cities, towns, and non-profit organizations were granted a total of $5.9 million
from general obligation bonds from calendar year 2003 to calendar year 2007. No funds were appropriated
for the program from FY 2008 through FY 2015.
The Governor recommends total funding as requested, and programs $2.0 million for the current year, and
$1.0 million each year for FY 2018 through FY 2020.
Eisenhower House Asset Protection. Consistent with the approved plan, the Commission completed the
project with costs of $2.4 million from Rhode Island Capital Plan funds for significant renovations to the
Eisenhower House building and grounds.
The house was closed to the public from October 2013 through May 2015. Previously scheduled events
have been held at the property since June 2015. The project was completed on schedule; final payments
were made during FY 2016. Consistent with the project completion, the Governor’s budget excludes this
project.
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Office of the Attorney General
Projects
New Building and Other Renovations
Building Repairs and Renovations
Automated Fingerprint Identification System
Total

Status
Revised
Revised
Ongoing

5 Year Total
12,700,000
750,000
$ 13,450,000

Project Total
$ 38,766,657
3,131,144
3,730,349
$ 45,628,150

$

$

$

Sources of Funds
Federal Funds
General Obligation Bonds
Restricted Receipts
Rhode Island Capital Funds
Total

$

12,700,000
750,000
13,450,000

$

2,980,349
750,000
38,766,657
3,131,144
45,628,150

Summary. The Office requests $48.6 million including $15.8 million to be spent in FY 2018 through FY
2022 for three projects. The request includes the use of $38.7 million from Google Settlement funds, with
$12.7 million in the five-year plan, and the remainder from Rhode Island Capital Plan funds. The Governor
recommends $13.5 million in the five-year plan, which is $2.3 million less than requested.
New Building and Other Renovations. The Office requests $38.8 million from its $60.0 million share of
Google Settlement funds. Funding includes $14.0 million for FY 2017 and $12.7 million for FY 2018 for
renovations to its office at 150 South Main Street and to build a new 24,000 square foot facility at 4 Howard
Avenue to relocate 35 existing staff, including investigators, consumer protection unit and diversion unit
staff and those performing background and fingerprint checks to the John O. Pastore Government Center.
Flexible office space will also be made available and 6,000 square feet will be reserved for future expansion
and storage. The operating costs have not yet been determined. The Office has indicated that it will apply
for federal approval to place remaining Google settlement funds into a trust fund to be used for operating
costs at the new facility; however, it has not applied for that approval.
The Office spent $12.0 million prior to FY 2017 on capital acquisitions, including the building located at
180 South Main Street, renovations and upgrades for its space at the Licht Judicial complex and
improvements to technology programs operated by the Office. This project includes renovations to other
facilities that should be reflected as part of the “Building Repairs and Renovations” project. The Governor
recommends funding as requested.
Building Repairs and Renovations. The Office requests $3.1 million from Rhode Island Capital Plan
funds for renovations and repairs to the 150 South Main Street building in Providence, for the FY 2018
through FY 2022 period. This is $2.7 million more than the approved plan, which provided $0.3 million
for FY 2017 and $150,000 annually for FY 2018 through FY 2021. The Office requests $0.4 million for
FY 2017, $0.9 million for FY 2018, $0.6 million for FY 2019, $0.7 million for FY 2020 and FY 2021 and
adds $0.2 million in FY 2022 and the post-FY 2022 period.
The request reflects ongoing projects that include: upgrading the heat, ventilation and air conditioning
system and electrical and fire protection systems; replacing the building’s roof and resealing the building’s
brick and limestone veneer exterior; renovating the building’s cupola, repairs to the freight elevator, and
replacing cast-iron pipes and drain lines. It should also be noted that the agency has a separate project to
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be funded from Google settlement funds that includes those items. The Governor recommends $150,000
annually for FY 2018 through FY 2022, consistent with the approved plan; she also includes $150,000 for
FY 2017.
Automated Fingerprint Identification System. The Office requests $1.6 million from federal funds and
$0.4 million from general obligation bonds for FY 2017 to complete the upgrade of the software and
hardware components of the Automated Fingerprint Identification System that includes new servers and
web-based applications capable of connecting directly to the Federal Bureau of Investigation. The unused
bond proceeds from the authorization for the new State Police Headquarters and Municipal Police Academy
could also be used for the fingerprint identification system. The Governor includes funding as requested.
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Department of Corrections
Projects
Intake Service Center Renovations
Dix Building Renovations
Gloria McDonald (Formerly Women's Facility)
Asset Protection
Maximum General Renovations
Medium Infrastructure
Correctional Facilities Study
Total

Status
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing

Sources of Funds
Rhode Island Capital Funds
Total

5 Year Total
7,077,455
1,975,000
150,000
18,922,042
2,150,000
20,283,688
$ 50,558,185

$

$
$

50,558,185
50,558,185

Project Total
8,210,045
4,705,469
4,068,005
36,698,742
7,782,629
23,159,711
250,000
$ 84,874,601

$

$
$

84,874,601
84,874,601

Summary. The Department of Corrections’ five-year capital plan includes eight projects totaling $93.0
million, of which $47.8 million would be spent in the FY 2018 through FY 2022 period. The request
includes one new project to conduct a study of the Department’s information technology needs, as well as
seven approved projects, four of which have been revised from the approved plan. The Governor
recommends total project costs of $84.9 million, with $50.6 million to be spent in the five-year period and
$8.0 million to be spent in FY 2017.
Intake Service Center Renovations. The Department requests total project costs of $8.2 million from
Rhode Island Capital Plan funds, to restore the exterior of the Intake Service Center. The main components
of the project include window replacement, joint patching and resealing the brick veneers on the north and
south sides of the building. The project also includes replacing the lock and door system, and expanding
and repairing the parking lot and perimeter road. The request is $0.9 million less than the approved plan to
reflect updated expenditures to date and shifts $1.2 million from the current year to FY 2021. The
Department is still awaiting a third architecture and engineering bid, delaying the exterior envelop
components of the project to the end of FY 2017. The Governor recommends funding as requested, except
shifts $0.1 million from FY 2017 to FY 2018.
Dix Building Renovations. The Department requests $7.6 million from Rhode Island Capital funds for
renovations to the Dix Building, which is consistent with the approved plan. The Dix building is a former
inmate facility and has been renovated for use as office space for several relocating departmental units from
the Pinel and Bernadette Guay facilities. Renovations include electrical system upgrades, new lighting
fixtures, updated office and storage spaces, shower restoration, and steam line replacement. The relocating
units include Probation and Parole, Education, Community Confinement, Planning, Home Confinement,
Medical, and the Training Academy. The office renovations will be completed in FY 2017 and the heating,
ventilation and air-conditioning project will go out to bid in spring 2017. The request also includes $0.3
million in unused funds carried over from FY 2016 to FY 2017 and reprograms funds from FY 2017 to FY
2020 in order to accommodate the revised HVAC project schedule. The Governor recommends $2.9 million
less in pre-FY 2017 expenditures and concurs with the remainder of the request; however, the adjustment
to pre-FY 2017 expenditures appears to be in error.
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Gloria McDonald (Formerly Women’s Facility). The Department requests total project cost of $6.6
million from Rhode Island Capital Plan funds, including $150,000 in the current year in order to complete
additional parking at the rear of the Gloria McDonald facility; it anticipates completing this project during
FY 2017. The request is nearly $0.4 million less than approved to reflect updated pre-FY 2017
expenditures. This is significantly less than requested in prior years as it no longer includes funds for a
new ancillary support facility through this project request. Rather, the Department has chosen to fund this
new facility as part of its asset protection capital project. The Governor recommends total funding
consistent with the approved plan; however, excludes $3.0 million in pre-FY 2017 expenditures.
Asset Protection. The Department of Corrections requests $38.5 million from Rhode Island Capital Plan
funds, including $18.8 million to be spent in the five-year period and $4.0 million for the current year, of
which $0.3 million is carried forward from FY 2016. The request is $3.8 million more than the approved
plan to reflect funding for FY 2022. The Governor recommends $1.0 million less than the approved plan,
for which $4.0 million of unspent pre-FY 2017 funds are reprogrammed to FY 2022; however, the
recommendation excludes $1.1 million from pre-FY 2017 expenditures. Supporting documents to the
Governor’s budget indicate that $250,000 is to be used to purchase a body scanner, for which the
Department requested general revenues. This does not appear to be an asset protection expense.
Maximum General Renovations. The Department requests total project costs of $8.7 million from Rhode
Island Capital Plan funds to renovate the maximum security facility, consistent with approved plan. The
project includes improvements to the shower exhaust system, steam pipes, and laundry area. Other
components include the rehabilitation of the yard area as well as replacement of the roof and upgrades
throughout the facility. The Governor recommends $7.8 million in total funding programmed through FY
2020. This is $1.0 million less than requested to adjust for pre-FY 2017 expenditures; however, this
adjustment excludes pre-FY 2009 expenditures.
Medium Infrastructure. The Department requests $23.1 million from Rhode Island Capital Plan funds,
including $4.2 million for the current year for infrastructure improvements at the John J. Moran medium
security facility. This request is essentially consistent with the approved plan. The project includes the
expansion of available space for dining areas, kitchen, committing, dispensary, and other inmate programs.
This project also includes acquiring additional furniture and equipment, mechanical repairs, and replacing
heating and cooling valves as well as the air handler units. The Governor recommends $0.1 million more
than requested and shifts $2.2 million from FY 2017 to FY 2018.
Correctional Facilities Study. The Department requests $250,000 from Rhode Island Capital Plan funds
for the current year, consistent with the approved plan. Funding will be used for a study to examine all
inmate classifications and facility building designs, as well as to ensure and analyze that inmate populations
are housed in the most appropriate, safe, and secure facility that is cost beneficial to the taxpayer. The
Department is currently working with the Office of Management and Budget as well as the Division of
Capital Asset Management and Maintenance, within the Department of Administration, to develop a request
for proposals to go out to bid. The request indicates that the project would be bid and awarded by September
2016. However, as of September 2016, the request for proposals was in development. The Department
believes that study is still on track to be completed by the end of FY 2017. The Governor recommends
funding as requested.
Data and Telecommunication Upgrades. The Department requests new funding of $100,000 from Rhode
Island Capital Plan funds for the current year to conduct a feasibility study of the telecommunications
wiring within its older buildings. The Department reports that the existing wiring has aged and does not
have the capacity to run newer network equipment. The study will indicate which wiring/fiber optics on
its grounds connect to each of its buildings, the bandwidth available between buildings, and what future
enhancements the system will need. The Governor does not recommend this project.
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Judicial Department
Projects
Garrahy Courtroom Restoration
Murray Courtroom Restoration
Licht Chillers Replacement
Judicial Complexes Asset Protection
Judicial Complexes - HVAC
Licht Judicial Complex Restoration
Licht Window/Exterior Restoration
Noel Shelled Courtroom Build Out
Total

Status
New
New
Revised
Revised
Revised
Revised
Revised
Ongoing

Sources of Funds
Rhode Island Capital Funds
Total

5 Year Total
500,000
700,000
1,200,000
4,900,000
3,900,000
3,750,000
1,300,000
4,000,000
$ 20,250,000

Project Total
$
500,000
700,000
1,200,000
12,749,069
10,262,000
5,750,000
1,300,000
10,000,000
$ 42,461,069

$
$

$
$

$

20,250,000
20,250,000

42,461,069
42,461,069

Summary. The Judiciary requests capital project expenditures totaling $48.9 million, which is $9.2 million
more than the approved capital plan. The request programs $26.7 million to be spent in the FY 2018 through
FY 2022 period, and includes nine projects. The Governor recommends total project costs of $42.5 million
for eight projects. The recommendation includes $6.5 million less in the five-year period, which reflects
the exclusion of the Fan Coil Unit Replacement project and adjustments to other projects. The Governor’s
recommendation in Article 10 of 2017-H 5175 appears to inadvertently list the Murray project; supporting
documents suggest this is mistitled and the amounts are for the Noel Shelled Courtroom Build Out project.
Garrahy Courtroom Restoration. The Judiciary requests $1.3 million from Rhode Island Capital Plan
funds for a new project for the restoration of the Garrahy Judicial Complex. Restoration projects include
replacing courtroom seating and benches, sealing and repainting the walls, carpet replacement, and
woodwork refinishing. Funding is programmed in FY 2018 through FY 2022, and the Judiciary estimates
that it can complete work in four to five courtrooms in each of those years. The Governor recommends
$0.5 million, $0.8 million less than requested. The funding includes $0.3 million each in FY 2021 and FY
2022.
Murray Courtroom Restoration. The Judiciary requests $0.7 million from Rhode Island Capital Plan
funds for a new project for the restoration of the Murray Judicial Complex. Restoration projects include
replacing courtroom seating and benches, sealing and repainting the walls, carpet replacement, and
woodwork and ornamental plaster restoration. The Judiciary notes that there are four courtrooms in the
Murray Judicial Complex and it will complete two courtrooms each year in FY 2018 and FY 2019. The
Governor recommends total funding as requested, but shifts the funding to FY 2021 and FY 2022.
Licht Chillers Replacement. The Judiciary requests $1.2 million from Rhode Island Capital Plan funds
to replace the chillers at the Licht Judicial Complex. The current chiller systems are approximately 30
years old, five years beyond their useful life. The Judiciary further indicates that it will replace two chillers
at the same time to achieve efficiencies and avoid changing the piping system twice. The request is $0.1
million more than the approved plan and accelerates the project work from FY 2020 to FY 2018. Last year
the Judiciary requested this project for FY 2017, and the $0.1 million increase reflects its updated estimate
of the labor and materials cost. It further notes that the condition of the chillers continues to worsen and it
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utilized $95,000 from general revenues to repair the chillers in FY 2016. The Governor recommends total
funding as requested, but shifts the funding from FY 2018 to FY 2019 and FY 2020.
Judicial Complexes Asset Protection. The Judiciary requests $5.8 million from Rhode Island Capital
Plan funds for the FY 2018 through FY 2022 period and $0.9 million for FY 2017 for asset protection
projects. The total request of $13.7 million is $1.9 million more than the approved plan. This includes an
additional $0.2 million each year in FY 2018 through FY 2021 reflective of the amounts requested by the
Judiciary last year and the addition of funding for FY 2022. The Judiciary’s asset protection projects
planned through FY 2022 include security upgrades, courtroom restoration, fire suppression and alarm
system upgrades, interior refurbishments to public areas and office spaces, cellblock upgrades, and elevator
upgrades. Approved five-year funding is designed to be flexible for changing priorities without increases
in any given year. The Governor recommends total project costs of $12.7 million, $0.9 million less than
requested and $1.0 million more than the approved plan to reflect an additional year of funding.
Judicial Complexes - HVAC. The Judiciary requests $5.0 million from Rhode Island Capital Plan funds
for the FY 2018 through FY 2022 period and $0.9 million for FY 2017 for the replacement and/or
restoration and/or cleaning of the heating, ventilation and air conditioning system for all judicial complexes
including Licht, Garrahy, Murray, McGrath, Kent, Traffic Tribunal and Fogarty Judicial Annex. Work
includes water pump and boiler installations and the replacement of water lines, exhaust fans, air handlers,
baseboard control valves, the variable air volume box and the domestic water system.
The total request of $11.4 million is $2.1 million more than the approved plan, of which $2.0 million reflects
two additional years of funding. The remaining change includes $0.1 million more to expand planned work
in FY 2018. The Governor recommends total project costs of $10.3 million, $1.1 million less than requested
and $1.0 million more than the approved plan to reflect an additional year of funding.
Licht Judicial Complex Restoration. The Judiciary requests $5.8 million from Rhode Island Capital Plan
funds for the restoration of the Licht Judicial Complex. Restoration projects include plaster repair,
courtroom benches, carpet replacement, and repainting of the courthouse interior. Other projects include
woodwork and ornamental plaster restoration, repairs to the Courthouse’s outside doors at the Benefit Street
entrance, and fixing the outdoor floor at the North Main Street entrance. The request is $1.5 million more
than the approved plan to reflect funding for two additional years, during which the Judiciary expects to
complete three additional courtrooms. The Governor recommends funding as requested.
Licht Window/Exterior Restoration. The Judiciary requests $1.3 million from Rhode Island Capital Plan
funds in FY 2018 to restore the exterior of the Licht Judicial Complex. This project includes exterior
pointing, painting and window replacements. Exterior pointing is being requested to prevent water from
getting behind the brick facades and into the metal and wood frames. The request shifts $0.5 million from
FY 2019 to FY 2018 and adds another $0.3 million to better reflect the anticipated pointing and window
replacement work. The Judiciary notes that additional masonry work is needed in the building the longer
the project is delayed; specifically there are more areas throughout Licht where pointing will be required.
The Governor recommends total funding as requested, but shifts $0.8 million from FY 2018 to FY 2019.
Noel Shelled Courtroom Build Out. Consistent with the approved plan, the Judiciary requests $10.0
million from Rhode Island Capital Plan funds to build out the shelled courtrooms at the Noel Judicial
Complex to relieve overcrowding at the Garrahy Judicial Complex. The request also includes funding for
the construction of a new parking lot to accommodate the need for additional parking for the added
courtrooms. The Judiciary expects to complete the project in FY 2018. The Governor recommends total
funding as requested.
Fan Coil Unit Replacements. The Judiciary requests $3.7 million from Rhode Island Capital Plan funds
for a new project to replace the fan coil units at the Licht and Murray judicial complexes and the Fogarty
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Judicial Annex. In previous years, this work has been included as part of the HVAC project, but the
Judiciary has separated it based on cost and scheduling priorities. The Judiciary requested $3.5 million for
this project last year, but the project was not included in the Governor’s recommendation or the approved
plan. It attributes the increase of $0.2 million compared to last year’s request to increases in the cost of
labor and materials. The current fan coil units are approximately 30 years old, five years beyond their
useful life. The Judiciary further noted that the new fan coil units will be more efficient than the current
antiquated units, resulting in energy savings. The Governor’s recommendation does not include the project.
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Military Staff
Projects
Military Staff Asset Protection
Burrillville Regional Training Institute
Quonset Air National Guard Facilities
Joint Force Headquarters Building
Armory of Mounted Commands Rehabilitation
Benefit Street Arsenal Rehabilitation
Bristol Readiness Center
Total

Status
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing

Sources of Funds
Federal Funds
Rhode Island Capital Funds
Total

5 Year Total
10,760,250
22,150
45,200,000
30,081,152
1,499,775
125,000
$ 87,688,327

Project Total
$ 22,168,574
44,500
119,310,000
32,440,860
9,021,728
697,657
125,000
$ 183,808,319

$

$ 160,042,481
23,765,838
$ 183,808,319

$

$

72,310,250
15,378,077
87,688,327

Summary. The Military Staff submitted a capital budget totaling $188.0 million for seven projects. The
request includes $87.6 million for the FY 2018 through FY 2022 period, including $72.7 million from
federal funds and $14.9 million from Rhode Island Capital Plan funds. The Governor recommends $183.8
million, including $87.7 million in the five-year period. The total project cost is $4.1 million less than
requested, which primarily reflects adjustments to pre-FY 2017 expenditures. The recommendation also
reflects revised schedules for several projects.
Military Staff Asset Protection. The Military Staff requests $25.9 million from all funds for asset
protection projects, including $9.7 million from Rhode Island Capital Plan funds and $16.1 million from
federal funds. The agency has identified 17 individual asset protection projects, including repairs and
upgrades to roofs, windows, and heating, ventilation and air conditioning systems. The request is $7.9
million more than the approved plan, which includes $2.8 million more to reflect updated costs for planned
work and the addition of $5.2 million for FY 2022 and beyond. Approved five-year funding is designed to
be flexible for changing priorities without increases in any given year.
The Governor recommends total project costs of $22.2 million, including $14.7 million from federal funds
and $7.5 million from Rhode Island Capital Plan funds. She includes $2.2 million in FY 2017 and $10.8
million in the five-year period. This is $3.7 million less than requested and reflects updated state matching
funds calculations ranging from 10.0 to 75.0 percent, an adjustment to pre-FY 2017 expenditures, and the
exclusion of funding for the post-FY 2022 period.
Burrillville Regional Training Institute. The Military Staff requests $66,650 from Rhode Island Capital
Plan funds for planning costs related to a new Regional Training Institute to be located on 133 acres of land
in Burrillville. The facility will provide sufficient space to train soldiers on the essential skills of land
navigation, map reading and compass reading and will consist of administration, general instruction, dining
and individual sleeping quarters. The requested amount includes $44,500 that has already been spent for a
wetland survey and environmental work and the addition of $22,150 in FY 2018 for the execution of a
limited site master plan that would better determine the scope and use of the site. The Governor removes
$22,150 to reflect an adjustment to pre-FY 2017 expenditures.
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Quonset Air National Guard Facilities. The Military Staff requests $119.3 million for various projects
at the Quonset Air National Guard base, which are funded solely from federal National Guard Bureau funds.
Some of the larger projects include renovations and repairs at the operations and training facility building,
construction of a new flight simulator facility, renovations and repairs to base supply buildings, renovations
to the existing fuel cell and construction of an alternate fuel cell, additional construction work and repairs
to the base fire and crash rescue station, renovations to the vehicle maintenance building, and upgrades to
the Quonset airfield instrument landing system. The request is $42.5 million more than the approved plan.
This includes $6.9 million less to reflect actual pre-FY 2017 expenditures, $28.4 million more to reflect
updated federal estimates of Air National Guard projects in FY 2017 through FY 2019, and the addition of
$21.0 million in FY 2020. The Governor recommends funding as requested.
Joint Force Headquarters Building. Consistent with the approved plan, the Military Staff requests $32.4
million from all funds to build a new joint force headquarters at Camp Fogarty in East Greenwich, including
$21.7 million from federal National Guard Bureau funds and $10.7 million from Rhode Island Capital Plan
funds. The federally owned land is already occupied by the Military Staff and additional land does not
need to be purchased. The Military Staff indicated that the scattered locations of the Rhode Island National
Guard posts adversely impact the command’s ability to mobilize during emergencies. Operation of the
current headquarters would be transferred to the Rhode Island Emergency Management Agency. The
Governor shifts $0.9 million from FY 2017, including $0.8 million to FY 2018 and $0.1 million to FY 2019
to reflect a revised project schedule.
Armory of Mounted Commands Rehabilitation. The Military Staff requests a total of $9.4 million for
the rehabilitation of the Armory of Mounted Commands building, including $4.4 million from federal
sources and $5.0 million from Rhode Island Capital Plan funds. Individual components include heating,
ventilation and air conditioning systems upgrades, elevator installation, roof replacement and parking lot
paving. The request appears to be inadvertently overstated by $0.5 million, and the requested amount
should be $8.8 million, consistent with the approved plan. The Governor recommends $9.0 million, or $0.3
million less than requested from Rhode Island Capital Plan funds to reflect actual pre-FY 2017
expenditures. She shifts $0.2 million from FY 2017 to FY 2018 to reflect a revised project schedule.
Benefit Street Arsenal Rehabilitation. The Military Staff requests a total of $0.8 million from Rhode
Island Capital Plan funds to complete the rehabilitation of the Benefit Street Armory. The historical
structure was built in 1843 and must be rehabilitated consistent with state law and federal guidelines
established by the Secretary of the Interior. Funds will be used for exterior masonry work, painting, window
and shutter repair, interior electrical, water damage repair, fire alarm and sprinkler installation and
emergency egress. The request shifts the project completion date from FY 2016 to FY 2017, and the
Military Staff notes that the final phase includes the installation of security cameras, lighting, and fencing.
The Governor recommends $0.1 million less than requested to reflect actual pre-FY 2017 expenditures and
to better reflect the expenses to complete the work in FY 2017.
Bristol Readiness Center. Consistent with the approved plan, the Military Staff requests $0.1 million
from Rhode Island Capital Plan funds in FY 2017 for a feasibility study for a project to renovate an existing
site and construct a new armory facility in Bristol that will meet all updated federal requirements and is
capable of supporting two Rhode Island National Guard units and a field maintenance shop. The existing
West Bay armories and field shop do not meet the standards or needs of the National Guard. The
construction of the facility will be 100 percent federally funded. The Governor shifts the funding from FY
2017 to FY 2018 to reflect a revised project schedule.
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Rhode Island Emergency Management Agency
Projects
Emergency Management Building
Hurricane Sandy Cleanup
Total

Status
Revised
Revised

5 Year Total
$
-

Project Total
$
189,750
4,119,685
$
4,309,435

$

$

$

Sources of Funds
Federal Funds
Rhode Island Capital Funds
Total

$

-

$

3,263,820
1,045,615
4,309,435

Summary. The Emergency Management Agency’s five-year capital plan includes four projects totaling
$14.8 million of which $8.3 million would be spent in the FY 2018 through FY 2022 period. The request
includes one new project and three approved projects, all of which have been revised from the approved
plan. The Governor recommends $4.3 million for two projects, with funding programmed in the pre-FY
2017 period and FY 2017. The Governor’s budget includes Article 5, which proposes to merge the
Emergency Management Agency into the Department of Public Safety beginning in FY 2018.
Emergency Management Building. The Emergency Management Agency requests $0.2 million from
Rhode Island Capital Plan funds for a feasibility study in FY 2017 concerning a state-owned building on
Colorado Avenue in Warwick that the Agency indicates is of the appropriate size, centralized location, and
general configuration to meet its needs. The Agency’s request excludes the $0.2 million from federal funds
also included in the approved plan. It notes that the Federal Emergency Management Agency has assisted
in the preliminary stages of the feasibility study, but has not provided funding for the study. The approved
plan still assumes the Agency would take control of the Command Readiness Center once the Rhode Island
National Guard moves its personnel to a new Joint Force Headquarters building included in the Military
Staff’s capital request. The Governor recommends funding as requested.
Hurricane Sandy Cleanup. In October of 2012, Hurricane Sandy made landfall in the state causing
damage to infrastructure and properties as a result of flooding and high winds. A major disaster was
declared in the following month, which began the state’s process of applying for federal funding to
reimburse entities completing the necessary repairs. The Emergency Management Agency is the lead state
agency for federal coordination and eventual reimbursement of funding. The 2016 Assembly provided $1.5
million from federal funds and Rhode Island Capital Plan funds to provide the full 25.0 percent state match
to Federal Emergency Management Agency funds to complete the project.
The Agency requests $4.4 million, including $3.3 million from federal funds and $1.1 million from Rhode
Island Capital Plan funds. It notes that the requested amounts represent the estimate of federal
reimbursements and Rhode Island Capital Plan funds for the remaining balance of state agency
reimbursements. The Governor recommends $0.2 million less than requested from Rhode Island Capital
Plan funds to reflect an adjustment to pre-FY 2017 expenditures.
Critical State-Wide Emergency Projects. The Agency requests $0.3 million from Rhode Island Capital
Plan funds for FY 2018 for planning work toward two new initiatives: the State of Rhode Island Continuity
of Operations Plan Program and the State Facility Safety and Security Initiative. The funds would be used
for a consultant who would provide expertise leading to a strategic plan for state agencies’ continuity of
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operations and web and data platforms to be utilized for these ongoing activities. The Governor does not
provide funding for this project.
Rhode Island Statewide Communications Network. The Agency requests $10.0 million including $2.5
million from federal funds and $7.5 million from Rhode Island Capital Plan funds for maintenance and
improvements to the Rhode Island Statewide Communications Network through FY 2021. The requested
amount is essentially consistent with the approved plan, but the Agency requests an additional $2.5 million
from Rhode Island Capital Plan funds instead of restricted receipts from Google settlement funds, which
the Agency indicates have not materialized for this project. The request reflects proposed upgrades to the
Rhode Island Statewide Communications Network and excludes the general revenues for the operations
contract. The Governor provides funding as requested for this project, but in the Department of Public
Safety’s budget to reflect the proposed merger of the Agency into the Department beginning in FY 2018.
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Department of Public Safety
Projects
Administrative Support Building Renovation
Training Academy Upgrades
Barracks Renovations
RI Statewide Communications System Network
State Fire Training Academy
Asset Protection (Headquarters)
Computer Crimes Unit
Lincoln Barracks
Secure Vehicle Garage
Training Academy Renovations
Total

Status
New
New
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

5 Year Total
500,000
600,000
7,977,656
1,250,000
$ 10,327,656

Project Total
$
500,000
600,000
200,000
9,972,070
10,725,000
1,950,000
400,000
7,375,928
1,153,953
261,874
$ 33,138,825

$

$

$

Sources of Funds
Federal Funds
General Obligation Bonds
Restricted Receipts
Rhode Island Capital Funds
Total

$

2,000,000
8,327,656
10,327,656

$

2,627,500
6,400,000
5,615,827
18,495,498
33,138,825

Summary. The Department of Public Safety requests total capital expenditures of $55.3 million, including
$28.9 million during the FY 2018 through FY 2022 period for 12 projects. Total funding is $14.1 million
more than the approved capital plan nearly all from Rhode Island Capital Plans funds, primarily to reflect
funding for four new projects.
The Governor recommends total project costs of $33.1 million from all funds for 10 projects. The five-year
plan assumes use of $10.3 million, including $8.3 million from Rhode Island Capital Plan funds and $2.0
million from federal funds. The Governor proposes legislation to merge the Emergency Management
Agency into the Department of Public Safety. Funding for the Statewide Communications System Network
is reflected in the Department of Public Safety’s budget.
Administrative Support Building Renovation. The Department requests $0.5 million from Rhode Island
Capital Plan funds, of which $150,000 will be used in FY 2018 to conduct a feasibility study and $350,000
will be used in FY 2019 to renovate the 18th Century building that previously served as the Scituate barracks
and as office space for the Department’s administrative support. The Department indicates that the building
is in need of a new heating, ventilation and air condition system as well as electrical upgrade and exterior
siding. The Department notes that the feasibility study will provide a much more accurate assessment and
that the project cost will likely increase. It should be noted that the Department had previously requested
funding for this project; however, neither the Governor nor the Assembly provided funding. The Governor
recommends funding the project; two years later than requested. The recommendation includes $250,000
for both FY 2021 and FY 2022.
Training Academy Upgrades. The Department requests new project costs of $0.6 million from Rhode
Island Capital Plan funds to upgrade the Training Academy’s firing range, which the Department indicates
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was last renovated in 1999. Funding would also be used to renovate the gym and replace equipment for the
obstacle course. The Governor recommends funding as requested.
Barracks Renovations (Feasibility Study). The approved capital improvement plan included $0.4 million
from Rhode Island Capital Plan funds in FY 2016 to conduct a feasibility study regarding the construction
of new barracks or renovating existing barracks. This was intended to provide the Division of State Police
with actionable information regarding costs associated with the construction of two modern facilities, with
one being located in the Quonset Business Park.
The project has been revised to include $1.5 million in FY 2018 and FY 2019 for the construction of new
barracks in Wickford and Hope Valley. Each barracks will be approximately 11,000 square feet, more than
double the size of the existing facility, with sally ports, secure entryways, three-bay garages, gyms, male
and female shower facilities and locker rooms, and secure prisoner holding and processing areas.
The location for the Hope Valley barracks has not yet been finalized. The Department indicates that it is
waiting for the results of the study. The Governor recommends $200,000, including $191,244 for FY 2017.
The recommendation is $0.2 million less than the approved plan.
State Fire Training Academy. The Department requests new expenditures of $0.5 million from Rhode
Island Capital Plan funds to reflect project costs for the third phase of the state Fire Training Academy.
Funds will be used in FY 2018 and FY 2019 to construct a 4,000 square foot storage building as an addition
to the existing fire academy. The facility will be used to house trailers, firetrucks and other diesel equipment
that the Academy uses for training; the apparatuses are currently stored outside.
The total project cost of $11.2 million is $0.5 million more than the approved plan. Phase I was funded
from general obligation bond proceeds and completed in December 2011. Phase II of the project includes
construction of a new classroom and administration building, the construction of an additional garage bay,
and the installation of an electrified fence and back-up generators. The project also includes new office
space for the State Fire Marshal, to be located at the site of the Academy. The Governor recommends
funding consistent with the approved plan.
Asset Protection (Headquarters). Consistent with the approved plan, the Department requests total
funding of $1.5 million from Rhode Island Capital Plan funds for asset protection projects at its
headquarters facility. The Governor recommends a total project cost of $2.0 million, which is $450,000
more than the approved plan. This includes $250,000 programmed in FY 2022 and new expenditures of
$200,000 in the current year for roof repairs to the headquarters building.
Computer Crimes Unit. Consistent with the approved plan, the Department requests total project costs of
$0.4 million from restricted receipts available through forfeiture funds from Google, Inc. for the renovation
of office space located in Warwick. The project is intended to provide adequate physical space, improved
data storage and processing facilities for the Computer Crimes Unit. The Department reported that the
headquarters facility space occupied by the unit is no longer suitable. The request shifts unspent funds from
FY 2016 to the current year to reflect an updated project schedule, to be completed in FY 2017. The
Governor recommends funding as requested.
Lincoln Barracks. Consistent with the approved plan, the Department requests a total project cost of $7.4
million from all funds for renovations to the State Police Lincoln barracks. Requested sources include $0.1
million from federal funds, $3.4 million from Rhode Island Capital Plan funds and $3.8 million from
restricted receipts available through forfeiture funds from Google, Inc. The project is intended to provide
the Division of State Police with a modern facility with administrative space, detective space, male and
female locker rooms, a secure entryway and prisoner holding area, a sally port, and Americans with
Disabilities Act accessible facilities. The request includes $2.8 million in the current year to finish
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construction, which is expected to be completed in the third quarter of FY 2017. The Governor recommends
funding as requested.
Rhode Island Statewide Communications Network. The Emergency Management Agency’s capital
budget request includes $10.0 million including $2.5 million from federal funds and $7.5 million from
Rhode Island Capital Plan funds for maintenance and improvements to the Rhode Island Statewide
Communications Network through FY 2021. The requested amount is essentially consistent with the
approved plan, but the Agency requests an additional $2.5 million from Rhode Island Capital Plan funds
instead of restricted receipts from Google settlement funds, which the Agency indicates have not
materialized for this project. The request reflects proposed upgrades to the Rhode Island Statewide
Communications Network and excludes the general revenues for the operations contract. The Governor
recommends funding as requested. The Governor proposes legislation to merge the Emergency
Management Agency into the Department of Public Safety.
Secure Vehicle Garage. The Department requests total project costs of $1.2 million from restricted
receipts available from federal forfeitures for the purchase and installation of a prefabricated secure garage
to be located at the headquarters facility complex in North Scituate. The Department reported that its
specialized vehicle fleet had outgrown its current storage site in the State Police supply building and that it
would likely outgrow a garage of the approved size within a relatively short time-frame. The Department’s
request reflects a reassessment of its specialized fleet needs. The request is $18,403 more than the approved
plan to reflect anticipated costs. The project is expected to be completed by the end of FY 2017. The
Governor recommends funding as requested.
Training Academy Renovation. The Department requests total project costs of $261,874 from restricted
receipts available through forfeiture funds from Google, Inc., which is $61,874 more than the approved
plan for renovations to the State Police Training Academy building, including new flooring; an update to
the building’s electrical, telephone, and data wiring; renovations to the building’s classroom facilities;
installation of an air conditioning system; and plumbing updates to the women’s restroom. The project is
scheduled to be completed by the end of FY 2017. The Governor recommends funding as requested.
Consolidated Training Academy. Consistent with the approved plan, the Department requests total
funding of $19.5 million for the construction of a consolidated police training academy. This includes $9.8
million each from Rhode Island Capital Plan funds and restricted receipts available through forfeiture funds
from Google, Inc. The academy is intended for use by the State Police, the Municipal Police Training
Academy, and the Providence Police. The Department reported expenditures of $0.2 million in FY 2016
for the feasibility study, which has been completed and is under review. The Governor does not recommend
funding this project. It appears that negotiations for municipal contributions fell through.
Information Technology Projects. The Department requests total project costs of $7.8 million from
Rhode Island Capital Plan funds for information technology upgrades to the Rhode Island Law Enforcement
Telecommunications System, the State Police Management Information System, State Police data center,
and the purchase of information technology hardware and software for the State Fire Marshal. Of the
requested $7.8 million, $0.8 million is included for a feasibility study to determine actual project costs.
The request assumes use of $0.8 million in FY 2018 and $2.3 million each in FY 2019 through FY 2021.
It should be noted that this project was included in the Department’s FY 2015 through FY 2017 capital
budget requests; neither the Governor nor the Assembly included the project in any of the years.
Historically, use of Rhode Island Capital Plan funds have been limited to physical assets. The Governor
does not recommend funding this project.
Radio Building and Garage Repairs. The Department requests $3.1 million from Rhode Island Capital
Plan funds for FY 2018 and FY 2019 for renovations to the Radio Bureau building and attached garage,
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located at the headquarters facility in North Scituate. This includes $0.9 million for renovations; replacing
the buildings’ siding and roofs, installing flooring, constructing an Americans with Disabilities Actcompliant bathroom, replacing windows, and installing new heating and cooling systems. It should be
noted that the Department included this project in its FY 2016 and FY 2017 capital budget requests; neither
the Governor nor the Assembly provided funding. The request also includes $2.3 million to purchase new
mobile radios. The Department indicates that the current radios will no longer be serviceable by Motorola
after December 31, 2018. The Governor does not recommend funding this project.
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Department of Environmental Management
Projects
State Recreation Facilities Improvements
Dams Repair
Fort Adams Sailing Improvements
Marine Infrastructure/Pier Development
Galilee Piers
Fort Adams Trust/Rehabilitation
Rocky Point
Historic State Park Development Program
Stormwater Pollution Prevention
State Bikeway Development
Natural Resources Offices/Visitor's Center
Newport Piers/Building Project
State Building Demolition
Fish and Wildlife Maintenance Facility
Blackstone Valley Park Improvements
Farmland Development Rights Acquisition
Brownfields Remediation
Narragansett Bay and Watershed Restoration
Flood Prevention
State Land Acquisition - Open Space
Local Land Acquisition Grants
Local Recreation Development Grants
Roger Williams Park
World War II State Park Improvements
India Point Acquisition
Historic and Passive Grants
Total

Status
Revised
Revised
Revised
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

Sources of Funds
Federal Funds
General Obligation Bonds
General Obligation Bonds - New
Other
Restricted Receipts
Rhode Island Capital Funds
Total

5 Year Total
10,950,000
6,995,805
1,750,000
4,700,000
6,200,000
1,500,000
150,000
4,000,000
3,000,000
10,000,000
5,500,000
137,500
200,000
718,253
359,170
3,000,000
8,000,000
2,000,000
2,000,000
4,000,000
6,004,303
10,500,000
13,375,000
$ 105,040,031

Project Total
$ 52,216,559
10,556,191
13,238,607
4,800,000
16,279,153
4,114,572
13,950,000
4,000,000
3,000,000
10,000,000
6,946,699
1,674,259
300,000
718,253
1,400,000
7,500,000
13,000,000
12,500,000
3,000,000
16,500,000
17,000,000
17,500,000
29,000,000
2,600,000
3,200,000
5,000,000
$ 269,994,293

$

$

$

4,076,000
30,879,303
35,000,000
142,253
34,942,475
$ 105,040,031

20,155,207
124,307,900
35,000,000
142,253
3,600,000
86,788,933
$ 269,994,293

Summary. The Department requests $91.9 million from all funds to be used in the five-year period for 26
projects totaling $238.7 million. Funding in the five-year period consists of $33.0 million from new general
obligation bond proceeds submitted to the voters on the November 2016 ballot, $25.0 million from
authorized general obligation bonds, $3.9 million from federal funds, $29.8 million from Rhode Island
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Capital Plan funds and $0.1 million from other fund sources. The Governor recommends $105.0 million
for the five-year period for projects totaling $270.0 million.
State Recreation Facilities Improvements. The Department requests total project costs of $49.5 million
including $29.0 million from Rhode Island Capital Plan funds, $8.1 million from general obligation bonds
and $12.3 million from federal funds for a variety of major capital development projects at state parks,
beaches and campgrounds. The request is $0.5 million less than the approved plan and $1.0 million less
than last year’s request to reflect that the Brenton Point restoration project was removed from the current
request. In comparison to last year’s request, Rhode Island Capital Plan funds were reduced by $2.4 million
and federal funds were increased by $1.4 million. The request includes the restoration of the pavilion at
Goddard State Park including the parking lot and drainage improvements, Colt State Park stone barn,
Lincoln Woods, Fishermen’s campground and other facilities.
The Governor recommends $52.2 million from all sources, or $2.3 million more from Rhode Island Capital
Plan funds than the approved plan to reflect $2.0 million added for FY 2022 and $250,000 in FY 2018
based on planned work at Lincoln Woods State Park.
Dams Repair. The Department requests total project costs of $10.6 million from Rhode Island Capital
Plan funds for repair of “High Hazard” state owned dams at various recreational and management areas
operated by the Department. The request is $1.0 million more than the approved plan to reflect new funding
requested for FY 2022. The current request is for design and repairs at the Lower Curran Reservoir Dam,
Wyoming Dam in Richmond/Hopkinton and Trestle Trail culvert from FY 2017 through FY 2018 and
Browning Mill and Silver Spring from FY 2019 through FY 2022. The Department notes that future capital
budget requests may be adjusted as costs are finalized. The Governor shifts $1.0 million from FY 2017 to
FY 2018 based on the updated project schedule.
Fort Adams Sailing Improvements. The Department requests total project costs of $11.7 million,
including $8.1 million from Rhode Island Capital Plan funds and $3.6 million from private funds for
improvements to Fort Adams State Park to create an event center to host sailing events and improvements
for parking and dockage to accommodate intermodal use for large sailing events. The Department has
made improvements to Fort Adams to accommodate the hosting of large international sailing events such
as the America’s Cup, Extreme Sailing Championships and the stopover for the Volvo Ocean Race. The
request is $0.9 million more than the approved plan, which includes $1.3 million more from restricted
receipts and $0.4 million less from Rhode Island Capital Plan funds since the estimated construction costs
for the building were refined as the Department moved closer to the final stage of design. The Department
indicates that private fundraising is being conducted by Sail Newport in its Campaign for Blue Space. Sail
Newport intends to raise a total of $10.0 million of which $3.6 million is for the building construction.
Funds will come from a combination of corporate and private donors that support sailing and youth sailing
education. Funding is programmed from FY 2017 through FY 2019.
The Governor recommends total project costs of $13.2 million, including $9.6 million from Rhode Island
Capital Plan funds. This is $1.5 million more from Rhode Island Capital Plan funds than requested and
$1.1 million more than the approved plan. The Governor shifts $350,000 from FY 2019 to FY 2018 in
order to accelerate the project schedule in time for the state to host the next Volvo Ocean Race in May of
2018 including work on Mid-Park.
Marine Infrastructure/Pier Development. The Department requests total project costs of $4.6 million
from Rhode Island Capital Plan funds from FY 2017 through FY 2022 for marine infrastructure and pier
development at sites critical to Rhode Island’s tourism and fishing economy. The requested funds would
be used to develop piers at sites including Rocky Point in Warwick, the former Shooters nightclub in
Providence, and the former Navy pier on Green Lane in Middletown. The request is $1.0 million more
than the approved plan to reflect new funding for FY 2022 for additional improvements to fisheries,
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aquaculture, and recreational facilities at Prudence Island, Jerusalem Pier, and Fort Wetherill, though no
detail on the new components or cost is provided. The Governor recommends $4.8 million, or $0.2 million
more from federal funds than requested to reflect new federal matching funds.
Galilee Piers. The Department requests total project costs of $16.2 million from Rhode Island Capital Plan
funds and federal sources for facilities and infrastructure improvements at the Port of Galilee. The request
is $0.8 million more than the approved plan to reflect new funding for FY 2021 and FY 2022 for repairing
and/or replacing the 1,500-foot long northern bulkhead section at the Port of Galilee. This includes all
structural elements, dolphin clusters, electrical services, parking lot improvements and a new maintenance
building. The Department indicates that it intends to apply for a federal grant to fund this component in
FY 2018 and FY 2019, with $2.5 million from Rhode Island Capital Plan funds to be used as a 50 percent
state match. The Department indicates that reconstruction of the northern bulkhead is a priority even if the
anticipated federal funds do not materialize. The Governor includes the additional $0.8 million as
requested and adds $0.1 million to approved FY 2017 funds to reflect the updated project costs.
Fort Adams Trust/Rehabilitation. The Department requests total project costs of $5.6 million including
$1.5 million from general obligation bonds approved by the voters in 2010 and $4.1 million from Rhode
Island Capital Plan funds to restore and repair historic structures at the Fort Adams State Park in Newport.
The state operates the fort and is responsible for conducting programs, developing restoration plans and
raising funds from public and private sources. The request is $0.3 million more from Rhode Island Capital
Plan funds than the approved plan to reflect new funding for FY 2022 for additional improvements to fire
and safety procedures, design of the Northeast Officer’s Quarters, and continued restoration to the redoubt.
The Fort Adams Trust has identified over $28 million in repairs needed to completely renovate the fort.
The Governor recommends $4.1 million from Rhode Island Capital Plan funds as requested. The plan
appears to inadvertently omit the $1.5 million from general obligation bond funds that was spent prior to
FY 2017.
Rocky Point. Consistent with the approved plan, the Department requests $14.0 million from general
obligation bonds and Rhode Island Capital Plan funds for the Rocky Point State Park project. Rocky Point
Park in Warwick consists of 81 acres of land purchased by the State in 2013. The City of Warwick
purchased an additional 41 acres in 2007. The 2010 bond authorization funding totaling $10.0 million was
mostly used to acquire the park. The project is almost complete. In June 2014, the state demolished and
removed derelict buildings, debris piles, cottages, and in FY 2016 the grading and seeding of the property
was completed. The Department hopes to provide the public with access to the land for many recreational
activities, such as: picnicking, hiking, and sightseeing, as well as providing the public access to the shoreline
for saltwater based recreation, such as boating, kayaking, and fishing. The Governor recommends funding
as requested and shifts $150,000 from FY 2017 to FY 2018 based on an updated timeline.
Historic State Park Development Program. The Department requests total project costs of $4.0 million
from new general obligation bonds as part of the Green Economy bond that was approved by the voters on
the November 2016 ballot for a new Historic State Park Development Program. This funding will be used
for capital improvements to the state’s recreational and agricultural facilities including Lincoln Woods,
Colt State Park, Goddard Park and Brenton Point. A small portion of the funds will be allocated for critical
infrastructure improvements to working farms under the Department’s ownership and managed and
operated under agreements to agriculturally focused entities. The Department notes that if the Green
Economy bond is approved by the voters in November 2016, it will match bond funds with other available
sources including Rhode Island Capital Plan funds and National Park Service’s Land and Water
Conservation funds. The Governor recommends funding as requested.
Stormwater Pollution Prevention. The Department requests total project costs of $3.0 million from new
general obligation bonds approved by the voters on the November 2016 ballot. This funding will be used
for projects that reduce stormwater pollution in the state of Rhode Island. The funds will provide up to 75
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percent matching grants for public, private and/or non-profit entities for projects that reduce stormwater
pollution. The Department notes that the funds will be administered through the existing Narragansett Bay
and Watershed Restoration Fund. Funding is programmed from FY 2018 through FY 2020. The Governor
recommends funding as requested.
State Bikeway Development. The Department requests total project costs of $10.0 million from new
general obligation bonds to go before the voters on the November 2016 ballot. This funding will be used
for new design and construction of bikeways, including continued work on the Blackstone bikeway and the
South County bikeway. The Department notes that it will work with the Department of Transportation,
partner organizations and municipalities to develop the best approach to prioritizing projects for funding.
The Department will also consider recommendations of the Transportation Improvement Plan in its
prioritization. Funding is programmed from FY 2018 through FY 2022. The Governor recommends
funding as requested.
Natural Resources Offices Visitor’s Center. Consistent with the approved plan, the Department requests
total project costs of $6.9 million from Rhode Island Capital Plan funds from FY 2017 through FY 2018 for
the construction of a new office facility for the Natural Resources Offices Visitor’s Center in the Arcadia
Management Area at Browning Mill Pond in the town of Richmond. This facility will serve as the gateway
center for public access to Arcadia Management Area and consolidate administrative offices of the
Department’s Fish and Wildlife and Forestry Divisions. Currently, these offices are scattered throughout
the State. The Governor shifts $2.5 million from FY 2017 to FY 2018 to reflect an updated project schedule.
Newport Piers/Building Project. Consistent with the approved plan, the Department requests total project
costs of $1.7 million from Rhode Island Capital Plan funds from FY 2017 through FY 2018 for ongoing
infrastructure improvements to the Newport Piers, including electrical upgrades at Pier 9 and design and
construction of a building for lobster sales. The Governor recommends $1.7 million from Rhode Island Capital
Plan funds, which is $50,000 less than requested to reflect updated project costs.
State Building Demolition. Consistent with the approved plan, the Department requests total project costs
of $0.3 million from Rhode Island Capital Plan funds from FY 2017 through FY 2019 for ongoing efforts
at demolishing 34 old, outdated, unused, obsolete, buildings under the control of the Department that have
become hazards. Some of the buildings that would be demolished under this project include the previous
Parks and Recreation headquarters in Johnston, the abandoned and condemned Forestry headquarters at
Chopmist, an abandoned and condemned warehouse facility in Cranston, and many small buildings in the
Department’s management areas. The Governor recommends funding as requested.
Fish and Wildlife Maintenance Facility. Consistent with the approved plan, the Department requests total
project costs of $0.7 million from FY 2017 through FY 2018, including $0.2 million from Rhode Island Capital
Plan funds to provide state matching funds for the construction of a maintenance facility for the Division of
Fish and Wildlife at the Great Swamp Management Area. State funds will be matched with $0.4 million in
federal funds from the United States Fish and Wildlife grants and $0.1 million in insurance proceeds from
a fire. The current facility is over 30 years old and is too small to store equipment. The Governor shifts all
funding to FY 2018 to reflect an updated project schedule.
Blackstone Valley Park Improvements. Consistent with the approved, the Department requests total
project costs of $1.4 million from Rhode Island Capital Plan funds from FY 2017 through FY 2018 for
ongoing efforts at improving access to the Blackstone River Valley and related work in the Blackstone
Valley Corridor. The Department notes that funds for FY 2018 will be used primarily to provide for an addition
to the Sycamore Landing building on the banks of the Blackstone River in Lincoln. This building serves as a
main meeting and gathering place for volunteers and education program leaders. The building addition will be
a 32 by 26 foot building with meeting space and restroom facilities for visiting public. The Governor
recommends funding as requested.
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Farmland Development Rights Acquisition. Consistent with the approved plan, the Department requests
total project costs of $7.5 million from general obligation bonds for FY 2017 through FY 2019, including
$3.0 million approved by the voters on the November 2014 ballot for farmland acquisition. The
Agricultural Land Preservation Commission accepts and scores farmland applications for these funds. The
goal is to eliminate economic pressures on farmers to sell land for residential or commercial development.
The Governor recommends funding as requested and shifts $1.0 million to FY 2020 to reflect an updated
project schedule.
Brownfields Remediation. Consistent with the approved plan, the Department requests total project costs of
$10.0 million from FY 2017 through FY 2022 to provide 80.0 percent matching grants to public, private, and
non-profit entities for brownfields remediation projects at abandoned industrial sites throughout the state. The
request includes only $5.0 million of the $10.0 million of general obligation bond proceeds approved by voters
on the November 2014 ballot and $5.0 million of new general obligation bond proceeds approved by the voters
on the November 2016 ballot. The Department currently operates a brownfields program funded through
federal sources. Properties classified as brownfields include any property that cannot be developed, expanded
or reused due to the presence of an environmental hazard. Funding is used to investigate what types of
hazardous materials are present and to assist in the remediation of these sites.
The Governor recommends $13.0 million, which is $3.0 million more than requested from the general
obligation bonds authorized by the voters in the November 2014 referendum, which will be used in FY 2018
and FY 2019.
Narragansett Bay and Watershed Restoration. Consistent with the approved plan, the Department
requests total project costs of $12.5 million from general obligation bonds from FY 2017 through FY 2018
to continue restoring and protecting water quality in Narragansett Bay. The project provides matching
grants to state and local agencies, non-profit organizations and for-profit businesses to improve water
quality in Narragansett Bay and other watersheds. The Department has been able to complete over 30
projects across the state, which includes riparian buffer restoration, fish passage projects, and storm water
abatement projects. The Governor shifts $1.0 million to FY 2019 to reflect an updated project schedule.
Flood Prevention. Consistent with the approved plan, the Department requests total project costs of $3.0
million from general obligation bonds approved by the voters on the November 2014 ballot for grants to
public and non-profit entities for projects related to dam repairs and restoration of coastal habitats, rivers
and stream floodplains. The Department has spent $1.0 million in FY 2016 and will spend $1.0 million
each in FY 2017 and FY 2018. The Governor shifts $1.0 million to FY 2019 to reflect an updated project
schedule.
State Land Acquisition - Open Space. Consistent with the approved plan, the Department requests $12.5
million from general obligation bond proceeds approved by the voters on the 2004 and 2012 ballots for
open space land acquisitions. This is in addition to $4.0 million from new general obligation bond proceeds
approved by the voters on the November 2016 ballot. The Department notes that the passage of the
November 2016 bond was critical to continue ongoing efforts at purchasing land, development rights, and
conservation easements statewide until FY 2021. Land acquired under this program includes forested land,
open fields, river access sites, shoreline access areas, farmlands, trail connections and water supply
protection areas. The Governor recommends funding as requested.
Local Land Acquisition Grants. Consistent with the approved plan, the Department requests $12.5
million from general obligation bond proceeds approved by the voters on the 2004 and 2012 ballots for
local land acquisition grants. This is in addition to $4.0 million from new general obligation bond proceeds
approved by the voters on the November 2016 ballot. The Department notes that the passage of the 2016
bond was critical to continue ongoing efforts at providing grants to municipalities, local land trusts and
non-profit organizations to preserve open space in Rhode Island through FY 2021. Since 1988, the program
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has awarded over 130 grants preserving over 6,200 acres of land. The Governor recommends $17.0 million,
which is $0.5 million more than requested to accurately reflect the amount of general obligation bonds
authorized by the voters in 2004 spent on this project.
Local Recreation Development Grants. Consistent with the approved plan, the Department requests
$12.5 million from general obligation bond proceeds approved by the voters on the 2004 and 2012 ballots
for local recreation development grants. This is in addition to $5.0 million from new general obligation
bond proceeds approved by the voters on the November 2016 ballot. The Department notes that the passage
of the 2016 bond was critical to continue ongoing efforts at providing grants to municipalities for recreation
development and acquisition through FY 2022. The Department is responsible for the administration of
these grants and has awarded approximately $41.3 million in grants to municipalities for recreation
development and acquisition projects since 1988. The Governor shifts $2.0 million to each FY 2021 and
FY 2022 to reflect the updated project schedule.
Roger Williams Park. Consistent with the approved plan, the Department’s request includes project costs
of $29.0 million from general obligation bonds for ongoing renovations and improvements to Roger
Williams Park and Zoo in the City of Providence. Voters approved a general obligation bond in November
of 2014, authorizing $15.0 million for the Zoo to construct a new education center, demolition of existing
facilities and construction of a new tropical rainforest and $3.0 million for construction and reconstruction
of roads, bridges, sidewalks and walkways. Combined with bonds approved in 2006, the project reflects
total support of $29.0 million. The Governor shifts $2.6 million to FY 2021 to reflect an updated project
schedule.
World War II State Park Improvements. Consistent with the approved plan, the Department requests
$2.6 million from Rhode Island Capital Plan funds to revitalize the currently closed World War II State
Park. The project will include: water, sewer, storm water, and electrical upgrades; new curbing, walkways,
plantings and shrubs, replacement of a pedestrian bridge, benches, a new playground and fencing. The FY
2016 enacted budget included $250,000 from general revenues as the first year of a five-year initiative to
transfer maintenance and operation of the Park from the state to the City of Woonsocket following the
completion of the capital project. The Department and the City of Woonsocket signed memorandum of
agreement concerning the park in December 2014 that was approved by the State Properties Committee in
February 2015. The project is expected to be completed in FY 2017. The Governor’s recommendation
shows the remaining $128,715 to be spent in FY 2017.
India Point Acquisition. Consistent with the approved plan, the Department requests $3.2 million from
general obligation bonds the voters approved in November 2010 for the state’s purchase of the property at
25 India Street in Providence from the Department of Transportation. The land is locally referred to as the
“Shooters” property, and would be developed for recreation and open space. The Department used bond
proceeds to purchase the property, spending $3.0 million of the $3.2 million authorization. The Governor’s
recommendation shows the remaining $160,028 to be spent in FY 2017.
Historic and Passive Grants. Consistent with the approved plan, the Department requests a total project
cost of $5.0 million from general obligation bond proceeds to provide grants to municipalities for
renovation and development of historic and passive recreation areas. The grants provide funding to
municipalities of up to 90 percent of the cost for renovations and developments, including improvements
to walking trails, gazebos, bandstands, lighting and picnic tables. The primary goal of the program is to
assist in providing outdoor recreation opportunities to the residents and visitors of the State of Rhode Island
in accordance with the State Comprehensive Outdoor Recreation Plan. The Governor’s recommendation
shows the remaining $1.1 million to be spent in FY 2017.
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Coastal Resources Management Council
Projects
Narragansett Bay SAMP
South Coast Restoration Project
Confined Aquatic Dredged Material Disposal Cells
Shoreline Change Special Area Management Plan
Narrow River Salt Marsh Restoration Project
Coastal and Estuary Habitat Restoration Program
Rhode Island Coastal Storm Risk Study
Total

Status
New
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing

Sources of Funds
Certificates of Participation
Federal Funds
Restricted Receipts
Rhode Island Capital Funds
Total

5 Year Total
250,000
21,727
11,000,000
5,000
1,250,000
9,900,000
$ 22,426,727

Project Total
$
250,000
3,571,775
11,000,000
786,757
45,000
5,049,309
10,350,000
$ 31,052,841

$

$

$

$

10,500,000
8,571,727
1,750,000
1,605,000
22,426,727

$

10,500,000
12,588,383
5,549,309
2,415,149
31,052,841

Summary. The Council requests a total of $37.4 million, of which $25.4 million would be used in the fiveyear period. Funding in the five-year period includes $8.6 million from federal sources, $15.6 million from
Rhode Island Capital Plan funds and $1.3 million from the Oil Spill Prevention, Administration and
Response Fund, which are restricted receipts. The request is for six projects, one of which is new. The
Governor recommends a total of $31.1 million for seven projects, including $22.4 million in the five-year
period.
Narragansett Bay SAMP. The Council requests total project costs of $0.3 million from Rhode Island
Capital Plan funds for FY 2018 for a new Special Area Management Plan along the Narragansett Bay.
Special Area Management Plans are resource management plans and implementation programs developed
as part of the Rhode Island Coastal Resources Management Program to better manage specific geographic
areas, such as urban waterfronts, watersheds of particular concern, or a specific resource of concern. The
Council notes that the project is at an early stage, therefore there is not a detailed expenditure plan or specific
timeline available at this time. The Governor recommends funding as requested.
South Coast Restoration Project. The Council requests total project costs of $5.7 million, including $3.1
million from federal funds and $2.6 million from Rhode Island Capital Plan funds to complete habitat
restorations along the southern coast of Rhode Island and to maintain breachways. The state funds will be
used in conjunction with grants from two federal agencies: a United States Department of Agriculture grant
for dredging work in Winnapaug Pond and two United States Fish and Wildlife Service grants for dredging
Ninigret Pond.
The request is $0.3 million more than the approved plan to reflect new requested funding from Rhode Island
Capital Plan funds for FY 2017 for marsh elevation and breachway dredging/disposal at Ninigret Pond.
The Council notes that federal funds were reduced by $2.0 million to reflect that dredging work as part of
the Narrow River project is still being done under the Council’s guidance but the funds were shifted to the
Nature Conservancy for this project. Rhode Island Capital Plan funds were adjusted to $2.6 million to
properly reflect pre-FY 2017 expenditures. The Council notes that the office was moved several years ago
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and some records were lost/damaged during the move. Therefore, prior requests did not properly reflect
prior expenditures.
The Governor recommends a total of $3.6 million, including $3.3 million from federal funds, matched with
$0.3 million from Rhode Island Capital Plan funds. This is $2.1 million less than requested; it does not
include pre-FY 2017 expenditures from Rhode Island Capital Plan funds or adjustments to funds shifted to
the Nature Conservancy.
Confined Aquatic Dredged Material Disposal Cells. The Council requests total project costs of $14.0
million from Rhode Island Capital Plan funds for FY 2018 to construct new confined aquatic disposal cells
at the Providence River Shipping Channel. The request is $13.6 million more than the approved plan,
which includes $0.4 million from the dredge fund and $3.6 million more than last year’s request to reflect
that the project has been revised since the Army Corps of Engineers has become the local sponsor or primary
project manager to the federal action of constructing new confined aquatic disposal cells at the Providence
River Shipping Channel.
The current request reflects cost-share responsibilities of the Council with the Army Corps of Engineers for
construction of the new confined aquatic disposal cells at the Providence River Shipping Channel. The
Corps is expected to receive federal funding for the project by the fall of 2018, when the project is expected
to begin. The Council notes that the project description has changed from a state-built confinement system
to a federally built system that upon completion the state will assume ownership and maintenance
responsibilities for state-located dredged material disposal projects. The Council notes that the project
appears in its very early stages and the number of disposal cells that would be constructed has not yet been
determined.
The Governor submitted a resolution for Assembly approval of $10.5 million in debt through use of
Certificates of Participation and $500,000 from the Coastal Resources Management Council Dredge Fund
in FY 2018 to provide the state match for a new confined aquatic disposal cell. Annual debt service on the
borrowing assuming 5.0 percent interest and 10 years would be $1.5 million and would be primarily
supported by user fees. The Governor’s recommendation is $3.5 million less than requested to reflect the
construction of one cell.
Shoreline Change Special Area Management Plan. Consistent with the approved plan the Council
requests $0.3 million from Rhode Island Capital Plan funds to address erosion issues along the Rhode Island
shoreline. The 2016 Assembly included $0.3 million to reflect federal funds being utilized for this project.
The agency indicated that funding has been used for a high resolution modeling system that would predict
surge and sea level rise scenarios, building on work the Army Corps of Engineers has already completed.
The Council intends to use the information to provide maps to cities and towns as well as to provide state
agencies with a basis for making flood vulnerability assessments in coastal areas. The Governor
recommends a total of $0.8 million, which includes $0.3 million from Rhode Island Capital Plan funds and
$0.5 million from federal funds. The Governor’s recommendation is $0.2 million from federal funds more
than requested to accurately reflect pre-FY 2017 expenditures; she also adds $40,810 from federal funds
for FY 2017 to finish the project.
Narrow River Salt Marsh Restoration Project. Consistent with the approved plan, the Council requests
total project costs of $1.9 million from a grant by the United States Fish and Wildlife Service to mitigate
the impact of sea level rise on the salt marsh system of the Narrow River. The project involves dispersing
dredged material from sediment-laden areas into the marsh surface to increase elevation, thus strengthening
the resiliency of the marsh in the face of future coastal storms and increased rates of sea level rise. As of
July 2016, work has been contracted to perform the thin layer depositional dredging and placement on the
affected marsh systems during the fall of 2016. This project is expected to be completed in FY 2017.
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The Governor recommends a total of $45,000 from federal funds from the United States Fish and Wildlife
Service in FY 2017 and FY 2018. This is $1.8 million less than requested primarily since it does not include
pre-FY 2017 expenditures and only the remaining funds from the federal grant.
Coastal and Estuary Habitat Restoration Program and Trust Fund. Consistent with the approved plan,
the Council requests total project costs of $5.3 million from the Oil Spill Prevention, Administration and
Response Fund for the Coastal and Estuary Habitat Restoration Program and Trust Fund for FY 2017 through
post-FY 2022. The 2004 Assembly mandated the annual amount of $250,000 from the Oil Spill Prevention,
Administration and Response Fund to the program and trust fund. The request is $0.3 million more than the
approved plan to reflect funding for the post-FY 2022 period. The project is on schedule with its annual call
for proposals being drafted and prepared for the fall 2016 period. The Governor recommends the funding
requested through FY 2022.
Rhode Island Coastal Storm Risk Study. Consistent with the approved plan, the Council requests $10.4
million, including $8.9 million from federal funds and $1.5 million from Rhode Island Capital Plan funds
for FY 2017 through FY 2020 to be used as state match for a project to identify coastal risk management
strategies, building on work done by the Army Corps of Engineers. The work would include, for example,
preparing geographic information system base mapping, collecting and assembling baseline sediment
source environmental data, and conducting a value engineering evaluation. The Governor recommends
funding as requested.
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Rhode Island Infrastructure Bank
Projects
Efficient Buildings Fund
Brownfields Fund
Clean Water Fund
Drinking Water Fund
Municipal Road and Bridge Revolving Fund
Water Quality Protection
Water Pollution Fund
Total

Status
New
New
Revised
Revised
Revised
Revised
Ongoing

Sources of Funds
Agency Revenue Bonds
Brownfields Fund
Federal Funds
Federal Stimulus
General Obligation Bonds
General Obligation Bonds - New
Infrastructure Bank Funds
Interest Earnings
Municipal Road and Bridge Revolving Fund
Revolved Capital
Water Quality Protection Surcharge Fund
Total

5 Year Total
84,500,000
820,000
262,141,999
116,669,680
4,500,000
1,600,000
$ 470,231,679

Project Total
$ 84,500,000
820,000
1,709,095,299
538,703,610
27,838,313
6,642,896
5,924,220
$2,373,524,338

$ 297,119,680
820,000
76,850,000
12,700,000
200,000
78,041,999
4,500,000
$ 470,231,679

$ 1,514,543,358
820,000
470,304,541
22,907,300
40,000,000
3,500,000
2,735,258
24,338,313
287,732,672
6,642,896
$ 2,373,524,338

$

Summary. The Infrastructure Bank requests $2,634.0 million, of which $587.4 million would be used in
the five-year period for nine projects. Funding includes $15.7 million from new general obligation bond
proceeds, $12.7 million from authorized general obligation bonds, $95.9 million from federal funds, $94.0
million from revolved capital, $368.3 million from agency revenue bonds, $10.5 million from qualified
energy conservation bonds, $3.0 million from regional greenhouse gas initiative funds, and $4.5 million
from the water quality protection surcharge in the five-year period. It did not request funding for two of
the authorized programs in its request, noting that it is still working to finalize the financial structure,
policies and procedures. The Governor recommends $260.5 million less than requested, with $117.2 million
less for the five-year period. The recommendation excludes previously authorized bonds that have been fully
spent in the pre-FY 2017 period. The Governor includes Section 14 of Article 1 of 2017-H 5175 which
proposes that the Infrastructure Bank transfer $1.0 million to state general revenues by June 30, 2018.
Efficient Buildings Fund. The 2015 Assembly expanded the agency and authorized it to create an Efficient
Buildings Fund to provide loans for energy-related public infrastructure projects. The FY 2016 enacted
budget included $2.0 million from reprogrammed Energy Revolving Loan funds at the Commerce
Corporation and $3.0 million from the Regional Greenhouse Gas Initiative receipts from the Office of
Energy Resources to seed the Fund. The Infrastructure Bank did not request funding last year and noted
that it is working to finalize the program’s financial structure, policies and procedures.
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The Infrastructure Bank requests $98.5 million from Regional Greenhouse Gas Initiative receipts, qualified
energy conservation bonds, and agency revenue bonds and reserves. It financed the first round of efficient
building loans in July 2016, providing $17.2 million to six cities and towns. The Governor recommends
$84.5 million; she removes $14.0 million from FY 2017 and shifts the remaining $3.7 million to FY 2018,
and provides funding as requested in FY 2019 through FY 2021.
Brownfields Fund. The 2015 Assembly established a Brownfields Revolving Loan Fund to be created by
the Rhode Island Infrastructure Bank. The Infrastructure Bank is authorized to capitalize the fund with
state and federal grants, loan repayments, bond proceeds, administrative fees charged to borrowers, and
other funding the agency may receive for this purpose. The agency is also authorized to provide financial
assistance to eligible borrowers, which are municipalities, individuals, or corporations that would remediate
or develop a brownfields site, as defined by federal law. The Department of Environmental Management,
in consultation with the Commerce Corporation, is required to promulgate rules and regulations establishing
the project evaluation criteria and develop a project priority list to be used by the Infrastructure Bank to
determine which projects will receive funding.
The Infrastructure Bank will capitalize the fund with a $0.8 million federal brownfields capitalization grant
it received from the Environmental Protection Agency toward the end of FY 2016. The Governor
recommends the $0.8 million from the federal capitalization grant, but shifts the funds from FY 2017 to FY
2018.
Clean Water Fund. The Infrastructure Bank requests $322.1 million to be used in the five-year period for
a total project cost of $1,799.5 million for the Clean Water State Revolving Fund, a subsidized loan program
for local governmental units to finance wastewater infrastructure projects. The loans are repaid over 20
years and have a subsidy of at least one-third off the market rate. Funding in the five-year period includes
$6.8 million from new general obligation bond proceeds, $12.7 million from authorized general obligation
bond proceeds, $48.6 million from federal funds, $66.3 million from revolved capital and $187.7 million
from agency revenue bonds.
The request is $33.6 million more than the approved plan, which reflects a higher than anticipated demand
for the loans.
The Governor recommends $60.0 million less than requested for the five-year period and a total project
cost of $1,709.1 million, which is $90.4 million less than requested. This includes $32.0 million less to
reflect the exclusion of bonds that have been fully spent in the pre-FY 2017 period, increases of $3.5 million
in FY 2017 and $5.2 million in FY 2018 through FY 2021, and the removal of funding in FY 2022 and the
post-FY 2022 period. The recommendation does not assume funding from new general obligation bond
proceeds.
Drinking Water Fund. The Infrastructure Bank requests a total project cost of $639.9 million from all
funds, of which $181.3 million would be used in the five-year period for the Drinking Water State
Revolving Fund. Federal Capitalization Grants are awarded to the state, which contributes a 20.0 percent
match. Loans are available to eligible water suppliers for planning, design and construction of safe water
supply, treatment and transmission infrastructure projects. The request is $94.2 million more than the
approved plan, which reflects higher than anticipated demand for the loans. The Governor recommends
$538.7 million, $101.1 million less than requested. This includes $16.8 million less to reflect the exclusion
of bonds that have been fully spent in the pre-FY 2017 period, reductions of $18.0 million in FY 2017 and
$30.2 million in FY 2018 through FY 2021 and the removal of funding in FY 2022 and the post-FY 2022
period. The recommendation adds funding from agency revenue bonds in the five-year period and does not
assume funding from new general obligation bond proceeds.
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Municipal Road and Bridge Revolving Fund. The Infrastructure Bank requests $27.8 million for the
Municipal Road and Bridge Revolving Fund. The 2013 Assembly established this revolving fund to be
administered by the agency for municipalities to borrow from to complete large scale road and bridge
projects at a lower borrowing cost than could be achieved by the municipalities on the open market. The
Municipal Road and Bridge Revolving Fund was initially capitalized using $7.0 million from bond
premium proceeds transferred from the Rhode Island Capital Plan Fund with the intent of dedicating future
premiums and other resources that may be appropriated to the fund; it operates similarly to the Clean Water
and Drinking Water state revolving funds. The fund was further capitalized in successive years with a
combination of bond premium proceeds, tobacco settlement funds, and $3.5 million from Infrastructure
Bank reserves.
Annual disbursements from the fund cannot exceed $20.0 million, and no more than 50 percent of available
funding in any calendar year shall be dedicated to any one city or town, unless there are no remaining
eligible projects. The request is $2.6 million more than the approved plan to reflect bond premium proceeds
that were transferred to the Municipal Road and Bridge Revolving Fund in order to increase its capacity.
The Governor recommends funding as requested. The capital budget also shows that the capitalization of
this fund included $3.5 million from Infrastructure Bank reserves.
Water Quality Protection. The Infrastructure Bank requests a total of $6.6 million from the water quality
protection surcharge to provide funding for watershed protection and other projects requested by water
suppliers. Rhode Island General Law 46-15.3-5 sets the water quality protection surcharge at 2.92 cents
per one hundred gallons. The surcharge is collected from the 29 major water suppliers in the state and 57.0
percent is transferred to state general revenues, 36.1 percent now goes to the Infrastructure Bank, and the
remaining 6.9 percent is retained by the individual suppliers for administrative costs.
The request assumes $0.9 million per fiscal year, which represents the Infrastructure Bank’s share of
estimated annual collections. The request is $1.0 million more than the approved plan primarily to reflect
the addition of funding in FY 2022. The Infrastructure Bank indicates that it is still in the development
stage of structuring this program. The Governor recommends funding as requested.
Water Pollution Fund. Consistent with the approved plan, the Infrastructure Bank requests a total of $60.9
million, of which $0.5 million from the Agency’s revolved capital account would be spent in the five-year
period for the Water Pollution Control State Revolving Fund. This fund receives capital funding from
general obligation bond proceeds and transfers the appropriate state match to the Clean Water and Drinking
Water state revolving funds. The Governor recommends $54.9 million less than requested primarily to
reflect the exclusion of bonds that have been fully spent in the pre-FY 2017 period.
Commercial PACE Fund. The 2015 Assembly expanded the agency and authorized it to administer the
Property Assessed Clean Energy (PACE) Program for commercial property owners to invest in eligible
energy efficiency measures, renewable energy improvements, and electric vehicle supply equipment for
their property. The program, which was previously only available to residential property owners, offers
fixed payments for up to 20 years with no upfront costs for renewable energy and energy efficiency
upgrades.
The Infrastructure Bank did not request funding for this project and notes that it is still working to finalize
the program’s financial structure, policies and procedures. The agency indicated that it has issued a request
for proposals for a third party administrator to manage the Commercial PACE program. It notes that as of
early FY 2016, seven cities and towns have passed resolutions to opt in to this program. The Governor’s
recommendation does not reflect funding for this project.
Residential PACE Fund. The 2015 Assembly expanded the agency and authorized it to administer the
Property Assessed Clean Energy (PACE) Program for qualifying homeowners to invest in eligible energy
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efficiency measures, renewable energy improvements, and electric vehicle supply equipment for their
property. The program offers fixed payments for up to 20 years with no upfront costs for renewable energy
and energy efficiency upgrades.
The Infrastructure Bank did not request funding for this project and notes that it is still working to finalize
the program’s financial structure, policies and procedures. The agency indicates that it has issued a request
for proposals for a third party administrator to manage the Residential PACE program. It recently received
guidance from the Federal Housing Administration on residential liens in foreclosure scenarios. The
Governor’s recommendation does not reflect funding for this project.
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Narragansett Bay Commission
Projects
Infrastructure Management
Interceptor Inspection & Cleaning
Interceptor Restoration & Construction
Wastewater Treatment Facility Improvements
Phase III Combined Sewer Overflow Facilities
Total

Status
Revised
Revised
Revised
Revised
Ongoing

Sources of Funds
Other (Revenue Bonds, State Revolving Fund)
Total

5 Year Total
2,912,940
2,500,000
18,708,000
19,173,446
269,747,585
$ 313,041,971

Project Total
$ 25,194,793
3,844,000
31,399,288
53,358,409
833,079,446
$ 946,875,936

$ 313,041,971
$ 313,041,971

$ 946,875,936
$ 946,875,936

$

Summary. The Narragansett Bay Commission indicates that the Rhode Island Infrastructure Bank, which
issues loans to the Commission and individual communities for wastewater infrastructure improvements,
does not have sufficient capacity to finance the Commission’s capital plan. The FY 2018 through FY 2022
request includes $313.8 million from other funds, which the Commission indicates consists of state
revolving funds, revenue bonds and other capital funds. The exact amounts from the aforementioned are
not yet known. The request includes five projects. The Governor recommends $0.4 million less than
requested for the Infrastructure Management project to reflect adjustments to expenditures in the pre-FY
2017 period, FY 2017, and FY 2018. The Governor includes Section 15 of Article 1 of 2017-H 5175, which
proposes that the Commission transfer $2.5 million to state general revenues by June 30, 2018.
Infrastructure Management. The Commission requests a total of $25.6 million from the state
Infrastructure Bank’s revolving funds and Commission revenue bonds to be used through FY 2021 for 15
infrastructure management projects, four of which are new. The request is $18.0 million more than the
approved plan, which includes the addition of $19.3 million for new projects and a reduction of $1.3 million
to reflect revised cost estimates as projects progress toward completion. The new projects involve
constructing three 1.5 megawatt wind turbines at remote sites in order to convert wind energy to electricity,
an energy sustainability project to identify and implement conservation and energy efficiencies, a project
to evaluate the current emergency generators at the Field’s Point Wastewater Treatment facility to
determine if upgrades are necessary, and an evaluation to determine whether the Commission’s facilities
are susceptible to flooding and mitigate any potential damage from flooding. The Governor recommends
$0.4 million less than requested to reflect adjustments to expenditures in the pre-FY 2017 period, FY 2017,
and FY 2018.
Interceptor Inspection & Cleaning. Consistent with the approved plan, the Commission requests a total
of $3.8 million from other funds, of which $2.5 million will be used from FY 2018 through FY 2022 for
the Commission’s inspection and cleaning of various interceptors. The Commission notes that, based on
inspection to date, the interceptors primarily need to have accumulated grit removed. The purpose of this
project is to inspect and televise the Commission’s interceptors and to remove grit in order to increase sewer
capacity. The Governor recommends funding as requested.
Interceptor Restoration & Construction. The Commission requests $31.4 million from the Rhode Island
Infrastructure Bank’s revolving funds and Commission revenue bonds to be used into the post-FY 2022
period for seven projects, one of which is new. The Commission indicates that most of these projects
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involve improving, replacing, and providing interceptor relief. This project includes construction and
restoration necessary to ensure the integrity of the Commission’s collection system.
The request is $10.4 million more than the approved plan; the Commission excludes costs for completed
projects and there are increases that reflect a new project and the addition of funding in FY 2022 and the
out-years. The new project involves designing and constructing improvements to expand the sewers in the
Town of Johnston. These improvements will be made in order to accommodate future development in the
Town in accordance with a facilities plan completed and approved by the Department of Environmental
Management. The Governor recommends funding as requested.
Wastewater Treatment Facility Improvements. The Commission requests $53.4 million from the Rhode
Island Infrastructure Bank’s revolving funds and Commission revenue bonds, of which $19.2 million will
be used from FY 2018 through FY 2022 for various wastewater treatment improvement projects. The
upgrades are required to comply with discharge limits mandated by the Department of Environmental
Management and include effluent discharge removal of nitrogen and ammonia at the Field’s Point facility.
The request includes eight projects, one of which is new. The new project involves installing LED lighting
systems in the Commission’s buildings and facilities. The request is $41.1 million less than the approved
plan, which primarily reflects the completion of six projects and an adjustment to pre-FY 2017
expenditures. The Governor recommends funding as requested.
Phase III Combined Sewer Overflow Facilities. Consistent with the approved plan, the Commission
requests total project costs of $833.1 million from the Rhode Island Infrastructure Bank’s revolving funds
and Commission revenue bonds to be used through FY 2035 for design and construction of Phase III, the
final phase for the Narragansett Bay Commission’s federally mandated Combined Sewer Overflow project.
Phase III includes construction of a deep rock tunnel in Pawtucket and a pump station to convey flow to
the Bucklin Point wastewater treatment facility; construction of interceptors at High, Cross, and Middle
streets to convey flow to the deep rock tunnel; construction of a stub tunnel to convey flow from existing
sewers into the deep rock tunnel to Bucklin Point; and construction of an interceptor that will store flow
during a storm and later release the flow. Additionally, green stormwater infrastructure facilities will be
constructed to reduce stormwater inflow by implementing ground stormwater infiltration projects. The
Governor recommends funding as requested.
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Rhode Island Resource Recovery Corporation
Projects
Underdrain Treatment System
Pump Station #3 Retrofit
Leachate Storage Tanks
Pump Station Modifications
Relocation of Trailer Loading Docks
Landfill Phase VI Design, Excavation &
Construction
Fiber Baler and Incline Conveyor Replacement
Total

Status
New
New
New
New
New

$

Ongoing
Ongoing
$

Sources of Funds
Resource Recovery Corporation General Revenue
Resource Recovery Corporation Revenue Bonds
Total

$
$

5 Year Total
1,125,000
350,000
1,000,000
375,000
325,000

Project Total
$
1,125,000
350,000
2,000,000
750,000
325,000

37,967,474
1,500,000
42,642,474

120,096,642
1,500,000
$ 126,146,642

41,642,474
1,000,000
42,642,474

$ 124,146,642
2,000,000
$ 126,146,642

Summary. The Resource Recovery Corporation requests $126.1 million from all funds, including $124.1
million from its general revenue and $2.0 million from revenue bonds of which $42.6 million would be
used in the FY 2018 through FY 2022 period. The Governor recommends funding as requested. The
Governor also includes Section 13 of Article 1 of 2017-H 5175, which proposes that the Corporation
transfer $6.0 million to state general revenues by June 30, 2018.
Underdrain Treatment System. The Corporation requests total project costs of $1.1 million from its
general revenues for FY 2018 to upgrade the existing underdrain treatment system, which was completed
in FY 2014, to add a new additional treatment step or process to manage phosphorous based on a final
permit issued on April 24, 2015 by the Department of Environmental Management. This final permit
established effluent monitoring and discharge limits for phosphorous, orthophosphorous, total ammonia
and total iron. However, the Corporation noted that it requested an adjudicatory hearing on the conditions
of the final permit. The Governor recommends funding as requested.
Pump Station #3 Retrofit. The Corporation requests total project costs of $0.4 million from its general
revenues from FY 2018 through FY 2019 for a new modification to the existing pump station to improve
management and recovery of leachate flows, reduce operational expenses, and extend its useful life.
The 2015 Assembly approved $3.3 million from revenue bonds to install a sewer line, construct a concrete
sedimentation tank and pump station, and demolish the existing leachate pretreatment building. The sewer
line was necessary to increase the capacity of the leachate transmission system while the new pump station
was necessary to feed the two equalization/storage tanks. The project was a preliminary component of the
leachate pretreatment facility construction and was completed in FY 2015. The Governor recommends
funding as requested.
Leachate Storage Tanks. The Corporation requests total project costs of $2.0 million from revenue bonds
from FY 2017 through FY 2018 to install a new additional one million gallon tank, which will handle excess
leachate and provide excess storage during heavy storm events. The Corporation has $2.0 million from
bond funds remaining from the 2013 issuance, which must be used for leachate related projects.
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The Corporation notes that the new leachate storage tank will accommodate varying flows associated with
overall wastewater collection. The plan to install the new tank arose after the first year of operations of the
new pre-treatment facility, when it was determined that additional storage was needed to buffer the flows
and constituent levels so as not to cause issues with the biological treatment process. The Governor
recommends funding as requested.
Pump Station Modifications. The Corporation requests total project costs of $0.8 million from its general
revenues from FY 2017 through FY 2018 for new modifications to the existing pump station, which will
be necessary when the new one million gallon glass-lined steel leachate storage tank is installed. This is
requested as a new separate project and will only occur if the new tank is installed.
The Corporation notes that if the new tank is installed, the existing pump station will need to be modified
and expanded to account for the re-routing of wastewater and to integrate it into the controls at the treatment
facility. The current configuration is 15 years old and has become outdated and expensive to maintain.
This will correct some operational issues to better record flows from each phase. The Governor
recommends funding as requested.
Relocation of Trailer Loading Docks. The Corporation requests total project costs of $0.3 million from
its general revenues for FY 2020 for the relocation of the trailer loading docks from the north side to the
east side of the Material Recycling Facility. The Corporation notes that relocation of the trailer loading
docks is necessary as the southern edge of the Landfill Phase VI will be in close proximity to the facility
loading area and will prevent tractor trailers from being able to safely back into the loading docks. The
Governor recommends funding as requested.
Landfill Phase VI Design, Excavation and Incremental Construction. The Corporation requests total
project costs of $120.1 million from its general revenues, of which $38.0 million would be used in the fiveyear period to design, excavate and construct the baseliner for several planned cells as part of the eastward
Phase VI expansion of the Central Landfill.
The request is $4.6 million or 4.0 percent more than the approved plan based on actual construction bids
and pricing for the new landfill cells. The Corporation notes that the first cell of phase VI was opened and
began accepting waste in December of 2015. Additional cells are currently being constructed to meet future
needs and maintain continuous operation. The Corporation notes that the construction of Phase VI spans
over a decade and each year it revisits its estimate for the project. The Governor recommends funding as
requested.
Fiber Baler and Incline Conveyor Replacement. The Corporation requests total project costs of $1.5
million for FY 2021 from its general revenues to replace the current fiber baler and incline conveyor. The
Corporation has indicated that the baler is nearly 12 years old and has logged approximately 30,000 hours.
The Corporation notes that there is accelerated wear on the equipment because some glass particles make
their way through the entire single stream process and cause premature wear. The request is consistent with
the approved plan enacted by the 2016 Assembly. The Governor recommends funding as requested.
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Department of Transportation
Projects
Pawtucket/Central Falls Train Station
Highway Improvement Program
Maintenance Facility Improvements
Portsmouth Facility
Capital Equipment Replacement
Commuter Rail
Mass Transit Hub Infrastructure
RI Travel Plaza & Transit Hub
Salt Storage Facility
Train Station Repairs
Total

Status
New
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

Sources of Funds
DMV Surcharges
Federal Funds
Federal GARVEE Bonds
Federal Stimulus Funds
Gasoline Tax
General Obligation Bonds
Land Sales
MBTA
Other
Restricted Receipts
Rhode Island Capital Funds
Toll Revenue
Total

5 Year Total
21,250,000
2,436,568,164
2,000,000
1,816,312
25,000,000
66,569,429
32,000,000
4,500,000
5,000,000
1,400,000
$ 2,596,103,905

Project Total
$ 35,564,247
5,368,456,797
4,444,419
6,561,227
39,243,879
161,134,771
35,650,000
9,000,000
11,334,158
2,238,643
$ 5,673,628,141

$ 417,742,312
1,406,659,273
257,355,122
40,683,442
35,000,000
30,513,114
4,718,658
2,000,000
184,231,984
217,200,000
$ 2,596,103,905

$ 556,244,076
3,373,908,379
872,110,213
29,950,000
94,439,587
143,635,000
57,474,590
5,178,658
16,500,000
306,987,638
217,200,000
$ 5,673,628,141

$

Summary. The Department of Transportation requests $2,675.1 million to be used in the five-year period
totaling $5,338.1 million for 13 projects, 4 of which are new. Federal law requires that a statewide
transportation improvement plan covers a period of no less than four years. The previous plan expired on
September 30, 2016 and in October 2015, the Department proposed its 10-year plan for federal FY 2016
through FY 2025. Federal FY 2017 is the second year of the ten-year plan.
The request is $287.2 million more than the approved plan, of which $188.7 million is for the new projects.
This includes $145.0 million from Rhode Island Capital Plan funds for a new Statewide Pavement Program.
The Governor recommends total project costs of $5,673.6 million, with $2,596.1 million programmed for
the five-year plan. The recommendation is $335.5 million more than the request, to primarily reflect
expenditures programmed in the out-years. The recommendation assumes the Department of
Transportation uses funds from the Highway Maintenance Account to provide resources for the Authority
to finance its bus purchases; this includes $2.9 million in FY 2018 and $0.2 million in FY 2019. The
Department indicates that the Transportation Improvement Plan would be amended to reflect this.
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Pawtucket/Central Falls Train Station. The Department requests a total project cost of $35.6 million,
including $31.1 million from federal funds for a new commuter rail station on the Pawtucket/Central Falls
border. The Department indicates that in July 2016, it received notification that a $13.1 million grant from
the Federal Highway Administration for the station had been secured. Additional funding for the project
would require local funding. The project’s infrastructure would include two siding tracks, two platforms,
a pedestrian overpass, bus drop-off access and parking. The station is intended to be served by the MBTA
along its Providence line, connecting Pawtucket/Central Falls to Providence and Boston.
The Pawtucket Foundation, since 2001, has been investigating the potential for a multi-modal transportation
center to be located on the site of the existing 1926 Pawtucket/Central Falls train station, out of service
since the 1960s. The 2005 Assembly provided $0.1 million from Rhode Island Capital Plan funds for a
feasibility study, which was completed in 2007. The Department is currently working on the design phase,
which it intends to have completed by the end of 2016. The Governor recommends funding as requested.
Highway Improvement Program. The Department requests $2,429.7 million from all funds for highway
improvement program expenditures to be used in the five-year period, for total project costs of $4,861.9
million. These exclude any new bonding authority for state matching funds reflecting an initiative by the
2011 Assembly to replace borrowing with pay-go sources, which is being accomplished by replacing those
with a combination of transportation related surcharges and Rhode Island Capital Plan funds.
The Department refers to its 10-year capital and operating plans as RhodeWorks. It is a comprehensive
initiative with one component aimed at accelerating the replacement and reconstruction of state bridges
with the goal of reducing the percentage of deficient bridges. The Assembly adopted new RhodeWorks
legislation in 2016-H 7409, Substitute A, as amended that the Governor signed into law on February 11,
2016. The legislation allows the Department to borrow $300.0 million through the GARVEE Program and
refinance existing GARVEE debt. The Department completed the refinancing in June 2016 and it expects
to have the new issuance done before the end of federal FY 2017.
The total request is $707.0 million more than the approved plan, reflecting the integration of sources made
available through the passage of the RhodeWorks legislation including tolls. It assumes $27.2 million more
from Rhode Island Capital Plan funds, reflecting funding for FY 2022; the inclusion of $23.0 million from
previously approved general obligation bonds and $37.2 million from fees and transfers from the Division
of Motor Vehicles. The request includes $200.0 million more from federal funds, reflecting additional
resources made available through the Fixing America’s Surface Transportation Act.
The FY 2016 final budget included $43.4 million in expenditures from Rhode Island Capital Plan funds. It
appears that $11.9 million was spent, resulting in a surplus balance of $31.5 million. The request assumes
use of the funds over the next six years, in increments of $5.3 million. The Governor recommends funding
as requested; however, adds $500.0 million to reflect post-FY 2022 spending.
Maintenance Facilities Improvements. The Department requests a total project cost of $7.9 million, of
which $2.6 million from Rhode Island Capital Plan funds will be used in the five-year period to make
repairs at its seven district maintenance facilities throughout the state, and its headquarters facility located
in Warwick. Improvements would include pavement repair, replacement and repairs of heating, ventilating
and air conditioning systems, roof repairs and improvements to windows and garage doors at several
facilities.
The request is $1.0 million more than the approved plan and was revised to include new expenditures of
$0.5 million in FY 2022, $0.3 million to move an existing fuel pump from Lincoln to Smithfield and
$150,000 to convert an oil heating system to natural gas. The Governor recommends a total project cost of
$4.4 million, $3.5 million less than requested. This reflects the removal of $3.0 million of prior year
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expenditures and recommending $550,000 less from Rhode Island Capital Plan funds.
recommendation includes $400,000 in each year from FY 2017 through FY 2022.

The

Portsmouth Facility. The Department requests total project costs of $6.9 million from gasoline tax
proceeds, authorized general obligation bonds and Rhode Island Capital Plan funds to be used through FY
2019 for the relocation of the Portsmouth maintenance facility to state owned land between Boyd’s Lane
and the ramp to Route 24 Northbound.
The request is $0.9 million more than the approved plan. It appears to overstate FY 2016 expenditures by
$0.4 million. Adjusting for this, the request is $0.5 million more to reflect new expenditures programmed
in FY 2019. The Department indicates that the project went out to bid in FY 2015; however, the lowest bid
was substantially above the budget and a rebid was done in the winter of 2015. Construction started in the
spring of 2016, with the majority of the construction taking place in FY 2017.
The Governor recommends $0.4 million less than requested to adjust for the overstated expense.
Capital Equipment Replacement. The Department requested total costs of $49.6 million from Rhode
Island Capital Plan funds, the State Fleet Revolving Loan Fund, and gasoline tax revenues to replace capital
equipment. This project involves the purchase of heavy trucks, sweepers, loaders, backhoes and tractors to
replace the Maintenance Division’s existing fleet. The request assumes use of $34.0 million in the fiveyear period, including $9.5 million each in FY 2018 and FY 2019 and $5.0 million each from FY 2020
through FY 2022.
The request is $12.6 million more than the approved plan, including $12.9 million from Rhode Island
Capital Plan funds, offset by the exclusion of $0.2 million in expenditures from prior years. The Department
indicates that an analysis of the Division of Maintenance’s rolling stock has been made and that the current
replacement program is not meeting its need. In order to meet future fleet needs, an upfront surge of funding
is needed. Last year, the Department conducted a fleet study and one of the options being considered is a
lease-based program. The current request assumes the Department purchases capital equipment through
FY 2019. Beginning in FY 2020, the Department would consider lease and purchase options.
The Governor recommends a total project cost of $39.2 million, $10.4 million less than requested.
However, it funds the project consistent with the approved plan, which includes $2.5 million from Rhode
Island Capital Plan funds in each year in the five-year plan.
Commuter Rail (Fixed Guideway). The Department requests total project costs of $161.1 million from
all funds, of which $66.6 million will be used in the five-year period for the Commuter Rail Project.
Funding includes $2.6 million of general obligation bond authority approved by the voters on the November
2008 ballot. Phase I of the project involved the extension of commuter rail service south from Providence
to T.F. Green Airport in Warwick, and has been completed. Phase II of the project extended commuter rail
service 25 miles to Wickford Junction. The current request also includes plans for a bypass station in
Kingston, along with intermediate stops, additional improvements to the Pawtucket Layover Facility and
the Attleboro Station.
The request is $12.3 million less than the approved plan, reflecting the exclusion of prior year expenditures.
The Governor recommends funding as requested.
Mass Transit Hub Infrastructure. The Department requests total project costs of $35.7 million to expand
and improve the state’s transit hubs located at the Providence AMTRAK station, Kennedy Plaza and the
proposed Garrahy Courthouse parking complex. Funding includes $0.7 million from federal funds and
$35.0 million from general obligation bonds, which was approved by the November 2014 voters. The
Department of Administration recently advertised a Request for Qualifications, as part of a multi-stage
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process to identify a public private partnership for the development of the Providence Station Transit
Center. The results were due on October 14, 2016; a total of four proposals were submitted. The
Department indicates that it is in the process of evaluating the proposals and hopes to conduct interviews
with the firms the last week in January 2017. The Governor recommends total project costs as requested.
RI Travel Plaza and Transit Hub. The Department requests $9.0 million from federal funds to reflect a
grant received for planning, design and construction of a multimodal travel plaza in Hopkinton that will
serve the Rhode Island Public Transit Authority bus riders. The Department notes that currently there a
100-mile gap in travel plazas along Interstate 95, which this project will address. It will provide rest areas
with full amenities and provide a welcoming facility for commuters to connect and carpool. This project
was previously approved as part of the Mass Transit Hub Infrastructure Project and was not reflected as a
standalone project. The Department indicates that the projects are very different and that they should be
separate and distinct. The Governor recommends funding as requested.
Salt Storage Facilities. The Department requests $15.3 million from all sources including $11.2 million
from Rhode Island Capital Plan funds, of which $5.0 million will be used in the five-year period for the
construction of salt storage facilities at various locations statewide where salt is currently stored uncovered.
The request is $0.9 million more than the approved plan, to primarily reflect funding programmed in FY
2022. There are 23 salt storage facilities throughout the state. Of these sites, three remain without an
enclosed facility, resulting in a negative impact on both the environment as well as operational efficiency.
This project was originally developed in order to address the uncovered salt pile issue, which was significant
at the time due to the number of uncovered facilities. The plan has involved building numerous covered
structures to house road salt, with the eventual goal of eliminating all open area storage facilities. To date,
five sites have been closed. The Governor concurs, with the exception of excluding prior year expenditures
of $4.0 million primarily from general obligation bonds.
Train Station Repairs. The Department requests total project costs of $1.9 million from Rhode Island
Capital Plan funds for repairs at three train stations: Woonsocket, Kingston and Westerly. The Kingston
and Westerly stations are currently active, while the Woonsocket station serves as a bus depot. The
Department’s maintenance division is currently responsible for these facilities. Funding would be used for
larger scale asset protection projects, such as roof and window repairs, painting, and HVAC upgrades. The
request is $325,118 less than the approved plan, reflecting the removal of unspent funds budgeted in FY
2016. The Governor recommends $0.4 million more than requested, reflecting the reappropriation.
Information Technology Investment Strategy. The Department requests new expenditures of $3.6
million, including $2.4 million from the Information Technology Investment Fund and $1.2 million from
gasoline tax proceeds to fund seven information technology projects. The request includes $1.1 million to
upgrade the Department’s financial management system. It should be noted that funding for this is included
in the FY 2017 operating budget for this project and is currently ongoing. The request also includes: $1.5
million for a project management system, $0.2 million for an asset information system, $0.3 million to
automate the contract bidding and construction management system, $0.2 million to replace two network
switches, and $0.5 million for cloud services, hardware and software maintenance costs, which do not meet
the definition of a capital project.
The Department requested funding for several of the aforementioned components as part of its FY 2017
capital budget; however, neither the Governor nor the Assembly provided funding. The Governor does not
recommend funding the new projects.
Statewide Pavement. The Department requests new expenditures of $145.0 million from Rhode Island
Capital Plan funds, which assumes use of $14.5 million annually from FY 2017 through FY 2022 and $58.0
million in the out years for a statewide pavement program. Work would include pavement resurfacing,
crack sealing, and micro surfacing as appropriate.
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This funding is in addition to paving projects that the Department had included in its proposed 10-year plan,
for which the RhodeWorks legislation adopted by the 2016 Assembly provided sufficient funds. The
Department notes that during the Transportation Improvement Plan public process, local cities and towns
requested an additional $145.0 million worth of pavement projects. The Governor does not recommend
funding this project.
Winter Maintenance Facility Upgrades. The Department requests new capital expenditures of $4.5
million from Rhode Island Capital Plan funds to be used from FY 2018 through FY 2020 to build two salt
brine facilities and two truck washing facilities, one each in Smithfield and in Warwick to improve winter
maintenance operations. The truck washing facilities will enable the Department to preserve acquired
capital equipment by removing salt to prevent corrosion. The two salt brine facilities will be built in
Smithfield and in East Providence. Salt brine treatment of roads prior to storm events allows for easier
removal of ice and snow. The Department requested funding for this project as part of its FY 2017 capital
budget; however, neither the Governor nor the Assembly provided funding. The Governor does not
recommend funding this project.
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Rhode Island Public Transit Authority
Projects
College Hill Bus Tunnel
Providence Transit Connector
Pawtucket Bus Hub and Transit Corridor
Bus Purchases
Farebox Upgrade
Land and Buildings
Enterprise Software
Fixed Route and Paratransit Cameras
Information Technology Redundancy
Intelligent Transportation System
Paratransit Vehicles
Total

Status
New
New
New
Revised
Revised
Revised
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

Sources of Funds
Federal Funds
Federal Stimulus Funds
Other (Cities and Towns)
Rhode Island Capital Funds
RIPTA Operating Funds
RIPTA Revolving Loan Funds
State Fleet Replacement Revolving Loan Fund
Total

5 Year Total
8,320,000
14,725,985
6,743,963
31,089,414
5,500,000
6,230,000
860,000
7,013,125
$ 80,482,487

Project Total
$
9,333,634
15,031,867
7,045,932
143,634,389
5,500,000
21,556,406
1,586,434
2,269,804
1,891,328
8,403,964
35,091,084
$ 251,344,842

$

$ 201,442,521
21,788,005
1,764,630
9,445,907
1,972,422
10,731,357
4,200,000
$ 251,344,842

$

$

68,319,581
290,606
8,859,889
1,164,000
1,574,625
273,786
80,482,487

Summary. The Rhode Island Public Transit Authority requests $78.8 million for the five-year period for
total project costs of $255.2 million for ten projects, two of which are new. Funding includes $62.5 million
from federal funds, $2.7 million each from Rhode Island Capital Plan funds and Authority sources, $4.0
million from other funds and $0.3 million from the state’s Fleet Replacement Fund, provided by the 2012
Assembly as part of an initiative to lower debt service costs associated with transportation agencies. The
request also includes $6.6 million from new general obligation bonds, which assumes use of $2.9 million
in FY 2018 and $0.2 million in FY 2019. In order for the general obligation bond proceeds to be used in
FY 2018, funds would have to have been approved for the November 2016 ballot. The Assembly did not
authorize bonds for the November ballot.
The Governor recommends total project costs of $251.3 million for 11 projects, three of which are new.
The recommendation is $3.3 million less than requested, to primarily reflect the removal of prior year
expenditures for bus purchases. The recommendation assumes use of $80.5 million in the five-year plan,
including $8.9 million from Rhode Island Capital Plan funds.
College Hill Bus Tunnel. The Authority requests new capital expenditures of $9.3 million, including $1.6
million from Rhode Island Capital Plan funds to match federal funds to make structural and drainage
repairs, and safety improvements to the College Hill Bus Tunnel. According to the Authority, more than
300 trips are made daily through the tunnel, which was built in 1914 and was last renovated in 1992. The
Authority indicates that a preliminary needs analysis has already been completed, and it is in the process of
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hiring a firm to perform the architectural and engineering work. The Governor recommends funding as
requested.
Providence Transit Connector. The Authority requests new capital expenditures of $17.0 million,
including $12.9 million from federal funds which has already been awarded to improve the transit corridor
between Kennedy Plaza, the Providence Train Station and other hubs. The Authority is working with the
Rhode Island Department of Transportation, which will be providing the required matching funds of $4.1
million from its Rhode Island Capital Plan funds allocation and sources from the Highway Maintenance
Account. This project is separate and distinct from the Transit Hub project that the voters approved $35.0
million from general obligation bonds for in 2014.
The Governor recommends total project costs of $17.0 million; however, $2.0 million is reflected in the
Department of Transportation’s budget and is not shown in the Authority’s plan to avoid double counting
the expense. In lieu of the Department of Transportation providing the total $4.1 million match from its
resources, $2.0 million is being recommended from Rhode Island Capital Plan funds. This includes $0.5
million in FY 2018 and $1.6 million in FY 2019.
Pawtucket Bus Hub and Transit Corridor. Subsequent to the capital budget submission, the Authority
received a federal grant to build a transit hub adjacent to the new commuter rail station on the
Pawtucket/Central Falls border. Funding for this is included in the Department of Transportation’s capital
budget. The project will include six to eight bus berths, shelters, real-time bus information, ticket vending
machines, waiting space and restrooms.
The Governor includes total project costs of $7.0 million, including $5.6 million from federal funds and
matching funds of $1.3 million from Rhode Island Capital Plan funds and $0.2 million from local sources.
Bus Purchases. The Authority requests total project costs of $151.9 million, of which $34.4 million would
be used in the five-year period to replace 70 buses and flex vehicles. Flex vehicles are vans that supply
service to low density areas. The Authority indicates that these vehicles have or will have exceeded their
useful lives. Funding includes the approved $4.2 million from the state’s Fleet Replacement Fund provided
by the 2012 Assembly as part of an initiative to lower debt service costs associated with transportation
agencies. These funds are programmed through FY 2018.
The request is $17.9 million more than the approved plan to primarily reflect new expenditures programmed
in FY 2022. The request has been revised to include new general obligation bonds of $6.6 million for
matching funds. This assumes use of $2.9 million in FY 2018, $0.2 million in FY 2019 and $3.5 million
in FY 2022. In order for the bond proceeds to be used in FY 2018, funds would have to have been approved
for the November 2016 ballot. The Assembly did not authorize bonds for the November ballot. The useful
life of the vehicles are 10 to 12 years and paying the general obligation bond debt is generally 20 years.
This is not a sustainable plan; as the state or the Authority would be left paying the debt eight to ten years
after the vehicles have been retired.
Subsequently, the Authority indicates that it is working with the Budget Office to see if there is a temporary
measure that could fund the 2018 purchases.
The Governor recommends total project cost of $146.7 million; however, $3.0 million is reflected in the
Department of Transportation’s budget and is not shown in the Authority’s plan in order to avoid double
counting the expense. The recommendation assumes the Department of Transportation uses funds from the
Highway Maintenance Account to provide resources for the Authority to finance its bus purchases; this
includes $2.9 million in FY 2018 and $0.2 million in FY 2019. The Department indicates that the
Transportation Improvement Plan would be amended to reflect this.
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The Governor recommends use of $3.5 million from Rhode Island Capital Plan funds for match in FY 2022.
Historically, use of Rhode Island Capital Plan funds have not been used for vehicle purchases.
The total project cost is $5.2 million less than requested, including $0.2 million less from federal funds to
reflect anticipated costs, and the removal of prior year expenditures of $4.9 million from previously
approved general obligation bonds.
Farebox Upgrade. The Authority requests expenditures of $5.5 million, including $4.4 million or 80.0
percent from federal funds and the remaining funds from the Authority’s operating sources to be used in
FY 2018 to upgrade its farebox system. The goal of the project is threefold: speed up boarding time, reduce
maintenance expenses on current fareboxes and provide easier and more forms of fare payment.
The request is $2.7 million more than the approved plan. The Authority indicates that initially, the project
was to upgrade some of the hardware on the farebox but with new farebox technology and security, it is
now looking at a different solution. In 2015, the Authority conducted a fare study, which provided
recommendations for technology upgrades such as the use of smart cards and mobile technology. The
Authority further notes that these technologies would reduce the amount of cash being collected and would
decrease the use of mechanical components in the farebox, which requires unscheduled maintenance. The
Governor recommends funding as requested.
Land and Buildings. The Authority requests total project costs of $22.2 million from all funds, including
$1.7 million from Rhode Island Capital Plan funds to improve security at its Elmwood facilities, provide
upgrades to various transit hubs, and park and ride facilities while also making multi-year improvements to
bus stops and sidewalks. These upgrades would include increased security measures, crack repair, shelter
improvement and repaving work. The Authority has transit hubs in Providence, Newport, Pawtucket,
Woonsocket, and Warwick.
The request is $10.2 million more than the approved plan, including $0.7 million more from Rhode Island
Capital Plan funds. The Authority notes that it has spent a significant amount of time looking at all of its
facilities and from that it developed a better long term capital plan. The new plan includes expenditures for
a roof on the maintenance building, adding a backup generator to the Elmwood facility, and replacing
vehicle lifts, which have reached their useful lives. The Governor recommends total project costs of $21.6
million from all funds, $0.7 million less than requested to provide Rhode Island Capital Plan funds
consistent with the approved plan.
Enterprise Software. Consistent with the approved plan, the Authority requests $1.6 million to replace its
current financial tracking system in order to address shortfalls in financial data quality, processing and
monitoring. The request assumes use of $0.9 million in the current year to finish the project. Total funding
includes 80.0 percent from Federal Transit Administration funds, with the remaining 20.0 percent from
Authority sources. The Governor recommends funding as requested.
Fixed Route and Paratransit Cameras. Consistent with the approved plan, the Authority requests total
project costs of $2.3 million to install security cameras on its buses and paratransit vehicles. The project
consists of placing six cameras on each of the Authority’s 230 vehicles and five cameras on each of its 111
paratransit vehicles. Funding consists of $1.8 million from federal funds and $0.5 million from Authority
sources, with $0.2 million scheduled for FY 2017 to complete final payments for the project. The Governor
recommends funding as requested.
Information Technology Redundancy. The Authority requests total project costs of $1.9 million to be
used in FY 2017 and FY 2018 to provide backup and disaster recovery for its computerized systems. The
Authority is currently investigating solutions to protect its data by providing offsite redundancy in the case
of electrical failure or other conditions that could lead to the loss of stored data and system functionality.
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The request is $0.2 million less than the approved plan to reflect the Authority’s revised costs project. The
Governor recommends funding as requested.
Intelligent Transportation System. The Authority requests a total project cost of $8.4 million from all
funds, of which $0.2 million will be spent in FY 2017 to complete the implementation of an Intelligent
Transportation System. The system will integrate real time bus data with the Authority’s fleet supervisors
and customer service kiosks, using computer aided dispatch and automatic vehicle location technologies.
The request is $1.4 million less than the approved plan to reflect the exclusion of prior year expenditures.
The Governor recommends funding as requested.
Paratransit Vehicles. The Authority requests $7.0 million to be used in the five-year period for the
replacement of paratransit vehicles, upgrades to paratransit software, and the installation of surveillance
equipment on the vehicles. The request includes total project costs of $35.1 million, consisting of $28.1
million from federal funds and $7.0 million from the Authority’s paratransit revolving funds. The request
is $2.8 million more than the approved plan to primarily reflect new expenditures programmed in FY 2022
and the post-FY 2022 period. The Governor recommends funding as requested.
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Rhode Island Airport Corporation
Projects
T.F. Green Airport General Improvements
Outlying Airports General Improvements
Total

Status
Revised
Ongoing

5 Year Total
67,752,777
43,978,327
$ 111,731,104

Project Total
$ 203,650,000
47,473,315
$ 251,123,315

$

$

$

Sources of Funds
Airport Bonds
Airport Operating Funds
Federal Funds
Passenger Facility Charges
Total

11,454,591
5,621,297
77,350,938
17,304,278
$ 111,731,104

14,744,796
6,982,583
167,973,084
61,422,852
$ 251,123,315

Summary. The Airport Corporation requested total capital expenditures of $251.1 million, including
$111.7 million during the FY 2018 through FY 2022 period for two projects with various components. The
request is $12.7 million more than the approved plan. The Governor recommends funding as requested.
T.F. Green Airport General Improvements. The Corporation requests $203.7 million, of which $67.8
million will be used in the five-year period for 14 individual general improvement components at T.F.
Green Airport. This assumes use of $45.7 million from federal funds, $0.4 million from airport revenue
bonds, $5.2 million from the Corporation’s operating funds and $16.4 million from passenger facility
charges. Passenger facility charges are generated from a $4.50 charge on all enplaned passengers and can
only be used for certain projects deemed eligible by the Federal Aviation Administration.
The request is $13.8 million or 7.2 percent more than the approved plan to primarily reflect the
Corporation’s revised construction estimates for the extension of runway 5/22 and for noise mitigation
projects. The Governor recommends funding as requested.
Outlying General Airports Improvements. The Corporation requests $47.5 million, of which $44.0
million will be used in the five-year period for ten projects to make improvements at the Corporation’s five
general aviation airports. This assumes use of $31.6 million from federal funds, $0.5 million from the
Corporation’s operating funds, $0.9 million from passenger facility charges, and $11.0 million from
revenue bonds, which require Assembly authorization pursuant to the Public Corporation Debt
Management Act. Projects include rehabilitation to runways, taxiways and aircraft parking aprons along
with additional hangar development.
The total project cost is $1.0 million less than the approved plan to primarily reflect the completion of two
projects and revised estimate for the rehabilitation of the North Central aircraft apron. The Governor
recommends funding as requested.
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